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BRN DEVELOPMENT, INC., an Idaho corporation, 
BRN INVESTMENTS, LLC, an Idaho limited liability 
company, LAKE VIEW AG, a Liechtenstein company, 
BRN-LAKE VIEW JOINT VENTURE, an Idaho 
general partnership, ROBERT LEVIN, Trustee for the 
ROLAND M. CASATI FAMILY TRUST, dated June 
5, 2008, RYKER YOUNG, Trustee for the RYKER 
YOUNG REVOCABLE TRUST, MARSHALL 
CHESROWN a single man, IDAHO ROOFING 
SPECIALIST, LLC, an Idaho limited liability 
company, THORCO, INC., an Idaho corporation, 
CONSOLIDATED SUPPLY COMPANY, an Oregon 
corporation, INTERSTATE CONCRETE & ASPHALT 
COMPANY, an Idaho corporation, CONCRETE 
FINISHING, INC., an Arizona corporation, 
WADSWORTH GOLF CONSTRUCTION 
COMPANY OF THE SOUTHWEST, a Delaware 
corporation, THE TURF CORPORATION, an Idaho 
corporation, POLIN & YOUNG CONSTRUCTION, 
INC., an Idaho corporation, TAYLOR 
ENGINEERING, INC., a Washington corporation, 
PRECISION IRRIGATION, INC., an Arizona 
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corporation and SPOKANE WILBERT VAULT CO., a 
Washington corporation, d/b/a WILBERT PRECAST, 
Defendants, 
And 




ACI NORTHWEST, INC., an Idaho corporation; 
STRATA, INC., an Idaho corporation; and 




ACI NORTHWEST, INC., an Idaho corporation, 
Cross-Claimant, 
v. 
AMERICAN BANK, a Montana banking corporation, 
BRN DEVELOPMENT, INC., an Idaho corporation, 
BRN INVESTMENTS, LLC, an Idaho limited liability 
company, LAKE VIEW AG, a Liechtenstein company, 
BRN-LAKE VIEW JOINT VENTURE, an Idaho 
general partnership, ROBERT LEVIN, Trustee for the 
ROLAND M. CASATI F AMIL Y TRUST, dated June 
5, 2008, RYKER YOUNG, Trustee for the RYKER 
YOUNG REVOCABLE TRUST, MARSHALL 
CHESROWN a single man, THORCO, INC., an Idaho 
corporation, CONSOLIDATED SUPPLY COMPANY, 
an Oregon corporation, THE TURF CORPORATION, 
an Idaho corporation, WADSWORTH GOLF 
CONSTRUCTION COMPANY OF THE 
SOUTHWEST, a Delaware corporation, POLIN & 
YOUNG CONSTRUCTION, INC., an Idaho 
corporation, TA YLOR ENGINEERING, INC., a 
Washington corporation, and PRECISION 
IRRIGATION, INC., an Arizona corporation, 
Cross Claim Defendants. 
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STATE OF ARIZONA ) 
):SS 
COUNTY OF MARICOPA ) 
STEPHEN A. HARRELL, being first duly sworn, on oath, deposes and says: 
That I am over the age of 18 years of age and competent to testify in this matter. That I 
make this Affidavit upon my personal knowledge. 
That I am the President of Wadsworth Golf Construction Company of the Southwest 
(henceforth "Wadsworth"). 
That during April or May of 2006 I became aware that BRN Development, Inc. 
(henceforth "BRN") was planning to construct a golf course near the existing Club at Black 
Rock in Kootenai County, Idaho. On or about June 15, 2006 or shortly thereafter Wadsworth 
received an Invitation to Bidders. A true and correct copy of the Invitation to Bidders is 
attached hereto as Exhibit 1. (Harrell deposition, Ex. 1). 
In response to the Invitation to Bidders I prepared plans and specifications, visited the 
site, reviewed costs, and on or about July 17, 2006, on behalf of Wadsworth, I prepared and 
executed a Contractor's Proposal, a true and correct copy of which is attached hereto as Exhibit 
2. (Harrell deposition, Ex. 2). 
After Wadsworth submitted its proposal to BRN, Wadsworth was selected as the 
contractor and negotiations between Wadsworth and BRN commenced. During this process the 
scope of work changed from being both golf course construction and mass excavation of both 
within and beyond the golf course boundaries to being only golf course construction. ACI was 
awarded a separate contract with BRN for the mass excavation. I believe that I received and 
reviewed the first draft of the written contract between BRN and Wadsworth during August or 
September 2006. 
AFFIDAVIT OF STEPHEN A. HARRELL - Page 3 
K:lwdocs\cdamainI9161910001ICOOI3444.DOC 1 8 6 0 
tI·~ WTT~H~E~RS~P~O~ON ·K~E-LLEY 
Attorneys & Counselors 
During the course of the negotiations regarding the terms of the final contract between 
2 
Wadsworth and BRN, BRN prepared a conditional letter of intent dated September 18,2006 and 
3 
transmitted it to Wadsworth. Wadsworth executed the conditional letter of intent and returned it 
4 
5 
to BRN. On behalf of BRN, Kyle Capps executed the conditional letter of intent on or about 
6 October 10, 2006 and returned a fully executed copy of it to Wadsworth. A true and correct 




The conditional letter of intent governed the relationship between Wadsworth and BRN 
10 
II until a final contract was signed. On October 17, 2006 Wadsworth commenced work on the golf 
12 course project after the execution of and in reliance upon the conditional letter of intent. During 
13 October, November, and December of 2006 Wadsworth worked on the layout of various tees, 
14 
fairways, greens, and a lake. Wadsworth additionally did shaping work on holes six and seven 
15 
16 
induding supervising earth moving for holes four, five, six, seven, and related erosion control. 
17 BRN desired to have the golf course substantially complete by the fall of 2008 to allow for 
18 limited golf play at that time and to allow for full golf play during the spring of 2009. To meet 
19 
that construction schedule BRN requested that Wadsworth commence construction during the 
20 
fall of 2006 prior to finalization of the final contract. Had Wadsworth not commenced during 
21 
22 
that time, the golf course would not have been substantially completed by the fall of 2008. 
23 During October, 2006 I prepared the contract with one of our subcontractors, Precision 
24 Irrigation, Inc. In connection with its preparation I attached to the contract various documents, 
25 
some of which were documents that I had received from BRN. A true and correct copy of the 
26 
Wadsworth contract with Precision Irrigation together with all documents attached is attached 
27 
28 
hereto as Exhibit 4. One of the documents attached to the contract was the BRN prepared lien 
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waiver form. At times Precision Irrigation would utilize the BRN prepared lien waiver form and 
2 
at other times Precision Irrigation would utilize their own prepared lien waiver form. Attached 
3 
hereto as Exhibit 5 are copies of the Precision Irrigation prepared lien waiver forms as used on 
4 
5 
the project. It is my understanding that the contract between Wadsworth and Precision 
6 Irrigation did not require the use of any particular lien waiver form. 
7 From mid December, 2006 through March, 2007, Wadsworth maintained the jobsite and 
8 
performed the sensitive erosion controls that were necessary both to preserve the work 
9 
10 
performed to that time as well as to remain compliant with the various environmental 
11 
requirements. Erosion controls included installing, maintaining, and repairing silt fences, 
12 erosion fabric, straw mulch, straw wattle rolls, and straw bails to control water flow on the 
13 slopes of the golf holes to prevent sediment from getting into the water that was running off the 
14 
site. If erosion controls were not properly maintained and an event occurred which caused 
15 
16 
sedimentation of off-site water ways and water sheds, such an occurrence would have had the 
17 affect of shutting down the project until remedial action had taken place, This remedial action 
18 would take months and even perhaps a year during which time no work could be performed on 
19 the project. The Storm Water Prevention and Pollution Control Plan would be required to be 
20 
reviewed and a new plan could be required for submission and approval. 
21 
22 
Prior to the execution of the final contract documents, Wadsworth submitted to BRN two 
23 Applications and Certifications for Payment each accompanied by a Wadsworth prepared 
24 Conditional Waiver and Release on Progress Payment. The first application for payment was 
25 
dated October 31, 2006 for the period ending October 31, 2006 in the total amount of 
26 
$42,500.00 of which $4,250.00 represented retainage, leaving an amount due of $38,250.00. 
27 
28 
BRN approved the application for payment and Wadsworth's Conditional Waiver and Release 
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II 
on Progress Payments. BRN paid the application by check dated December 8, 2006. True and 
2 
correct copies of the first Application for Payment and Conditional Lien Waiver are 
3 
cumulatively attached hereto as Exhibit 6. 
4 
5 
The second application for payment was originally made on December 26, 2006 in the 
6 sum of $177,862.50. In reviewing this application Mr. Capps of BRN believed that too much 
7 was being billed for mobilization charges. Wadsworth and BRN agreed to reduce the 
8 
mobilization charge and a revised second application for payment was sent on December 31, 
9 
10 
2006 in the sum of $117,247.50. This revised second application was also accompanied by a 
11 Conditional Waiver and Release on Progress Payment prepared by Wadsworth in the revised 
12 sum of $117,247.50. The application and conditional waiver were each received and approved 
13 by Kyle Capps and was paid by BRN by a check dated January 24, 2007. True and correct 
14 
copies of this Application and Conditional Waiver are cumulatively attached hereto as Exhibit 7. 
15 
16 
Thereafter having submitted proposed changes to the initial draft of the contract, BRN 
17 prepared a proposed final draft of the contract and sent it to me by electronic mail on November 
18 22, 2006. A second edition of the contract, together with contract general conditions, exhibit A 
19 
inclusions and exclusions, conditional lien waiver, application for payment, insurance 
20 
compliance statement, insurance exhibit and substance abuse program was sent to me via e-mail 
21 
22 
on November 27, 2006. I do not recall if there were any changes made to the general contract 
23 between November 22 and November 27,2006. I reviewed the contract and materials, inserted 
24 various documents to be inserted by Wadsworth, executed the contract during December 4,5, or 
25 
6,2006 and returned it to BRN Development. On or about December 26, 2006 I transmitted to 
26 
BRN five additional documents to be included within the contract being: (1) original executed 
27 
28 copy of performance and labor payment bond in contract amount of $9,796,938.00; (2) safety 
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and health program; (3) Contract Exhibit D - substance abuse program; (4) unit price schedule 
2 for making adjustments to the contract quantity; and (5) list of contract drawings and 
3 
specifications. I believe that the final contract was executed by BRN and delivered to me on or 
4 
5 
about January 27, 2007. It appears from the contract documents that portions of the contract 
6 documents were reprinted on January 26,2007 and sent to me. While I do not recall, it appears 
7 from the contract documents that I re-executed portions of the January 26, 2007 printed contract 
8 
documents. That a true and correct copy of the contract documents as they appear in the 
9 
Wadsworth files, of which I am the custodian thereof and which are kept in the normal and 
10 
I I 
regular course of business and is attached hereto as Exhibit 8. (Harrell deposition, Ex. 66). 
12 The final contract provided that Wadsworth would present to BRN Payment Applications 
13 and "as a prerequisite for any payment, subcontractors shall provide, in a form satisfactory to 
14 
owner, partial lien releases, claim waivers, and affidavits of payment from subcontractor, and its 
15 
16 
subcontractors and suppliers of any tier, for the build portion of subcontractor's work." at Ex. 6, 
17 Pg. 4. In the final contract Wadsworth is identified as the subcontractor. 
18 The contract itself contained as exhibits a Pay Request form and a Conditional Lien 
19 Waiver, Release and Subordination form. During the course of this project Wadsworth never 
20 
utilized the Pay Request form as set forth in the exhibit to the contract. Instead, in the twenty-
21 
22 
five Applications for Payment made by Wadsworth to BRN during the course of this project 
23 from the first application dated October 31, 2006 to the last application dated November 30, 
24 2008, Wadsworth utilized an industry standard AlA prepared Application and Certification for 
25 
Payment together with continuation statements and various supporting documents. This form 
26 
provided more detailed information than the Pay Request form attached as an exhibit to the 
27 
28 contract and it was accepted by BRN. 
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The first Wadsworth Application and Certification for Payment contained a Wadsworth 
2 
prepared Conditional Waiver and Release on Progress Payment form. This is a form that 
3 
Wadsworth uses in its ordinary course of business. It is prepared pursuant to Arizona Revised 
4 
5 
Statute § 33-1008. It is my understanding that conditioned upon bank clearance of a check in 
6 the sum of the application, that Wadsworth is acknowledging payment in full for work 
7 performed to the date set forth in the form, excluding retention, pending modifications, and 
8 
changes or items furnished after the date used. It is my understanding that this document does 
9 
not effect lien priority in the event that a lien is recorded subsequent to the date of the document, 
10 
11 
and that further, under the law no waiver of lien priority is effective unless given for 
12 consideration other than mere payment of the amount then due and owing under the contract. 
13 Wadsworth utilized its Conditional Waiver and Release on Progress Payment form in the 
14 
two applications for payments submitted to BRN prior to the final execution of the contract. As 
15 
16 
the contract did not require use of the BRN Conditional Lien Waiver, Release and Subordination 
17 as set forth as an exhibit to the contract, but merely required use of a partial lien release in a 
18 form satisfactory to BRN, and as BRN made the payments under the first two applications for 
19 payment, it was my understanding that the use of the Wadsworth prepared Conditional Waiver 
20 
and Release on Progress Payment form was acceptable to BRN. 
21 
22 
Wadsworth made a total of twenty-five applications for payment. Wadsworth prepared 
23 Conditional Waiver and Release on Progress Payment forms were used on seventeen of the 
24 applications and were accepted by BRN. There were, however, five occasions when the BRN 
25 
prepared conditional lien waiver forms were utilized. On the remaining applications no lien 
26 
release forms were utilized. 
27 
28 
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The first time that a BRN prepared Lien Waiver form was used was on the third 
2 Application for Payment. Wadsworth had submitted its Conditional Lien Waiver form with the 
3 
application but it contained an error in that the project was identified as the "Ridge Creek Golf 
4 
5 
Course" instead of the "Black Rock North Golf Course." BRN submitted to me its lien waiver 
6 form and I signed it with the understanding that the only difference between the two was the 
7 correction of the name of the project. True and correct copies of these two lien waiver forms are 
8 
cumulatively attached hereto as Exhibit 9. 
9 
The second time a BRN prepared lien waiver form was used was in the sixth application 
10 
11 
for payment. Wadsworth apparently neglected to enclose its Conditional Lien Waiver form with 
12 the application. BRN then submitted to me its lien waiver form and I signed it with the 





The three other times that a BRN prepared lien waiver form was utilized was when the 
17 amount that BRN proposed to pay towards the application was different than the amount of the 
18 application itself. For example, the ninth application for payment was made on September 30, 
19 2007 in the sum of$1,187,951.44. BRN proposed to pay only $1,000,000.00 of that application 
20 
and prepared its form in that amount. I executed that Conditional Lien Release form with the 
21 
22 
understanding that the only difference between it and the Wadsworth Conditional Lien Release 
23 form was in the amount. 
24 At no time when I either signed or authorized the signature of a BRN prepared 
25 
conditional lien release form was I intending to waive or effect Wadsworth lien priority in the 
26 
event that Wadsworth were forced to subsequently record a lien. I never understood that there 
27 
28 
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was a possibility that execution of the BRN prepared lien release form could effect Wadsworth's 
2 lien priority and I never knowingly intended to waive the Wadsworth lien priority. 
3 
Wadsworth substantially completed construction of the golf course on October 20, 2008 
4 
5 
with final completion occurring on or about November 21, 2008. According to the records of 
6 Wadsworth, the principal amount owing to it by BRN under the golf construction contract is 
7 $2,329,439.72. It is my understanding that the BRN records show that it is indebted to 
8 
Wadsworth under the golf course construction contract in the sum of $2,329,439.74. 
9 
The last payment that Wadsworth received from BRN under the golf course construction 
10 
II 
contract was $1,000,000.00 received on or about October 30,2008. Since that date Wadsworth 
12 has received no further payments from BRN and the principal sum of $2,329,439.72, together 
13 with accrued interest in the sum of $477,118.32 calculated to September 15, 2010, with interest 
14 
accruing thereafter at the rate of $765.84 per day, together with costs and attorney's fees is now 
15 
16 
owing by BRN to Wadsworth. 
17 On January 6, 2009 Wadsworth caused a Notice of Claim of Lien to be recorded against 
18 the BRN real property. A true and correct copy of the Notice of Claim of Lien showing 
19 recordation is attached hereto as Exhibit 10. 
20 
The entire Black Rock North Golf Course development was intended to be developed as a 
21 
22 
high-end residential community. The entire development consists of approximately one 
23 thousand acres. The Wadsworth constructed golf course provides benefit to the entire project. 
24 The Wadsworth Claim of Lien is upon the entire development. Attached hereto as Exhibit 11 is 
25 
a true and correct copy of the Black Rock North conceptual master plan depicting the location of 
26 
the golf course and the remainder of the property. 
27 
28 
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In connection with the Wadsworth application for payments and issuance of conditional 
2 lien waivers at no time did Wadsworth receive anything in addition to the amounts then owing 
3 
under the contract. With regard to the five conditional lien waivers which utilized the BRN 
4 
5 
prepared forms the following is a summary of the amounts of the applications and the amounts 
6 paid: 
7 Application Amount Amount Paid 
8 $ 42,334.18 $ 42,334.18 
$ 719,304.62 $ 719,304.62 
9 $1,187,951.44 $ 1,000,000.00 
10 
$ 870,484.18 $ 58,435.64 
$ 242,430.86 $ 242,430.86 
II 
12 Other than dates and amounts, the language used in each of the Wadsworth prepared 
13 
conditional lien waivers was identical. Likewise, other than the dates and amounts, the language 
14 
used in each of the BRN prepared conditional lien waivers was identical. 
15 
16 
Of the $2,329,439.72 in principal now owing to Wadsworth by BRN under the golf 
17 course construction contract, $473,258.04 represents the amount retained from each progress 
18 payment. 
19 
From December 26, 2007 to October 30, 2008 BRN made approximately twenty-three 
20 
21 
progress payments to Wadsworth. From each progress payment BRN would hold as retainage 
22 five percent of the payment application amount, excluding amounts representing costs pertaining 
23 to stored materials. 
24 Wadsworth obtained an Idaho Public Works contractor's license from the Idaho Public 
25 
Contractor's License Board on December 26,2000 which expired on January 31, 2007. A true 
26 
27 
and correct copy of that license conformation is attached hereto as Exhibit 12. In addition, 
28 Wadsworth received a Contractor's License from the Idaho Contractor's Board on January 9, 
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2007 which expires on January 9, 2011. A true and correct copy of that license conformation is 
2 attached hereto as Exhibit l3 and by this referenced incorporated herein. 
3 


























· (j SUSAN J STENNER l1li Notary Public· Arizona 
~ Maricopa County 
• • My Comm. Expires Sep 27.2013 
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CERTIFICATE OF SERVICE 
2 I certify that on this -L;:ttaay of November, 2010, I caused a true and correct copy of 
AFFIDA VIT OF STEPHEN A. HARRELL to be forwarded, with all required charges prepaid, 
3 by the methodes) indicated below, to the following person(s): 
4 
Nancy L. Isserlis cgJ U.S. Mail 
5 Elizabeth A. Tellessen 0 Hand Delivered 
6 
Winston & Cashatt 0 Overnight Mail 
Bank of America Financial Center 0 Via Fax: 208-765-2121 
7 601 W. Riverside, Suite 1900 
Spokane, Washington 99201-0695 
8 Attorney for Plaintiff 
9 
Randall A. Peterman cgJ U.S. Mail 
10 C. Clayton Gill 0 Hand Delivered 
Moffatt Thomas Barrett Rock & Fields Chtd. 0 Overnight Mail 
II 101 S. Capital Blvd., 10th Floor 0 Via Fax: 208-385-5350 
12 Boise, Idaho 83702 
Counsel for American Bank's Claim on their 
13 Extended Title Policy No. 6001-17833 
14 
(Transnation) 
15 Richard D. Campbell 
cgJ U.S. Mail 
Campbell & Bissell, PLLC 0 Hand Delivered 
16 7 South Howard Street, Suite 416 0 Overnight Mail 
Spokane, W A 99201 0 Via Fax: 509-455-7111 
17 Attorney for Defendant, Polin & Young 
18 Construction, Inc. 
19 Charles B. Lempesis cgJ U.S. Mail 
Attorney at Law 0 Hand Delivered 
20 W 201 7th Avenue 0 Overnight Mail 
21 Post Falls, Idaho 83854 0 Via Fax: 208-773-1044 
Counsel for Thorco, Inc. 
22 
Robert J. Fasnacht cgJ U.S. Mail 
23 850 W. Ironwood Dr., Ste. 101 0 Hand Delivered 
24 Coeur d'Alene, Idaho 83814 0 Overnight Mail 
Attorney for Interstate Concrete & Asphalt 0 Via Fax: 208-664-4789 
25 
26 
Cory J. Rippee cgJ U.S. Mail 
P.O. Box 1368 0 Hand Delivered 
27 Boise,ID 83701-1368 0 Overnight Mail 
Attorney for Sundance Investments, LLP 0 Via Fax: 208-334-8542 
28 
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John R. Layman [gj 
Layman, Layman & Robinson, PLLP 0 
601 S. Division Street 0 
Spokane, Washington 99202 0 
Counsel for BRN Development, Inc., 
BRN Investments, LLC, Lake View AG, 
Robert Leven, Trustee for the Roland M 
Casati Family Trust, Marshall Chesrown and 
Ryker Young, Trustee of the Ryker Young 
Revocable Trust 
Barry W. Davidson 
Davidson Backman Medeiros, PLLC 
1550 Bank of America Center 
601 W. Riverside Avenue 
Spokane, W A 99201 
Phone: 509-624-4600 
Fax: 509-623-1660 
Co-Counsel with Layman 
Timothy M. Lawlor & M. Gregory Embrey 
Witherspoon Kelley 
422 W. Riverside Ave., Suite 1100 
Spokane, Washington 99201 
Counsel for Taylor Engineering, Inc. 
Maggie Y. Lyons 
Resolve Financial Group 
3731 North Ramsey Road, Suite 11 OB 
Coeur d'Alene, Idaho 83815 
Receiver 
Steven C. Wetzel & Kevin P. Holt 
Wetzel Wetzel & Holt, P.L.L.C. 
616 North 4th Street, Suite 3 
Coeur d'Alene, Idaho 83814 
Attorney for Third Party Defendant ACI 
[gj 
































Via Fax: 208-664-6741 
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I. INVITATION TO BIDDERS 
DATE: June 15, 2006 
PROJECT NAl\1E: 18 Hole Golf Course Construction Project at Black Rock North 
SEALED BIDS are solicited by Black Rock Development, Inc. (Owner) 
NATURE OF THE PROJECT; This project includes the mass construction of 18 golf holes, practice 
green with associated construction haul roads and storm drainage, three PVC lined ponds, golf course 
irrigation, golf course planting and erosion control. The project site is across from the existing Club at 
Black Rock on Loff's Bay Road in Kootenai County, 10. Major work is summarized below: 
• Construction of golf holes #2 thru H7 with Construction Haul Roads A, R, and Q on the 
"Panhandle" Site incJuding mass grading and fine grading of the golf holes. irrigation, planting, 
slorm drainage and erosion control. 
• Excavation, embankment, PVC lining, earth cover and stonn drainage structures for three 
ponds. 
.. Construction of golf holes #1. #8. #9, #10 thru #18 with Construction Haul Roads I and Band 
on the 'Main" Site including mass grading and fme grading of the golf holes, irrigation, 
planting, storm drainage and erosion control. . 
• Erosion control of a1l disrurbed areas including bnt not limited to silt fence, riprap outletsl 
ditches, seeding, mulching. gravel entrances, sediment ponds and straw b~les. 
BIDS will be received by Taylor Engineering, Inc., 106 West Mission Avenue, Spokane, Washington 
99201 until the closing date and time listed below. A public bid opening will not be held. Black Rock 
Development. Inc. will review the bids and select a Contractor. A Mandatory Pre-bid Meeting will be 
held for aU Prime Contractors on June 23. 2006 at 9:00 a.m. PDT at the Wariey Fire District Station 
#6 located" mile past the main entrance to the Club at Black Rock on Loft's Bay Road in Kootenai 
County. ID. 
CLOSING DATE I TIME: 
July 7, 2006 
10:00 A.M. 
EACH PROPOSAL SHALL BE SEALED in an opaque envelope, which has been clearly marked in 
the upper left corner with the words "Bid Proposal By". followed by the name and address of the 
bidder. In the lower left comer of the envelope. the bidder shall fill in the bid opening date. closing 
time, and name of the project. 
NO BIDDER may withdraw its bid after the time set for the opening thereof, unless the award of the 
contract is delayed for a period exceeding sixty (60) calendar days. However. the Owner may reject 
any or all bids. A Notice of Award will be sent to the apparent successful bidder, who within five (5) 
working days must enter into a contract with the Owner. 
BONDS; A Bid Bond will not be required on the project. Perfonnance and Payment Bonds in the 






In. CONTRACTOR'S PROPOSAL 
_J_u_l::-y_l_7 __ --',2006 
Bid for: __ 1=8:;:...H=o;.::;le:::....:::G:.::o:..::;lf:-..::;:C:.:::o.::u~rs::.::e::....;C=.o::::.;n::.:;s:::..:tru=c::.:t.:::..:io::..:nc.:...:::..P:..:ro~i..:e=ct 
. To: Black Rock Development, Inc . 
912 Northwest Boulevard, p.o. Box 3070 
Coeur d' Alene, ID 83816 
Atln: ________________ ~ ________________________________ ___ 
The undersigned Bidder (also referred to as "Contractot') hereby agrees, upon 
acceptance of its Bid, to execute the Agreement and to obtain and maintain the-required 
insurance and Payment and Perfonnance Bonds, according to the prescribed forms, for 
performing and completing the Work within the time stated, -in consideration of the 
Contract Price. Contractor hereby further agrees to provide all necessary labor, 
superintendence, machinery, equipment, tools, materials, services and other means of 
construction to complete all the Work upon which it bids,.infull compliance with the 
Contract Documents (as defined in the Instructions to B~dders),.and all Laws and 
Re~lations. 
Contraetor r€!presents and warrants as follows: 
1. - That Contractor (i) has carefully examined the Site and surrounding 
_location. where the Work will be performed, (ii) has carefully considered ~he availability 
of personnel, equipment and materials, the Laws and Regulations which.apply to the 
methods, manner and means whereby it will carry out the Work, (iii) has otherwise 
-followed carefully the Instructions to Bidders furnished to the Contractor in connection 
with the solicitation of Bids; (iv) has attended, or its authorized represent1;ltive has 
attended-the pre-bid conference; (v) has reCeived, read and understood all Contract 
Documents, including Bidding Documents, prior to the submission of its Bid; and 
2. That Contractor: (i) has carefully examined and understands the Contract 
Documents, including ~he Drawings and Specifications, if any; (ii) has followed the 
1875 
WGC-mtOO 1119 
III. CONTRACTOR'S PROPOSAL 
_J_u_ly::...-l_7 __ ---',2006 
Bid for: 18 Hole Golf Course Construction Project 
To: Black Rock Development, Inc. 
912 Northwest Boulevard, P.O. Box 3070 
Coeur d'Alene, ID 83816 
Atln:, _________________________________________________ _ 
The undersigned Bidder (also referred to as IIContractor") hereby agrees, upon 
acceptance of its Bid, to execute the Agreement and to obtain and maintain the-required 
insurance and Payment and Perforrnan~e Bonds, according to the prescribed forms, for 
performing and completing the Work within the time stated;in consideration of the 
Contract Price. Contractor hereby further agrees to provide all necessary labor, 
superintendence, machinery, equipment, tools, materials, services and either means of 
construction to complete all the Work upon which it bids,.in full compliance with the 
ContractDocuments (as defined in the Instructions to Bidders),'and all Laws and 
Reg!llations. 
Contractor represents and warrants as follows: . 
1. . ThatContracto! (i) has carefully examined the Site and surrounding 
. location. where the Work will be performed, (ii) has carefully considered the availabiJity 
of personnel, equipment and materials, the Laws and Regulations which.apply to the 
methods, manner and means whereby it will carry out the Work, Ciii) has otherwise 
. followed carefully the Instructions to Bidders fur.nished to the Contractor in connection 
with the solicitation of Bids; (iv) has attended, or its authorized represent~tive has 
attended-the pre-bid conference; (v) has reCeived, read and understood all Contract 
Documents, including Bidding Documents, prior to the submission of its Bid; and 
2. That Contractor: (i) has carefully examined and unders~ds the Contract 
Documents, including the Drawings and Specifications, if any; (ii) has followed the 
1876 
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Instructions to Bidders with respect to any apparent conflicts in the'Contract . 
Documents and agrees that the Contract Documents are sufficient in design and in 
detail for the performance and construction of the Work described therein; (iii) has 
proposed a Bid which is correct and constitUtes a valid, binding offer, which shall 
remain open for at least the period specified in the Instructions to Bidders or related 
corresPQndence; (iv) shall perform each element of the Work under the terms and 
. . conditions of the Bidding Documents in consideration of the Bid Prices provided by 
Contractor and its potential subcontractors for each element of the Work; (v) agrees that 
. this Bid will form a legally binding contract between the parties upon acceptance by 
Company; and 
3. That Contractor (i) is duly qualified to ~ariy on its business ~ the state 
where the. Work is situated; (ii) is in possession of alllicenses,'perrnits and certificates of 
. authority necessary to commence and to complete the Work in accord<l!lce with the 
Bidding Documents; (iii) is fully qualified and has experience in 'performmg work of the , 
same type as the Work covered by the Bidding Documents; and (iv) is able to provide 
sufficient competent and qualified laborers, materials and equipment to complete the· 
Work in the time required by the Bidding Documents; and 
That Contractor is able to furnish if it is awarded the Contract, (i) Payment and 
Performance Bonds for the entire Contract Price, (li) policies for all required insurances; 
and (iii) the,executed Agreement with all the Contract Documents Vfithout exception. 
Contractor's Contract Price expressly includes all duties and obligations under the 
Agreement and the Contract Documents without exception. 
Contractor further represents and warrants that the complete name and form 
(partnership, proprietorship, corporation or limited liability company) of its business 
organization entering into this document is as follows: 
Wadsworth Golf Construction Company of the Southwest - Corporation 
(li a partnership, include the names of all general partners) which is organized under 
the State of Delaware • The address of Contractors principal place of business is as 
follows: 
, Street address: 600 North 195th Avenue 
. City/State/Zip: Buckeye, AZ 85326 
telephone: 6'23.853.9100 . telefax: 623.853.0217 
e-mail address:southwest@wadsworthgolf.com 
,The undersigned agrees, if awarded the Contractl to timely commence the Work 
after a written Notice to Prqceed, and to substantially complete all "York within ' 
1877 WGC-mt001121, 
______ ( __ ) days after the date of the written Notice to Proceed and then 
finally and actually complete all Work to Compants satisfaction within 
_______ ( __ ) days after substantial completion. 
Contractor has carefully examined and accurately completed this Contractor's 
Proposal and agrees that, if and when accepted by Company, this Contractor's Proposal 
shall be binding and shall form part of the Agreement between Company and 
. Contractor. 
Contractor: Wadsworth Golf Construction Company of the Southwest 





(Seal, if Bidder is a corporation) 
. Receipt of Addenda or errata to Contract Documents Acknowledged: 
Addendum No. I dated 06.29.06 Initials ~ 
Addendum No.2 dated 07.10.06 
Addendum No.3 dated 07. 12.06 
Addendum No.4 dated 07.14.06 
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Wadsworth Golf Construction Company of the Southwest 
BID FORM 
The itemized quantities listed berein are to be used for the purposes of comparing bids and for use in 
approving progress payments. The final amount to be paid to tbe Contractor for tbe Work shaH be the 
TOT AI.. BASE BID as shown on tbis Bid Form. 
Schedule A - General Superintendence and Site Preparation 
Unit Total Amount 
A-J Mobilization, Permits and Bonds L.S. $ 762.320.00 
A-2 Construction Facilities and Temporary Controls L.S. $ 377.500.00 
A-3 Demolition and Removal of Existing Structures L.S. $ 85.000.00 
A-4 Temporary Traffic Control L.S. $ 75,000.00 
A-5 Clearing, Grubbing and Site Preparation L.S. ~ 615.000.00 
SubtotaJ Schedule A - Base Bid =$ _________ ..:::.1=.9;..::1-.:4.=,8=2=0.",.0=0 
Schedule B - Mass Grading, Site Stonn Drainage and Erosion Control 
B-1 Mass Grading-Main Site, Complete 
B-2 Mass Grading - Panhandle Site, Complete 
B-3 Construction Haul Road Surfacing - (6" Ballast) 
B-4 Site Stonn Drainage, Complete 
B-5 Three Site Ponds- 30 mil PVC Liner, Complete 
B-6 Erosion Control 
Subtotal Schedule B - Base Bid :.,$ ________ -===== 
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Wadsworth GolfConstruclion Company of the Southwest 
\ Schedule C - 18 Hole Golf Course Construction 
/ 
Item Quant. Unit Total Amount 
c- I Golf Course Supervision and Coordination L.S. $ 196,000.00 
C-2 Sand Cap & Topsoil Management L.S. $ 1 ,470,070.00 
C-3 Golf Course Rough Shaping L.S. S 297.060.00 
C-4 Golf Course Drainage L.S. $ 549.010.00 
C-5 Greens Construction L.S. S 864.130.00 
C-6 Tee Construction L.S. S 498.270.00 
C-7 Bunker Construction L.S. $ 387.055.00 
'C-8 Cart Path Construction L.S. $ I ,094 325.00 
C-9 Golf Course Finish Shaping and Contouring L.S. S 212,990.00 
C-IO Rock Picking L.S. $ 71.200.00 
C-ll Seed Bed Preparation L.S. $ 320.045.00 
C-12 Soil Amendment I Fertilizer L.S. S 44,840.00 
C-13 Grassing Per Plans L.S. S 806,875;00 
C-14 Rock Retaining WaJls L.S. $ 132,870.00 
C-IS Golf Course Inigation System. Complete L.S. $ 2.599.470.00 
C-16 Golf Course Inigation Pumping Facility L.S. $ 223,815.00 
Subtotal Schedule C - Base Bid $ 9,768.025.00 
TOTAL BASE BID (Schedule A + Schedule B + Schedule C): $ 20,343,465.00 
BID ALTERNATE #1 
The Undersigned proposes to modifY the Base Bid by deleting from, adding to or otherwise modifYing 
the Work as further described by the Contract Documents for the following stipulated sums: 
ALT #) Grassing - Sod AU Fairways & Rough Areas L.S. =$ _____ 6=6=2=,8=95=.0=0 
2 
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Wadsworth Golf Construction Company of the Southwest 
UNIT PRlCES FOR ADJUSTMENTS 
The following Unit Prices as they are further described by the Contract Documents may govern 
additions and I or deductions required during the course of the work from the base bid; These 
l)rices reflect total costs for the item including but not limited to equipment, materials, labor, 
taxes, overhead, profit, complete. 
Mass Grading, Site Storm Drainage and Erosion Control 
Item Unit Unit Price 
Earthwork and Surfacing 
J. Clearing and Grubbin~ Ac. ~ 3.700:QO 
2. Mass Grading - General Excavation C.Y. S 2.85 
3. Mass Grading - Rock Excavation C.Y. ~ 7.30 
4. Trench Rock Excavation C.Y. ~ 100.00 
5. Construction Haul Road Surfacing 
(6" Type I Ballast) S.Y. ~ 3.80 
6. Over Excavation of Soft Subgrade C.Y. ~ 10.00 
7. Geotextile Grid for Soil Stabilization S.Y. ~ 2.50 
8. Import and Place Ballast for Soft Subgrade C.Y. $ 10.00 
Site Storm Drainage 
9. 12" CMP Culvert L.F. ~ 27.00 
to. 18" CMP Culvert L.F. ~ 33.QO 
11. 24" CMP Culvert L.F. ~ 40.00 
12. 12" Storm Sewer L.F. ~ 24.00 
13. 18" Stonn Sewer L.F. ~ 30.00 
14. 24" Storm Sewer L.F. ~ 37.QO 
15. Type IL Catch Basin Ea. ~ 810.00 
16. Type 2 Catch Basin Ea. $ 1.595.00 
Temporary Erosion Control 
17. Riprap Lined Channel L.F. ~ 18.00 
18. Riprap Outlet C.Y. ~ 73.00 
19. Rock Check Dam Ea. ~ 370.QO 
20. Silt Fence L.F. ~ 2.85 
21. Straw Bale Check Dam Ea. ~ N/A 
22. Rock Construction Entrance Ea. $ 970.00 
23. Erosion Control Mat S.Y. ~ 1.70 
24. Seeding - Roadside Ditches, Swales & Sed. Ponds Ac. ~ 898.00 
25. Seeding - Cut J Fill Slopes & Non Golf Areas Ac. $ 864.00 
Site Ponds 
26. 30 mil. PVC Liner - Purchase & Install, complete S.Y. ~ 5.58 
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Wadsworth Golf Construction Company of the Southwest 
j 
18 Hole Golf Course Construction 
Item Unit Unit Price 
General 
1. Purchase, Place and Maintain Orange Fencing L.F. $ 1.75 
Sand Cap and Topsoil Management 
2. Strip & Stockpile Topsoil in Designated Areas C.Y. ~ 2.00 
3. Haul & Spread Sandcap 8" to Compact to 6" 
in Fairways C.Y. ~ 27.08 
4. Haul & Spread Topsoil 8" to Compact to 6" 
In Rough Areas C.Y. $ 3.00 
Golf Course Shaping 
5. Shaping & Contouring In-Place Material to 
Plans and as Directed for Positive Drainage C.Y. $ Lump Sum 
Golf Course Drainage 
6. 4" Perforated HDPE (Fairways, only) L.F. ;i 7.00 
7. 4" Solid HDPE L.F. $ 6.00 
8. 6" Solid HDPE L·F. ~ 8.50 
9. 8" SoUd HDPE L.F. ~ lQ.OO 
10. 10" Solid HDPE L.F. :r- 13.00 
11. 12" Solid HDPE L.F. ~ 16.50 
12. 18" Solid HDPE L.F. ~ 28.20 
13. 24" Solid HDPE L.F. ~ ~5.50 
14. 8" Round Drain Inlet Ea. ~ 275.00 
15. 12" Round Drain Inlet Ea. ~ 390.00 
16. 4" Perforated Pipe (French Drains) L.F. ~ 7.00 
17. Cart Path Inlet (Inset in Path) Ea. $ 390.00 
Greens Construction 
18. Greens Construction including Drainage, Gravel 
Blanket, Rootzone Mix and Interface S.F. $ 4.64 
Tee Construction 
19. Tee Construction including 6" Rootzone Mix S.F. ~ 2.05 
2 
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Wadsworth Golf Construction Company of the Southwest 
! 
18 Hole Golf Course Construction - Continued 
Hem Unit Unit Price 
Bunker Construction 
20. Shape, Edge, Hand Prep. & Install Drainage S.F. ~ .50 
21. Purchase & Place Sand Mat on Steep Faces S.F. ~ 1.35 
22. Purchase & Place Sand and Spread 6" Deep 
To Compact to 4" S.F. ~ 1.68 
23. Fabric Liner - Areas not Covered wI Sand Mat S.F. $ .72 
Cart Path Construction 
24. Subgrade Preparation, Compaction and Backfill L.F. ~ 2.00 
25. 8' Wide by 4" Th. Concrete Cart Path wI Color L.F. ~ 28.80 
26. 12' Wide by 4" Th. Concrete Cart Path wI Color L.F. ~ 42.55 
27. 4" by 4" Concrete Curb with Color L.F. S 5.35 
Finish Shaping and Contouring 
28. Final Shaping & Contouring following Irrigation 
Drainage and Cart Path Ac. $ 1.000.00 
: ~ Rock Picking 
29. Mechanical and Hand Pick for Turf Areas inel. 
Subgrade Ac. $ 650.00 
Seed Bed Preparation 
30. Prepare Intended Turf Areas for Seed & Sod Ac. $ Lump Sum 
Soil Amendment I Fertilizer 
31. Furnish & Apply Materials According to Specs. Ac. $ 400.00 
Grassing 
32. Tees - Pencross Bentgrass S.F. $ .10 
33. Greens - L93 Bentgrass S.F. ~ .10 
34. Fairways - Jacklin 5 Steps Above Bluegrass 
With 10% Perennial Rye Ac. $ 4,700.QO 
35. Formal Roughs - JacJin 5 Steps Above 
Bluegrass With 10% Perennial Rye Ac. $ 4,100.00 
36. Native Roughs - Match Existing Native Grass Ac. $ 4,800.00 




Wadsworth Golf Construction Company of the Southwest 
18 Ho]e Golf Course Construction - Continued 
Item Unit Unit Price 
Rock Retaining Walls 
38. Construct Rock Ret. Walls with Existing Rock F.F. $ 10.75 
Irrigation Heads 
39. Rain Bird #700 V.LH. Rotor wI Swing Joint 
All Wire, and 2" SCB 40 PVC Lateral Piping Ea. $ 285.00 
40. RFlin Bird #700 V.I.B. Rotor wI Swing Joint 
All Wire, and 2" SCH 40 PVC Lateral Piping 
(Purple) Ea. ~ 295.00 
41. Rain Bird #750 V.I.H. Rotor wi Swing Joint 
AU Wire, and 2" SCH 40 PVC Lateral Piping Ea. ~ 295.00 
42. Rain Bird #750 V.I.H. Rotor wI Swing Joint 
AU Wire, and 2" SCH 40 PVC Lateral Piping 
(Purple) Ea. ~ 305.00 
43. Rain Bird #SOO V.I.H. Rotor wI Swing Joint 
All Wire, and 2" SCH 40 PVC Lateral Piping Ea. ~ 20S.00 
44. Rain Bird #500 V.I.H. Rotor wI Swing Joint 
AU Wire, and 2" SCB 40 PVC Lateral Piping 
(Purple) Ea. ~ 210.00 
4S. Rain Bird #SSO V.I.H. Rotor wI Swing Joint 
AU Wire, and 2" SCH 40 PVC Lateral Piping Ea. ~ 215.00 
46. Rain Bird #S50 V.I.H. Rotor wI Swing Joint 
AU Wire, and 2" SCH 40 PVC Lateral Piping 
(Purple) Ea. ~ 220.00 
47. Rain Bird 351B Series. Rotor wi Swing Joint 
and 2" 8CB 40 PVC Lateral Piping Ea. ~ 115.00 
48. Rain Bird 3S1B Series. Rotor wi Swing Joint 
and 2u SCH 40 PVC Lateral Piping 
(Purple) Ea. $ 120.00 
Irrigation Components 
49. Toro P220, 1-112" Plastic Remote Control Valve 
Riser Assembly and Valve Box Ea. ~ 125.0Q 
50. Rain Bird PAR + ES 72 Station Satellite Unit, 
Plastic Pedestal Grounding and Concrete Pad Ea. $ 3,815.0Q 
51. Rain Bird - 8 Station OSM (Complete wI Switches) Ea. :J; 945.00 
52. Rain Bird #5NP I" Quick Coupling Valve, Swing 
Joint Assembly and Valve Box Ea. ~ 90.00 
53. 4" Manual Blow off Valve Assembly & Box Ea. ~ 970.00 
4 
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Wadsworth Golf Construction Company of the Southwest 
18 Hole Golf Course Construction - Continued 
Item Unit Unit Price 
54. 2" Crispin #PLl OA Air ReJief Valve, Swing Joint 
Assembly and Box Ea. ~ 665.00 
55. 2" Drain Valve Assembly and Box Ea. ~ 405.00 
56. 2" Laterallsolation Valve, Box & Riser Assembly 
installed on Distribution Piping Ea. $ 150.00 
Irrigation Gate Valve and Box 
57. 4" Isolation Gate Valve and Box Ea. :i 250.00 
58. 6" Isolation Gate Valve and Box Ea. ~ 290.00 
59. 8" Isolation Gate Valve and Box Ea. ~ 445.00 
60. 10" Isolation Gate Valve and Box Ea. $ 710.QO 
61. 12" Isolation Gate Valve and Box Ea. $ 915,QO 
62. 16" Isolation Gate Valve and Box Ea. $ 3,790.00 
Irrigation Pipe and Fittings 
63. 2" SCH 40 PVC Lateral Piping and Fittings L.F. $ Inel wI Head 
:; 
64. 2" SCH 40 PVC Lateral Piping and Fittings 
(Purple) L.F. $ Incl wI Head 
65. 2-lI2" SCH 40 PVC Lateral Piping and Fittings L.F. $ Inel wI Head 
66. 2-1/2" SCH 40 PVC Lateral Piping and Fittings 
(Purple) L.F. $ IncI wI Head 
67. 6" PVC Class 200 Distribution Piping and Fittings L.F. ~ 7.05 
68. 6" PVC Class 200 Distribution Piping and Fittings 
(Purple) L.F. ~ 7.1S 
69. 8" PVC Class 200 Distribution Piping and Fittings L.F. ~ IOAQ 
70. 8" PVC Class 200 Distribution Piping and Fittings 
(Purple) L.F. ~ 10.9~ 
71. 10" PVC Class 200 Distribution Piping and Fittings L.F. ~ 14.95 
72. 12" PVC Class 200 Distribution Piping and Fittings L.F. $ 20.50 
73. 16" PVC C905 DRI8 Distr. Piping and Fittings L.F. $ 43.90 
74. 27" SDR 35 PVC Intake Piping L.F. $ 93.85 
Irrigation Electrical I Communications 
75. #14-1 UP UL Control Wire L.F. $ Inc! wI Head 
76. #12-1 UP ULCommon Wire L.F. $ Inc! wI Head 
77. #8-2 UP UL Wire with Ground L.F. $ 2.15 
78. #6-2 UP UL Wire with Ground L.F. $ 2.50 
79. #2-2 UF UL Wire with Ground L.f. $ 3.0Q 
80. #2 - 110 OF UL Wire with Ground L.F. $ N/A 




Wadsworth Golf Construction Company of the Southwest 
18 Hole Golf Course Construction - Continued 
82. Rain Bird Communication Cable 
83. Weather Station Communication Cable 
84. Weather Station, Complete 
Irrigation Miscellaneous 
85. 6" Bridge Cr,!ssing 
86. 8" Bridge Crossing 
87. 10" Bridge Crossing 
8S. 16" Bridge Crossing 
89. Construction Grade Sand or Acceptable Backfill 



































Wad.<;wnrth GolfConstruclioD C'.o. 
600 N. 19S,Jt Ave. 
EucJceye, AZ 35326 
BE: BLACK ROCK NORTH GOLF COURSE CONSTRUCTION 
nRN Development, Inc.'sJob: 06-5040 (Contract #: 065040_COOOl) 
"Conditional Letter of Intent" 
Dear Mr. Harrell, 
~UUZ/UU4 
This Ic!1cr i3 to inforDl you Ibat it ilIlho inrcDhon of BRN Development. Inc. to enler imo an agreement with 
Wadsl'Vorth Golf Construction Comp.my to perl'olI1l the following work on the referenced project for a lump sum 
cCiDlnlclcd ::Imount not to exceed: $10,643,465.00 (Ten minion, sn hundred forly-three thousand., four hundrcd 
si'tty-fi'Ve dollan and 01100). tJaCS inclusIve. 
Scope o(work IncludClI; 
ScJaedule A (General Su.pcrlnh!ndenee and Site Preparnti0r)! • 
Mob11iz:ltion, permits and ltondL_... ---fxI::----~~J c..o ......,~ ___ . '-.0<'->"<"k. 
C"R~&rJ4UA9iII fIiIlDIU86 _~ tUBp8F.I)' ~"JIlt"8J5 \) 
;::;~~:; :,:r~:';:~:.hl5i~~i.~R .6_::~,:e5 ~+ _~ __ ",l ~ o~JL_ 
Clearing, grubbing and lite prepHCIIUoD ..... . ~~~~ 21 ____ _ 
Schedule B (M'aus Grading, Sik StormDrlIbmge anti Er03ion Control) id! 
MillS Grad.in~Main Site, Complete \¥= """l?~1 ~ S~b \>'-
Man Grading--PanhabclJe Site, Complete "eX! "l. "V 
CDMb BeHan Batll :ReDel SlIrf.adDI! (6P BIIHlltt) 
git. itM'JR DJ:Ai"IICli C8JBplej_ 
Three Site Ponds-30 mill"VC Lincr. CO.Uplil{U 
Erosion C/)nl.~rv~I _______ "'-' ______ ~P.i!'cCb~_~Y\o.~nl..;1.:~'~4,{~I~..J~_~!.~<..::.!c,.;..!¥='F=::"" 
Schedule C (18 HoJe (;()lfC .. ursc Construction) 
Golf COllrn SupervIsion aDd Coordination 
BRN Dc:vclol'mml, inc. 
1'.0. Pox 3070 
C"':U' u·Alene.ldDho H816 


















\ Wilds-vorth OolfCnnslTUclioll Co. 
DRN DcvclopmCjlI,1nt. 
Job06·S040 
Sand Cap & Topsoil Management 
GoJf CouroSe Rough Shaping 




C:art Pub Conwtrudion 
GoU Course Finish Shaping and Contollring 
Rock Picking 
Seed Bed Preparation 
Soil AmeudUlI!JItlFerLiJizer 
Grallsing Per Plans 
Roek RetaJnlng W.;sJ]5 
GoJf COIlTse Irrigation System, CompJete 
GolfCGurse Irri". .. tion rumpmg}lacSJUy 
Scope of work ExcJudu: 
No exclusions specJIJed 
IjZJ003/004 
In order to lllemorialize our understanding, a staDdard BRoW Development, Inc. Contmet Agreelnent will be prepared 
:md i.UIled to your :fum for your execution lDlder sep;uate cover. 
BnN Development, Ine.-s commitmt:.Dt 10 contract is further contingent upon your :fll1J1 proyjcling (he 
(onowing: 
1. Certificate ofJnsUfanco I()r Gc;n.,rnJ Liability. Automobile, Exec.'Is Liability iUld WOl'ker's Compensation 
'::OVel'age (sec tJlhloh"d lJlIl1lpie Certificate). PJease have yourinsunmcc: company issue a ccrtific .. te accompanied by 
"Endorsement Page." Endor.remcnt Page should list BRN Development, Inc. ns additiooal insw-cds, reference 
BRN Development, Inc.'s Job: 06-5040 (Ctmtrllct#; 065040_CUUOl) 
2. Contrnclor agrees to defend. indemnify. and hold hannJess thc Ow.ner from any and all claims, clcJD8nds. 
lo.'>Ses, ilIld liabilities (0 or by third parties arising .from, IcsulliDg from. or connected with services performed 01' to 
bc pt:rfoIlDed under this Contract by Contrnctor, its lIgents: employees. and subcontractors =d supplic:r.l of any tier. 
even though. such claims may prove to be false, groundlc:ss or :fiaudulent, 10 the tbllciJL extent pennitted by Io.w alld 
:;ubject to the Jimits pl'Ovidcd b.:low. 
Con.racror's duty 10 indemnifY OWlleI shan not ilpply to liability fur damages arising Ollt ofhocb1y injury to p=on,,, 
Or damage: to property causcd by or resulting from the ~olc neglige nee of Owner or its agents or employees. 
Contractor's dUly to indemnifY Owner for Jinhility for dnumgas arising out of bodiJy mjury to per.llon, or damage to 
property cau.<;cd by or resulting .from the concWTent negligence of (D) Owner 0: its agents or employees. and (b) 
lJRN Development. iIIc. 
".0. Box 311111 
COCVT d'AICllc. IdAho 113816 
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Contractor or its agcllt$. employees, and Gubconltactors BIld :.-PPpliers of any tier chall apply only to the e'Xtenl of 
negligence of Conlr.lclDr or its agents. employees, and subcontin"torslllid :luppli~ (If tiny tier. 
The indemnificnlion obligation under this Contract shall nol be limited in any way by any Jimimtioll on the amount 
or type of damage~. compensntion or benefif$ payable to or for any third party under worlce~' compensntion acts; 
provided ContrBetor"~ waiver of immunity by the provision..'! Qf this PDllIgroph extendll only to claim3 aSllinat 
Contractor by Owner, and does :not include, or e.'ilCnd to. any claims by Conlractor'li employees directly against 
Contractor. 
ContmC10T'S duty to indemnify Owner for liabilities Qt losses otbm- Ilum .for bodily injlUY to persons or damage to 
property shall apply only to the extent the liability or Joss Wc1S C:nl&ed by CODlrnctot or iLt; agents, employees, 
subcontractors or supplic.rs of any tier. 
Defense cOllt l'eeoVl!l')' sbaJl inclUde aU :fees (of aUoIncYII and experts), and costs and expenses incurred in good fuith. 
In addition, Owner sha.I1 be entitled to recover compensation for ell of its in-house expenses (including materials and 
labor) consumed in its defi:nse. 
Please be advised that your firm will not he allowed to comme1lce any work OIl the jobsitc WltiJ these Certificates. of 
mSllnUlce, properly completed, have been 1i.lnrlsbed to ERN Dc;volopment, Inc:.. 
CODllid~ this 8S Notice to Proceed including Pl'epllI1ltory Ilolivities such as shop drnwings and submittals, material 
orde:ring and procurement. 
Please indicilJe your acceptance of thi"l Letter of Intent by signing nt the space pT(lvided below and return to our 
office immediately. We are looking fOIWDrd 10 worlcing with your firm on this project. 
Sincerely, 
BRN Development, Inc. Accepted nne! Agreed: 
Dllte: _____________ _ 
BRN Dc;vdupmenl, inc. 
P.O. Box 3070 
Coeur d·I\JcJle., Jdabo 83816 
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:i>.f1rH"rr,-n to as tbe Prime Contract and whicb provides for the 
iIlnm/l,mlls. equipment and services in connection with tbe construction 
the Prime Contract, consisting of (he Agreement Between Owner 
compensation amounts may be deleted) and the otber ConlIact 
Documents enumerated tberein has been made available to the Subcontractor. 
Designs 
Suilell204 
Scottsdale, AZ 85260 
ADOmONS AND DELETIONS: . 
The author of this document has 
added infonnatlon needed for lis 
completion. The aulhor may also 
have revised the text althe 
origInal AlA standard form. An 
Additions and Delellons Report 
thai nOles added Inlonnation as 
welt as revisions to (he standard 
10Jrn text Is avanable from the 
aulhor and shoulcl be reviewed. 
A vartlcalline In Ihe lell margin 01 
this document indicates where 
the author has added necessaty 
lnlonnation and Where the author 
has added to or deleted from the 
original AlA text. 
This document has important 
legal consequences • 
. Consultallon with an altorney 
is encouraged with re$pect 10 
its completion or modillcation. 
This document has been 
approved and endorsed by the 
American Subconlraclors 
Association and the Assoclated 
Speciality Contractors. Inc. 
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and the Subcontractor agree as follows. 
THE SUBCONTRACT DOCUMENTS 
Subcontract Documents consist of (J) this Agr~ment; (2) the Prime Contract, consisting of the Agreement 
the Owner and the other Contract Documents enumerated therein; (3) Modifications issued 
ext::.eJJljiMl of the Agreement between the Owner and Contractor, whether before or after the 
(4) other documents listed in Article J6 of this Agreement; and (5) Modifications to 
execution of this Agreement. These form the Subcontract, and are as fully a pan of the 
this Agr~menl or repealed herein. The Subcontract represents the entire and integrated 
hereto and supersedes prior negotiations, representations or agreements, either written 
.sub~[)ntra(:tDocuments, other than Modifications issued subsequent to the execution 
with a specific term or condition contained in the Subcontract Documents, the 
Subcontract shall be the edition of AlA Document A20l, General Conditions of 
as of the datt: of this Agreement. 
p.!l1l!mem1e<J or modified only by a Modifieation. The Subcontract Documents shall not 
:~~,.~~')(,~~.relationship of any kind (1) between the Architect and the Subcontractor. (2) 
:n!J ;Hi!~:~~bt:orltnlct()r, or. (3) between any persons or entities other thim the Contractor and 
bC~ln~[~~[8r ~.\I\\.U ':Q.e.'fulmi:;hed copies of the Subcontract Documents upon request; but the Contractor 
:he~~lfb~~~~~~t)for the reasonable cost of reproduction. . 
@.1~'II'I:o_IC\Jllr shaJl be mutually bound by the terms of this Agreement and,lo the extent 
JA.·,R(I,cu:meIDl A201 current as of the date of tbis Agreement appJy to tbis 
HtiliiD1/isions of the Prime Contract appJy to the Work of the Subcontractor. the 
.:Onltractc'l' aD obligations and responsibilities that the Owner. under such 
, and the Subcontractor shan assume toward the Contractor all obligations 
51YrJIt;uu; Contractor, under such documents, assumes toward the Owner and the Architect. The 
remedies and redress againslthe Subcontractor wbich the Owner, 
~ol~tr:acttDr; and the Subcontractor sball have the benefit of all rights, 
which the Contractor, under such documents, has against the Owner, 
Where a provision of such documents is inconsistent with a provision of 
Contractorii:iil,Y::~#jl~J!"l~iit.e Subcontractor to enter intoagreemenrs with Sub-subcontractors performing 
'Siibcc,ntract by which the Subcontractor and the Sub-subcontractor are mutually bound. 
Jo be perfomlCd by the Sub-sulicontractor. assuming toward each other all obligations and 
Contractor and Subcontractor Assume toward each other and having the benefit of all 
each against the other which the Contractor and Subcontractor have by virtue of the 
provisions of this Agreement 
BY THE CONTRACTOR 
shall cooperate with the Subcontractor in scheduling and performing the Contractor's Work 
interference in the Subcontractor's Work and shall expedite written responses to submittals 
made by the Subcontractor in accordance with Section 4.1 and Article 5. As soon as practicable after execution of 
this Agreement. the Contractor shall provide the Subcontractor copies of the Contraclor's construction schedule and 
schedule of submillals,together with such additional scbeduling details as will enable the Subcontractor to plan and 
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perform the SUbcoDlractor's Work properly. The Subcontractor shall be notified promplly of subsequent changes in 
tion and submiUal schedules and additional scheduling details. 
Contractor shan provide suitable areas for storage of the Subcontractor's materials and equipment during 
f the Work. Additional costs to the Subcontractor resulting from relocation of such facilities at the 
the Contractor, except as previously agreed upon, sh;1I1 be reimbursed by the Contractor. 
eept as provided in Article 14, the Contractor's equipment will be available to the Subcontractor only at 
actor's discretion and on mutually satisfactory terms. 
nrn,ml1ltlv make available to the Subcontractor information, includjng information 
affects this Subcontract and which becomes available to the Contractor subsequent 
give instructions or orders directly to the Subcontractor', employees or to the 
OJ' material suppliers unless such persons are designated as authorized 
the Subcontractor to request directly from the Architect information regarding the 
amount certified on account of Work done by the Subcontractor. 
a type of which an employer is required by law to notify its employees are being 
a subcontractor or anyone directly or indirectly employed by them (other than the 
prior to harmful exposure of the Subcontractor's employees to such substance, 
com~~sjti()n thereof to the Subcontractor in sufficient detail and time to permit 
tftrlRl!!:~th such laws. 
to the Subcontractor within 30 days after receipt of a written request, or earlicr if 
necessary and relevant for the Subcontractor to evaluate, give notice of or enforce 
infoll1nation shall include a correct statement of the record legal title to the property, 
which the Project is located and the Owner's interest therein. 
claim against the OwncTwhich relates to the Work of the Subcontractor. 
Subcontractor information relating to f!lat portion of the claim. which 
INil,rm,id,.,n for in Seetion 9.3 of Ibis Agreement, shall be assessed against the 
the Subcontractor or any person or entity for whose acts the 
an no case for deJays or causes arising outside the scope of Ibis Subcontract. 
services or materials provided the Subcontractor shall require: 
notice except in an emergency; 
...... up . ...... u,,,,, to the Subcontractor of services and materials provided and charges for such 
materials no later than the fifteenth day of the following month. 
§ 3.4.1 If the Subcontractor defaults or neglects to carry out the Work in accordance with tbis Agreement and fails 
. . . days after receipt of written notice from the Contractor to commence and continue correction 
leet with diligence and promptness, the Conlfactor may, after three days following receipt by 
an additional written notice, and wilhout prejudice to any other remedy the Conlfactor may 
deficiencies and may deduct the reasonable cost thereof from the payments then or thereafter 
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ARTICLE 4 SUBCONTRACTOR 
ION AND PROGRESS OF THE WORK 
ubcontractor sbaJl supervise and direct the Subcontractor's Work. and shall cooperate with the 
scheduling and perfonning the Subcontractor's Work to avoid conflict, delay in or interfereJlce with 
the Contractor, other subcontractors or Owner's own forces. 
e Subcontractor shaU promptJy submit Shop Drawings. Product Data, Samples and similar submittaJs 
by the Subcontract Documents with reasonabJe promptness and in such sequence as to cause no delay in the 
or in the Contractor or other subcontractors. 
submit to the Contractor a schedule of values allocated to the various parts of the 
Ulregalillg the Subcontract Sum, made out in such detail as the Contractor and 
as required by the Owner, and supponed by such evidence as the Contractor may 
the Subcontractor shall submit statements based upon tbis schedule. 
to the Contractor periodic progress reports on the Work of this Subcontract as 
on the status of materials and equipment which may be in the course (;'f 
that the Contractor and the Architect wjJl each have the authority to reject Work 0( 
conform to the Prime Contract. The Architect's decisions on matters relating to 
on the Subcontractor if consistent with the intent expressed in the Prime 
for all materials, equipment and labor used in connection with the perfonnance 
thllll)e:riod covered by previous payments received from the Contractor, and shaJl furnish 
!iU!Jm."I~rl by the Contractor, to verify compliance with the above requirements. 
the Contractor. other subcontractors and the Owner's own forces 
·nnlIM1r,lnr·'." Work. The Subcontractor shall participate in the preparation 
i8UK~iIlU". jf required by the Prime Contract, specifically noting and advising 
the Work of the Subcontractor and that of the Contractor. other 
and comply with laws, ordinances, rules. regUlations and orders of ' 
..... :rn.. ...... _ . of the Work of lhis Subcontract. The Subcontractor shall secure and pay 
licenses and inspections necess8l)' for proper execulion and completion of the 
of which is required of the Contractor by the Prime Contract. 
with Federal, state and local tax Jaws, social security acts, unemployment 
" .... r .... '.~· compensation acts insofar as applicable to the perl'ormance of t.tm Subcontract. 
§ 4.3.1 The Subcontractor shall take reasonable safety precautions with respect to performance of this Subcontract, 
safety measures initiated by the Contractor and with applicable laws. ordinances. rules, 
den of public authorities for the safety of persons and property in accordance with the 
Prime Contract. The Subcontractor sball repon to the Contractor within three days an injury to 
nl of the Subcontractor which occurred at the site. 
§ 4.3.2 If hazardous substances of a type of which an employer is required by law to notify its employees are being 
used on the site by the Subcontractor, the Subcontractor' s Sub-subcontrac~ors or anyone directly or indirectly 
employed by them, the Subcontractor shall, prior to harmful exposure of any employees on rhe site to such 
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substanu. give wrinen notice of the chemical composition thereof to the Contractor in sufficient detail and time to 
" ' 1 liance with such laws by Ihe Contractor. other subcontractors and other empJoyc:n On the site. 
cnable precautions will be inadequate to prevent foreseeable bodily injury or death to persons resulting 
rial or substance, including but not limited to Il.5bestos or polychlorinated bipbenyl (PCB), encountered 
te by the Subcontractor,the Subcontractor shalJ, upon recognizing the condition, immedilltely stop Work in 
ted area and report the condition to the Contractor in writing. Wbenthe material or substance baa been 
harmless, the Subcontractor's Work in the affected area shall resume upon written agreement of the 
and . The Subcontract Time shall be extended appropriately and the Subcontract Sum shall 
of abe Subcontractor's reasonable additional costs of demobilization, delay and 
shall be accomplished as provided in Article 5 of IJ!is A~ement. 
pcJ1Dilltcdby law. the Contractor shall indemnify and hold harmless the Subcontractor, 
bgmt:r"ac~or.s, and agents and employees of any of them from and against claims, 
iDcIludiiDg but not limited to attorneys' fees, arising out of orresuUing from 
area if in fact the material or substance presents the risk of l!odily injury or 
bas not been rendered h&mlless, provided that .suell cJaim, damage, loss or 
sickness. "disease or death, or to injury to or de.struction of tangible property 
loss of use resulLing therefrom and provided that such damage, loss or expense 
a party seeking indeJIUlity. 
the premises and surrounding area free from accumulation of waste materials or 
under Ihis Subcontract. The Subcontractor shall not be held responsible for 
contractors or subcontractors. 
3.3.2. if the Subcontractor fails to clean up as provided in the Subcontract 
charge the Subcontractor for the Subcontractor's appropriate share of cleanup costs. 
to the Owner, Architect and Contractor lhatmalerials and equipment furnished 
and new unless otherwise required or permitted by the Subcontract 
will be free from defects not inherent in the quality required or 
to the requirements of the Subcontract Documents. Work not confonning 
not properly approved and authorized, may be considered defective. 
for damage or defect caused by abuse, modifications not executed 
maintenance, improper operation, or normal wear and tear under 
to and not in limitation of any other WIImInty or remedy required by 
by law, the Subcontractor shall indemnify and hold harmless the Owner, 
~m'lSlJltallt.<:. and agents and employees of any ofabem from and against claims, 
inc,luding but not limited to anorney'li fees, arising OUI of or resulting from 
iIlXlODtlClC:lor"s Work under this Subcontract, provjded that any such claim, damage,loss or 
bodily injury, sickness, disease or death, or to injury to or destruction of langible property 
but only to the extent caused by the negligent acls or omissions of lhe Subcontractor, 
SIJIt."I1,nlr:~t,~r·!1 Sub-subcontractors. anyone directly or indirectly employed by them or anyone for whose acts 
ardIess of whether or not such claim, damage, loss or expense is caused in part by a party 
. Such obligation sball not be construed to negate, abridge, or otherwise reduce other rights or 
ty which would otherwise exist as to a party or person described in Ibis Section 4.6. 
t any person or entity indemnified under this Section 4.6 by an employee of the 
Subcontractor, the Subcontractor's Sub-subcontractors, anyone directly or indireclly employed by them or anyone 
for whose acts they may be liable, the indenmification obligation under Section 4.6.1 shaJJ nOl be limited by a 
limitation on the amount or type of damages. compensation or benefits payable by or for the Subcontractor or t~e 
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Subcontrac.tor's Sub-subcontractors under workers' compensation acts, disability benefit acts or other employee 
b 
IES FOR NONPAYMENT 
Contractor does not pay the Subcontractor through no faull of tbe Subcontractor. within seven days 
time payment should be made as provided in this Agreement, the Subcontractor may, wjthout prejudice to 
available remedies, upon seven additional days' written notice to the Contractor. stop the Work of this 
IIrX1 ontil payment ofthe amount owing has been received. The Subcontract Sum shan. by appropriate 
the amount of the Subcontractor'srcasonab]e costs of demobilization. delay and 
in the Work by issuing Modifications to the Prime Contract. Upon receipt of 
-mJlll41uent to the execution of the Subcontract Agreement. the Contractor shall promptly 
M(xiijIiCliltiOIll. Unless otherwise directed by the Contractor, the Subcontractor shall 
' ''''rf"r,rm Work which would be inconsistent with the changes made by the 
ordered in writing by the Contractor. without invalidating this Subcontract, to make 
scope of this Subcontract consisting of additions, deletions or olher 
by Modifications to the Prime Contract issued subsequent 10 the execulion of this 
the Subcontract Time being adjusted accordingly. The Subcontraclor, prior to 
or revised Work, shall submit promptly to the Contractor wrinen copies of (I 
Sum and Subcontract Time for such ~vised Work in a manner consistent 
Documents. 
all claims promptly 10 the Contractor for additional cost, extensions of time and 
in accordance with the Subcontract Documents. A claim which wj)) affect or 
Co,nlr.act.or is required to make under the Prime Contract within a specified time 
be made in sufficient lime to permit the Contractor to satisfY the requirements 
shall be ~eived by the Contractor not less than two working days pTeceding the 
be made. Failure of the SubconlTactor to make such a timely claim shall 
as those to which the Contractor is bound. 
to this Subcontract, except claims as otherwise provided in Section 4.1.5 
shall be subject to mediation as a condition precedent to arbitration or 
by either party. 
to resolve their cJaims by mediation which, unless the parties mutually agree 
the Construction Industry Mediation Rules of the American Arbitration 
for mediation shall be filed in writing with the other party to this 
:A p)'ilr"ti'ln Association. The request may be made concurrently with the filing of a 
in such event, mediation shall proceed in advance of arbitration or legal or ll4]uilabJe 
be stayed pending mediation for a period of 60 days from the date of filing, unless stayed 
of the parties or court order. 
shall share the mediator's fee and any filing fees equally. The mediation shall be held in the place 
1$ located, unless another location is mutually agreed upon. Agreements reached in mediation shall 
elllement agreements in any court haying jurisdiction thereof. 
§ 6.2.1 Any claim arising out of Of related to this Subcontract, except cJaims as otherwise provided in Section 4. I .5 
and except those waived in this Subcontract, shall be subject to arbitralion. Prior to arbitration, the parties shall 
endeavor to resolve disputes by mediation in accordance with the provisions of Section 6.!. 
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§ 6.2.2 Claims not resolved by mediation shaJ/ be decided by arbitration which, unless the parties mutually agree 
. shall be in accoroance with the Construction Industry Arbitration Rules of the American Arbitration 
currently in effect. Demand for arbitration shaJJ be filed in writing with-the other party to this 
and with the American Arbitration Association, and a copy shalt be filed with the Architect. 
demand for arbitration shall be made within the time limits specjfied in the conditions of the Prime 
as applicabJe, and in other cases within a reasonable time after the claim has arisen, and in no evenl shall it 
after the date when institution of legal or equitable proceedings based on such claim would be barred by the 
statute of 
or Joinder. Except by wriUen consent of the person or entity soughl to be joined, 
or reJating to the Subcontract shall include, by consolidation or joinder or in any other 
not a party to the Subcontract under which such arbitration arises. unless it is shown at 
is filed that (1) sucb person or entity is substantially involved in a common 
of such person or entity is required jf complete relief is to be accorded in the 
IpOJlSiII>ili1ty of such person or entity in the matter is not insubstantial, and (4) such 
the Architect's employee. the Architect's coJISultant, or an emploYee or agent of 
and any other written agreement to arbitrate with an additional person or 
be_specifically enforceable under applicable law in any coun having jurisdiction 
of Oaims. The party filing a notice of demand for arbitration must assert in the 
that party on which arbitration is permitted to be demanded. . 
The award rendered by the arbilrl!tor or arbirrators shall be final, and judgment 
~.ftIB.n"'" with applicable Jaw in any court havingjurisdiction thereof. 
PENSlm,OR ASSIGNMENT OF THE SUBCONTRAcT 
terminate-the Subcontract for the same reasons and under the same circumstances and 
Contractor as the Contractor may terminate with respect 10 the Owner under the 
due under this Subcontract for 60 days or longer. In the event of such 
which is DOuhe fault of the Subcontractor. Sub-.. ubcontraciols or 
performing ponions of the Work under contract with the Subcontractor. 
from the Contractor payment for Work executed and for proven loss 
t"J.ijl»pme,nt,tools. and construction equipment and machinery, including reasonable 
or repeatedly fails or neglects to carty out the Work in accordance with the 
perform in accordance with this Subcontract and fails within seven days 
and continue correction of such default or neglect with diligence and 
seven days following receipt by the Subcontractor of an additional written 
any other remedy the Contractor may have. terminate the Subcontract and finish the 
whatever method the Conlractor may deem expedient If the unpaid balance of the 
the expense of finishing the Subcontractor's Work and other damages incurred by the 
waived, such excess shaH be paid to the Subcontractor. If such expense and damages 
• the Subcontractor shaIl pay tbe difference to the Contractor. 
terminates the Contract for the Owner's convenience, the Contractor shall deliver written notice 
r. 
ofwrinen notice ortermination, the Subcontractor sholl: 
.1 cease operations as directed by the Contractor in the notice; 
.2 take actions necessary. or that the Contraclor may direct, for the protection and preservation of the 
Work; and 
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.3 except for Work directed to be perfonned prior to the effective date oftermiruttion stated in the 
DOtiCe. te:nninate all existing Sub-subcontracts and purchase orders and enter into no further Sub-
subcontracts and purchase orders. 
of such termination for the OYlDCr's convenience. the Subcontractor shall be entitled to receive 
for Work executed, and costs incuned by reason of such leonination, along with reasonable overhead and 
the Worlc DOt executed. 
CONTRACTOR FOR CONVENIENCE 
without cause, order the Subcontractor in writing to suspend, delay or interrupt the 
whole or in part for such period of time as the Contractor may determine. In the event of 
;ooltraclor, the Subcontractor shall be entitled to an equitable adjustment of the 
Sum. 
for increases in the Subcontract Time and Subcontract Sum. including profit on 
caused by suspension. delay or interruption. No adjustment shall be made to the 
is, was or would bave been so suspended, delayed or interrupted by another cause 
Ibc'ontrac:tor is responsible; 
adiustllNmt is made or denied under another provision of this Subcontract. 
of the Prime Contract by the Owner, the Contractor may assign this Subcontract to 
subject to the provisions of the Prime Contract and to the prior rigbts of the 
relating to the Prime Contract. In such event, the OWner shall assume Ihe 
under the Subconlmct Documents. If the Work of the Prime Contract has been 
the Subcontractor's compensation shall be eqUitably ad jus led. 
not assign the Work of this Subcontract without the written consent of the 
whole of thls Subcontract witbout the written consent of tbe Contractor, nor further 
:Ub,cOl1llract wjthout written notification to the Contractor when such notification is 
following portion of the Work described in the Subcontract Documents, 
c:&jl~JDC:I1l, services and other jlems required to complete such portion of the Work, 
jn the Subcontract Documents to be the responsibility of others. 
oft/lis SUbConlTTlct, referring where appropriate to numbers of Drawings, 
oj Addenda, Mocliflcalions and accepted Altemales.) 
pump station systems pc.!' plans and specificatior..> 
AND SUBSTANTIAL COMPLETION 
date of commencement is the date from which the Contract Time of Section 9.3 is 
date of this Agreement, as flTSt written above, unless a different date is stated below or 
date to be fixed in a notice !O proceed issued by the Contractor. 
conunencement. if it differs from tbe date olthis Agreement or, if applicable, state that the date 
'c;e to proceed.) 
n installation 2006 
0111 2007, 2008 
of commencement is established by a notice to proceed issued by the Contractor, or the 
lMICIIc:ed visible Work at the site under the Prime Contract, the Subcontractor shall notify the 
Contractor in writing not less than five days before commencing the Subcontractor's Work to permlt the timely 
filing of mortgages, mechanic's Jiens and other security interests. 
§ 9.3.The Work of this Subcontract shall be subslantially completed not later than Nine Holes August 30, 2007 
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Nine Holes May I. 2008 
calendar dale or number of ca/endiJr days after the Subcontractor'S date of commencement. Also insert 
ementsfor ear/ier Substantial Completion of certain portions of the Subcontractor's Work, if not slaled 
in the Subcontract Documents.} 
shall mobilize and complete work as soon as Contractor makes the work available. 
Substantial Completion date 
Subcontract Time as provided in the Subcontract Documents. 
J;qu;tJrat~~d damages relaling to failure 10. comp/ele on time.) 
of both the Contractor and the Subconti"actor. time is of the essence oftbis 
valid without the Contractor's written consent after claim made by tbe 
Section 5.3. 
Subcontractor in current funds for performance of the Subcontract the 
Three Hundred Futy-five Thousand Dollars zero Cents (,$2,355.000.00) ( subject 
in the Subcontract Documents. 
uh!:onltra.ct Amount 
upon the fonowing alternates, jf any, whlch are described in the Subcontract 
by the Owner and the Contractor. 
idem/tfic'lJifJ'n of accepted a/lemaJes.) 
!U',,,""'nl submitted to the Contractor by the Subcontractor. corresponding to 
the Contractor to the Architect, and certificates for payment issued by the 
progress payments on account of tbe Subcontract Sum to the Subcontractor as 
in the Subcontract Documents. Unless the Contractor provides the Owner with a 
penal sum of the Cpntract Sum, payments received by the Contractor and Subcontractor for 
by their contractors and supplie13 shall be held by the Contractor and Subcontractor for 
those contractors or suppliers who performed Work or furnished materials, or both, under contract with the 
tractor foJ' which payment was made to the Contractor by the Owner or to rhe Subcontractor by 
p!icable. Nothing contained herein shall require money to be placed in a separate account and 
money of the Contractor or Sul?contractor. shall create any fiduciary liability or tort liabiJity 
tractor or Subcontractor for breach of trust or shall entitle any person or entity to an award of 
aiDSt the Contractor or Subcontractor for breach of the requirements of this provision. 
§ 11.2 The period covered by each application for payment shall be one calendar month ending on tlJe last day of the 
month. or as follows: 
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an appJication for payment is received by the Contractor not Jater than the Twenty-fifth day of a 
Contriacll)r shall include the Subcontractor's Wolk covered by that application in the next appJic;ttion for . 
the Contractor is entitled to submit to the Architect. The Contractor shaU pay the Subcontractor each 
payment within three worJdng days after the Contractor IeCeives payment from the Owner. . 
an application for payment is received by the Contractor after the application datefixe4 above, the 
, .. IF",."' ... ., Worle covered by it sbaJl be included by the Contractor 1n the next application for payment 
shalJ be based upon the most recent scbCdule of values submitted by the 
wjth the Subcontract Documents. The scheduJe of values shall aUocate the entire 
various portion! of the Subcontractor's Work and be prepared in such lonn and 
nllllJlal1ti:ate its accuracy as the Contractor may require. This schedule, unless objected to 
as a basis for reviewing the Subcontractor's applications for payment. 
submitted by the Subcontractor shall indicate the percentage of completion of each 
as of the end of the period covered by the application for payment. 
the Subcontract Documents. the amount of each progress payment shall be 
~bl::or.ltract Sum properly allocable to completed Work as determined by 
of each portion of the Subcontractor', Work by the share of the total 
portion of the Subcontractor's Work in the &chedule of values,less that percentage 
to the Contractor DD account of the Work of the Subcontractor. Pending 
ConmlClI)f of cban8CS in the Work which have been properly authorized by the 
shall be included to the same extent provided in the Prime Contract, even though 
been adjusted; 
Subcontract Sum properly allocable to materials and equipment delivered and 
for subsequent incolpOration in the Subcontractor's Work or, if 
off the site at a location agreed upon in writing, Jess the sarno percentage 
be applied to lIuch materials and equipment in the Contractor's 
prevjoU3 payments made by the Contractor; and 
r.lculllited under Section 11.7.1 or J J .7.2 which are related to Work of the 
M::IUt:ect has withheld or nullified, in whole or in part, a certificate of payment for a 
of the Subcontractor. 
entire disapproval by the Contractor of the Subcontractor's application for payment, the 
Contractor shall provide written notice to the Subcontractor. When the basjs for the disapproval has been remedied, 
all be paid the.amounts withheld. 
COMPLETION 
bcontractor's Work or a designated portion thereof is substantially complete and in accordance 
s of the Prime Contract, the ConlIactor shall, upon application by the Subcontractor, make 
prompt application for payment for such Work. Within 30 days following issuance by the Architect of the certificate 
for payment covering such substantially completed Work, the Contractor shall, to the full extent allowed in the 
Prime ConlIact, make payment to the Subcontractor, deducling any portion of the funds for the Subcontractor s 
Work withheld in accordance with the certificate to cover coSls of items to be completed or corrected by the 
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Subcontractor. Such payment to the Subcontractor shall be the entire unpaid balance of the Subcontract Sum if a full 
retaiDage is oJ]owed under the Prime Conlr.ict for the Subcontractor's Work prior to the completion of the 
ct. If the Prime Contract does not allow for a full release of retain age. then such payment shall be an 
th, when added to previous payments 10 the Subcontractor, will reduce the recainage on the 
or's substantially completed Work 10 the same percentage ofreuiinage 8S that on the Contractor's Work 
by the certificate. 
12 FINAL PAYMENT 
IIttitulirlv the entire unpaid balance of the Subcontract Sum, shall be made by the Contractor 
Subcontractor's Work is fully performed in accordance with tho requirements of the 
Architect has issued a certificate for payment covering the Subcontractor's completed 
received payment from the Owner. If, for any cause which is Dot Ihe fault of the 
payment is nol issued or the Contractor does not receive timely paymenl or does not 
woiling days after receipt of payment from the Owner. fiDal payment to the 
demand. 
paymenllo the Subcontractor, if applicable.) 
progress paymenls and the final payment, the Subcontractor. shall submit 
an paytoD!. bills for materials and equipment, and all °known 
!;uIOCc:m~racloro's Work have been satisfied. 
°pulrchase and maintain insurance of the following types of coverage and limits of 
limits of liability ($ 0.00) 
.,.,,,rrl',ncl' or claims-made basis, shall be maintained without interruption 
$ Work until date of final paymenl and termination of any 
payment to the Subcontractor. 
acc:cp:table to the Contrl)ctor shall be filed with the Contractor prior 10 
These certificates °and the insurance policies required by this Article 
afforded under the policies wifl not be canceled or allowed to expire until 
been given to the Contractor. If any of the foregoing insurance coverages 
final payment and are reasonably available, an additional certificate evidencjng 
be submitted with the final application for payment as required in Article ) 2. If 
of coverage is not furnished by the insurer, it shaU be furnished by the 
according to the Subcontractor's information and belief. 
furnish to the Subcontractor satisfactory evidence of insurance required of the Contractor 
§ 13.5 The Contractor shall promptly. upon request of the Subcontractor, furnish a copy or permit a copy to be made 
x-\ . ~ ~- ~io~\'>:o: ~": ·r.o:: :o~· ::~ -:.:_:~:~. ,. 
. ". . \. r· d ) . !:. III IIf 
g payment of obligations arising under [he Subcontract. 
lIond and Payment Bond: 
;.<' :: :;o;~~~~~~};:/~:,::-:!-,}:t.·~·,/;~ · , Tis 10 furnish bonds. iruert Ihe specific requirements here.) 
None 
Bond type Bond amounl ($ 0.00) Bond delivery dale Bond form 
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· .. . RTY INSURANCE 
f:l~~{\~f.~ t.:~~}~~~;·f ~ 
requested in writing, the Contractor shall provide the Subcontractor with copies of the property and 
licies in effect for the Project. The Contractor shall notifY the Subcontractor jf the required property 
po cies are not in effect. . 
required property insurnnC% is not in effect for the fun value of the Subcontractor's Work, then the 
shall purchase insurance for the value of the Subcontractor's Work, and the Subcontractor sbaJ/ be 
the msuranC% by an adjustment in the Subcontract Sum. 
the Subcontractor's materials and equipment required for the Subcontraclor's Work, 
notcovercd by thc Project property insurance, shall be paid for through the 
COI~InIdC'r waive all rights against (1) each other and any of their subcontractors, 
mlI~:yee,s, cach ofthe other, and (2) the Owncr, the Architect, the Architect's 
any of their subcontraclOrs, sub-subcontractors, agents and employees for 
of loss to the extent covered by property insurance provided untler the Prime 
applicable 10 the Work. except such rights as they may have to proceeds of 
a fiduciltj:y. TheSubeontractorshall requlreo! the SubcoilU'actor's Silb,. 
by appropriate agreements, written where legally required for validity, similar 
ltrnU1l:iftt herein. The policies shal1 provide such waivers of subrogation by 
of subrogation shall be effective as 10 a person or entity even though that 
a duty of indemnification, contractual or otherwise. did not pay the insurance 
whether-or not the person or entity bad an insurable interest in the property 
AND WORKING CONDITIONS 
and make available to the Subcontractor the following temporary -facilities. 
shaD be furnished at no cosl to the Subcontraclor unless otherwise indicated below: 
Cos~ if any ($ 0.00) 
working conditions and labor mallen/or the Project.) 
Subcontract to a provision of another Subcontract Documenl, the reference 
.w ..... ~ or supplemented by. other provisions of the Subcontract Documents. 
under this Subcontract shall bear interest from the date payment is due at such rate 
in writing or, in the absence thereof, at the legal raie prevailing from time to time at 
is located. 
erest agreed upon, if any.} 
equiremenrs under the Federal Truth in Lending Act, similar state and local consumer credit laws 
and other regulations at the Owner's, Contractor's and Subcontractor's pri~ipal places a/bUSiness, the location 0/ 
the Project and elsewhere may affect/he validity 0/ this provision. ugal advice should be obtained with respecllo 
deletions or modifications, and also regarding requirements such as written disclosures or waivers.) -
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§ 15.3 Retainage and any reduction thereto is ll$ follows: 
aerials 
ork 
'Contractor and Subcontractor waive claims against each other for consequential damages arising out of or 
this Subcontract, including without limitation, any consequentiaJ damages due to either pany's 
n in accordance: with Article 7. 
<.- .~: <;r"c>:<~IS::l;: 
'::.: .~:I.:~._< I ~.~. ':'.~~-.t7 '::~~~'-~!i~-~~~ ;:' 
except for Modifications issued after execution of this Subcontract, are 
of the Standard Fonn of Agreement Between ConlrDC1or and ·Subcontractor, AIA 
of the Agreement between tho OwJler and Contractor dated as first entered 
OCIIIDC:tIU enumerated in the Owner-Contractor Agreement; 
to the Prime Gontrac[,ifany, issued subsequentl() the exccutionbftho Owner-
the execution of this Agreement: 
Date 
forming part of the Subcontract Documents are as follows: 
an intended to form part of the Subcontract Documents. RequesIs for proposal 
proposal should be listed here onJy if intended 10 be part of the Subcontract 
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Additions and Deletions Report for 
lIP TIl 
AlA Document A401 -1997 
and Deletions RepOl1, as elellned on page 1 ollhe associated document. reproduces below allJaXllhe aulhor hils 
landard form NA document In oreler to comp/ele iI. as weD lIS any text the aulhor may have added 10 or deleted from 
text. Added !ext Is -shown underlined. Deleted lextls indicated with a horizontal Hne through the original AlA text. 
AddidollS and Deletions Report Is provided for Information purposes only and Is not Incolporated Into or consllMe any 
associated AlA document. This Addillons and Deletlons Report and Its associated documenl were generated 
AlA 10:04:58 on lQ12612006. 
~L:.XZ""'" day of October in tbe year Two Thousand and Six 
Inugaluin Design 
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Harvey Mills Design 
AddltlonsendDeleUons Reporllor AlA DocumentA40t'" -1997. CopyrIght @1915. 1925. 1937. 1951. 1958. 1961,1963,1966,1967,1972,1978,1987 
and 1997 by Tho American InslilUle 01 ArohileclS. All rlghls r"'lIVed. WARNING: ThIs AlA- Documenl Is protecled by U.S. Copyright Law and 2 
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penahles, lind wID be prosecilled 10 Ih. maximum edent possIble unef.,. the'llw. This documonl was produced by AlA SOhwarll al IO;()4:66 on 
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ARllClE 1 THE SIIBCONTRACT DOCllMENTS 
I E 1 THE SUBCONTRACT DOCUMENTS 
.... .. 
. , 1·-" ~.<. }"~ ~~:­
.- .' ~ "'·! __ fi~~ .. 4: 
PAGE 12 
shall be substantially completed not later than Nlne Holes August 30, 2007 
Price ($ 0.00) 
for payment is recei ved by the Contractor Ilotlaler than the Twenty-fifth day of a 
"-'tJ .. IrJ."''''T'" Work covered by that application in the next application (or 
submit to the Architect. The Contractor shall pay the Subcontractor each 
after the Contractor receives payment from the Owner. If the Arehi~6l 
l!ruh the monthly progress payments and the final payment, the Subcontractor, ifrequifed. 
satisfactory to the Contractor that all payrolls, bills for· materials and equipment, and all 
connected with the Subcontractor's Work have been satisfied. 
nsurance 
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tion of Document's Authenticity 
men! D401 1M - 2003 
';'" ~' .. ,:,' <·~~!·_::.i i:f ~ A Harrell, hereby certify, to the best of my knowledge, infonnation and belief, that I created the attached 
umtDl simultaneously with irs associated Additions and Deletions Report and this certification at 10:04:58 , . ...... .,. :t;"I' . 
101261201)6 under No. 1000259474_1 from AlA Contract Documents software and that in preparing the 
no changes to the original text of AlA· Document A401"" - 1997 - Standard Porm 
and Subcontractor, as published by the AlA in its software, other than those 
in the associated Additions and Deletions Report. 
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Cllent#: '3 ADSWGOLF 
ACORD .. CERTIFICATE OF LIABILITY INSURANCE I DAl'E IMMlDDrIY'N) 10/12106 
PRODUCER . THIS CERnFICATE IS ISSUED AS A MAnER OF INFORMATION 
WAUSAU SIGNATURE AGENCY ONLY AND CONFERS NO RIGHTS UPON THE CERl1FICAlE 
1431 OPUS PL SUITE 300 
HOLDER. THIS CERl1FICATE DOES NOT AMEND. EXTEND OR 
ALlER THE COVERAGE AFFORDED BY THE POLJCIES BELOW. 
DOWNERS GROVE. IL 60515 
630 719-0704 INSURERS AFFORDING COVERAGE NAlC. 
INSURED INSURER'" WAUSAU BUSINESS INSURANCE COMP tNY 
Wadsworth Golf Const Co. of the S.W. INSURERB: EMPLOYERS INSURANCE COMPANY OF ~AUSA 
600 N. 195th Ave INSURERC; WAUSAU UNDERWRITERS INSURANCE O. 




'THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO mE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING 
ANY REQUIREMENT. TERM OR CONDITION OF ANY CONTRACT OR OlliER OOCUMENTWITH RESPECT TO WHICH THIS CERTIFICATE MAY 8E ISSUED OR 
MAY PERTAIN. THE INSURANCE AffORDED BY THE POUCIES DESCRIBED HEREIN IS SUBJECT TO AlL 'THE TERMS, EXCWSIONS AND CONDITIONS OF SUCH 
POIJCIES. AGGREGA.TE LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID ClAIMS. 
TR NlSRJ 'JYPII OFIIISUIlANCE POUCY N\MIIER 
':fl'~ EFFECll'!.t; Pg7!fl~~~N UMIl'$ 
A ~NERAL UA81UJY TBKY91432654055 12131105 12131/06 P.CH OCCURRENCE $1000000 
~ COMMElIClAl GENERAl LlAII/UTY DAW\GETO~~~, ~\ $300000 
.-- t::rCLAlIoISMAOE [i] OCCUR MEOEXP IAIIY-_) siD 000 
X. BI/PD Ded:5,OOO PERSONAl & A/:1IIINJtJRY $1000000 
GENERAL AGGREGATE - $2000000 .. 
;~AG~nllMlT ~r~tPER: ·PRODUCTs. COMP.fOl>-AGG 32000000 
POlICY ~& LOC 
A ~OMOBILE UABII..ITY ASKY91432654025 12/31/05 12131/06 COMBINED SINGLE UMIT 
~ ANYAlJTO (Eaaodd""') 
$1,000,000 
i-
AlL OWNED AUTOS BODILY INJURY 
IPerp_) $ SCHEDULED AlITOS 
X tllRED AUTOS BODILY INJURY X fION.owNED AlITOS l"orKddenl) $ 
~
- PROPI!RTY DAMAGE (1' ... ecddenI) $ 
gRABE UABUW AlITO ON!. Y • EA ACCIDENT $ 
ANY AUTO OlHERntAN EAACC $ 
AUTOOHLY: .1'.00 $ 
B ~ESSlUAlBIIEUA UASIUTY THCY91432654035 12131/05 12131/06 P.CH OCCURRENCE $10000000 
X OCCUR 0 ClAIMS MADE AGGREGATE s10 000 000 
$ q DEDUCTIBLE $ 
RETamOH $ $ 
C WORKERS COMI'EHS4l1OH AHD WAJY9D432654045 12131/05 12131/06 X J7~~1~~1 IOJIt 
EMI'LOYERS' UABIUTY 
E.L. EACH ACCIDENT $500000 ANY PROPRIETOlIIPAIUNfRlEXECI1l1YE 
OFFlCElllMEMBER EXClUOED7 E.L DISEASE· EA EMPLOYEE $500000 
:k"M:=~s_ E.L. DISEASE· POUCY LIMIT ,500.000 
OlllER 
DESCRIPTlOII OF OPEIIATlDN61 LOCATIONS I VEIfICLES I EXCLUSIONS ADDED BY ENDORSEMENT I SPECIAL PROVISIONS 
RE: JOB 06-5040 
THE CERTIFICATE HOLDER IS AN ADDITIONAL INSURED ON THE GENERAL LIABILITY 
WITH RESPECT TO LIABILITY ARISING OUT OF OPERATIONS PERFORMED BY THE NAMED 
INSURED. 
(See Attached DescrIptIons) 
CERTJFfCATE HOLDER CANCELLATION 
SHD\IU) AHY OF me ABOVE DESCRIBED POUCIES BE CANCELLED BEFORE mE EXPIRATION 
BRN DEVELOPMENT INC DATE THEREOF, mEISSUlNG INSURER WILL ENDEAVOR TO NAIl -3{L DAYS WRJJTfII 
PO BOX 3070 IroncE TO me CERllFICA1E HOLDEII NAMED TO THE LEFT. 8UT FAILURE TO 00$0 StlALI. 




ACORD 25 (2001108) 1 of 3 #431497 SM6 @ ACORD CORPORATION 1988 
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IMPORTANT 
If the certificate holder is an ADDITIONAL INSURED. the policy(ies) must be endorsed. A statement 
on IhIs certillcale does nol confer rights to the certillcate holder in lieu of such endorsemenl(s). 
If SUBROGATION IS WANED. subject to the terms and conditions of the policy, certain policies may 
require an endorsement. A statement on thIs ceJtilicale does not confer rights to the certincate 
holder In lieu 01 such endorsemenl{s). 
DISCLAIMER 
The Certificate of Insurance on the reverse .sIde of this form does nol constitute a contracl between 
the issuing insurer(s). authorized representalive or producer. and the certJficate holder. nOT does it 
affirmatively or negatively amend. extend or aller the coverage afforded by the policies listed thereon. 
ACORD 25-5 (200f/08) 2 of 3 #431497 
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Derivation of Contract Amount 
Irrigation Materials and Install 
Pump Station Wet Well and Concrete Pad 
Alternate 








UNIT 'COST SCHEDULE 
IRRIGATION-BLACK ROCK NORTH GOLF COURSE 
1914 WGC-mtO00869 
Exhibit "B" Unit Pricing 
18 Hole Golf Course Construction - Continued 
:Rock Retaining Walls 
38. Construct Rock Ret. Walls with Existing Rock 
IrrJgatJon Beads 
39. Rain Bird #700 V.lIH, Rotor wI Swing Joint 
All Wirt, and 2M SCH 4() PVC Lateral Piping 
40. Rain Bird #700 V.T.lL Rotor wI Swmg Joint 
AU Wire, and 2" ScH 40 PVC Lateral Piping 
(purple) 
41. Rain Bird #75:Q V.I.H,~tot wI Swing Je~t 
All Wire, and 2" SCH 40 PVC Lateral Piping 
42. lUlln BJrd #750 V.IR. Rotor wI Swing· Joint 
AU Wire, and 2" SCH 40 PVC Lateral Piping 
(Purple) 
43. RaIn Bird #500 V.tH. Rotor wI Swing Joint 
All Wire, and 2" SCH 40 YVC Lateral Piping 
44. Rain· Bird #500 V.l.H. R.otorwl Swing Joint 
All Wire, and 2" sea 40 PVC Lateral Piping 
(Purplo) 
45. Rain Bird #550 V.tIL Rotor wI Swing Joint 
All Wire, and 2" SCH '40 PVC Lateral Piping 
46. Rain Bird #550 V J.B. Rotor wI Swing Joint 
All Wire, and 2" sea 40 PVC Lateral Piping 
(purple) 
47. Rain Bird 351BSeries. Rotor wi Swing Joint 
and 2" seH 40 PVC Lateral Piping 
48. Rain Bird 3S 1B Series. Roto\' wi Swing Joint 
and 2" SCH 40 PVC LatcmJ :Piping 
(purple) '" 
Irrigation Components 











Riser Assembly and Valve Box Ba. 
SO. Rain Bird PAR +.as 72 Station Satellite Unit, 
Plastic Pedestal Grounding and Conorete Pad Ea. 
SI. RaJnBird- 8 Station OSM (Complete wi Switches) Ea. 
52. Rain Bird #SNP 1" Quick CoupUng Valve. SwinS 
Joint Assombly and V /lIve Box Ea. 




$._....,,1 S:-=:. ,-"",5==--._'_ 
$'----.J(,---,qr.-;:' D;;.....;.._~ _ 
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$_. --+( ..... &"-0:...:..-· __ 




$_=2=:....;:;oD.;....;.... _' __ _ 
$ __ 3~S'5;-6~O~ . .,-· _ 
$· __ 4~ex:::>=-·_'" _ 
$_-::~~\ 6=.· _:~_ 
$ __ g~CC204-....<~' _" _ 
WGC-mtO00870 
Exhibit "B" Unit 'Pricing 
. 
18 Hole Ot-If .course Construction .. Continued 
Item Unit Unit Price 
54. 2" Crispin HPLIOA Air RcliefValve, Swing Joint 
SlS=_~ Assembly and Box En. $ 
S5. 2" Dr:ain Valve Assembly and Box Ea. S (ocx:;>'-
56. 2" Lateral Isolation Valvo, Bo:x.& Riser Assembly 
.2~1 
. 
instaned on Distrlbution-PJping Ea. S 
lrrigatioD Gate VRlvc and Box 
57. 4" Isolation Gate Valve and Box 4"56' 
. 
Ea. $ 
58. 6" Isolation Gate Valve arid Box Ba. S S'SQ .. 
59. 8" Isolation Gate Valve and Box B.a. $ -''S'O·~ 
60. 10" Isolation Gato Valve lind B.ox Ea. S ~.-
61. 12" Isolation Gate Valve and Box Ea. S 12<:)0.' 
62. 16" Isolation Gate Valve and Box Ba- S ·4aQo:-
IrrIgntlon Pipe and Fitfing5 
63. 2" SCH 40 PVC Lateral Piping nnd Fi1t;ings L.l". $ {']-EL 
- 64. 2») SOH 40 PVC Later:aJ Piping and Flttlngs 
·I·~ . (purple) L.F • $ 
65. 2-1/2" SCH 40 PVC Lateral Pipins and FJttlngs L.F. S 2,. ~c::> 
66. 2.1/2" SCI! 40 pVC ~teral Piping and Fittings 
Z.~O (purple) L.F. S 
67. 6" PVC Class 200 DistributionPipmg and Fittings L.F. $ ce·'$O 
68.6" PVC Class ;200 DJstrlbut£on Piping and Fittings :1.-. (Purple) _L.'F. $ 
69. 8" PVC Class 200 DistribDtion Piping /Uld Fittings J .. .F. $ \Q."bC> 
70. 8" PVC Class 200 Distribution Piping aod Fittings 
f f. "2..n (purple) L.F. $ 
71. 1 0" PVC Class 200 Distribution Piping and Fittings L.P. $ ( to··-
72. 12" PVC Class 200 Distribution Piping and Fittings L:P. $ le)·~ 
73. 16" PVC C905 DRt8 Distr. Piping and F'ittl.ngs L.P. $ ....q$. -
/ 74. 27" SDK 35 PVC Intake Piping L.F. $ ~ c:::> .-
lrrlgmtion ElectrlMl1 Commnnication. , . 
75. #14-1 UP UL C.o.nh'ol Wire L.P. $ .1/ 
16. #12-1 UP UL Common Wire L.P. S ·IS 
17. #8·2 UF UL Wire with Ground .L.P. S 2.·-
78. #6-2 UF UL Wire with Ground L.F. S k·So 
79. #').·2 UF UL Wire with GrolUld LoP. $ 4·~'" 
80. #2 - 110 UP UL Wire with Ground L.F. S -' .. ' 




!xhibit "B" Unit Pricing 
18 Hole Golf CQurse Constrnction ~ Continlled 
Item :Unit UnitPrlee 
82. Rain Bird CommumcatIon Cablo L.P. 
83. Weather Station Communication Cable L.F. 
$ . .rw 
$ 1.. 2:5 
84. Weather Station, CompToto Ea. $ \Q.(>3)O .' • 
IrrIgatioJ1 MisceJlaneo1!8 
85.6" Bridge Cro~sing L.P. $ \e.~· 
86. 81t Bridgo Crossing LoP. 
87. 10n BrldgD Crossing L.F. 
$ 22...·..-
$ ~<.o- • 
. 88. 16" Brldge Crossing L.F. $ h::2 .. 
89. Construction Grade Sand or Acceptable Dackfi11 





SPECIFIC WORK CONDITIONS 
Irrigation Contractor (IC) and Wadsworth Golf Construction Company (WC) agree as 
follows: 
1. Quantities 
Subcontractor is Jesponsible for his quantities from plan. Subcontractor win take 
necessary steps to track as staked versus plan quantities. Advance notice of 
possible contract over runs must be given. 
2. Work provided by contractor 
a. Contractor will provide construction water. Dust control for 
Subcontractors' work is the responsibility of Subcontractor. 
b. Contractor wilI shape and restore grade at features. IC wil1 backfill and 
compact trenches upon completion of his work. 
c. Contractor wil1 mark its drainage lines prior to Subcontractor working in an 
area. It is Subcontractor's responsibility to notify contractor 24 hours in 
advance of his work. The cost is repair damage to lines due to 
Subcontractor digging without proper notification wi1l be charged to the 
Subcontractor. 
d. IC wiU remove excess spoils from his work. Contractor win provide of 
Jocation for spoils. 
3. Work provided by Subcontractor 
Bid includes alJ materials, sales tax, labor, supervision and equipment to install the 
irrigation system for Black Rock G.C. per Harvey MiI1$ Design sheets 11 thru 12 
dated 5119/2006 with addendum #1, 2, 3 & 4. 
Note: 
Includes setting heads during grassing. 
Material pricing is subject to change. 
1918 WGC-mtO00873 
ExlubitD 
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Exclusions: 
Prevailing wage. 
Bond, Pennits, Meters. Water and power usage 
Retention on materials 
Owner to provide meter and disconnect at pwnp station 
Import or export of soil & debris. (Rock and debris to be piled next to holes by 
Precision Irrigation and disposed ofhy others). 
Dust control. De-Watering. Re-Veg. Subcontractor wiU provide dust control and 
. water for compaction for his scope of work. 
Boring or excavating of concrete paths or roads. 
Any unmarked utilities-See 2 
Any vertical change resulting in additional fittings at road, wash and utility 
crossing for mainline. 
Handling and re-stock of deleted items per plans. 
4. AsBuilts 
IC will provide as built drawings satisfactory to the contractor~ project manager 
and Jandscape architect. Payment of retention may be withheld until as builts are 
complete. 
5. MaintenanceIW arranty 
IC wiH c1early mark sprinklers and valves, etc. that it installs. We suggest a 4' 
wide path with flagging. 
IC will provide warranty and guarantee per the specification 
6. Mutual Responsibility 
IC and Contractor agree to mutually respect the work ofthe other. Damage to 
work, work due to neglect, abuse or poor planning/scheduling may be 
reimbursable. 
7. Trench Compaction 
Ie will take steps to adequately compact its trench backfill during construction. 
Cost to repair trench settlement is by Ie. 
8. Protection of existing trees 
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9. Protection of Erosion Control measures 
Erosion Control measures for this project are significant feature of this project. lC 
will replace or re-insta11 any erosion control it damages or disturbs in the 





lNCLUSIONS AND EXCLUSIONS -
BLACK ROCK DEVELOPMENT, INC. 
General Inclusions: - < 
The work under this Contract includes, but is not limited to the following, all labor, mat~, equipment, 
fasteners, delivery, and coordination required to co~plete the scope of worle outlined below per the Contract 
drawings and specifications: 
1. Contractor shall submit a site specific safety plan prior to commencement of work. Contractor ~hall 
provide necessary personal protection safety gear;training and methods for its own employees. 
2. Contractor agrees to indemnify and hold hannless Owner for any and ail governmental orreguJatory 
:fines.-penalties.. and/or assessm~ts of any kind, including safety and environmental, arising from or 
in connection with their worle resulting from Contractor being in noncompliance with governmental 
regulations. In the event such fines, penalties, andlor assessments are made against Owner as well as 
Contractor during the prosecntion of the work itself and before Final Acceptance, Contractor agreeS 
. that said mounts may be withheld from any pending tiiuds due and owing to Contractor, at Owners 
sole discretion. 
3. All worle to be done in compliance with federal, state and local Jaws, codes. ordinances and 
reguJations and good industry practices, Contractor is responsible for obtaining all code standaros 
and including the applicable costs for this scope ofwork. 
4. No accumulation of waste will be allowed. The work area-shall be kept tidy and safe, including 
broom cleaning as needed. 
5. Contractor shall obtain and pay for building permits: Pennit drawings shall be located on sit~ with 
location. Contractor shall coordinate all necessary inspections with propel jurisdiction for own work. 
6. Contractor is aware of all scheduling and site conditions. 
7. Contractor shall provide all hoisting, scaffolding, staging, material handling and coordination 
required to complete own work. 
8. Parking is limited. 
9. No construction company and/or product advertising will be allowed on the jobsite. This prohibition 
includes advertising on structures and/or fencing_ Pennanently affixed truck and trailer logos are 
permitted. . 
10. Contractor shall provide all protection of worle during construction and shall protect all work and 
materialg from loss and damage as required. Contractor shall also protect aU work from damage 
during the- performance of Contractor's work. . Any damage caused by Contractor to work put in 
place must be corrected to Owner's satisfaction at Contractor's expense. 
11. Contractor shall provide all required coordination, design assistance, and interface with the Owner, 
Owner's Architect. all other trades, the general public and agencies affecting or affected by the 
work. 
12. Contractor shall perform no additional work nor perform work which wi]] result in additional work 
being required without first obtaining written authorization from Black Rock Development, Inc. 
13. All ~onstruction shall be performed according to the most recently preScribed practice by qualified 
and if applicable certified workers. Any Contractor employees engaged in performance of the worle 
are subject to the Owner's approval. -






INCLUSIONS AND BXCLUSIO~S 
BLACK ROCKDEVBLOPMENT, INC. 
14. Contractor shall provide onsi1e a designated, competent, and full time Superintendent who shall 
represent the Contractor at all times and shall have authority to act for Contractor. Conhactor's 
Superintendent shall have no other obJigations or responsibilities other than the work to' be 
perfonned for Owner. All directions and notices given to and by such Superintendent shall be 
binding on Contractor. Contractor's Superintendent shall coordinate work closely with the Owner 
and sballtake all measures and actions to ensure proper completion of the work in accordance with 
the Project Schedule and 88 directed by the .owner. Contractor's Superintendent shall be made 
availabJe for weekly Owner'scoonIination meetings. ,Contractor's Superintendent is required to 
have the Contract and applicable, specifica~on sections on site m~ available by Con1ractor's main 
office. ' " , 
15. Contractor shall perform and complete its own work' in accordance with Contractor's ,project 
schedule and shall, coordinate daily activities with Owner. , 
16. Contractor s.ha1I provide one (1) copy of record documents, drawings, wamurties and operations and 
maintenance infonnationrequired for project·closeout. Operation and maintenance (O/M).manuals 
will b~ the basis for the Owner training materials and shall be completed and submitted to Owner 
prior to receipt of final payment and retainage if any. ' , 
17. Contractor shall keep such full and detailed accounts as are· necessary for' proper financial 
management under this Agreement. Contractor shall niaintain a complete set of all books and 
records prepared or used by Contractor with respect to the Project. Owner shall be afforded access 
to all Contractor's records, books, correspondence, instructions, drawings, receipts, vouchers, 
memoranda.and similar data relating to this agreement Contractor shall preserve all such records 
for a period oftbree years after the final payment or longer where required by Law.' 
18. Owner change order requests: Contractor sba1l be responsible for a lO-day response; from the date 
distributed, .and tum around time to Owner Change Order Requests. In the event a rC8p()DSe is not 
received by Owner on or before the date specified on the Contractor Change Orner Requests, it ~I 
indicate that Contractor consents to the work being performed with no change in the contract 
amount. 
19. All pricing will include applicable State Taxes. 
Specific Inclusions: 
. 2. Contractor to review a minimum of 3 oids for all materials. , 
1:- Contractor to review a minimum of 3 bids for all subco~tracted work. 
3. Contractor to review, approve and submit invoices with appropriate backUp to Black Rock 
Development, Inc. for payment. 




CONTRACT SUPPLEMENTAL CONDITIONS 
BLACK ROCK DEVELOPMENT, INC. - BLACK ROCK NORTII 
The following Contract Supplemental Conditions shall supplement the Contract Agreement and the Contract 
General Provisions. 
1. DEVIATIONS: 
No deviations from the Contract plans, specifications, or approved submittals will be allowed without prior 
written consent of Owner. 
2. SCHEDULE: 
The Contractor shall plan its work to meet the Owner's Schedule. It is the Contractor's responsibility to 
allocate the necessary manpower, material and equipment to meet this schedule which is part of t.he 
ContractAgreemenl All detailed construction activities are to be coordinated with the Owner. If, in the 
opinion of Owner, the Contractor falls behind schedule, the Contractor shall take such steps as may be 
necessary to improve its progress, and Owner may require the Contractor to increase its labor force, the 
number of shifts, amo~~ ofovertimewQfk, days oEwork, including Saturdays, Sundays, Holidays andlor 
the amount of construction plant and equipment, all without increase in Contract Price. 
3. DELIVERIES: 
Contractor shall make final coordination of materials deliveries with the Owner. Contractor shall have 
representative on-site to accept all deliveries. 
4. SUBMITTALS: 
8. Submit within 10 days of award of Contract: 
1. (3) blueline copies of shop drawings for approval. 
2. (2) copies of catalog data, brochures, material schedules, etc. 
3. (2) samples of each product as required. 
h. All submittals shall be accompanied by a letter of transmittal. 
c. ApprovaJ of submittals shall not relieve the contractor from full compliance with contract 
requirements. 
5. SUPERVISION AND EMPLOYEES: 
Contractor shall have a competent Superintendent/Foreman on the job supervising the work, who has 
authority to act for Contractor. Contractor agrees to remove from the job any oihis employees who are 
unsatisfactory to the Owner. 
6. OVERTIMEAND/ORSHIFrWORK: 
If Contractor is directed to perform work on an overtilne basis by Black Rock for reasons beyond the 
Contractor's control, additional compensation to Contractor shall be limited to the direct cost of the overtime 
premium and legally required fringe benefits. 
7. SEQUENCING, BARRICADING AND TRAFFIC CONTROL: 
Any sequencing and barricading shall provide for the complete safety of the public and all construction 
personnel, shall create a minimum of interference with the normal flow of pedestrians and vehicles either on 
or off the site. This shall include, among other things, flagmen andlor traffic plates across trenches to provide 
uninterrupted traffic flow. Contractors proposed method of sequencing, barricading, traffic control, etc; shall 
be submitted to and have prior approval of Owner or his designee. 
8. pARKING AND STORAGE AREAS: 
The parking of equipment, storage of material, parking of construction personnel's vehicles and use of any 
permanent facilities in the project shall be as directed by the Owner or his designee. 




CONTRACT SUPPLEMENTAL CONDITIONS 
BLACK ROCK DEVELOPMENT, INC. - BLACK ROCK NORTH 
9. REMEDIAL WORK: 
Cutting, patcbiDg, repairing and any other remedial work that becomes neCessary as a result of Contractor's 
worle shall be either performed by or paid for by the Contractor whose work 
necessitated such repairs. 
10. CHANGE ORDER. PRICING: 
All change order cost estimate8 shall be submitted directly to Owner for review and evaluation prior to 
submittal to the Architect. Any and all questions relating to Contractor's pricing of change orders shall be 
handled by Owner. If anyone other than owner attempt to review Contractor's change order pricing directly 
with the Contractor, Contractor shall refrain from such review and direct the party to the Owner. 
11. SAFETY REQUIREMENTS: 
In addition to the safety precautions set forth in the General Conditions ContractOr and Contractor's vendors 
shall abide by all of Black Rock's safety programs which 
are as follows: 
.' a. Provide Owner or his designee a copy of all Material Safety Data Sheets. 
b. Conduct your own, or attend Black Rook weekly safety meetings. If you elect to conduct your own, 
weekly meeting minutes will be transmitted to Owner or his designee. . 
c. Provide contractor with a copy of job specific fall protection and accident prevention plan prior 
to proceeding with work. .' 
d. Hard hats, safety glasses and work boots to be worn at all times. 
12. Black Rock is committed to run all operations in a manner that is protective of human health and the 
environment. The ContractorNendor shall be responsible to abide by best management practices. 
BLACK ROCK DEVEL.OPMENT, INC. CONTRA.CT AGREEMENT I E.XHIBIT B PAce 20" 2 DD 
1924 WGC-mt000879 
EXHJBJT"C" 
. CONDITIONAL liEN WAIVER, RELEASE AND SUBORDINATION 
TO; Black Rock Development, Inc. 
P.O. Box 3070 
Coeur d'Alene, ID 83814 
RE: 
Payrnenttunount $ 
For Work Through: 
.00 
,2006 
Upon receipt of payment of the sum o( $. ___ _ , the undersigned waiv~ any and aI/ right to any lien whatever 
and releases all !ighls to lien or claim any ~Ien against the rea' property associated with the above Project by the undersigned In 
. connection willi any and all work or Jabor perfonned, maferials, equipment, goods. or things supplied or furnIshed, or any.other 
dalms or o~lgations owed throu.gh the date shown ab~ve, on the above-named Project. 
This·waiver and re/ease does not cover rights or obllgaUons that ml~t accrue after the above date for additlonat work 
that may be performed. In addition, upon receipt of the payment stated above. the undersigned agrees that any lIim tha.t may be 
filootor work performed after said dale wfll only have 1len·prlority from and after the date stated above and will be subordinate to 
any liens or encumbrqnces attaching to the subject property prior to said date. 
As an Inducement 10 lIle above-narned Owner to make the payment lirst described above, the undersfgned further . 
covenan!s and represents thai it has performed the work and/or furnished the materials pursuant to and In accordance wHh the 
plans and specifications .or work order in effect up through ____ , 2006. The undersigned further covenants and 
represents that either all obligations lelated to labor, equipment, supplies, materials,lower liar subcontractors at all levels and 
";Onsullants through the date first slated above have been fully paid. or aJI such obligations wDI be' paid first out of the funds to be 
received before any of said funds wiP be applied to any other purpose and the payment first described above will be sUfficient to 
fully ~at/sfy all such obligations • 
. If signed on behalf of a. company. the undersigned certifies under penally of perjury under the laws of the Stale of Idaho 







COMPANY~: ___________________ ~ 
By. ______ ~ __________________ __ 
,ts: ___________ ~--------------
On this day of , 2006, before me, the undersigned, a Notary Public in and for the Slate of 
personally appeared , known or identifled to me 10 be the _---..,-..,._~_~....,...--
___ of , the corporation that executed tile foregoing instrument and acknowledged the said instrument to 
be a free and voluntary act and deed of the corporation. for the uses and purposes set forth thereIn, and on oath stated that he Is 
authorIzed to execute said instrument on-behalf or saId corporation. . 
Witness my hand and official seal hereto affixed the day and year first above written. 
Notary Public in and for Ihe State of _____ _ 
Residing at: -:---::~:--________ _ 
My Commission Expires: ________ _ 















City, State, Zip 
Total Earned Less Ratalnage: 
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EXHIBIT"F' 
SUBSTANCE ABUSE PROGRAM REQumEMENTS 
BLACK ROCK DEVELOPMENT, INC. 
Contractor shall develop, implement, and maintain a Substance Abuse Program (SAP) to 
assure· all contractor employees are free from drug and alcohol impairments. 
Contractor shall provide a letter, which confirms their compliance with this requirement in 
the Site Specific Safety Plan, which is required by Contractor General Conditions (Section 
N- Housekeeping and ·SaIety). .Ap. example letter is attached. Contractor shall subnri:t the 
Site Specific Safety Plan for review prior to be~~ work pn the project. 
Contractor's SAP shall be developed to meet or exceed the requirements of Owner's SAP. A 
copy of Owner's SAP will be made available upon request. Key elements of Owner's SAP 
include: . 
Mandatory Pre.-Ell!ployment Testing 
Reasonable Suspicion and Post-Accident Involvement Testing 
Contractor shall pay all costs associated with developing, implementing. achieving and 
maintaining the SAP for their employees. These costs include., but are not limited to, 
. transportation costs, laboratory costs, collection costs. and wages during testing. 
Contractor shall indemnify and hold harmless Owner against any and all,claims. demands, 
suits, ·or ·liability that may arise out of the development, implementation, achie~ement, and 
maintenance of the SAP. . 




SUBSTANCE ABUSE PROGRAM REQUIREMENTS 
BLACK ROCK DEVELOPMENf, INC. 
(date) 
Black Rock Development, Inc . 
. P.O. Box 3070 . 
Coeur d'Alene, ID 83816 
Attn: (project Manager) 
RE: (project Name) 
(Contractor Name) bas developed and will maintain a Substance Abuse Program (SAP) to assure that all 
contractor employees are free from drug and alcohol impairments. Our SAP meets or exceeds the 
requirements ofBlac.k Rock Development, Inc. Substance Abuse-Program and allows testing for 
reasonaPle suspicion and post-accident involvement situations. . 
We currently plan to place the following employees on this proj eet and we certify that they have been 





If additional employees are placed on the project, we will test them in accordance with our SAP policy. 
We understand that Black Rock Development, Inc. may elect to check our SAP compliance by reviewing 
program requirements and auditing employee test records. We win cooperate fully with this compliance 
check process. 
- - Sincerely,·· 
(Contractor Representative) 




Plans & Specs 
This sub·contract work shaH be perfonned in accordance with Irrigation Plans (Sheets I-I 
through 1-12) dated May 19,2006, by Harvey Mills Design, Golf Course Irrigation· 
Consulting, 23.74I-MoongIow Court, Ramona, California 92065 (Te]: 760-78'1-0842). 
Work shall meet the written specifications-requirements: Section #02815 Reclaimed 
Irrigation System (pages #02815-12 through #02815-43. Work also includes applicable 




07/14/2006 11:22 FAX 509 328 8~?4 Taylor Engineering Inc 
Addendum #4 
Project: 18 Hole Golf Course Construction Project 
Issued By: Taylor Engineering, Inc. 
W. 106 Mission Ave. 
Spokane, WA 99201 
Ph: (509) 328-3371 
Fax: (509) 328-8224 
Attn: Ronald G. Pace, P .E. 
Date: July 14,2006 
',rhis ADDENDUM #4 :is applicable to the items affected ;lJld all Bidders are 
responsible for the contents herein. Its purpose .is to clatify'ihfonnation giv.,n in the 
Contract Docllments. This ADDENDUM #4 hereby becomes a part of the Contract 
Documents. . 
1. Specifications for 18 Hole Golf Course - General Clarification 
Add the following: 
"Practice RruIge Target Greens section is to be constructed using the same section 
as the tees. They shall be grassed the smne as the course greens". 
2. Specifications for 18 Ho]e Golf Course - General Clarification 
3. 
Add the following: 
Delete from the base bid any reference to Sand Mat and Fabric Liner on the faces 
and floors of the bunkers." 
Plan Sheet 6 of 36 - Mass Grading, Site Storm Water Drainage and Erosion 
Control Plans 
Revise this plan as follo'WS: 
"Add the 8 inch diameter cross culvert through Golf Hole #9. Refer to the 
attached 8 W' by 11" plan labeled "Plan Revision IIi)' 
Jtg)002 . 
1930 WGC-mtO00885 
Taylor Engineering Inc 
4. :Plan Sheet 8 of 36 - Mass Grading, Site Storm Water Drainage and Erosion' 
Control Plans . 
Revise this plan as follows: 
"'Revise the trench drain and add 8 inch diameter soUd wall pipe in, the mea of the 
Practice Range as shown. Refer to the attached 8 W' by 11" plans labeled "Plan 
Revision #7 ~ 7B; 7C and 70". 
5. Go1f Course Drainage Plan - Holes 1,2,3,7 & 8 
Add the follo:wing 10 the plan: 
"Add 8 6 inch diameter solid wall outlet pipe from the drainage structure below 
the angle pomt on Golf Hole #1 into the irrigation pond. This pipe shaH outlet into 
the pond through the PVC liner. The liner penetration shall be per the detail in the 
plans." , 
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~roject! 18 Hole, Golf Cours~ ConstrUction Project 
Issued By: Taylor Engineering, Inc. 
W. 106 Mission Ave. 
Spokane. WA 99201 
:Ph: (509) 328-3~7.1 
Fax:: (509) 328-8224, 
A~: Ronald G. Pace, P.E. ' 
Date: July i2, 2006 
ThiS ADDENDuM #3. is applicable to the items affected and aD Bidders' are 
respon.!ljbh.~.for .tbe cQnt~nts herein. Its purPose is to clarify infonmltion given in 'the' 
Contract Documents. Tbis ADDENDUM 113 hereby becomes a part of the Contr-act 
Documents. . ' 
1. Specifications for 18 Hole Golf Course...:. Articl~ 8 Cart Pat~s 
Add .the following to this Article: 
'- . 
"The two golf cart turn~)titS per green and three golf cart,turnouts per tee complex 
tbathave been addec,l-to the base bid via Addenda #1, shall ~ach be 20 feet long.>l 
, -
"All ~ path curbs sbaJl bf? 4 inch curb" , _ 
15. . ~lan Sbeet 4 of ~6 - Mass Gra('ling, Site Storm W~ter Drainage 1lDd Erosion 
Contra) PlaDS ' 
R:evi~e this plan as follows: 
The culvert '!fider the cart path adjacent to the green 'on Golf Hole #13 shall be 12' 
inch diameter. 'Refer to the attached 8 YI' by II?' plan labeled "Plan Revision #5" 







Project: 18 Hole Golf Course conStruction Project 
Issued By: Taylor Engineering, Inc. 
W. 106 Mission Ave. 
Spokane, WA 99201 
Ph: (509) 328-3371 . 
Fax! (509) 328-8224 
Attn: Ronald .G. Pace, P .E. 
Date: July 10" 2006 
This AD:DENDUM #2 is appliuble t~ the items affected and ali Bidders are 
. responsible fo ... tile con.tents he-reiD. It~ purp()$e is to clarify informatic.n given in the 
Contract Documents. This ADDENDUM 112 hereby bccnme:. a part of the Contract 
Documents. "
1. Illvitation to Bidders - BJd C)osmg Date rnm.c 
Revise the Bid Closing DateJ Time from "July "14,2006 @ 5:00 p.m." to "July 
17, 2006 @ 5:00 p.rn:· An other instructions are unchanged. 






Project: 18 Hole Golf Course Construction Project 
Issued By: Taylor Engineering, Inc. 
W. 106,Mission Ave. 
Spokane, W A 99201 
Ph: (509) 328-3371 
, Fax: (509}328-8224 
, Attn: RonaJd G. Pace, P .E. 
Date: June 29, 2006 
:rhis ADDENDUM #1 is applicabJe to the ,items affected and .all Bidders are 
responsible for the contents herein. Its purpose is to clarify information given in the 
Contract Dpcuments. This ADDENDUM #1 hereby becomes a part of the Contract 
Documents. ' 
1.. Pre-Bid Meeting Minutes of June 23, 2006 
These I'Pre-Bld Meeting Minutes" are attached to this Addendum #1, including 
i.. the attendance list. 
2.' 'Bidder's Checklist 
The attached "Bidder's Checklist" (Green Cover Page) shall be .filled out by the' 
'Prime Bidders and .returned to the office of Taylor :Engineering, Inc. on the bid 
date. 
3. 'Invitation to Bidders - Bid Closing Date !Time 
, . 
Rev'ise the Bid Closing Date I Time from "July 7, 2006 @ 10:00 a.m." to "July 
, 14, 2006 @ 5 :00 p.m." An other instructjons are unchanged. 
, 4. Contract General Conditions - D. Payment 
Add ,the following to this section: 
"Retainage shall be accumulated at the r!lte of ten percent (10%) up to 'fifty 
. percent (50%) of the total contract amount. Release ofretainage will be evaluated 
by the Owner at the time of Substantial Completion. The ·~ount of reta:inage ht'!ld. ' 
1940 
WGC-mtO00895 
after' Substantial ,Completion wiil be based upon' the value of remaining woik at 
the Owner's sole discretion. Partial payments may'be made if the heldretainage ' 
exceeds the value of the remaining wurk". 
5. Special Provisions - Item 3 
Add, the following to this section: 
"Baclcflow prev~ntion will not be required on the source for construction water as 
it is a non-potable system.'" ' , 
,. Special Pt:ovisions - Item 7 
7. 
Revise this section as follows: 
, " 
"AU Work shaH be substantially completed by September 30, 2007.'" 
"The Work shall be totally completed by October 31, 2007" 
Add the following section as follows: , 
"Consideration' of weather related delays that impact total completion on October 
31,2007 will be made by the Owner. The Owner may consider extending the'total 
completion of weather se~sitive punch list work until the Spring, 2008 at th~ir 
sole discretion." 
Measurement and Payment - Section 0102;;' 
Delete "T. Item, C-9 Bridges" in its entirety, and re-number , .. U. Item ,e:.9 Golf 
Course 'Finish Shaping and Contouring through BB. Item C-J6' Golf Course 
Irrigation Pumping Facility" to be consistent with the Bid Fonn. 
"Cart path bridges, will not be included in this ,base con~act." 
8. Construction Facilities and, Temporary Con'trols - Section 01500 
Add the following to'this section: . 
"The residence at go]f hole #14 can be used temporarily by the Contr'actor 01,;1 it 
rent free basis as an office I residence as long as its use does not impact the 
overall con~tructipn / ,demolitiOllschedule. The Contractor shall use the pJ;"emises 
at their own risk and shan pay all costs including but not limited to, utilities, 
security"etc. The stnicture shan be demolished inconfonnance with the conti-act 





Add the following to Section 1.03 Temporary Water Service as follows: 
''Backfiow prevention and water meter will not be required at the construction 
water source:The source will be a fire hydrant in the vicinity ofLoff's Bay Road 
that is connected to the exiting non-potable irrigation water system at the Club at 
Black Rock." 
9. -Temporary Ero~ion Control- Section 02110 
Revise Temporary Erosion Control- Section 0211 Q as follows; 
"Revise all references of Straw Bale Check Dams to Rock Check Dams. Straw 
bale che~k dams will be repJaced in their entirety with Rock Check Dams in these 
contract documents. Contractor-shall note the locations_ shown on the drawiJigs 
and repJace Straw Bale Check Dams with Rock Check Dams. n 
10. Specifications for 18 Hole Golf Cours.e - Section 5.5 'Lake Shoreline 
"Delete this section in its entirety. Lake shorelines will not have a fiber-reinforced 
concrete apron". 
11. Specifications for'l8 Hole GoJfCourse- Section 6.6 Planting 
Revise this section as foHows: 
"lne Contractor shaH include 20 acres of sod in the base bid, not the 100,000 
squarefeetas referenced in tbis section." 
12. Specifications for 18 Hole Golf Course:-Article 7,Bridges 
- "Jje]et~ this' section in its entirety. Cart path bridges will not be included iQ this 
base bid. They may be added vi~ cbange order at a later date by the Owner." 
13. ·Specificntions for 18 Hole Golf Course - Article 8 Cart·Paths 
Add the following to this Article: 
"Add 800 feet of 10 foot wide golf cart path to the 1:>ase bid. The location will be 
from the Clubhouse to the Practice Range:' . . 
1942 WGC-mt000897 
"Add two golf cart turnouts per green and three golf cart turnouts per tee complex 
to the base bid. The exact 10cationswill be determined in the field." 
14. Sand Sources 
Add the following to these contract documents: 
"Sand Sources for Sandcap, Bunker Sand, Green I Tee Sand are as follows: 
Greens I Tees'- Unipar TD301," 90110 Blend with reed 'sedge peat (Source -
Unimin Corporation, Emmitt, 10) . . . 
. "" 
~unkers - Unipar BB20~ (Source - Uni:mii1 Corporati?n, Emmitt, 10) 
Fairways - Screened bank sand (Source - Zanetti Bros., Coeur "d'Alene, lOt 
15. Irrigati~n System Improv~ments ProJect Manu~l 
A4d the followll8. to this manual! 
"Oolf holes #2 - #8 and the Practice Range will use "Purple" Pipe throughout as 
these areas will use reclaimed effluent for irrigation water." 
16. Geotechnical Report 
A copy of the geotechnical report prepare4 by Strata, Inc. is included in "this 
Addenda til for infonnational purposes only. . 
17.. Cut I Fill Maps 
A copy or the cut I fiU maps prepared by Taylor Engineering, Inc. during the 
design process is inc1ud~d in this Addenda #1 for·informational purposes, only. 
18. Compact Disk ofPI~ns 
A compact disk of the plan set on Autocadd is included in this Addenda #1 for 




19. Plan Sheet 4 of 36 - Mass Grading, Site Storm Water Drainage and Erosion 
Control Pla'ns . . 
Revise this plan as follows: 
Delete theripmp lined channel at Golf Hole #11. Refer t.o the attached 8 YS" by 
II" pJ~ Jabeled "Plan Revision #1" 
'20. Plan Sheet 35 of 36 - Mass Grading, Site Storm Water Drainage and Erosio-"!1 
ControJ Plans 
Revise Det.ails 5 and 6 as follows: 
''Revise the total ballast depth from 19 inches to 16 inches. Refer to the att~~hed 8 
W' by ] I" plans labeled'''P1an Revision #2" and "Plan Revision #3~' .' 
2i. ' Plan She~t 1-3 CommUliication of the Irrigation P)ans 
Revise the plan as follows: 
"Communication wire has been re-routed. Contractor to stub-out communication 
wire south of #2 greeD.. Owner wiJ) take wire from this point to maintenance 
bUilding. The MIM and MIXM will now be located in the maintenance building 
instead ~fthe pump station:building." 
Refer to the attached 8 W' by 11" plan labeled "Plan Revision #4" 
'22. ,Plan Sheet 1-11. Irrigation .Details - Legend - Central Control Computer of 
the Irrigation Plans . 
" 
R~vise the plan as fol1ows: 
, "Remove the MRI.k 900 kit from the bid. The central will be hardwired." 






UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 
Project: BLACK ROCK 
The undersigned has been paid and has received a progress payment in the sum of 
$ 121,072.41 for a:lliabor, services, equipment or material furnished to WADSWORTH 
GOLF CONSTRUCTION COMPANY on the job of BLACK ROCK located at: 212 
IRONWOOD DR, STE D #150, COEUR D'ALENE, ID, 83814 and does hereby release 
any Mechanic's Lien, any state or federal statutory bond right, any private bond right, 
any claim for payment and any rights under any similar ordinance, rule or statute related 
to claim or payment rights for persons in the undersigned's position that the undersigned 
has on the above referenced project to the following extent. This release covers a 
progress payment for all labor, services, equipment or materials furnished to 
WADSWORTH GOLF CONSTRUCTION COMPANY through 8/31108 only and does 
not cover any retention pending, modifications and changes or items furnished after that 
date. 
The undersigned warrants that he either has already paid or will use the monies he 
receives from the progress payment to promptly pay all of his laborers, subcontractors, 
materialmen and suppliers for all work, materials, equipment or service provided for or to 
the above referenced project up to the date of this waiver. 
Date: !t} ~t#{ 
I 






NOTICE: THIS DOCUMENT WAIVES RIGHTS UNCONDITIONALLY AND 
STATES THAT YOU HAVE BEEN PAID FOR GIVING UP THOSE 
RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU 




UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 
Project: BLACK ROCK 
The undersigned has been paid and has received a progress payment in the sum of 
$ 96,723.89 for all labor, services, equipment or material furnished to WADSWORTH 
GOLF CONSTRUCTION COMPANY on the job of BLACK ROCK located at: 212 
IRONWOOD DR, STE D #150, COEUR D'ALENE, 10, 83814 and does hereby release 
any Mechanic's Lien, any state or federal statutory bond right, any private bond right, 
any claim for payment and any rights under any similar ordinance, rule or statute related 
to claim or payment rights for persons in the undersigned's position that the undersigned 
has on the above referenced pr~ject to the following extent. This release covers a 
progress payment for all labor, services, equipment or materials furnished to 
WADSWORTH GOLF CONSTRUCTION COMPANY through 07/25/08 only and does 
not cover any retention pending, modifications and changes or items furnished after that 
date. 
The undersigned warrants that he either has already paid or will use the monies he 
receives from the progress payment to promptly pay all of his laborers, subcontractors, 
materialmen and suppliers for all work, materials, equipment or service provided for or to 
the above referenced project up to the date of this waiver. 
(Title) 
NOTICE: THIS DOCUMENT WAIVES RIGHTS UNCONDITIONALLY AND 
STATES THAT YOU HAVE BEEN PAID FOR GIVING UP THOSE 
RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU 






UNCQ@ITlQNAL WAlVER AND RELEASE ON l'ROGBESS PAYMENT 
Project: BLACK ROC;K 
The undersigned has been paid and has received Ii progress payment in the sum of 
$ 15,230.83 for all labor, services, equipment or material furnished to WADSWORTH 
GOLF CONSTRUCTION COMPANY on the job of BLACK ROCK located at; 212 
IRONWOOD DR, STE D #150, COEUR D'AL~NE, ID. 83814 and does hereby release 
any Mechanic's Lien, any state or federal statutory bond right, any private bond right, 
any claim. for pa.yment and any rights under any similar ordinance, role or .uarute related 
to claim or payment rights for pc:rsons in. the undersigned's position that the undersigned 
has on the above referenced project to the following extent. This release covers a 
progress payment for all labor, services, equipment or materials furnished to 
WADSWORTH GOLF CONSTRUCTION COMPANY through 07125/08 only and does 
not cover any retention pending, modifications and changes or items furnished after thal 
date. 
The undersigned warrants that he either has already paid or will ust\ the monies he 
receives from the progress payment to promptly pay aU of his laborers, subcontractors, 
materialmen and suppH~rs for all work, materials, equipment or service provided for or to 
the above referenced project up to the date of this waiver. 
Dl!te; ertIsd~ 
PRECISION I&RlGATION INC 
AND HORIZON DISTRIBUTO:RS INC 
(Company) 
~~ 7 (Signature) ~
NOTICE: THIS DOCUMENT W AlVES IUGIITS UNCONDITIONALLY AND 
STATES THAT YOU HA VE BEEN PAID FOR GIVING UP THOSE 
RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT. EVEN IF YOU HAVE NOT BEEN PAID. IF YOU 









UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 
Project: BLACK ROCK 
The undersigned has been paid and has received a progress payment in the sum of 
$ 19,130.64 for all labor, services, equipment or material furnished to WADSWORTH 
GOLF CONSTRUCTION COMPANY on the job of BLACK ROCK located at: 212 
IRONWOOD DR, STE D #150, COEUR D'ALENE, ID, 83814 and does hereby release 
any Mechanic's Lien, any state or federal statutory bond right, any private bond right, 
any claim for payment and any rights under any similar ordinance, rule or statute related 
to claim or payment rights for persons in the undersigned's position that the undersigned 
has on the above referenced project to the following extent This release covers a 
progress payment for all labor, services, equipment or materials furnished to 
WADSWORTH GOLF CONSTRUCTION COMPANY through 07/25/08 only and does 
not cover any retention pending, modifications and changes or items furnished after that 
date. 
The undersigned warrants that he either has already paid or will use the monies he 
receives from the progress payment to promptly pay all of his laborers, subcontractors, 
materialmen and suppliers for all work, materials, equipment or service provided for or to 
the above referenced project up to the date of this waiver. 
Date: q 13o(ro 
PRECISION IRRIGATION INC 




NOTICE: THIS DOCUMENT WAIVES RIGHTS UNCONDITIONALLY AND 
STATES THAT YOU HAVE BEEN PAID FOR GIVING UP THOSE 
RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU 
HAVE NOT BEEN PAID, USE A CONDITIONAL RELEASE 
FORM. 
1949 
UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 
Project: BLACK ROCK 
The undersigned has been paid and has received a progress payment in the sum of 
$ 5,200.74 for all labor, services, equipment or material furnished to WADSWORTH 
GOLF CONSTRUCTION COMPANY on the job of BLACK ROCK located at: 212 
IRONWOOD DR, STE 0 #150, COEUR D'ALENE, 10, 83814 and does hereby release 
any Mechanic's Lien, any state or federal statutory bond right, any private bond right, 
any claim for payment and any rights under any similar ordinance, rule or statute related 
to claim or payment rights for persons in the undersigned's position that the undersigned 
has on the above referenced project to the following extent. This release covers a 
progress payment for all labor, services, equipment or materials furnished to 
WADSWORTH GOLF CONSTRUCTION COMPANY through 02/29108 only and does 
not cover any retention pending, modifications and changes or items furnished after that 
date" 
The undersigned warrants that he either has already paid or will use the monies he 
receives from the progress payment to promptly pay all of his laborers, subcontractors, 
materialmen and suppliers for all work, materials, equipment or service provided for or to 
the above referenced project up to the date of this waiver. 
Date: 
I ( 
PRECISION IRRIGATION INC 
(Company) 
Ir~ 
( TI"tJo\ ;5 ....... -, 
NOTICE: THIS DOCUMENT WAIVES RIGHTS UNCONDITIONALLY AND 
STATES THAT YOU HAVE BEEN PAID FOR GIVING UP THOSE 
RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU 





UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 
Dn~~(0f1.;+j rn 
Project: BLACK ROCK 
The undersigned has been paid and has received a progress payment in the sum of 
$ 33,198.27 for all labor, services, equipment or material furnished to WADSWORTH 
GOLF CONSTRUCTION COMPANY on the job of BLACK ROCK located at: 212 
IRONWOOD DR, STE D #150, COEUR D'ALENE, 10, 83814 and does hereby release 
any Mechanic's Lien, any state or federal statutory bond right, any private bond right, 
any claim for payment and any rights under any similar ordinance, rule or statute related 
to claim or payment rights for persons in the undersigned's position that the undersigned 
has on the above referenced project to the following extent. This release covers a 
progress payment for all labor, services, equipment or materials furnished to 
WADSWORTH GOLF CONSTRUCTION COMPANY through 02/28/08 only and does 
not cover any retention pending, modifications and changes or items furnished after that 
date. 
The undersigned warrants that he either has already paid or will use the monies he 
receives from the progress payment to promptly pay all of his laborers, subcontractors, 
materialmen and suppliers for all work, materials, equipment or service provided for or to 
the above referenced project up to the date of this waiver. 
Date: 3/Z 7 / Za>& 
r J 
(Title) 
NOTICE: THIS DOCUMENT WAIVES RIGHTS UNCONDITIONALLY AND 
STATES THAT YOU HAVE BEEN PAID FOR GIVING UP THOSE 
RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU 




UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 
Project: B,LACK ROCK 
The undersigned has been paid and has received a progress payment jn the sum of 
$ 27,390.11 for all labor, services. equipment or material furnished to WADSWORTH 
GOLF CONSTRUCTION COMPANY,on the job of BLACK ROCK located at: 212 
IRONWOOD DR, 8TH D #150, COEUR D'ALENE, ID, 83814 and does hereby release 
any Mechanic's Lien, any state or federal statutory bond right, any private bond right, 
any claim for payment and any rights under any similar ordinance, rule or statute related 
to claim or payment rights for persons in the undersigned's position that the undersigned 
has on the above referenced project to the following extent. This release covers a 
progress payment for all labor, services, equipment or materials furnished to 
WADSWORTH GOLF CONSTRUCTION COMPANY through 10/31/07 only and does 
not cover any retention pending, modifications and changes or items furnished after that 
date. 
The undersigned warrants that he either has already paid or will use the monies he 
receives fTom the progress payment to promptly pay all of his laborers, subcontractors, 
materialmen and suppliers for aU work, materials, equi.pment or service provided for or to 
the above referenced project up to the date of this waiver. 




NOTICE: THIS j)OCUMENT W AlVES RIGHTS UNCONDITIONALLY ANn 
STATES THAT YOU HAVE BEEN PAID FOR GIVING UP THOSE 
RIGHTS. TmS DOCUMENT IS ENFORCEABLE AGAINST yOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. I.F YOU 





UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 
Project: BLACK ROCK 
The undersigned has been paid and has received a progress payment in the sum of 
$ 151141.65 for atllabor, services, equipment or material furnished to WADSWORTH 
GOLF CONSTRUCTION COMPANY on the job of BLACK ROCK located at: 212 
IRONWOOD DR, STE D #150, COEUR D'ALENE, 10, 83814 and does hereby release 
any Mechanic's Lien, any state or federal statutory bond right, any private bond right, . 
any claim for payment and any rights under any similar ordinance, rule or statute related 
to claim or paym.ent rights for persons in the undersigned's position that the undersigned 
has on the above referenced project to the following extent. This release covers a 
progress payment for all labor, services, equipment or materials furnished to 
WADSWOR1H GOLF CONSTRUCTION COMPANY through 09131107 only and does 
not cover any retention pending, modifications and changes or items furnished after that 
date. 
The undersigned warrants that he either has already paid or will use the monies hE 
receives from the progress payment to promptly pay all of .his laborers, subcontractors, 
materialmen and suppliers for all work. materials, equipment or service provided for or to 
the above referenced project up to the date of this waiver. 




NOTICE: THIS DOCUMENT WAIVES RIGHTS UNCONDITIONALLY AND 
STATES THAT YOU HAVE BEEN PAID FOR GIVING UP THOSE 
RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU 
HAVE NOT BEEN PAID, USE A CONDITIONAL RELEASE 
FORM. 
1953 
UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 
Project: BLACK ROCK 
The undersigned has been paid and has received a progress payment in the sum of 
$ 110815.23 for all labor, services, equipment or material furnished to WADSWORTH 
GOLF CONSTRUCTION COMPANY on the job of BLACK ROCK located at: 212 
IRONWOOD DR, STE D #150, COEUR D'ALENE, ID, 83814 and does hereby release 
any Mechanic's Lien, any state or federal statutory bond right, any private bond right, 
any claim for payment and any rights under any similar ordinance, rule or statute related 
to claim or payment rights for persons in the undersigned's position that the undersigned 
has on the above referenced project to the following extent. This release covers a 
progress payment for all labor, services, equipment or materials furnished to 
WADSWORTH GOLF CONSTRUCTION COMPANY through 08/31107 only and does 
not cover any retention pending, modifications and changes or items furnished after that 
date. 
The undersigned warrants that he either has already paid or will use the monies he 
receives from the progress payment to promptly pay all of his laborers, subcontractors, 
materialmen and suppliers for all work, materials, equipment or service provided for or to 
the above referenced project up to the date of this waiver. 
Date: 




NOTICE: THIS DOCUMENT WAIVES RIGHTS UNCONDITIONALLY AND 
STATES THAT YOU HAVE BEEN PAID FOR GIVING UP THOSE 
RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU 
HA VE NOT BEEN PAID, USE A CONDITIONAL RELEASE 
FORM. 
1954 
UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 
Project: BLACK ROCK 
The undersigned has been paid and has received a progress payment in the sum of 
$ 114562.85 for all labor, services, equipment or material furnished to WADSWORTH 
GOLF CONSTRUCTION COMPANY on the job of BLACK ROCK located at: 212 
IRONWOOD DR, STE D #150, COEUR D'ALENE, ID, 83814 and does hereby release 
any Mechanic's Lien, any state or federal statutory bond right, any private bond right, 
any claim for payment and any rights under any similar ordinance, rule or statute related 
to claim or payment rights for persons in the undersigned's position that the undersigned 
has on the above referenced project to the following extent. This release covers a 
progress payment for all labor, services, equipment or materials furnished to 
WADSWORTH GOLF CONSTRUCTION COMPANY through 07/31107 only and does 
not cover any retention pending, modifications and changes or items furnished after that 
date. 
The undersigned warrants that he either has already paid or will use the monies he 
receives from the progress payment to promptly pay all of his laborers, subcontractors, 
materialmen and suppliers for all work, materials, equipment or service provided for or to 
the above referenced project up to the date of this waiver. 




kt!!5-..... ! (Signature) 
Pr. 'eof- M~-<).e,--
oj (Title) 
NOTICE: THIS DOCUMENT WAIVES RIGHTS UNCONDITIONALLY AND 
STATES THAT YOU HAVE BEEN PAID FOR GIVING UP THOSE 
RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU 
HA VE NOT BEEN PAID, USE A CONDITIONAL RELEASE 
FORM. 
1955 
UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 
Project: BLACK ROCK 
The undersigned has been paid and has received a progress payment in the sum of 
$ 299243.70 for all labor, services, equipment or material furnished to WADSWORTH 
GOLF CONSTRUCTION COMPANY on the job of BLACK ROCK located at: 212 
IRONWOOD DR, STE D #150, COEUR D'ALENE, ID, 83814 and does hereby release 
any Mechanic's Lien, any state or federal statutory bond right, any private bond right, 
any claim for payment and any rights under any similar ordinance, rule or statute related 
to claim or payment rights for persons in the undersigned's position that the undersigned 
has on the above referenced project to the following extent. This release covers a 
progress payment for all labor, services, equipment or materials furnished to 
WADSWORTH GOLF CONSTRUCTION COMPANY through 06/30107 only and does 
not cover any retention pending, modifications and changes or items furnished after that 
date. 
The undersigned warrants that he either has already paid or will use the monies he 
receives from the progress payment to promptly pay all of his laborers, subcontractors, 
materialmen and suppliers for all work, materials, equipment or service provided for or to 
the above referenced project up to the date of this waiver. 
Date: &/'1<.1 /67 
-, 
-- :1 :.1 
AUG 1 5 Z007 
(Title) 
NOTICE: THIS DOCUMENT WAIVES RIGHTS UNCONDITIONALLY AND 
STATES THAT YOU HAVE BEEN PAID FOR GIVING UP THOSE 
RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU 





UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 
Project: BLACK ROCK 
The undersigned has been paid and has received a progress payment in the sum of 
$ 38530.46 for all labor, services, equipment or material furnished to WADSWORTH 
GOLF CONSTRUCTION COMPANY on the job of BLACK ROCK located at: 212 
IRONWOOD DR, STE D #150, COEUR D'ALENE, ID, 83814 and does hereby release 
any Mechanic's Lien, any state or federal statutory bond right, any private bond right, 
any claim for payment and any rights under any similar ordinance, rule or statute related 
to claim or payment rights for persons in the undersigned's position that the undersigned 
has on the above referenced project to the following extent. This reiease covers a 
progress payment for all labor, services, equipment or materials furnished to 
WADSWORTH GOLF CONSTRUCTION COMPANY through 06/30/07 only and does 
not cover any retention pending, modifications and changes or items furnished after that 
date. 
The undersigned warrants that he either has already paid or will use the monies he 
receives from the progress payment to promptly pay all of his laborers, subcontractors, 
materialmen and suppliers for all work, materials, equipment or service provided for or to 
the above referenced project up to the date of this waiver. 
Date: r(p,J IOJ 
PRECISION IRRIGATION INC 
{ ANY) 
AUG 1 5 2007 (Signature) 
/ 
I.j ------ --- - -.J 
~-... ' ~- .: .. ';:~~-"-:.-. '.""" ." ,. (Title) 
NOTICE: THIS DOCUMENT WAIVES RIGHTS UNCONDITIONALLY AND 
STATES THAT YOU HA VE BEEN PAID FOR GIVING UP THOSE 
RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU 
HAVE NOT BEEN PAID, USE A CONDITIONAL RELEASE 
FORM. 
1957 
UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 
Project: BLACK ROCK 
The undersigned has been paid and has received a progress payment in the sum of 
$ 33334.18 for all labor, services, equipment or material furnished to WADSWORTH 
GOLF CONSTRUCTION COMPANY on the job of BLACK ROCK located at: 212 
IRONWOOD DR, STE D #150, COEUR D'ALENE, ID, 83814 and does hereby release 
any Mechanic's Lien, any state or federal statutory bond right, any private bond right, 
any claim for payment and any rights under any similar ordinance, rule or statute related 
to claim or payment rights for persons in the undersigned's position that the undersigned 
has on the above referenced project to the following extent. This release covers a 
progress payment for all labor, services, equipment or materials furnished to 
WADSWORTH GOLF CONSTRUCTION COMPANY through 05130/07 only and does 
not cover any retention pending, modifications and changes or items furnished after that 
date. 
The undersigned warrants that he either has already paid or will use the monies he 
receives from the progress payment to promptly pay all of his laborers, subcontractors, 
materialmen and suppliers for all work, materials, equipment or service provided for or to 
the above referenced project up to the date of this waiver. 




NOTICE: THIS DOCUMENT WAIVES RIGHTS UNCONDITIONALLY AND 
STATES THAT YOU HAVE BEEN PAID FOR GIVING UP THOSE 
RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU 




UNCONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 
Project: BLACK ROCK 
The undersigned has been paid and has received a progress payment in the sum of 
$ 381,361.23 for all labor, services, equipment or material furnished to WADSWORTH 
GOLF CONSTRUCTION COMPANY on the job of BLACK ROCK located at: 212 
IRONWOOD DR, STE D #150, COEUR D'ALENE, ID, 83814 and does hereby release 
any Mechanic's Lien, any state or federal statutory bond right, any private bond right, 
any claim for payment and any rights under any similar ordinance, rule or statute related 
to claim or payment rights for persons in the undersigned's position that the undersigned 
has on the above referenced project to the following extent.. This release covers a 
progress payment for all labor, services, equipment or materials furnished to 
WADSWORTH GOLF CONSTRUCTION COMPANY through 03/30107 only and does 
not cover any retention pending, modifications and changes or items furnished after that 
date. 
The undersigned warrants that he either has already paid or will use the monies he 
receives from the progress payment to promptly pay all of his laborers, subcontractors, 
materialmen and suppliers for all work, materials, equipment or service provided for or to 




NOTICE: THIS DOCUMENT WAIVES RIGHTS UNCONDITIONALLY AND 
STATES THAT YOU HAVE BEEN PAID FOR GIVING UP THOSE 
RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU 
IF YOU SIGN IT, EVEN IF YOU HAVE NOT BEEN PAID. IF YOU 




.Q.QliIUllQNAL WANEltAND REIJEASE ON FINAL PAYMENT 
(Pursuant to A.RS. § 3.3·1008) 
Project: Black Rock NOlth Golf Course· 
Job No.:_---.. _______ _ 
00 receipt by the uI;ldet1Jigoed of 11 check from Wadsworth Golf Construction 
Waker of Ch.cc~) 
In the "um or ~ r-f f} (l7Q, ~ payable to _P_re_c_is_jo_n_lr_ri.:.:g-:al::-:io::..n~";.:..lc_. _""!!""' __ ---:-::-::--~ __ -
(A;nount of Check) (Po~~ Dr Paye.c:J of Check) 
aod wb ~n the eheck b.aa been properly endorsed and b.e.s ~ec paid by the bank Oil which it 
ill draw:l, thisdooumeo.t beCOlIlGS tltT(\otiv~ to t'oJs81le a.oy Meohanic's LJen, any state or 
faderal atatutoty boad right, any private bond right, any c1alm for payment und any right:a 
under any l!(miJIlr ol"d..l.n.!wC:EI, rule or statute reJata-d to daim 01" paymeo.t rights for per~on61 
. . 
in the lodilulgned'f;I position, tbe undflreigned has on the job of Black Rock NOlth GolfCoursl? 
_BR]\~\ eloDlnenl J~U!d at Caller d'alene. Idaho 
~ _. _"'--~-=-_~_------__ II 
(Ou.m~r) 
-----------------:-"':"CI~-~---------....--------~,.' (Job D£.:Jcription.) 
frhis r~191l8o covets the flna.l payment t.o the undorsigned for all labor, aervieaa, 
equl.pII:ltltlt or msteriflllJ fumisbed to the jobfJita or to _____________ _ 
Blnd~ Ro.k NOl1h Golf Course Wadswolih Golf 
, (Fenlon with wham. Un..d.t!1"'3lgn.t:d Contra.ct.eci) 
except ::Jr disputed claJIDJ! in the s.r:nount or $~O- , _ .. ' Before Any recipient of this 
doo\!nJl) It rellos on it, the perBon uhould verify evidence of payment to the undsMligned, 
The undersigned warraotE that he either has already paJd or win usn the ttJoruee he 
'receiver from this fleal pa.yment to promptly pay ill full all b.ia laboMlrn, Bubcontractors, 
materialmen aod suppUers for all work, tIlBUJriaJe, equipment or esrncea provided for or to 
t.oe abo?e refurenced project up to tho date of this waiver. 





APPLICATION AND CERTIFICATION FOR PAYMENT AlA DOCUMENT G702 
APPLICATION NO: 
----.... ~,
TO OWNER: Black Rock Development, Inc. 
912 Northwest Boulevard 
POBox 3070 
Coeur D'Alene 83816 
FROM CONTRACTOR: 
Wadsworth Golf Construction Co.· 




CONTRACT FOR: Golf COUISe and Irriglltion System Construction 
CONTRACTOR'S APPLICATION FOR PAYMENT 
Aoplication is made for payment, as shown below. in coMection with the Contncl. 
. inuation Sheet. "-lA Docwnent 0703. is attached. 
Black Rock North Golf Course 
Coeur d'Alene, Itl 
Tom Weiskopf Signature Design 
217-01 
PERlOD TO: 10/31/2006 
APPLICA nON DATE: 1013112006 
7580 E. Gray Road PROJECT NOS: 217 
Scottsdale, A1. 85254 





The undersigned Contractor certifies that to the best of the Contractor's knowledge, 
Intormatlon arid bel let the Work covered by thiS Application tor t'ayment has been 
completed In accordance with the Contract Uocuments, that all amoW'lts have been p8Jd by 
the COntractor ror Work ror WhiCh prevIous CeltJllcates ror Yayment were Issued and 
I. ORlOJNAL CONTRACT SUM 
2, Net change by Change Orders 
) . COt-rrRACT SUM TO DATE (Line I ,. 2) 
4. TOTAL COMPLETED & STORED TO 





"'m,","'~: rt:\'"' ",m,m ,hO" h=m "MW ... .
CONTRA :_l~.~ .... 1;;;. ....... -.-....... ~-................... 1 
By ~VOo'V\ Oat.' 
S. RET AlNAOE 
• . 10 '10 of Completed Work 
~ (Column D'" Eon 0703) 
\.0 b. __ 0_ '10 of Stored Material 
(Column F on G703) 
0\ TOlal R.etain~ge (Lines ~a ... Sb or 
f'..) Total in Column I of 0703) 
6. TOTAl EARNED LESS RETAINAOE 
(Line 4 Less Line 5 Total) 
7. LESS PREVIOUS CERTlF!CATES FOR 
PA YMENT (LiM 6 from prior Cenificate) 
8. CURRENT PAYMENT DUE 
s 
9, BALANCE TO FTNlSH, JNCLUDlNO RET AlNAGE 
(Line 3 less Line 6) 
CHANGE ORDER ~UMMM y 
Total changes ~pproved 
in_previous montlu; by Owner 
Total approved this Month 
TOTAlS 





$1 38,2S0.00 , 
S 9.614,418.00 





S"le of: Arizona County of: ~ 
Subscribed and sworn), beror: ~e this .' l.I .1WIayof -.... OctobelX'l -- -~~ .. -~. _ .• ~9 A 
Notary Public: ~Cl -~ ~ u.. .w •••• 
My Commission ~xpores: 27.Sep-t9 . 
ARCHITECT'S CERilFICATE FOR PAYMENT 
In accordance with the Contract Documents, based on on-site observations and the data 
comprising the application, the Architect certifies to the Owner that to the best of the 
Architect's knowledge, information and belief the Work has progressed as indicated, 
the quality of the Work is in accordance with the Contract Documents, and the Contractor 
is entitled to payment ofthe AMOUNT CERTIFIED. 
AMOUNT CERT[f[EO . . , .. , , , ... S 
(A/(och atllanolion if amOllnl cerli{l¢d differs from Ihe amolJlll applied. fniliol aI/figures ollihis 
Applicolion and On Iht Conlb,uar/on Shut rhol orf changed to conform with Ih. omo""t certified.) 
ARCHITECT: 
By: Date: 
This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the 
Contractor named herein. Issuance, payment and acceptance of payment are without 
prejudice to any rights of the Owner or Contractor under this Contract. 
..... OOOJ ... !NT 010l ' '-""'JC.t.TlOt< ANt) CEI>.T1F1C.t.TlO", 'ClR""~NT' "'I [omeN' J,jA. ' .'''1 l>tE _Rlc.N INSlTTVTE OF ~CTS.11lS NE'N\1)RI( .... "l;. N.W. WASHINGTON. OC 11I00HZSl 







CONTINUATION SHEET AlA DOCUMENT 0703 
AlA Docwnent G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractor's signed cenification is attached. 
In tabulations below, amountS are stated to the nearest dollar. 
Use Column I on ContractS where variable retainage for line items may apply. 
A B C D 1 E I~;M lJe"\..KlY IIUN Ut WURK ,,\..~t~t:J.) . YV~ ",VlVIYLl:.IW 
r~~~~~;I~~~ I HJ:) YI:.K.lUIJ 
(0';' E) 
I Mobilization $ 264,338.00 $0.00 SIS,OOO.OO 
2 Traffic Control S 10,000.00 $0,00 SO.OO 
3 Clearing I Grubbing I Site Prep $ 10,000.00 $0.00 SO.OO 
4 Mass Grading - Main Site $ 45,000.00 SO.OO $0.00 
5 Mass Grading· Panhandle Site $ 30,000.00 SO.OO $10,000.00 
6 Lake Construction S 231,465.00 SO.OO $0.00 
7 Erosion Control S 279,075.00 SO.OO $0.00 
8 Supervision I Administration $ \96,000.00 SO.OO $7,500.00 
Sand Cap Fairways $ 1,104,520.00 SO,OO SO.OO 
10 Topsoil Roughs $ 142,450.00 SO.OO SO.OO 
11 Topsoil Native Areas $ 72,100.00 $0.00 SO.OO 
12 Rough Shaping $ 297,060.00 SO.OO SI0,OOO.00 
Drainage 
13 4" Perforated Pipe· Fwys $ 340,200.00 SO.OO SO.OO 
14 4" Solid Pipe $ 120,395.00 SO.OO SO.OO 
AlA DOCUMENT G703' CONTINUATION SHEET FOR (3702·1992 eomON' AIMD· C IV92 




CONTRACTORS PROJECT NO: 
F G 
~k~~t~ . CO~~~~ED (G~C) 
STORED AND STORED 
(NOT[N TO DATE 
DOR E) (D+E+F) 
$0.00 $]5,000.00 6% 
SO.OO $0.00 0% 
$0.00 $0.00 0% 
$0.00 $0.00 0% 
SO.OO SI0,000.00 33% 
SO.OO $0.00 0% 
SO.OO SO.OO 0% 
$0.00 $7,500.00 4% 
SO.OO $0.00 0% 
$0.00 $0.00 0% 
SO.OO $0.00 0% 
SO.OO $10,000.00 3% 
SO.OO . $0.00 0% 
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AU DOCUMENT G703 
AlA Document 0702, APPLICA TlON AND CERTIFICA nON FOR PAYMENT, containing . 
Contractor's signed certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 
A B C D J l~~ I.)C;)1.1\.11' llVN vr WUKK ~r. ~~~!I,.e~ 
E 
VALUE 
r~~~~CATIONu 11"U;) rCNVU 
(D+E) 
IS 6" Solid Pipe S 11,115.00 $0.00 $0.00 
16 8" Solid Pipe $ 4,020.00 SO.OO $0.00 17 10" Solid Pipe $ 1,827.00 $0.00 $0.00 
18 12" Drain Inlets $ 73,470.00 $0,00 $0.00 
Feature Construction 
19 Green Construction $ 642,709.00 $0.00 . $0.00 
20 Tee Construction $ 314.543.00 SO.OO $0.00 . 
21 Bunker Construction $ 388,355.00 $0.00 $0.00 : 
I' Cart Path 
:!:i~ 22 Suhgrade Prep & Backfill S 62,750,00 SO.OO $0.00 
1" 8' Wide Concrete $ 725,893,00 $0.00 $0.00 
~) 
24 10' Wide Concrete S 25,680,00 $0.00 SO,OO 
25 12' Wide Concrete $ 91,226.00 $0.00 $0.00 
~6 Concrete Wideouts $ 22,851.00 $0.00 SO.OO 
I Concrete Curb S 63,525.00 $0.00 $0.00 
28 Finish Shaping & Contouring $ 212,990.00 $0.00 $0.00 
29 Rockpicking $ 46,700.00 SO,OO SO.OO 
30 Seedbed Preparation $ 320,045.00 $0.00 SO.OO 
31 Soil Amendments / Fertilizer $ 45,401.00 SO.OO SO.OO 
GraSSing 
AlA DOCUMENT G703· CONTINUATION SHEET FOR G702' 1992 EOITION· AlAI!!. 0 1992 
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, O,C. 20006~32 
APPLICA nON NO: 
APPLICATION DATE: 
PERIOD TO: 
CONTRACTORS PROJECT NO: 
F G 
~~~t~ .,tvIAL "fo COMPLETED (G+C) 
STORED AND STORED 
(NOTrN TO DATE 
DORE) (l)+E+F) 
$0.00 SO.OO 0% 
SO.OO SO.OO 0% 
SO.OO SO.OO 0% 
SO.OO $0.00 0% 
SO.OO $0.00 0% 
$0.00 SO,OO 0% 
$0,00 $0.00 0% 
SO.OO $0.00 0% 
$0,00 $0.00 0% 
SO.OO $0.00 0% 
SO.OO $0.00 0% 
SO.OO $0.00 0% 
SO.OO $0.00 0% 
$0.00 $0.00 0% 
$0.00 $0.00 0% 
SO.OO $0.00 0% 

















































CONTINUATION SHEET AlA DOCUMENTG703 
AlA Docwnent G702, APPUCATION AND CERTIFlCA TION FOR PAYMENT, containing 
Contractor's signed certification is attached. 
l.n tabulations below, amounts are stated to the nearest dollar. 
Use Colwnn J on Contracts where variable retainage for line items may apply. 
A B C D I E 
llt.M 1)l::SClUP IIVl'I VI' WVM :SC~l)Ul.l:l) WIJKJ\. CVMI'Lellill 




32 Tee Grassing $ 17,214.00 SO.OO $0.00 
33 Green Grassing li 15,242.00 $0.00 $0.00 
34 Fairway Grassing $ 129,551.00 $0.00 $0.00 
35 Rough Grassing $ 51,185.00 $0.00 $0.00 
36 Native Grassing $ 174,930.00 SO.OO $0.00 
37 Sodding S 380,500.00 $0.00 $0.00 
"' 
38 Rock Retaining Walls $ 133,488.00 SO.OO SO.OO 
..... 
'" 
39 Irrigation System $ 2,405,035.00 $0.00 $0.00 
.., 
40 Pump Station $ 209,820.00 $0.00 $0.00 




APPLlCA TION DATE: 
PERIOD TO: 
CONTRACTORS PROJECT NO: 
F G 
~~~~~ CO~~~ED "10 (0'" C) 
STORED AND STORED 
(NOTrN TO DATE 
DORE) (D+E+F) 
SO.OO $0.00 0% 
SO.OO $0.00 0% 
$0.00 $0.00 0% 
SO.OO $0.00 0% 
$0.00 $0.00 0% 
$0.00 $0.00 0% 
SO.OO $0.00 0% 
$0.00 $0.00 0% 
$0.00 $0.00 0% 
































Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 • Certification of Document's Authenticity 
AlA DOCUMENT G7OJ· CONTINUATION SHEeT FOR G702' 1992 EOITION' AIA®' C> 11192 
THE AMERICAN INS11TUTE OF ARCHITECTS. 1735 NEW YORK AVENUe. N.W .. WASHINGTON, C.C, :zoooe-s:m G703·1992 
WGC-mt000361 
CONDITIONAL WAIVER AND REIJEASE ON PROGRESS PAYMENT 
(Pursuant toA.R.S. § 33-1008) 
Project: 
lob No: 
Black Rock Development, Inc. 
217 -01 
On receipt by the undersigned of a check from Black Rock Development, Inc 
(Maker 0/ Check) 
in the sum of$38250.00 payable to Wadsworth Golf Construction Company 
(Amount o/Cluck) (Payee or Payees o/Clteck) 
and when the check has been properly endorsed and has been paid by the bank on which it was drawn, 
this document becomes effective to release any mechanics' lien, any state or federal statutory bond 
right, and private bond right, any claim for payment and any rights under any similar ordinance, rule or 
statute related to claim or payment rights for persons in the undersigned's position that the undersigned 
has on the job of Black Rock North Golf Course 
(Owller) 
located at Black Rock North Golf Course in Coeur d'Alene, ID Job Description) to the following extent. This 
release covers a progress payment for all labor, services, equipment or materials furnished to the jobsite or to 
Black Rock North Golf CoursePerson with whom Undersigned Contracted )through October 31, 2006 only and 
does not cover any retention, pending modifications and changes (Date) 
or items furnished after that date. Before any recipient of this document relies on it, that person should verify 
evidence of payment to the undersigned. 
The undersigned warrants that he either has already paid or will use the monies he receives from this progress 
payment to promptly pay in full aU of his laborers, subcontractors, materialmen and suppliers for all work, 
materials, equipment or services provided for or to the above referenced project up to the date of this waiver. 
DATED: October J I, 2006 Wadsworth Golf Construction Company 
~~ C pan, me) 






APPLICATION AND CERTIFICATION FOR PAYMENT: AlA DOCl'JMENT0702 
TO OWNER: Black Rock Development, Inc, 
912 NOr1hwest Boulevard 
POBox 3070 
Coeur D'Alene 83816 
FROM CONTRACTOR: 
Wadswor1h Golf Construction Co, 
600 N, 195th Avenue 
Buckeye. AZ. 85326 
PROJECT: 
VIA ARCHITECT: 
CONTRACT FOR: Golf Course and Irrigation System Construction 
Black Rock North OolfCourse 
Coeur d'Alene,ID 




APPLICATION DATE 12/3)/2006 
Tom Weiskopf Signature Design 
7580 E, Gray Road PROJECT NOS: 217 
Scottsdale. AZ 85254 
CONTRACT DATE, 9129/2006 
Distribution to: 
I X I OWNER 
ARCHITECT 
~CONrRACTOR 
CONTRACTOR'S APPLICATION FOR PAYMENT 
., :ation is made for payment. QS shown below. in cOMection with the Contraet. 
,l\iation Sheet. AlA Document G703. is attached, 
The undersigned Contractor certifies that to the best of the Contractor's knowledge, 
Intormallon and bellet the wor\( covered by thiS AppliCatiOn tor Payment has been 
completea In accordance With the Contract Uocumems. that all amounts have been pB.ld by 
the \,,:onlTactor tor WorK lor whiCh prevIous Certltlcates ror Payment were Issuea ana 
payments received trom tne Uwner. and that current payment shown herem IS now aue, 
I. ORIGfNAL CONTRACT SUM 
2. Net change by Change Orders 
3, CONTRACT SUM TO DATE (Line I t 2) 
4, TOTAL COMPLETED &: STORED TO 
DATE (Column G on G703) 






a, 10 % of Completed Work 
(Column D • E on G703) 
b. a % of Slored Material 
(Column F' on 0 703) 
TOlal Rerainage (LInes Sa + 5b or 
Total in Column! ofG70J) 
TOTAL EARNED LESS RETAINAGE 
(Line 4 Less LIne 5 TOlal) 
7. LESS PREVIOUS CERTlFICATES FOR 
PA YMENT (Line 6 from prior Certificale) 
8, CURRENT PAYMENT DUE 
S 
9. BAJ.ANCE TO FlNlSH.INCLUDING RETAINAGE 
(Lin. j less Line 6) 
i CHANGE ORDER SUMMARY 
I Total change$ approved 
in previous montns tly Owner 
Total approved this Month 
TOTALS 

















, based on on-site observations and the data 
comprising the application. the Architect q:rtifies to the Owner that to the best of the 
Architect's knowledge. information and belief the Work has progressed as indicated. 
the quality oCthe Work is in accordance with the Contract Documents, and the Contractor 
is entitled to payment of the AMOUNT CERTIFIED, 
AMOUNT CERTIFIED. .S 
(Allac/r e:<piana/ion if amovnr cmified differs from the amollnt appll,d, initial al/jigllres on Ihis 
ApplicDtion and 017 the C()l'ttlnuarion Sheet/hat are changed II) conform with Ihe amOllnl certified) 
ARCHITECT: 
By: Date: 
This Certificate is not negotiable, The AMOUNT CERTIFIED is payable only to the 
Contractor named herein, Issuance. payment and acceptance of payment are without 
pr~iudice to any rights of the Owner or Contractor under this Contract. 
...... OOCVMENT 0'01 . ~CA T10N -'NO C1!RT1FICA '!lON FOR ~"'~NT' '''1 EomON' AlA.' Olin THE ~c~ICJoN INS'ITTUTt OF "1ICi-lITECT'S, 17)5 NEWVORK"VE. N,W. WASHINGTON, OC !ODDWm 
Users may obtain validation of this document by requesting a completed AlA Document 0401 • Certification of Document's Authenticity from the LIcensee. 
SUSAN J STeNNER 
Notary Public· Arizona 
Maricopa County 
My COl'Iimlsslon Expires 
~ernber27.2009 
WGC-mtO00368 
CONTINUATION SHEET AlA DOCUMENT Gi03 
AlA Document G702, APPLICATION AND CERTIFICA nON FOR PAYMENT, containing 
Contractor's signed certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
Use Coiulnn I on Contracts where variable retainage for line items may apply. 
A B C D E 
In::M lJ!:.::i<';RlPTION Of WORK ... ~ WORK :;Ofo, (PLETEI: 
NO, VALUE fROM rtU:V1UU;) THlS PERlOD 
APPLICATION 
(D+ E) 
1 Mobilization S 264,338,00 SI5,OOO,00 SI08,000.00 
2 Traffic Control S 10,000,00 SO,OO SO,OO 
3 Clearing / GTlJbbing / Site Prep $ IO,OOO.QO SO.OO $0.00 
4 Mass Grading· Main Site S 45,000,00 $0,00 SO,OO 
-~ 5 
I.l) 
Mass Grading - Panhandle Site $ 30,000,00 $10,000.00 SO,OO 
~~ 6 
~> 
Lake ConstTlJction $ 231,465.00 SO.OO $0,00 
7 Erosion Control $ 279,075,00 $0,00 SO.OO 
8 Supervision I Administration S 196,000.00 S7,500,00 SiIO,OOO,OO 
9 Sand Cap Fairways $ 1,104,520,00 SO,OO $0.00 
10 Topsoil Roughs S 142.450,00 SO,OO SO,OO 
II Topsoil Native Areas S 12,100.00 $0,00 $0,00 
12 Rough Shaping $ 297,060.00 SI0,000,00 $12.275,00 
Drainage 
13 4" Perforated Pipe. Fwys $ 340,200.00 SO.OO $0,00 
14 4" Solid Pipe $ 120,395,00 SO,OO $0.00 
AlA DOCUMENT G703· CONTINUATION SHeET FOR G702' 1992 eCITION' AfA®'" 1992 





CONTRACTORS PROJECT NO: 
F G 
MATERIALS TOTAL % 
PRESENTLY COMPLETED (O+C) 
STORED AND STORED 
(NOTrN TO DATE 
DORE) (D+E+F) 
SO,OO $123,000,00 47% 
SO,OO $0.00 0% 
SO,OO $0,00 0% 
$0,00 $0,00 0% 
SO,OO $]0.000,00 33% 
SO,OO $0,00 0% 
SO,OO $0.00 0% 
SO,OO $17,500.00 9% 
$0.00 $0,00 0% 
SO.OO $0.00 0% 
SO.OO $0,00 0% 
SO,OO $22,275.00 7% 
SO.OO $0.00 0% 
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CONTINUATION SHEET AlA DOCUMENT G703 
AIA Document G702, APPLICA nON AND CERTfFICA nON FOR PA YM:ENT, containing 
Contractor's signed certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
Use Column J on Contracts where variable retainage for line items may apply. 
A B C 0 I 
IT~M DESCRlPilON OF WORK ~l,ww~ WVKJI. ~vMl'l..t::.TED 
E 
NO. VALUE rKUM fKt::.VIUU:; lHl:lI'ERJOD 
APPLICATION 
(0" E) 
15 6" Solid Pipe $ 11.115.00 SO.OO SO.OO 
16 8" Solid Pipe S 4,020.00 SO.OO $0.00 
17 10" Solid Pipe $ 1.827.00 SO.OO SO.OO 
18 12" Drain Inlets $ 73.470.00 SO.OO $0.00 
Feature Construction 
19 Green Construction S 642.709.00 SO.OO $0.00 
-~ 20 Tee Construction S 314.543.00 SO.OO SO.OO 




- 22 Sub grade Prep & Backfill $ 62.750.00 SO.OO SO.OO 
23 8' Wide Concrete S 725.893.00 SO.OO $0.00 
24 10' Wide C onerete $ 25,680.00 $0.00 SO.OO 
25 12' Wide Concrete $ 91,226.00 SO.OO SO.OO 
16 Concrete Wideouts $ 21,851.00 SO.OO SO.OO 
27 Concrete Curb S 63,525.00 SO.OO SO.OO 
28 Finish Shaping & Contouring S 212.990.00 SO.OO SO.OO 
29 Rockpicking S 46.700.00 SO.OO SO.OO 
30 Seedbed Preparation $ 320,045.00 SO.OO SO.OO 
31 Soil Amendments I Fertilizer $ 45.401.00 $0.00 SO.OO 
Grassing 
A.IA DOCUMENT Gr03 . CONTINUA nON SHEET FOR G702 . 1992 EDITION· ALAII\· 0 1911l 
THE AMERICAN INSTITUTE OF ARCHITllCTS. 1735 NEW YORK AVENUE. N.W .• WASHINGTON. D.C. :zoooe.,,232 
APPLICATION NO: 217-02-R 
APPLICATION DATE: 12/31/06 
PERlOD TO: 12/31/06 
CONTRACTORS PROJECT NO: 217 




PRESENTLY (G+C) TO FINISH 
STORED AND STORED (C-G) 
(NOT IN TO DATE 
DORE) (D+E+F) 
SO.OO SO.OO 0% $11,115.00 
SO.OO SO.OO 0% S4.020.00 
$0.00 SO.OO 0% SI.827.00 
SO.OO SO.OO 0% $73,470.00 
SO.OO SO.OO 0% S642.709.00 
SO.OO $0.00 0% $314,543.00 
SO.OO $0.00 0% $388.355.00 
SO.OO SO.OO 0% $62.750.00 
$0.00 $0.00 0% $725.893.00 
SO.OO $0.00 0% $25.680.00 
SO.OO SO.OO 0% $91,226.00 
SO.OO SO.OO 0% $22,851.00 
$0.00 $0.00 0% $63.525.00 
SO.OO $0.00 0% S212,990 .00 
SO.OO $0.00 0% $46,700.00 
SO.OO SO.OO 0% $320,045.00 
SO.OO $0.00 0% $45,401.00 




























CONTINUATION SHEET ALA DOCUMENTG703 
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractor's signed certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 
A B C D l E 
Illt\M L)l::::iL'RlI'IIVI Uf WUKK. ~~. WVlU<.. \..vMI'LETcD 
NO. VALt/E rKUM Yl<..!:VIUV::; I Hl:' I't.KJUU 
APPLICATION 
(D+ E) 
32 Tee Grassing $ [7,214.00 $0.00 SO.OO 
33 Green Grassing $ 15,242.00 SO.OO $0.00 
34 Fairway Grassing ); 129,551.00 SO.OO SO.OO 
3S Rough Grassing S 51.183.00 SO.OO SO.OO 
36 Native Grassing $ 174,930.00 SO.OO SO.OO 
37 Sodding $ 380,500.00 $0.00 SO.OO 
38 Rock Retaining Walls $ 133,488.00 SO.OO $0.00 
39 Irrigation System $ 2,405,035.00 SO.OO $0.00 
40 Pump Station S 209,820.00 SO,OO SO.OO 
GRAND TOTALS $ 9.712,668.00 $42,500.00 $130,275.00 
($13,027..50) 
$117,247.50 
APPLICATION NO: 217-02-R 
APPLICATION DATE: 12/31/06 
PERIOD TO: 12/31/06 
CONTRACTORS PROJECT NO: 217 
F G H 
~_lelW\!'::; CO~L~~ED % BAI..ANL:l: PRESENTLY (G .. C) TO FtNfSH 
STORED AND STORED (C·G) 
(NOT IN TO DATE 
DORE) (D+E+F) 
SO.OO $0.00 0% $17,214.00 
SO.OO $0.00 0% $15,242.00 
$0.00 $0.00 0% $129,551.00 
SO.OO $0.00 0% $51,)85.00 
SO.OO $0.00 0% $174,930.00 
$0.00 $0.00 0% $380,500.00 
SO.OO $0.00 0% $133,488.00 
$0.00 $0.00 0% $2,405,035.00 
SO.OO $0.00 0% $209,820.00 
$0.00 $172,775.00 1.78% $9,.539,893.00 
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AL WAIVER AND RELEASE ON PRO 
(Pursuantto A.R.S. § 33-1008) 
Ridge Creek Golf Course 
217-02 f:'Gv 
On receipt by the undersigned of a check from Black Rock Development, Inc 
(Maker of Check) 
in the sum of $] 17,247.50 payable to Wadsworth Golf Construction Company 
(Amoullt of Check) (Payee or Payees of Check) 
and when the check has been properly endorsed and has been paid by the bank on which it was drawn, 
this document becomes effective to release any mechanics' lien, any state or federal statutory bond 
right, and private bond right, any claim for payment and any rights under any similar ordinance, rule or 
statute related to claim or payment rights for persons in the undersigned's position that the undersigned 
has on the job of Black Rock North Golf Course 
(Owner) 
located at Black Rock North Golf Course in Coeur D" Alene, IDOob Description) tio the following extent. This 
release covers a progress payment for all labor, services, equipment or materials furnished to that jobsite or to 
Black Rock North Golf Course Person with whom Undersigned Contracted) through December 31. 2006 only 
and does not cover any retention, pending modifications and changes (Date) 
or items furnished after that date. Before any recipient of this document relies on it, that person should verify 
evidence of payment to the undersigned. 
The undersigned warrants that he either has already paid or will use the monies he receives from this progress 
payment to promptly pay in full all of his laborers, subcontractors, materialmen and suppliers for all work, 
materials, equipment or services provided for or to the above referenced project up to the date of this waiver. 




















BRN Development, Inc. 
P.O. Box 3070 
Coeur d' Alene, ID 83816 
Kyle Capps, CGCS 
(208) 665-58] 5 
(208) 665-5844 
Wadsworth Golf Construction Company 
600 N. 195th Ave. 




A. In consideration therefore, Subcontractor agrees as follows: 
1. To furnish and perform all work as described in this Contract, for the construction of: 
• Owner Name: BRN Development, Inc. 
• Job No.: 06-5040 
• Contract No.: 065040 C0002 








50.100.900 (O/S Contractor - General-(Golf Course Construction)) 
2. To be bound by all laws, government regulations, and orders, and all terms and conditions of this 
Contract, to the extent of the work herein contracted, which provisions are hereby incorporated by 
reference, and all of the terms and conditions of this Contract, including the General Conditions. 
3. To provide all supervision, materials, labor, supplies, and equipment to complete all work as set forth 
below and in the attached Exhibits. 
Contract Agreement 
Revision 090606 
1126/2007 Page 1 of 15 
1974 
4. The following ExhibIts are attached and incorporated by reference: 
"A", Specific Inclusions and Exclusions 
"8", Interim Lien/Claim Waiver 
"C", Pay Request Fonn 
"D", Substance Abuse Program Requirements 
"E", Sample Insurance Certificate and Required Limits 
B. BRN Development, Inc (Owner), for full, complete, and faithful perfonnance of this Contract, agrees to 
pay Wadsworth Golf Construction Company (Subcontractor) a lump sum contracted amount of: 
NINE MILLION, SEVEN HUNDRED NINETY-SIX THOUSAND, NINE HUNDRED THIRTY-
EIGHT DOLLARS AND NO/tOO (total) ($9,796,938.00) 
Taxes are Inclusive 
c. Contract is to be completed by August 29, 2008. 
D. Under provisions of Section Z in attached General Conditions, a bond is required in this Contract. 
IN WITNESS WHEREOF, BRN Development, Inc. and Wadsworth Golf Construction Co. have 
executed this Contract, effective as of this _ day of ,2006. 
BRN DEVELOPMENT, INC. 
Contracl Agreemenl 
Revision 090606 
WADSWORTH GOLF CONSTRUCTION CO. 
RCE- 19920 
(Registration Number for Idaho) 
( 
000334387-U 
(Sales Tax Pennit Number) 
1975 
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Contract General Condi 
A. OBLIGATIONS AND RESPONSIBILITIES 
~ 'bcontractor agrees not to assign or subcontract any portion of the perfonnance of this Contract without the 
Jr written consent of Owner. Subcontractor shall designate in writing all subcontractors to Owner and shall 
not subsequently change subcontractors without Owner's approval. 
B. SUBMITTALS 
-\. 
Subcontractor shall submit within ten (10) days of award of Contract: 
(1). Three (3) copies of shop drawings for approval by Owner; 
(2). Three (3) copies of catalog data, brochures, material schedules, etc; and 
(3). Three (3) samples of each product as required 
All submittals shall be accompanied by a letter of transmittal. Approval of the submittals by the Owner shall 
not relieve the subcontractor from full compliance with the Contract requirements. 
C. DEVIATIONS 
No deviations from the Contract plans, specifications, or approved submittals will be allowed without prior 
written consent of the Architect and Owner. 
D. SCHEDULING 
Subcontractor shall give Owner advance notice of the anticipated starting date for work. Subcontractor shall 
consult with Owner on development and update of a construction budget and schedule and shall make such 
~r'~edule available to Owner at Owner's request. Subcontractor shall start work on the date named by Owner 
shall complete the several portions and the whole of the work herein described at such times as 
.:::;ubcontractor's schedule states. Subcontractor shall be bound by any provisions for liquidated damages and, if 
liquidated damages are assessed, shall pay such damages for any delay to the extent caused by Subcontractor. 
The preceding languageshall not be construed to deprive Owner of any right to recover separate or additional 
damages for delay to the extent caused by Subcontractor. 
Subcontractor shall plan its work to meerthe Owner's schedule. It is Subcontractor's responsibility to allocate 
the necessary manpower, material and equipment to meet this schedule which is part of this Contract. All 
detailed construction activities are to be coordinated with Owner. If, in the opinion of Owner, the Subcontractor 
falls behind schedule, the Owner shall ,take such steps as may be necessary to improve its progress, and Owner 
may require Subcontractor to increase its labor force, the number of shifts, amount of overtime work, days of 
work, including Saturdays, Sundays, Holidays an/or the amount of construction plant and equipment, all 
without increase in Contract Price. 
E. OVERTIME AND/OR SHIFT WORK 
If Subcontractor is directed to perform work on an overtime basis by Owner for reasons beyond Subcontractor's 
control, additional compensation to Subcontractor shall be limited to the direct cost of the overtime premium 
and legally required fringe benefits. 
1976 
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General Conditions to Contract Agreement 
F. P A XMENTS 
Subcontractor shall submit original payment applications to Owner by the 25th of the month (faxed payment 
applications are not acceptable). Should the 25th fall on a weekend, all payments applications shall be 
l}mitted on the Friday before. Payments shall be deposited, postage prepaid, return receipt requested, in the 
. o'1llar United States Mail. As a prerequisite for any payment, Subcontractor shall provide, in a form 
satisfactory to Owner, partial lien releases, claim waivers, and affidavits of payment from Subcontractor, and its 
subcontractors and suppliers of any tier, for the billed portion of Subcontractor's work. Owner may from time 
to time require, and Subcontractor shall promptly provide, a statement in writing setting forth what amounts, if 
any, are due or payable by Subcontractor to third parties for labor, fringe benefits, taxes, supplies, materials, 
equipment, or other proper charges against the work in connection with, or arising out of the performance of 
this Contract. 
Subcontractor will receivepayments from Owner only in amounts allowed by Owner on account of 
Subcontractor's work, and only to the extent of Subcontractor's interest therein, less any deduction or offsets 
allowed to be deducted under this Contract or by law. Subcontractor acknowledges that all payments accepted 
by him or which are otherwise due under this Contract shall constitute a trust fund in favor of laborers, material 
men, governmental authorities, and all others who are legally entitled to claim a lien on the premises covered by 
this Contract or otherwise file a claim against any retainage or payment bond. Subcontractor shall pay its own 
subcontractors and suppliers all sums owed them within in ten days of receipt of payment from or on behal f of 
Owner. 
Unless otherwise mutually agreed, Owner shall withhold retainage from Subcontractor in the amount of five 
percent (5%). Owner's obligation to release retainage to Subcontractor is dependent upon proof that there are 
no claims, which would provide the basis of a lien against the premises or payment bond. Final payment for 
work under this Contract shall be made provided Subcontractor has fulfilled each of its obligations under this 
r')ntract. 
It the Contract permits payment for materials deli vered to the jobsite or to satisfactory storage facilities, 
Subcontractor may invoice for materials delivered and receive payments as outlined above; provided, however, 
that such stored material shall be at the risk of Subcontractor. Subcontractor shall notify Owner of the 
assigmnent of the proceeds of this Contract prior to such assignment and shall require the acceptance by 
Assignee of all the terms of this Contract. There shall be no retainage on stored irrigation materials or any 
required deposits for stored irrigation materials. 
Progress payments are subject to adjustment at any time prior to final payment for errors, overpayment, or 
Owner's good faith determination that the remaining balance of payment may be insufficient to insure 
completion of work covered by this Contract or to pay lien, retainage, or claims. If Owner determines in good 
faith that Subcontractor is obligated to anyone else for labor, fringe benefits, taxes, supplies, materials, 
equipment rental or other proper charges against the work covered by this Contract, the amount of such 
obligation may be deducted by Owner from any payment or payments, including retainage, made under this 
provision. Owner shall have the right to and shall be entitled to set off against any payments to be made under 
this Contract amounts for any claims or other disputes which Owner has against Subcontractor which arise out 
of or in connection with or incident to Subcontractor's work on any other projects which Subcontractor has 
been engaged to perform work by Owner. 
G. CHANGES TO THE WORK 
("h"ner may, without invalidating this Contract, order in writing extra work, to be signed by Subcontractor, or 
...: changes by altering, adding to, or deducting from the work and contract price shall be adjusted 
Genera I Conditions to Contract Agreement Page 4 of 15 
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accordingly. All such work s executed under the conditions that any claims for extension 
of time caused thereby must be upon at the time of ordering such Subcontractor shall make no 
claims for extras unless the same shall be agreed upon in wliting by Owner prior to the performance of any such 
work. In case of any dispute over adjustment of the contract price or time, Subcontractor shalI proceed with 
·'ork and the dispute shalI be resolved in accordance with the procedures set forth in the Disputes clause of this 
mtract. Subcontractor acknowledges that, unless expressly stated otherwise within a written change order, 
any change in the contract price and time effected through a written change order shalI constitute full payment 
and accord and satisfaction for all costs incurred, labor performed, material and equipment furnished, and any 
delay, acceleration, or loss of efficiency associated with the change in the work. 
Failure by Subcontractor to provide timely (which shall be defined as ten (10) days after receipt of a change 
from Owner or discovery of the extra work) written notice and/or failure by Subcontractor to provide its timely 
Statement of Claim for an increase in the contract amount and/or time extension shall result in an absolute 
waiver of Subcontractor's claim. Owner does not waive the requirement for timely written submission of the 
Statement of Claim, unless Owner's waiver is unequivocal, explicit and in writing. 
All change order cost estimates shall be submitted directly to Owner for review and evaluation prior to 
submittal to the Architect. Any and all questions by the Architect or consultants relating to Subcontractor's 
pri cing of change orders shall be handled by Owner. If the Architect or any of its consultants attempt to review 
Subcontractor's change order pricing directly with the Subcontractor, Subcontractor shalI refrain from such 
review and direct the party to the Owner. 
Subcontractor shall carryon the work and adhere to the progress schedule during all disputes or disagreements 
with Owner. No work shall be delayed or postponed pending resolution of any disputes or agreements. 
H. NATURE OF WORK 
contractor has satisfied itself as to the nature and locations of the work, the character, kind and quantity of 
material to be encountered, the character, kind and quantity of equipment needed, the location, conditions and 
other matters which in any manner effect the work of this Contract, and acknowledges that Subcontractor has 
had a reasonable opportunity to examine the site, and this Contract. Prior to commencing work, Subcontractor 
shall examine the site and any surfaces upon which work is to be performed, and shall notify Owner in writing 
of any conditions which might adverse1y effect its work; failure to do so will constitute a waiver of entitlement 
to any additional compensation or contract time arising out of such conditions. Such waiver shall not apply to 
latent or hidden conditions unknown to Subcontractor following a reasonable examination. This clause shall 
not be understood to relieve Subcontractor of any additional notice requirements under this Contract. 
/ 
I. REMEDIAL WORK 
Cutting, patching, repairing and any other remedial work that becomes necessary as a result of Subcontractor's 
activities shaH be either performed by or paid for by the Subcontractor whose work necessitated such repairs. 
J. SUBCONTRACTOR EMPLOYER 
Subcontractor has the status of "employer" as defined by the Industrial Insurance, Workers' Compensation, 
Unemployment Compensation, Social Security, and other similar acts of federal, state, and local government. 
Subcontractor shall withhold from its payrolJ applicable Social Security taxes, Workers' Compensation, and 
Unemployment Compensation contributions, and withholding taxes and pay t~e same; Owner shall be in no 
wl'lv liable as an employer of, or on account of, any employees of Subcontractor. Before final payment is made 
: this Contract, Subcontractor shall furnish Owner with affidavits certifying that it has paid all payrolI 
1978 
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General Conditions to Contract Agreement 
benefits, taxes, and trust fund 
liability under such laws 
ations. Subcontractor hereby 
the work perfonned under this Con 
indemnify Owner for any and all 
Subcontractor agrees that in the event Owner is a party to a labor agreement incorporating a subcontractor 
"1.use, Subcontractor shall so be bound and such clause or conditions are incorporated and made a part of this 
.. mtract. Further, Subcontractor shall employ its workers in accordance with the wage rates, terms and 
conditions required of Owner for like workers. 
K. SUPERVISION AND EMPLOYEES 
Subcontractor shall have a competent Superintendent/Foreman on the job supervIsmg the work, who has 
authority to act for Subcontractor. Subcontractor agrees to remove from the job any of his employees who are 
unsatisfactory to the Owner. 
L. PERMITS, TAXES 
Subcontractor shall obtain and pay for all permits, fees, and licenses necessary for the performance of this 
Contract and shaH pay any and all federal, state, and local taxes, applicable to the work to be performed under 
this Contract. Owner shaI1 obtain and pay for the initial building permit. 
M. MATERIALS 
Materials delivered by or for Subcontractor and intended to be incorporated into the construction hereunder 
shall remain on the jobsite and shall become property of Owner upon payment. Subcontractor may repossess 
any surplus material remaining at the completion of the Contract. All scaffolding, apparatus, ways works, 
machinery, and plans brought upon the premises by Subcontractor shall remain the property of Subcontractor. 
h shall be Subcontractor's responsibility to unload, store, and protect its materials, to bear the risk of loss 
reof and to protect such material against loss until the work is accepted, even though title thereto may have 
previously passed to Owner under the preceding provisions, except that Subcontractor shall not bear that portion 
of such loss to the extent it arose out of the sole fault of Owner or its employees. 
N. DELIVERIES 
Subcontractor shall make final coordination of materials deliveries with the Owner. Subcontractor shall have a 
representative on-site to accept all deliveries. 
O. TAKEOVER / 
If Subcontractor refuses or fails to supply enough properly-skilled workers or materials to maintain the schedule 
of work, refuses or fails to make prompt payment to subcontractors or suppliers of labor, materials or services, 
fails to correct, replace, or re-execute faulty or defective work d<;me or materials furnished, disregards the law, 
ordinances, rules, regulations or orders of a,ny public authority having jurisdiction, files for bankruptcy, or is 
guilty of a material breach of this Contract, and fails to correct the default and maintain the corrected condition 
within less than three (3) working days of receipt of written notice of the default, then Owner, without prejudice 
to any rights or remedies otherwise available to it, shall have the right to any or all of the following remedies: 
(l) Supply such numbers of workers and quantity of materials, equipment, and other facilities as Owner deems 
necessary for the completion of Subcontractor's work, or any part thereof, whi~h Subcontractor has failed to 
r~'TIplete or perform after the above notice, and to charge the cost thereof to Subcontractor who shall be liable 
~he payment of the same including reasonable overhead and profit. 
1979 
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General Conditions to Contract Agreement 
(2) Contract with one or more al subcontractors to perform such f Subcontractor's work as Owner 
shall determine to provide letion of the project and charge thereof to Subcontractor. 
(3) Withhold payment of any monies due or to become due Subcontractor pending corrective action to the 
extent required and to the satisfaction of Owner. 
", Terminate this Contract, use any materials, implements, equipment, appliances or tools furnished or 
,lOnging to Subcontractor, located at the job site, to complete Subcontractor's work and furnish those 
materials, equipment, and/or employ such workers as Owner deems necessary to maintain the orderly progress 
of the work; Subcontractor's equipment shall only be utilized when equivalent equipment is not locally 
available to lease and will not be supplied by a substitute Subcontractor and when procurement of substitute 
equipment will not delay completion of this Contract. All of the costs, including reasonable overhead, profit, 
and attorneys' fees, incurred by Owner in performing Subcontractor's work shall be charged to Subcontractor 
and Owner shall have the right to deduct such expenses from monies due or to become due Subcontractor. 
Subcontractor shaIl be liable for the payment of any expenses incurred in excess of the unpaid balance of the 
Contract Price. 
(5) In the event of any emergency, Owner may proceed as above without notice. 
Convenience Termination. Owner may, at its option, at any time and for any reason, terminate this Contract 
as to all or any portion of the uncompleted work. Subcontractor hereby waives any claim for damages, 
including without limitation, consequential damages and loss of anticipated profits, on account of such 
tennination. Upon receipt of notice of a termination, Subcontractor shaIl immediately in accordance with 
instructions from Owner, proceed with the performance of the following duties, regardless of delay in 
determining or adjusting amounts due under this article: 
(I) Cease operations as specified in the notice; 
(2) Place no further orders and enter into no further subcontracts for materials, labor, services, equipment or 
facilities except as necessary to complete the continued portions of the Contract; 
f'1 '\ Terminate all subcontracts and orders to the extent they relate to the work terminated; 
Proceed to complete the performance of the work not terminated; and; 
(.:» Take actions that may be necessary or that Owner may direct for the protection or preservation of the 
terminated work. 
Upon such termination, Subcontractor shaIl recover as its sole remedy, payment for the work properly 
performed in connection with the terminated portions of the work prior to the effective date of termination and 
for items properly and timely fabricated off of the site; delivered and stored in accordance with Owner's 
instructions. 
Owner shaIl be credited for payments previously made to Subcontractor for the terminated portions of the work 
and for claims which Owner has against Subcontractor under the Contract. 
P. WARRANTY 
Subcontractor warrants that all work shall be executed in accordance with the Contract Documents in a 
workmanlike manner. Subcontractor warrants that all materials and equipment shall be new unless otherwise 
specified, of good quality, in conformance with the Contract Documents, and free from defective workmanship 
and materials. If any portion of the work is found to be not in conformance with the Contract Documents 
("Defective Work"), Owner shall promptly notify Subcontractor in writing. Unless Owner provides written 
acceptance of the condition, Subcontractor shall promptly correct the Defective Work at its own cost and time 
and bear the expense of additional services required for correction of any Defective Work for which it is 
rp~"'onsible. Failure on the part of Owner to reject inferior workmanship or to note nonconforming materials or 
General Conditions to Contract Agreement Page 7 of 15 
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equipment will not be cons 
waiver of any rights or remedies 
Q. LIQUIDATED DAMAGES 
y acceptance by Owner. Nothi . s Section shall be construed as a 
) If the Subcontractor fails to complete its work within the time period and number of on-site days specified 
in the required construction schedule due to events within its control and the delay results in Owner failing to 
meet the scheduled completion date for this project, Subcontractor shall pay liquidated damages to Owner in the 
amount of $1000.00 for each work day that the work is delayed beyond the completion date. 
(2) If, after failing to meet the scheduled completion date, the Subcontractor fails to meet its obligations under 
this Contract, and the Owner subsequently terminates for default, liquidated damages will continue to accrue 
(subject to the provisions of item (I) of this Section) until the work is completed. These liquidated damages are 
in addition to and Subcontractor shall be liable for the payment of any expenses incurred in excess of the unpaid 
balance of the Contract Price, including without limitation expenses incurred pursuant to Section 0 of this 
Contract, or any other remedy available to Owner at law or in equity. 
R. UNIT PRICE 
In the event this Contract contains unit price items it is understood and agreed that any quantities mentioned are 
approximations only and subject to change as ordered and directed by Owner. 
S. MATERIAL QUALITY 
Materials condemned by Owner or its Architect/Engineer as failing to conform to this Contract, worked or not, 
shall upon notice from Owner be immediately removed by Subcontractor. Failure of Owner to immediately 
""~l1demn any work or materials as installed shall not in any way waive Owner's right to object thereto at any 
sequent time. 
T. RESPONSIBILITY OF SUBCONTRACTOR TO ACT IN EMERGENCY 
Subcontractor shall designate responsible personnel to make emergency calls. In emergencies affecting the 
safety of persons, work or property at the site and adjacent thereto, Subcontractor will act, without previous 
instructions from Owner, as the situation warrants, in accordance with Subcontractor's Safety & Health Plan. 
Subcontractor will notify Owner immediately thereafter of any emergency actions. Subcontractor will submit 
the name, address, and phone number of a responsible individual or individuals who will be available on a 
twenty-four (24) hour basis to handle emergency problems in connection with the work. 
u. SUSPENSION OF WORK 
Subcontractor wiIl, upon written notice from Owner, suspend, delay, or interrupt all or part of the work. In such 
event, Subcontractor will resume the work upon written notice from Owner, and an extension of time and/or an 
equitable adjustment in compensation, if appropriate, will be mutually agreed upon by both parties. 
v. JOB DAMAGE 
Job damage caused by Subcontractor to work other than its own shall be reported immediately to Owner and 
Subcontractor shall be responsible for the cost of its repair. 
1981 
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w. NOTICE 
All notices required or desired to be given relative to this Contract shall be in writing and deemed delivered 
twenty-four (24) hours after the written notice is sealed in an envelope and deposited, postage prepaid, return 
ceipt requested, in the regular United States Mail or is sealed in an envelope and sent, postage prepaid, via air 
,<m;er, addressed to the respecti ve parties at the address on the first page of this Contract. The address may be 
changed from time to time by written notice. 
x. CLEAN-UP AND SAFETY 
Subcontractor shall regularly remove all refuse, waste, and debris produced by its operation. Refuse shall not 
be pennitted to accumulate to the extent that it interferes with free access to the work site or creates a safety 
hazard. Avoidance of safety hazards through good housekeeping is an important part of Subcontractor's 
obligations. In the event of Subcontractor's failure or refusal to meet these requirements, refuse may be 
removed by Owner and charged against the account of Subcontractor, provided that Subcontractor has received 
twenty-four (24) hours prior written notice. In the event Owner determines emergency conditions exist, Owner 
may proceed as above without written prior notice. 
Subcontractor and its subcontractors shall take all reasonably necessary safety precautions pertaining to the 
work and work performance, including compliance with applicable laws, ordinances, regulations and orders 
issued by a public authority, whether federal, state, local, OSHA or other, and any safety measures requested by 
Owner. Subcontractor shall at all times be responsible for providing a safe job site and be responsible for the 
work performance and safety of all employees, personnel, equipment and materials within Subcontractor's or its 
subcontractors' care, custody or control. Subcontractor and its subcontractors shall furnish all required safety 
equipment for their work and ensure all of their employees have and wear personal protective equipment in 
compliance with applicable OSHA requirements and Owner's safety rules. 
contractor certifies that it and its subcontractors shall maintain written Accident Prevention Plan and a job 
sIte-specific safety plan in compliance with applicable OSHA regulations. Subcontractor's Accident Prevention 
Plan should address Subcontractor's role and responsibilities pertaining to safety on the job site, training, and 
corrective action and be tailored to safety and health requirements for the work involved. Subcontractor shall 
have and enforce a disciplinary action schedule in the event any safety violations are discovered, which 
schedule should vary depending upon the severity of the violations. When requested by Owner, Subcontractor 
shall provide information regarding any and all safety matters to Owner. 
Subcontractors shall promptly provide Owner with written notice of any safety hazard or violation found 
anywhere on the job site, and of any injury, which occurs on the job site. 
Owner may direct Subcontractor's superintendent to remove employees not in compliance with the foregoing 
proVISIOns. In the event Subcontractor does not promptly correct any safety violations, Owner may order 
Subcontractor to stop work until the violation is corrected, and may correct the violation and charge all costs of 
compliance to Subcontractor. 
Subcontractor agrees to defend, indemnify and hold Owner harmless from all OSHA claims, demands, 
proceedings, violations, penalties, assessments or fines that arise out of or relate to Subcontractor's failure to 
comply with any safety related laws, ordinances, rules, regulations, orders, or obligations hereunder. Owner 
may charge against the sums otherwise owing to Subcontractor the amount of the fines, fees, costs, and 
expenses incurred by Owner due to claims, citations or fines assessed against Subcontractor or its 
s':"'contractors. 
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Further, Subcontractor and its shall abide by all of Owner's s which include: 
(I). Subcontractor shall provide Contractor or its designee a copy of all Material Safety Data Sheets. 
(2). Subcontractor shall conduct his own, or attend Black Rock weekly safety meetings. If 
- lbcontractor elects to conduct his own safety meetings, Subcontractor shall provide weekly meeting minutes 
Owner. 
(3). Owner shall provide Subcontractor with a copy of a job specific fall protection and accident 
prevention plan prior to proceeding with work. 
(4). Hard hats, safety glasses and work books are to be worn at all times. 
Y. SEQUENCING, BARRICADING AND TRAFFIC CONTROL 
Sequencing and barricading shall provide for the complete safety of the public and all construction personnel, 
shall create a minimum of interference with the normal flow of pedestrians and vehicles either on or off the site. 
Z. BOND 
If this Contract requires Subcontractor to supply bonds for this project, then Subcontractor shall at its own 
expense furnish Owner, within ten (I 0) days of receipt ofthis Contract, performance and payment surety bonds, 
acceptable to Owner, in an amount equal to the Contract Price. The bonds shall be conditioned upon the full 
and faithful performance of all terms, provisions, and conditions of this Contract and upon payment for all 
labor, materials, equipment, and supplies used in the prosecutions of the work described herein. 
Owner may require additional performance and payment bond protection if the contract price is increased. The 
increase in protection generally will equal one hundred percent (100%) of the increase of the contract price. 
Owner may secure the additional protection by directing Subcontractor to increase the penal amount of the 
...... ,sting bond or to obtain an additional bond . 
. AA. INSURANCE 
Subcontractor shall, at its expense, procure and maintain insurance and required coverages on all its operations, 
in companies having at least an A.M. Best rating of no less than A-VII and in forms acceptable to Owner as 
follows: 
1. Workers' Compensation and Employers Liability Insurance as required by any applicable law, regulation or 
statute. Employers Liability Insurance shall be provided in amount as stated on Exhibit "E," Sample Insurance 
Certificate and Required Limits. 
a. Longshoreman's & Harbor Workers' Act coverage on any employees working under this jurisdiction; 
b. Coverage for Jones Act on any maritime exposure; 
c. Employers Liability or Stop Gap Liability in monopolistic state. 
2. General Liability Insurance, either Comprehensive General Liability or Commercial General Liability on 
coverage forms at least as broad as ISO occurrence form CG 0001, including coverage for; 
a. Premises and Operations. 
b. Broad Form Property Damage (Including Completed Operations). 
c. Explosion, Collapse, Underground Hazards. 
d. Contractual Liability insuring obligations assumed in this Contract. 
e. Waiver of Subrogation endorsement in favor of Subcontractor. 
f. Personal Injury Liability. 
g. Severability of Interest Clause. 
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h. General Aggregate Li Insurance shall apply separately to 
i. "Claims Made" and ed Occurrence" policy fonns are not 
j. Any self-insured retention or deductible greater than $25,000 must be declared to Subcontractor at 
time of bid and approved by Owner. 
k. Completed operations coverage shall be maintained for not less than two years following completion 
of the project. 
3. General Liability Insurance Limits: 
a. Limits on the Subcontractor's General Liability for Premises/Operations and ProductS/Completed 
Operations shall be equal to or greater than the Owner's limits of$I,OOO,OOO., as stated in Exhibit "En. 
b. If either defense costs are included in the General Aggregate limit or if the General Aggregate li~it 
does not apply separately to this project, then the required General Aggregate limit is to be $3,000,000. 
This additional limit can be provided by a $1,000,000 umbrella liability policy. 
4. Automobile Liability Insurance on a coverage form at least as broad as ISO form CA 0001, including; 
a. Coverage on all owned, non-owned, and hired automobiles; 
b. Limit ofliability shall not be less than $1,000,000 Combined Single Limit. 
5. Increased Liability Limits: 
If higher limits or other forms of insurance are required by Owner under Paragraph 3 above, 
Subcontractor will comply with such requirements by providing evidence of an umbrella or excess 
liability policy. 
6. Certificates of Insurance: 
Certificates of Insurance for insurance required under this Contract shall be furnished by Subcontractor 
to Owner before any work is commenced hereunder by Subcontractor. The Certificates of Insurance 
shall provide that there will be no cancellation or reduction of coverage without forty-five (45) days 
prior written notice to Owner, except for ten (10) days in the event of non-payment of premium. In the 
event Subcontractor does not comply with requirements of this Section, Owner, at its option, may 
provide insurance coverage to protect its interests and charge Subcontractor for the cost of that insurance 
or Owner may terminate this Contract. The required insurance shall be subject to approval of Owner, 
but any acceptance of insurance certificates by the Owner shall in no way limit or relieve Subcontractor 
of the duties and responsibilities assumed by Subcontractor in this Contract. No work shall be 
performed at the project site until said certificates have been furnished and approved. Payment may be 
withheld, at the option of Owner, until such certificates have been furnished, or if upon receipt of a 
cancellation notice on a policy, until withdrawal of the notice or the reinstatement of the canceled 
policy. Copies of insurance policies shall be furnished upon request. 
7. Additional Endorsements: 
a. Under the General Liability policy, Subcontractor shall add Owner, and its officers, directors and 
employees, as additional insured verified by a Certificate of Insurance and receipt of the Additional 
Insured form CG 20 10 II 85 or equivalent. 
b. The policy shaH be endorsed using form CLiOO 99 01 87 to stipulate that the insurance afforded 
Owner and its officers, directors, and employees, as additional insureds shall apply as primary insurance. 
Any other insurance carried by Owner will be excess only and will not contribute with Subcontractor's 
insurance. 
c. The General Liability policy shall be endorsed using fonn CG 24 04 10 93 or equivalent to waive 
rights of recovery. 
d. Samples of required endorsement are included in Exhibit "E." 
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8. Insurance requirements for 
Subcontractor shall all tiers of its subcontractors . n insurance in like form and 
amounts, including the Additional Insured Requirements set forth above, and any such subcontractor 
will provide Owner with evidence of the required insurance prior to such subcontractor starting work. 
Builders Risk Insurance: 
Owner and Subcontractor waive all rights against each other and against all other subcontractors for loss 
or damage to the extent reimbursed by Builder's Risk or any other property or equipment insurance 
applicable to the work, except such rights as they may have to the proceeds of such insurance. 
If Builder's Risk insurance purchased by Owner provides coverage for Subcontractor for loss or damage 
to Subcontractor's work, Subcontractor shall be responsible for the insurance policy deductible amount, 
up to $5,000, applicable to damage to Subcontractor's work and/or damage to other work caused by 
Subcontractor. 
1f Subcontractor is not covered under Builder's Risk policy of insurance or any other property or 
equipment insurance required by this Contract, Subcontractor shall procure and maintain, at its own 
expense, property and equipment insurance required for Subcontractor's work stored off the site or in 
transit. 
If Owner has not purchased Builder's Risk or equivalent insurance including the full insurable value of 
Subcontractor's work, then Subcontractor shall procure such insurance at its own expense as will protect 
the interests of Subcontractor and its subcontractors in the work. Such insurance shall also apply to any 
of Owner's property in the care, custody or control of Subcontractor. 
10. [Intentionally Omitted] 
Hazardous Materials and Pollution Liability: 
If Subcontractor or its subcontractors are either required to perfonn remediation of hazardous materials 
such as asbestos containing materials, contaminated soil etc., or if their operations create an exposure to 
hazardous materials, they must, in addition to the above requirements, carry a "Owner's Pollution 
Liability" policy with limits not less than $1,000,000 per occurrence and not less than $2,000,000 
aggregate for Bodily Injury, Personal Injury and Property Damage, naming Owner as Additional 
Insured. 
If Subcontractor or its subcontractors haul hazardous waste they must carry Automobile Liability 
Insurance with a $1,000,000 combined single limit per occurrence for Bodily Injury and Property 
Damage applicable to all hazardous waste hauling vehicles and include MCS 90 endorsement and the 
ISO for CA 9948 (Pollution Liability Broadened coverage for Business Automobile). 
12. Failure of Owner to enforce in a timely manner any of the provisions of these Insurance Requirements shall 
not act as a waiver to enforcement of any of these provisions at a later date in the performance of this Contract. 
Any exceptions to these Insurance Requirements must be delineated in the Contract documents. 
BB. SUBCONTRACTORS 
Any subcontractor of Subcontractor shall be bound to Subcontractor to the same extent Subcontractor is bound 
to Owner. This form may be used for subcontracts and when so used, the term Owner shall mean Contractor 
and the term Subcontractor shall mean the Subcontractor's subcontractor. 




No modifications to, or waiver of any rights under this Contract shall be valid or binding on the parties to this 
...... ')ntract unless the same be in writing. Failure of Owner to insist upon strict performance of any term or 
,ndition of this Contract, or to exercise any option herein conferred on one or more instances, shall not be 
construed to be a waiver of such performance or portion, or of any other covenants or Contracts, on subsequent 
occasions, but the same shall be and remain in full force and effect. 
EE. DISPUTES 
(1) Claims: In the event of any dispute or claim between Owner and Subcontractor which directly or indirectly 
involves the work performed or to be performed by Subcontractor, Subcontractor agrees to be bound to Owner 
and Owner agrees to be bound to Subcontractor by any and all procedures and resulting decisions, findings, 
determinations, or awards made thereunder by an administrative agency, board, court of competent jurisdiction, 
or arbitration. Subcontractor agrees to be bound by the procedure and final determinations as specified, and 
agrees it will not take, or will stay or suspend, any other action with respect to such claims (including but not 
limited to actions commenced pursuant to the Federal Miller Act, lien statutes, or any other state bond or 
retain age act) and will pursue no independent litigation with respect thereto, pending final deteIDlination of any 
resolution procedure by Owner. The timely presentation, cooperation and participation by Subcontractor, in 
any determination of a dispute under this Contract, including any and all appeals under the disputes 
provision(s), shall be conditions precedent to pursuit of any action by Subcontractor against Owner with respect 
to any such claim or dispute. Subcontractor shall have full responsibility for preparation and presentation of 
such claims and shall bear expenses thereof including attorneys' fees. 
(2) Mediation: As a condition precedent to the hearing of any trial or arbitration, the parties to this Contract 
.. l-.all submit any and all disputes between them to non-binding mediation with the assistance of a recognized 
fessional mediation service, The parties shall each designate a representative with full settlement authority 
who will participate for at least four hours in the mediation. The parties shall bear equally all expenses, 
exclusive of attorneys' fees, associated with the mediation, 
(3) Arbitration: If any dispute shall arise relative to interpreting this Contract that cannot be resolved through 
mediation, it shaIl be submitted in arbitration according to the then existing rules of the American Arbitration 
Association, Written notice of demand therefore shall be filed with the other party hereto. Each party shall 
appoint an arbitrator. The two (2) arbitrators shaIl appoint a third arbitrator. Their decision shall be a condition 
precedent to any right of legal action that either party may have against the other. They shall fix their own 
reasonable compensation and assess the costs and charge upon either or both parties. Judgment on any award 
may be entered in a court of competent jurisdiction. This provision shall be specifically enforceable under the 
laws ofthe state ofIdaho. 
FF. HOMEOWNERS' CLAIMS 
Subcontractor shall participate in the investigation of a resolution of any and all claims made by a Homeowner 
as a result of activities performed by the Subcontractor. 
GG, INDEMNIFICATION 
To the fullest extent of the law, Subcontractor agrees to defend, indemnify, and hold harrnles~ Owner, Owner's 
p++iIiates, and the officers, shareholders, directors, partners, members, managers, employees, agents, and 
esentatives of Owner (hereafter the "Indemnified Parties"), and the record owner of the property 
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("hereinafter "Owner"), from any and all claims, d es, and liabilities arising from, 
resulting from, or connected WI performed or to be performed this Contract by Subcontractor, 
its agents, employees, and subcontractors and suppliers of any tier, including without limitation injuries to 
Subcontractor or Subcontractor's personnel occurring during performance of services under this Contract, even 
., ')ugh such claims may prove to be false, groundless or fraudulent, to the fullest extent permitted by law and 
)ject to the limits provided below. 
Subcontractor's duty to indemnify Owner shall not apply to liability for damages arising out of bodily injury to 
persons or damage to property caused by or resulting from the sole negligence of Owner or its agents or 
employees. Subcontractor's duty to indemnify Owner for liability for damages arising out of bodily injury to 
persons or damage to property caused by or resulting from the concurrent negligence of (a) Owner or its agents 
or employees, and (b) Subcontractor or its agents, employees, and subcontractors and suppliers of any tier shall 
apply only to the extent of negligence of Subcontractor or its agents, employees, and subcontractors and 
suppliers of any tier. 
The indemnification obligation under this Contract shall not be limited in any way by any limitation on the 
amount or type of damages, compensation or benefits payable to or for any third party under workers' 
compensation acts; provided Subcontractor's waiver of immunity by the provisions of this Section extends only 
to claims against Subcontractor by Owner, and does not include, or extend to, any claims by Subcontractor's 
employees directly against Subcontractor. 
Subcontractor's duty to indemnify Owner for liabilities or losses other than for bodily injury to persons or 
damage to property shall apply only to the extent the liability or loss was caused by Subcontractor or its agents, 
employees, subcontractors or suppliers of any tier. 
Defense cost recovery shall include all fees (of attorneys and experts), and costs and expenses incurred in good 
f~jth. In addition, Owner shall be entitled to recover compensation for all of its in-house expenses (including 
.'!rials and labor) consumed in its defense. 
Subcontractor's indemnification and defense obligations hereunder shall extend to Claims occurring after this 
Agreement is terminated as well as while it is in force, and shall continue until it is finally adjudicated that any 
and all actions against the Indemnified Parties for such matters whish are indemnified hereunder are fully and 
finally barred by applicable laws. 
HH. FORCE MAJEURE. 
Neither party shall be liable to the other for any failure of or delay in performance of any obligation under this 
Agreement for the period that such delay or prevention is due to acts of God or the public enemy; war, 
insurrection of riots, civil disorder, acts of terrorism or other hostilities; fires, explosions or serious accidents; 
the requirements of any government or governmental entity or authority; strikes or labor disputes; the discovery 
of hazardous materials that renders the site or a portion thereof unsafe to continue work or any other cause 
beyond Owner or Subcontractor's, as applicable, reasonable control. The parties agree to notify the other party 
promptly of the occurrence of any such cause and carry out this Agreement as promptly as practicable after such 
cause is terminated. 
II. MISCELLANEOUS 
This Contract shall be considered to have been made in and shall be interpreted under the laws of the State of 
Idaho. The site of venue of any lawsuit arising out of this Contract or the work hereunder shall be in Kootenai 
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address of that party indicat Subcontractor shall comply I federal, state and local laws, 
regulations and orders prohi iscrimination on the basis of race, sex, or national origin. This 
Contract represents understanding of the parties and Owner assumes no responsibility for any different 
understanding or any representations made by any of its officers, agents, or others prior to the execution of this 
"ontraet unless expressly stated herein. 
THE UNDERSIGNED HEREBY CERTIFY THAT THIS INDEMNIFICATION PROVISION WAS MUTUALLY NEGOTIATED. 
/ 




(Registration Number for Idaho) 
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BRN DEVELOPMENT, INC. and WADSWORTH GOLF CONSTRUCTION COMPANY 
INCLUSIONS AND EXCLUSIONS 
General Inclusions: 
The work under this Contract includes, but is not limited to the following, all labor, materials, equipment, 
fasteners, delivery, and coordination required to complete the scope of work outlined below per the Contract 
drawings and specifications; 
1. One (1) set of construction drawings wiII be provided to Wadsworth Golf Construction Company by 
BRN Development, Inc. Any additional copies required thereafter by Subcontractor will be the sole 
responsibility of Subcontractor to obtain at Subcontractor's expense. 
2. Subcontractor shal1 submit a site specific safety plan prior to commencement of work. 
Subcontractor shall provide necessary personal protection safety gear, training and methods for its 
own employees. 
3. Subcontractor agrees to indemnify and hold harmless Owner for any and all governmental or 
regulatory fines, penalties, andlor assessments of any kind, including safety and environmental, 
arising from or in connection with their work resulting from Subcontractor being in noncompliance 
with governmental regulations. In the event such fines, penalties, andlor assessments are made 
against Owner as well as Subcontractor during the prosecution of the work itself and before Final 
Acceptance, Subcontractor agrees that said amounts may be withheld from any pending funds due 
and owing to Subcontractor, at Owner's sole discretion. 
4. All work to be done in compliance with federal, state and local laws, codes, ordinances and 
regulations and good industry practices, Subcontractor is responsible for obtaining all code standards 
and including the applicable costs for this scope of work. 
5. Subcontractor shall coordinate all necessary inspections with proper jurisdiction for own work. 
6. Subcontractor is aware of all scheduling and site conditions. 
7. Subcontractor shall provide all hoisting, scaffolding, staging, material handling and coordination 
required to complete own work. 
8. Parking is limited to Owner designated parking area. 
9. No construction company and/or product advertising will be allowed on the jobsite. This prohibition 
includes advertising on structures andlor fencing. Permanently affixed truck and trailer logos are 
permitted. 
/ 10. Subcontractor shall provide all protection of work during construction and shall protect all work and 
materials from loss and damage as required. Subcontractor shall also protect all work from damage 
during the performance of Subcontractor's work. Any damage caused by Subcontractor to work put 
in place must be corrected to Owner's satisfaction at Subcontractor's expense. 
11. Subcontractor shall remove and dispose of all of its own hazardous and environmentally sensitive 
waste and debris in an approved and legal manner and shall· comply with local agency recycling 
requirements. 
12. Subcontractor shall provide all required coordination, design assistance, and interface with the 
Owner, Owner's Architect, all other trades, the general public and agencies affecting or affected by 
the work. 
13. Subcontractor shall perform no additional work nor perform work which will result in additional 
work being required without first obtaining written authorization from Owner. 
14. All construction shall be performed according to the most recently prescribed practice by qualified 
and if applicable certified workers. Any Subcontractor employees engaged in performance of the 
work are subject to the Owner's approval. 00 ~ 
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BRN DEVELOPMENT, INC. and WADSWORTH GOLF CONSTRUCTION COMPANY 
INCLUSIONS AND EXCLUSIONS 
15. Subcontractor shall provide onsite a designated, competent, and full time Superintendent who shall 
represent the Subcontractor at all times and shall have authority to act for Subcontractor. 
Subcontractor's Superintendent shall have no other obligations or responsibilities other than the 
work to be performed for Owner. All directions and notices given to and by such Superintendent 
shall be binding on Subcontractor. Subcontractor's Superintendent shall coordinate work closely 
with the Owner and shall take all measures and actions to ensure proper completion of the work in 
accordance with the Project Schedule and as directed by the Owner. Subcontractor's Superintendent 
shall be made available for weekly Owner's coordination meetings. Subcontractor's Superintendent 
is required to have the Contract and applicable specification sections on site made available by 
Subcontractor's main office. 
16. Subcontractor shall perform and complete its own work in accordance with Subcontractor's project 
schedule and shall coordinate daily activities with Owner. 
17. Subcontractor shall provide one (I) copy of record documents, drawings, warranties and operations 
and maintenance information required for project closeout. Operation and maintenance (O/M) 
manuals wil1 be the basis for the Owner training materials and shall be completed and submitted to 
Owner prior to receipt of final payment and retain age if any. 
18. Subcontractor shall keep such full and detailed accounts as are necessary for proper financial 
management under this Agreement. Subcontractor shall maintain a complete set of all books and 
records prepared or used by Subcontractor with respect to the Project. Owner shall be afforded 
access to all Subcontractor's records, books, correspondence, instructions, drawings, receipts, 
vouchers, memoranda and similar data relating to this agreement. Subcontractor shall preserve all 
such records for a period of three years after the final payment or longer where required by Law. 
19. Owner change order requests: Subcontractor shall be responsible for a to-day response, from the 
date distributed, and tum around time to Owner Change Order Requests. In the event a response is 
not received by Owner on or before the date specified on the Subcontractor Change Order Requests, 
it will indicate that Subcontractor consents to the work being performed with no change in the 
contract amount. 
20. All pricing will include applicable State Taxes. 
Specific Inclusions: 
1. Schedule A (General Superintendence and Site Preparation), Job Code 50.300.300: 
a. Mobilization and Permits $100,000.00 
b. Bonds $164,338.00 
c. Temporary Traffic Control $10,000.00 
d. Clearing, Grubbing, and Site Preparation $10,000.00 
2. Schedule B (Mass Grading, Site Storm Drainage and Erosion Control), Job Code 50.300.301: 
a. Mass Grading - Main Site, Complete $45,000.00 
b. Mass Grading - Panhandle Site, Complete $30,000.00 
c. Lake Construction (Three Site Ponds), Complete $231,465.00 
d. Erosion Control $279,075.00 
3. Schedule C (18 Hole Golf Course Construction), Job Code 50.100.900: 
a. Golf Course Supervision and Administration $196,000.00 
Contract Agreement / Exhibit "A" 
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BRN DEVELOPMENT, INC. and WADSWORTH GOLF CONSTRUCTION COMPANY 
INCLUSIONS AND EXCLUSIONS 
b. Sand Cap and Topsoil Management 
c. Golf Course Rough Shaping 
d. Golf Course Drainage 
e. Feature Construction (Greens, Tees, Bunkers) 
f. Cart Path Construction 
g. Golf Course Finish Shaping and Contouring 
h. Rock Picking 
1. Seed Bed Preparation 
J. Soil Amendments/Fertilizer 
k. Grassing per Plans 
I. Rock Retaining Walls 
m. Golf Course Irrigation System, Complete 
















4. Prices reflect an estimate from Wadsworth Golf Company dated November 9, 2006. Please note that 
affected items were changed to reflect the increase in Idaho Sales Tax from 5% to 6%. 
5. Upon final acceptance of contract agreement, an additional Exhibit A-~ will be attached, specifying 
construction completion dates. 
c!ecific Exclusions: 
• See Contract Qualifications & Clarifications, attached hereto as Exhibit A-I. 
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Avenue _ Buckeye, Arizona 85;326 • 6231853-9100 
Contract Qualifications & Clarifications 
Wadsworth Golf Construction Company of the Southwest 
Black Rock North - Kootenai County, ID 
.... :D.ecembEn! 6F.2006 
Staking & Layout 
• Owner to provide tee, green, and turning point ttakes with elevations. Owners engineer will layout 
storm drainage lines. 
Erosion Control 
+ Our proposal does not include the purchase of off-site rock for any of the specified erosion control 
measures. We have assumed this rod< will be av.wable on-site, at the adjacent pit site. 
• The bioswaIe is not included in our proposaL 
Dust Control 
+ Owner to provide and pay for construction water; Contractor to distribute water to our work areas. 
Storm I Golf Co11t'ge Drainag;e 
+ OW HOPE and solid trench drain pipe pricing is based on using double-wall, soil-tight pipe as 
manufactured by ADS. 
t Our pricing is based on using on-site, native topsoil for bedding and backfilling of all solid drainage 
pipe nms that do not cross roadways. 
• . For solid HDPE golf course drainage pipe on the Weiskopf plans, all drain tile is four inch (4'") 
diameter, except when six: (6) or more catch basins or bunker connect Then, drain tile is upsized 
two inches (2"') for every six (6) features upstream. 
Irrig;!n on 
Our proposal does not include consultant fees for staking:, as-built data collection, as-bullt document 
final:ization. or central controller programming. Any such fees are assumed to be by contract 
between the consUltant and Owner. 
Electrical 
• Owner to supply electrical power and main discormect to main pump station to wiUrin twenty-five 
feet (25') of pump station location . 
Trucking 
~ Fuel prices are unstable at this time. In the event that off-road diesel fuel prices exceed $2.78 per 
gallon for an extended period of time, we reserve the right to review our pricing. 




Materials Benchntarked Pricing 
t The following are the cost of materials we have included in our proposal, including sales tax and 
freight . 
o Greens Gravel; $ 25.4~ / tn Atlas Sand & Rock 
o USGA Sand w /0 Organic: $ 34.98 / tn Atlas sand &:. Rock 
o Bunker Sand ('Unipar BB202'): $ 67.60 / m Grass Roots Agronomics 
o ¥l' Screened Bank Run Sand: $ 14.31 1m Interstate Concrete &:. Asphalt 
o 4,000 PSI Concrete wj Fiber: $120.00 / cy Interstate Concrete &:. Asphalt 
o Sod -100% Kentucky Bluegrass: $ .286/ sf Ideal Sod 
Work By Others 
• Our proposal contains no allowance [or preparation., management / overseeing, clean-up, or 
restoration of grade for work performed by subcontractors working directly for. the Owner. We will 
work actively to coordinate out golf course construction activities with the work of others to provide 
for the ability of all construction to flow efficiently. 
Cash Flow 
+ There will be significant early cash flow requirements for materials purchaSed and stored on-site. 
Due to ttilSlabIe PVC resin and copper pricing, PVC pipe and wire will be benchtnarked. Additional 
. costs that may be assessed by our supplier ( s) will be passed on to the Owner. We will expect no 
retainage to be withheld from materials. stored on-site. . 
Proof of Financing 
• We would request proof of adequate financing in place for goff course constn1ction work prior to 
initiating the work 
~.xiBting Utilities 
t The cost to relocate existing utilities to allow for work to occur is excluded from our proposal .. 
Repairs to utilities not located by Blue Stake or by the Owner's on-site personnel is also excluded. 
Permits & Licenses 
• Our proposal does not include the cost of permits, fees, licenses, andj or inspections necessary to 
execute the worle.· If requested, we will assist the OWner in the procurement of permits. 
Quill tv Control 
+ Owner pays foJ' all inspections and quality control testing that may be requited. The cost for re--tests 
will be at the Contrador s expense. 
Tax 
ardousMaterials etmAML J ~ osts associated with p e- . ~J'l T_do ( -, terials are excluded (see attached statement). _ . 
•. Our proposal is based on the state of Idaho sales tax rate on materials of 6.0% . 
End of Qualifications & Clarifications 
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EXHIBIT "B" 
CONDITIONAL LIEN WAIVER, RELEASE AND SUBORDINATION 
! u. BRN Development, Inc. 
P.O. Box 3070 
Coeur d' Alene, ID 83816 
RE: 065040COOO2 (Black Rock North Golf Course Construction) 
Payment Amount: $ 
For Work Through: 
.0( 
, 200e 
Upon receipt of payment of the sum of $ ____ ._, the undersigned waives any and all right to any lien whatever and releases all 
rights to lien or claim any lien against the real property associated with the above Project by the undersigned in connection with any and all 
work or labor performed, materials, equipment, goods, or things supplied or furnished, or any other claims or obligations owed through the 
date shown above, on the above-named Project. 
This waiver and release does not cover rights or obligations that might accrue after the above date for additional work that may be 
perfonned. In addition, upon receipt of the payment stated above, the undersigned agrees that any lien that may be filed for work performed 
after said date will only have lien priority from and after the date stated above and will be subordinate to any liens or encumbrances attaching 
to the subject property prior to said date. 
As an inducement to the above-named Owner to make the payment first described above, the undersigned further covenants and 
represents that it has performed the work and/or furnished the materials pursuant to and in accordance with the plans and specifications or 
work order in effect up through ,20_. The undersigned further covenants and represents that either all obligations related to 
labor, equipment, supplies, materials, lower tier subcontractors at all levels and consultants through the date first stated above have been fully 
paid, or all such obligations will be paid first out of the funds to be received before any of said funds will be applied to any other purpose and 
nent first described above will be sufficient to fully satisfy all such obligations. 
If signed on behalf of a company, the undersigned certifies under penalty of perjury under the laws of the State of Idaho that he or she 








Its: _________________ _ 
ss. 
On this day of , 2006, before me, the undersigned, a Notary Public in and for the State of Idaho, personally 
appeared , known or identified to me to be the of 
--------, the corporation that executed the foregoing instrument and acknowledged the said instrument to be a free and voluntary 
act and deed of the corporation, for the uses and purposes set forth therein, and on oath stated that he is authorized to execute said instrument 
on behalf of said corporation. 
Witness my hand and official seal hereto affixed the day and year first above written. 
Conditional Lien Waiver, Release and Subordination 
Ilf!vision 080806 
Notary Public in and for the State of _____ _ 
Residing at: _______________ _ 
My Commission Expires: _________ _ 
1994 
EXHIBIT"C" 
SUBCONTRACTOR'S APPLICATION FOR PAYMENT 
To: BRN Development, Inc. 
P.O. Box 3070 (208) 665-5815 
Coeur d' Alene, 1083816 (208) 665-5844 
Job Name: Black Rock North Golf Course Construction From: Wadsworth Golf Construction Company 
Job No.: 06·5040 .:::6:.::;:0:::.0.:.:N:.:..  ..;..19::.:5::;:lh:.:...:...:Ac:.:ve::.:.'--______________ _ 
Contract No.: 065040 C0002 Buckeye,AZ 85326 
Address: P.O. Box 3070 Pay Application #: 
City/State: Coeur d' Alene Billing Period: 
PAY REQUEST CALCULATION: 

















_______ H __________ + ____________ _ 
_____________ H ____________ + __________ __ 
_____________ H ________ + ___________ __ 
=============H=============+============= 
Less Retainage @ 
(0) 
Total Amount 
Billed to Date 
Total Earned Less Retainage: 
~~~~--------Less Previous Net Billings: 







S CE ABUSE PROGRAM RE 
Subcontractor shall develop, implement, and maintain a Substance Abuse Program (SAP) 
to assure all subcontractor employees are free from drug and alcohol impairments. 
Subcontractor shall provide a letter, which confirms their compliance with this requirement 
in the Site Specific Safety Plan, which is required by Contract General Conditions. An 
example letter is attached. Subcontractor shall submit the Site Specific Safety Plan for 
review prior to beginning work on the project. 
Subcontractor's SAP shall be developed to meet or exceed the requirements of Owner's SAP. 
A copy of Owner's SAP will be made available upon request. Key elements of Owner's SAP 
include: 
Mandatory Pre-Employment Testing 
Reasonable Suspicion and Post-Accident Involvement Testing 
Subcontractor shall pay all costs associated with developing, implementing, achieving and 
maintaining the SAP for their employees. These costs include, but are not limited to, 
transportation costs, laboratory costs, collection costs, and wages during testing. 
Subcontractor shall indemnify and hold harmless Owner against any and all claims, 
lemands, suits, or liability that may arise out of the development, implementation, 
achievement, and maintenance of the SAP. 
Contract Agreement / Exhibit D 
ReviSion 090606 
112612007 Page I of2 
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EXHIBIT "D" 




Attn: Kyle Capps 
RE: 065040 C0002 
BRN Development, Inc. 
P.O. Box 3070 
Coeur d' Alene, ID 83816 
(Black Rock North Golf Course Construction) 
Wadsworth Golf Course Construction Company has developed and will maintain a Substance Abuse 
Program (SAP) to assure that all subcontractor employees are free from drug and alcohol impairments. 
Our SAP meets or exceeds the requirements of Owner's Substance Abuse Program and allows testing for 
reasonable suspicion and post-accident involvement situations. 
We currently plan to place the following employees on this project and we certify that they have been 
tested in accordance with our SAP. 
If additional employees are placed on the project, we will test them in accordance with our SAP policy. 
We understand that Owner may elect to check our SAP compliance by reviewing program requirements 
and auditing employee test records. We will cooperate fully with this compliance check process. 
Sincerely, 
(Subcontractor Representative) 
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EXHIBIT liD" 




Attn: Kyle Capps 
RE: 065040 C0002 
BRN Development, Inc. 
P.O. Box 3070 
Coeur d' Alene, ID 838]6 
(Black Rock North Golf Course Construction) 
Wadsworth Golf Course Construction Company has developed and will maintain a Substance Abuse 
Program (SAP) to assure that all subcontractor employees are free from drug and alcohol impairments. 
Our SAP meets or exceeds the requirements of Owner's Substance Abuse Program and allows testing for 
reasonable suspicion and post-accident involvement situations. 
We currently plan to place the following employees on this project and we certify that they have been 
tested in accordance with our SAP. 
Lance Phillips 
To be determined. 
If additional employees are placed on the project, we will test them in accordance with our SAP policy. 
We understand that Owner may elect to check our SAP compliance by reviewing program requirements 
and auditing employee test records. We will cooperate fully with this compliance check process. 
Sincerely, 
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WADSWORTH GOLF CONSTRUCTION COMPANY 
POLICY NO. 9 
SUBSTANCE ABUSE POLICY 
POLICY STATEMENT. The Company wishes to ~eco9nize the value of 
esta6li shi ng a workforce and workpl ace free of substance abuse. Therefore 
it is in the Company's best interest to adopt and implement a Substance 
Abuse Policy. 
OBJECTIVE. To provide a program that will identify the abusers before the 
workplace is made unsafe and assist the employee in overcoming the need 
to abuse substances which can potentially endanger the employee's health 
and. by impairing their own ability to perform their duties, endanger the 
health of their co-workers. 
SCOPE. All employees. jobsites, facilities and locations of the Company·s 
operations shall be governed by this policy. With respect to the 
employees, this policy shall be construed to include all time spent at or 
away from the workplace in the performance of their employment duties. 
IMPLEMENTATION. The management of the Company shall dedicate itself to 
providing the necessary active leadership and support of this policy in 
order to develop, train and maintain a substance abuse program. In 
particular, a program shall be implemented which provides for a safe and 
efficient work environment by prohibiting the following activities: 
1) Use, possession, manufacture, distribution, dispensation 
or sale of illegal drugs or alcoholic beverages on 
company premises or company business, in company 
supplied vehicles, or during working hours. 
2) Use or possession, or any manufacture, distribution, 
dispensation or sale of a controlled substance or 
alcoholic beverages on company p~emises or while on 
company bUsiness or while in company supplied vehicles. 
3) Storing in an automobile or other repository on company 
premises any controlled substance, the use of which is 
unauthori zed. . 
4) Being under the influence of a controlled substance or 
al cohol i c beverage on company pram; ses or whi 1 e on 
company business, or while in company supplied veh;cles. 
5) Any possession. use, manufacture, distribution, 
dispensation or sale of illegal drugs off company 
premises that adversely affects an employee's work 
performance. the safety of other employees. or the 
company's regard or reputation in the community. 
1999 
Certificate of 
DOT Drug and Alcohol Program Enrollment 
Wadsworth Golf Construction Co. 
The Employer listed above has enrolled in a Drug and Alcohol Testing Program 
with Foley Service·s, Inc. that meets th~ requirements of DOT Regulation 49 CFR 
Parts 382 & 40. 
600 No. 195th Ave. 
Buckeye, AZ 85326 
Vice President Operations 
Program Start Date: 10/ 1/02 
Program is current through: 10/1/07 
Client Code: W AG2 
Your Single Source/or DOT Compliance 
" Foley Services, Inc. 
655 Winding Brook Drive 
Glastonbury, CT 06033 
QUARTERLY MAILING 
Please find the issues of our DOT Safety Regulation UpdateFast~Fax1M 
that were published during the previous quarter. During the past quarter 
we discussed important regulatory issues that you should be aware of and 
we have offered through our Fast-Fax Features ~ new products that are 
available from Foley Services, Inc. 
If you would like to have issues of DOT Safety Regulation Update Fast-
Fax™faxed to you weekly, instead of mailed quarterly, please call us at: 
1-800~253-5506 ext. 286 
We appreciate your business and hope that you find the information we 
have sent useful to you, in your position, and throughout your business. 
Should you have any questions, concerns or special topics that you would 
like to see discussed please contact us at: 
1 ~800-253-5506 
For additional products and services offered by Foley Services, Inc., 













City, State, Zip 
C.OVRRA(;RS 
THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON 
THE CERTIFICATE HOLDER, THIS CERTIFICATE DOES NOT AMEND, EXTEND, OR ALTER THE COVERAGE 
AFFORDED BY THE POLICIES BELOW. 
INSURERS AFFORDING COVERAGE 
INSURER A: INSURANCE COMPANY BEST RATING 
INSURERB: INSURANCE COMPANY BEST RATING 
INSURERC: INSURANCE COMPANY BEST RATING 
INSURER D: INSURANCE COMPANY BEST RATING 
THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICA TED. NOT WITHSTANDING ANY 
REQUIREMENT. TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAYBE ISSUED OR MAY PERTAIN. 
THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS. EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. AGGREGATE 
LIMITS SHOWN MAY HA VE BEEN REDUCED BY PAID CLAIMS. 
Insr. Type of Insurance 
Llr. 
A General Liability 
!. Commercial General Liability 
_ Claims made !. Occur. 
Gen'Aggregate Umit Applies per: 
_Policy !,.Project _ Location 

































DESCRIPTION OF OPERATIONS/LOCATIONSNEHICLES/EXCLUSIONS ADDED BY ENDORSEMENT/SPECIAL PROVISIONS 
Project Name and Number: Black Rock North Golf Course Construction (06·5040) 
Job #: 065040_C0002 
Owner: BRN Development, Inc is Additional Insured per attached Endorsement. Coverage is primary and Non-Contributory with any carried by 
Wadsworth Golf Construction Company per allached Endorsement. Waiver of Subrogation applies in favor of BRN Development, Inc, per attached 
Endorsement. 
--TIFICATE HOLDER 
,(: BRN Development, Inc. 
Owner Address: P.O. Box 3070 
Coeur d' Alene, ID 83816 
:l002 
CANCELLATION 
SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE 
THE EXPIRATION DATE THEREOF, THE ISSUING INSURER WILL MAIL 1Q DAYS 
WRITIEN NOTICE TO THE CERIFICATE HOLDER NAMED TO THE LEFT 
AUTHORIZED REPRESENTATIVE 
POLICY NUMBER COMMER L LIABILITY 
THIS ENDORSEMENT CHANGES THE POLICY, PLEASE READ IT CAREFULLY 
ADDITIONAL INSURED-OWNERS, LESSEES OR CONTRACTORS (FORM B) 
This endorsement modifies insurance provided under the following: 





Name of Person or Organization: 
BRN Development, Inc. 
065040 C0002 
P.O. Box 3070 
Coeur d' Alene, ID 83816 
Owner: BRN Development, Inc 
and subcontractors. 
(If no entry appears above, information to 





·CG 20-1011 85 2 
POLICY NUMBER: 0000000 POLl 10D: 00/00/00 TO 00/00/00 
NAMED INSURED: BRN Development, Inc. 
THIS ENDORSEMENT CHANGES THE POLICY, PLEASE READ CAREFULLY. 
BLANKET ADDITIONAL INSURED ENDORSEMENT 
This endorsement modifies insurance provided under the following: 
COMMERCIAL GENERAL LIABILITY COVERAGE PART 
WHO IS AN INSURED (Section II) is amended to include as an insured any person or organization (called 
additional insured) whom you are required to add as an additional insured on this policy under. 
1. A written contract or agreement; or 
2. An oral agreement or contact where a certificate of insurance showing that person or organization as an 
additional insured has been issued; but the written or oral contract or agreement must be: 
a. currently in effect or becoming effective during the term of this policy; and 
b. executed prior to the "bodily injury", "property damage", "personal injury", or "advertising injury". 
The insurance provided to the additional insured is limited as follows: 
1. That person or organization is only an additional insured with respect to liability arising out of: 
a. Premises you own, rent, lease, or occupy; or 
b. "Your work" for that additional insured by or for you. 
2. The Limits oflnsurance applicable to the additional insured are those specified in the written contract or 
agreement or in the Declarations for this policy, whichever is less. These Limits ofInsurance are inclusive 
and not in addition to the Limits of Insurance shown in Declarations. 
The insurance provided to the additional insured does not apply to "bodily injury", "property damage", 
"personal injury", or "advertising injury" arising out of an architect's, engineer's, or surveyor's rendering of or 
failure to render any professional services including: 
1. The preparing, approving, or failing to prepare or approve maps, drawings, opinions, reports surveys, 
change orders, design or specifications; and 
2. Supervisory, inspection, or engineering services. 
Any coverage provided hereunder shall be excess over any other valid and collectible insurance available to the 
additional insured whether primary, excess, contingent or on any other basis unless a contract specifically 
requires that this insurance be primary or you request that it apply on a primary basis. 
THIS ENDORSEMENT IS A PART OF YOUR POLICY AND TAKES EFFECT ON THE EFFECTIVE 
DA TE OF YOUR POLlCY UNLESS ANOTHER EFFECTIVE DATE IS SHOWN BELOW. 
POLICY CHANGE NO: EFFECTIVE DATE: 
COUNTERSIGNED DATE: AUTHORIZED REPRESENTATIVE: 
G- I 7957-B (Ed. 09/92) 
POLICY NUMBER 000000000000 
3 
COMMERCIAL GENERAL LIABILITY czt; 
2004 
THIS ENDORSEMENT CHANGES THE POLICY, PLEASE READ IT CAREFULLY 
ADDITIONAL INSURED PRIMARY COVERAGE 
This endorsement modifies insurance provided under the following: 
COMMERCIAL GENERAL LIABILITY COVERAGE PART 
This insurance is primary for the person or organization shown in the schedule, but on i h respect to liability 
arising out of your work for that insured by or for you. Other insurance afforded at ins red will apply as 
excess and not contribute as primary to the insurance afforded by this endorseme t. 
All other endorsements, provisions, conditions, and exclusions 0 a n unchanged and 
apply to the additional insured described below. 
ADDITIONAL INSURED 
nt, Inc. (policy holder) 
eL/OO 99 01 01 87 
4 
!005 
POLICY NUMBER COMMER ENERAL LIABILITY 
THIS ENDORSEMENT CHANGES THE POLICY, PLEASE READ IT CAREFULLY 
WAIVER OF TRANSFER OF RIGHTS OF RECOVERY 
AGAINST OTHERS TO US 
This endorsement modifies insurance provided under the following: 





Name of Person or Organization: 
BRN Development, Inc. 
065040 C0002 
P.O. Box 3070 
Coeur d' Alene, ID 83816 
Owner: BRN Development, Inc. 
and subcontractors. 
(if no entry appears above, information required to c mpl te thi120r e 
as applicable to this endorsement.) 
TRANSFER OF RIGHTS OF TOT ERS T 
~ JMMERCIAL GENERAL LI BI S i amend b owmg: 
n in the Schedule above 
oi operations or "your work": 
atio products-completed operations 
or 0 g ni at on hown in the Schedule above. 
CG 24 0410 93 
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2006 
INSURANCE COMPLIANCE STATEMENT 
Subcontractor Name: _______________________________________ _ 
Subcontractor License/Registration Number: _____________________________________ _ 
Subcontractor Phone: ________________ _ Subcontractor Fax: ----------------
Project: _______________________________________________________ ___ 
SECTION BELOW TO BE COMPLETED BY YOUR INSURANCE AGENT 
INTRODUCTION 
The purpose of this document (Subcontractor Insurance Compliance Statement) is to confmn that the insurance requirements 
contained in our Subcontract Agreement with your company are provided for our mutual protection. Certificates of 
Insurance forms typically used by the insurance industry are inadequate, given the number of restrictive endorsements 
currently used by the insurance industry and not notated on the certificates. This document supplements the Certificate of 
Insurance and must be completed by your insurance agent for our mutual benefit. Please have your agent fax a copy of 
this Statement with your initial Certificate ofInsurance, and mail the original hard copies to our office. We will require 
this Statement once per policy period per job. 
Are any of the following restrictive endorsements on your Commercial General Liability or Umbrella exclusions? 
Residential or multi-family exclusions 
Including Condos 
2 Subsidence or earth movement exclusion 
3 Exterior Insulation and Finish System 
4 Mold or indoor air quality exclusion 
5 Damage to your work performed by 
subcontractor exclusion 
Does your policy provide: 
A Additional Insured Status to include 
completed operations exposure 
B Contractual coverage provided to include 
the tort liability assumed in the Hold 
Harmless Agreement 
Yes No _____________ _ 
Yes No _____________ _ 
Yes No ______________ _ 
Yes No _____________ _ 
Yes No ____________ __ 
Yes No ___________ _ 
Yes ---------- No ____________ _ 
/ 
Yes ---------- No _____________ _ 
Name of Subcontractor: ___________________________________________ __ 
Completed by: ______________________________________________________________ _ 
(Subcontractor's Insurance Agent) 
Name Date 
Agency Agency's Phone Number 
~007 
nl\J./.,rrv« IH GOLF 
~OOJ 
INSURANCE COMPLIANCE STATEMENT 
Subcon.ac,orN."" UJw.e,,)6-.ii) ~I C~'~.IdiC~ (1 1yt4 0/,0 
, Sub~ntracrof Licen.te/Registra!ion Number: ~L t. - / 9 9 ;LO , 
" :', • " ",,':: ,Sub~nlractor Phon~ SUOcCl'ltrtctOt Fu.{t,,:-,,:I-..~3"'-;1-c..ullwj-r-:...:;......,~::..J:::l-.L.--L._ 
Pt~~ct: ~~~~~~~~~~~~~~~~4-~-C~~~~ __ ~~~~~~~~~~~--/ 
, S.iCTlQlY BELOW TO B£ CQM,PLETED BY YOUR INSURANC 
lmRO))UCr'o~ 
. Thl: pwpose of thiS documenl (Subcontractor Insurance Compliance Stat~mcnf) i&:1o ,confirm th4t th~ 1l'l$W'lU'ICC requirel'1'lonl3 
"confailled 111 our Subcontract Asr~ement With your company are provided fot our mutual proreclion, Cerd(i~Qtes of 
Insurance forms typiclllly ufed by die insurance indulltry are inadequate, given Lbe number ofrestri~t,ivc endorr;cment:o 
currently lUied by tho insurAnct indu6!ty and not notated on the ceniticale.. This docum~nC supplemenl3 the Certit'ioate of 
Jnsia-mct 4lld mu,' be cqmpleted by VO"r '!IRrM)lCe l!Cnt (or our mutual benefit. please hJve your agent fiI.X a copy of 
this Statemenl with )'Cut lIutlai Ccnlli'''le onnsurance, and mall tht grigino/ hird copies 10 our officc. WI! -will rcquin: 
this Statement onCe ~ polic,Y period per job. 
Arc any of the following reStl';divc endorsemen~ on your Commercia! Genbra) ,Li;ability or Umbrelll clIc)u,sion.s? 
Residential or multi.£amily exclusion, Yes No V 
Including Condos Ye:l No 'J,/ 
2 Subaidence or earth movemont eXC)U$ion yC;'! No v=: 
.3 Exterior Insulation and Finish S~tem Yell No V 
4 ,Mold or indoor air quality e~oJusion Ye.s V No 
S Damage 10 your work performed by Yell No / 
subconttaclor exclusion 
,Doc!: your POllCY provide: . / 
A Addilionall~urecl Sf'tulIO indude Yell V No ---: __ ---,,~ __ 
~~!eted~~I!o~ex sure h!i~ ~
B 0 Co_tuar&,~c:g;provid 0 include Y«s No 
the tort Uab1Jit)' assumed in the Hold, • ---,---
'l1Mtcfa~tD ~ 0-A1 ~~. 
:, Nllme of Subcontractor: _________________________________ -
Agcnoy's Phone Number: 
2008 
I 
E OF LIABILITY INS DATE (MM/ODIYYVY) 12129/06 
PRODUCER 
WAUSAU SIGNATURE AGENCY 
\-"'31 OPUS Pl SUITE 300 




Wadsworth Golf Const Co. of the S.W. 
600 N. 195th Ave 
Buckeye,AZ 85326 
THIS CERTIFICA IS ISSUED AS A MAnER OF INFORMATION 
ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE 
HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND OR 
ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. 
INSURERS AFFORDING COVERAGE 
THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING 
ANY REQUIREMENT. TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR 
MA Y PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO All THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH 
POLICIES. AGGREGATE LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS. 
INSR ~~ TYPE OF INSURANCE POLICY NUMBER ~L.:~~,;~;~g~~E Pg~'iJ ~~~t,wN LIMITS LTR 
A ~ERAL LIABILITY TBKY91432654056 12/31/06 12/31/07 EACH OCCURRENCE $1000000 
rX- COMMERCIAL GENERAL LIABILITY W~~~~U?E~~~J';~nc. $300000 
r--o CLAIMS MADE ~ OCCUR MED EXP (Anyone person) $10000 
~ BI/PD Ded:5,OOO PERSONAL & ADV INJURY $1000000 
----' 
GENERAL AGGREGATE $2000000 
GEN'L AGGREGATE LIMIT APPLIES PER: n POLICY n~ ~~8i n LOC PRODUCTS - COMP/OP AGG $2000000 
A ~TOMOBILE LIABILITY ASKY91432654026 12/31106 12/31/07 COMBINED SINGLE LIMIT 
~ ANY AUTO 
(Ea accident) $1,000,000 
ALL OWNED AUTOS BODIL Y INJURY !-- $ 
SCHEDULED AUTOS (Per person) -
~ HIRED AUTOS 800lL Y INJURY $ 
~ NON-UWNI;O AUTOS 
(Per accident) 
!-- PROPERTY DAMAGE (Per accidenl) $ 
RAGE LIABILITY AUTO ONL Y - EA ACCIDENT $ 
ANY AUTO OTHER THAN EAACC $ 
AUTO ONLY: AGG $ 
B EXCESS/UMBRELLA LIABILITY THCY91432654036 12/31/06 12/31/07 EACH OCCURRENCE $10000000 
~ OCCUR 0 CLAIMS MADE AGGREGATE $10000000 
$ 
~ DEDUCTIBLE $ 
X RETENTION $10000 $ 
C WORKERS COMPENSATION AND WAJY91432654046 12/31/06 12/31/07 X I T~~l:~N;, I IOJ~-
EMPLOYERS' LIABILITY 
E.L. EACH ACCIDENT $500000 
ANY PROPRIETOR/PARTNER/EXECUTIVE 
OFFICERIMEMBER EXCLUDED? E.L. DISEASE - EA EMPLOYEE $500,000 
tf yes, describe under 
SPECIAL PROVISIONS below E.L. DISEASE - POLICY LIMIT $500,000 
OTHER 
DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES I EXCLUSIONS ADDED BY ENDORSEMENT I SPECIAL PROVISIONS 
RE: JOB 06-5040 
THE CERTIFICATE HOLDER IS AN ADDITIONAL INSURED ON THE GENERAL LIABILITY 
WITH RESPECT TO LIABILITY ARISING OUT OF OPERATIONS PERFORMED BY THE NAMED 
INSURED. 
(See Attached Descriptions) 
CERTIFICATE HOLDER 
BRN DEVELOPMENT INC 
PO BOX 3070 
Coeur 0 Alene, 10 83816 
ACORD 25 (2001/08) 1 of 3 #M440109 
CANCELLATION 
SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION 
DATE THEREOF, THE ISSUING INSURER WILL ENDEAVOR TO MAIL --lfl- DAYS WRITTEN 
NOTICE TO THE CERTIFICATE HOLDER NAMED TO THE LEFT, BUT FAILURE TO DO SO SHALL 
IMPOSE NO OBLIGATION OR LlABILfTY OF ANY KINO UPON THE INSURER, ITS AGENTS OR 
REPRESENTATIVES. 
>\UTHORIZED REPR~SffTATIVE 
cy. . AArr rt':)::t' 
MAV @ ACORD CORPORATION 1988 
2009 
Form W-g Request for Taxpayer Give form to the 
(Rev. November 2005) Identification Number and Certification requester. Do not send to the IRS. Department of the Treasury 
Internal Revenue Service 




a. Business name, if different from above 
c Wadsworth Golf Construction Company of the Southwest 0 
evil) 
.................. / c.~ o IndividuaV egr Corporation o Partnership 0 Other ~ 0 Exempt from backup ~;:; 
.. 0 Check appropriate box: Sole proprietor withholding 
02 
Address (number, street, and apt. or suite no.) Requester's name and address (optional) 'E1ii .- c 600 N • 195th Avenue .. -
C.o 
:E City, state, and ZIP code 
0 
Buckeye" AZ 85326 (II 0. 
(/) 
Ust account number(s) here (optional) (II 
(II 
(J) 
1:F.n •• Taxpayer Identification Number (TIN) 
Enter your TIN in the appropriate box. The TIN provided must match the name given on Line 1 to avoid 
backup withholding. For individuals, this is your social security number (SSN). However, for a resident 
alien, sole proprietor, or disregarded entity, see the Part I instructions on page 3. For other entities, it is 
your employer identification number (EIN). If you do not have a number, see How to get a TIN on page 3. 
I Social security number 
I I + I + 
or 
Note. If the account is in more than one name, see the chart on page 4 for guidelines on whose 
number to enter. 
Certification 
Under penalties of perjury, I certify that: 
1. The number shown on this form is my correct taxpayer identification number (or I am waiting for a number to be issued to me), and 
2. I am not subject to backup withholding because: (a) I am exempt from backup withholding, or (b) I have not been notified by the Internal 
Revenue Service (IRS) that I am subject to backup withholding as a result of a failure to report all interest or dividends, or (c) the IRS has 
notified me that I am no longer subject to backup withholding, and 
3. I am a U.S. person (including a U.S. resident alien). 
':!ertification instructions. You must cross out item 2 above if you have been notified by the IRS that you are currently subject to backup 
withholding because you have failed to report all interest and dividends on your tax return. For real estate transactions, item 2 does not apply. 
For mortgage interest paid, acquisition or abandonment of secured property, cancellation of debt, contributions to an individual retirement 
arrangement (IRA), and generally, payments other than interest and dividends, you are not required to sign the Certification, but you must 




U.S. person ~ 
Purpose of Form 
A person who is required to file an information return with the 
IRS, must obtain your correct taxpayer identification number 
(TIN) to report, for example, income paid to you, real estate 
transactions, mortgage interest you paid, acquisition or 
abandonment of secured property, cancellation of debt, or 
contributions you made to an IRA. 
U.S. person. Use Form W-9 only if you are a U.S. person 
(including a resident alien), to provide your correct TIN to the 
person requesting it (the requester) and, when applicable, to: 
1. Certify that the TIN you are giving is correct (or you are 
waiting for a number to be issued), 
2. Certify that you are not subject to backup withholding, or 
3. Claim exemption from backup withholding if you are a 
U.S. exempt payee. 
In 3 above, if applicable, you are also certifying that as a 
U.S. person, your allocable share of any partnership income 
from a U.S. trade or business is not subject to the 
withholding tax on foreign partners' share of effectively 
connected income. 
Note. If a requester gives you a form other than Form W-9 to 
. quest your TIN, you must use the requester's form if it is 
oubstantially similar to this Form W-9. 
For federal tax purposes, you are considered a person jf you 
are: 
Date ~ \ 
• An individual who is a citizen or resident of the United 
States, 
• A partnership, corporation, company, or association 
created or organized in the United States or under the laws 
of the United States, or 
• Any estate (other than a foreign estate) or trust. See 
Regulations sections 301.7701-6{a) and 7{a) for additional 
information. 
Special rules for partnerships. Partnerships that conduct a 
trade or business in the UnIted States are generally required 
to pay a withholding tax on any foreign partners' share of 
income from such business. Further, in certain cases where a 
Form W-9 has not been received, a partnership is required to 
presume that a partner is a foreign person, and pay the 
withholding tax. Therefore, if you are a U.S. person that is a 
partner in a partnership conducting a trade or business in the 
United States, provide Form W-9 to the partnership to 
establish your U.S. status and avoid withholding on your 
share of partnership income. 
The person who gives Form W-9 to the partnership for 
purposes of establishing its U.S. status and avoiding 
withholding on its allocable share of net income from the 
partnership conducting a trade or business in the United 
States is in the following cases: 
• The U.S. owner of a disregarded entity and not the entity, 
Cat. No. 10231X Form W-9 (Rev. 11·2005) 
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A DEVELOPMENT COMPANY 
January 27, 2007 
Wadsworth Golf Construction Co. 
Steve Harrell 
600 N 1951h Ave. 
Buckeye, AZ 85326 
Dear Steve, 
Enclosed please find the contract between BRN Development, Inc. and Wadsworth Golf 
Construction Company, in its entirety. We have reviewed the changes you requested and 
our attorneys have made additions and/or deletions to the contract accordingly. Please 
note that we have included as Exhibit A-I, your Contract Qualifications and 
Clarifications, however, as discussed, we will require a revision of that document, 
omitting the provision relating to the Golf Cart Path Construction and also omitting the 
Pre-Existing Hazardous Substances document. 
We appreciate your thoroughness in reviewing our contract and look forward to finalizing 
the document soon. 
s~ 
Kyle Capps, CGCS 
PS: Pursuant to previous discussions, you will be required to obtain Hazardous Materials 
and Pollution Liability insurance. 
2011 
p.o, Box 3070, Coeur d'Alene, 10 B3816 
Phone 2086652005 - Fox 208 667 5071 
Toll Free 866 239 6750 - www,blockrockdevelopmenLcom 
wadsworth® 
GOLF CONSTRUCllON COMPANY 
SOUTHWEST 
600 N. 1951h Avenue. Buckeye, Arizona 85326 • 623/853-9100. Fax 623/853-0217 
December 26,2006 
To: Kyle Capps 
From: Steve Harrell 
Under cover of this transmittal we are sending you 
1) Original executed copy of Performance and Labor payment bond 
in contract amount of $9,796,938.00. 
2} Safety and Health Program 
3) Contract Exhibit D-Substance Abuse Program 
4) Unit Price Schedule for making adjustments to the contract 
quantity. 
5) List of Contract Drawing and Specifications 
MIDWEST. 1901 Van Dyke Rd .• Plainfield, IL 60544. 815/436-8400 • SOUTHEAST. 200 Forest Lakes Blvd .• Oldsmar, FL 34677.813/854-24°" 
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SAFETY & HEALTH PROGRAM 
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Black Rock North GC 
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1. SAFETY & HEALTH POLICY 
TO: 
ALL WADSWORTH GOLF CONSTRUCTION COl\1PANY El\1PLOYEES 
The safety of everyone concerned on our construction projects is of prime 
importance to Wadsworth Golf Construction Company. We are committed to 
providing a safe environment for all workers and for the public from hazards 
associated with the construction of the Black Rock North Golf Course Project. 
The prevention of accidents by means of safe work practices and procedures will benefit all 
by avoiding needless personal injury or health exposures. Your compliance with this 
Program will reduce individual suffering caused by injury, reduce property damage, and 
contribute to the success of our company. 
The primary goal established for the Black Rock North Golf Course Project is to safely 
construct the Project with "ZERO ACCIDENTS"; totally free from lost time injuries for 
the mutual benefit of the worker, environment, and community . . 






SAFETY & HEALTH PROGRAM OBJECTIVES 
2.1 Program Objectives 
The Wadsworth Golf Construction Company (WGCC) accident and health exposure 
prevention program is established in order to exercise all available means of eliminating or 
controlling hazards and thus (a) minimize personal injuries and/or property loss; (b) achieve 
greater efficiency and, (c) reduce direct and indirect costs. 
The effectiveness of this program will depend upon the active participation and 
wholehearted support and cooperation of site supervisors and employees, and the 
coordination of their efforts in carrying out the following basic procedures. 
a) Plan all work to minimize personal injuries, property damage and loss to 
productive time. 
b) Maintain a system of prompt detection and correction of unsafe practices 
and conditions. 
c) Establish and conduct safety training programs to educate, stimulate and 
maintain the interest and cooperation of all employees in maintenance of a 
safe jobsite and safe work practices. 
d) Insistence upon: (a) the proper use of personal protective equipment, 
mechanical safety devices and guards, (b) the use of the proper tools and 
equipment to do the job. 
e) Require each subcontractor's superintendent and job supervisors to be 
familiar with all applicable Federal, State and Local statutes, regulations 
and contract requirements pertaining to safety in the operations to be 
performed. 
2.2 Enforcement of Safety & Health Program Objectives 
It is a condition of employment with Wadsworth Golf Construction Company that each 
employee and site management representative comply with WGCC corporate and customer 
site specific safety, health and environmental rules, regulations, and procedures. 
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The progressive disciplinary action taken by Wadsworth Golf Construction Company to 
ensure compliance with company safety rules and regulations shall be determined by the 
seriousness of the violation of safe work practices or procedures. Progressive disciplinary 
action to be taken for violation of established rules and regulations for employee or public 
safety is as follows: 
1. First Offense: A written citation (warning) will be issued to the employee for 
violation of WGCC safety rules and regulations, or those of specific projects. 
2. Second Offense: If cited for a second safety violation of any type within one quarter 
calendar year of the first offense, the employee will attend a meeting with the 
Project Supervisor and WGCC safety personnel to discuss safety training and safe 
work practices on the job. The employee may be suspended from work without pay 
for a period of up to three scheduled work days. 
3. Third Offense: A third safety violation will result in termination from employment 
with WGCC. 
Serious violations of established rules, regulations or procedures related to 
employee or public safety, repeated violations, or the refusal to follow safety and 
health rules will result in immediate discharge from employment with WGCC. 
3. FUNCTIONS AND RESPONSIBILITIES 
3.1 MANAGEMENT 
• Has full responsibility for safety. 
• Holds executives responsible for the safety of all employees. 
• Authorizes necessary expenditures for safety. 
• Participates in the safety program. 
3.2 PROJECT SUPERINTENDENTS 
• Responsible for all jobsite safety activity. 
• Requires all employees and subcontractors in their charge to comply with corporate 
safety policies. 
• Reviews and passes on all safety recommendations as submitted by the Employees, 
Safety Personnel, and the Team representatives regarding conditions and work 
practices on the Black Rock North Golf Course Project. 
• Inspect for compliance with safe work practices. 
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• Assures Training of workers in their charge to work safely. 
• Assures that equipment is operated only by trained and QUALIFIED personnel 
• Responsible for obtaining prompt first aid to injured. 
• Report and investigate all accidents and correct causes. 
• Assures that crew safety meetings are held weeldy. 
• Discuss safety with individual employees. 
• Conduct Employee orientation to Wadsworth Golf Construction Company site and 
maintain a log. Appendix D 
• Responsible for all jobsite safety activity. 
• Require all WGCC employees and subcontractors in their charge to comply with 
safety policies. Appendix A, and report matrix D 
• Coordinate WGCC corrective action on all safety recommendations as submitted by 
the Employees and Safety Personnel regarding conditions and work practices on 
their jobsites. 
• Inspect for compliance with safety work practices daily. Assure that daily 
equipment inspections occur and are documented. 
• Train workers to work safely. 
• Responsible for obtaining prompt first aid to injured. 
• Report and investigate all accidents and correct causes. 
• Hold and document weeldy crew Tool Box meetings. 
• Discuss safety with individual employees. 
• Assure subcontractors' management compliance to safe work practices 
• Develop Job Safety Analysis (JSA's) or Safety Action Plans where required 
• Maintain list of Chemical substances brought to jobsite by WGCC for Hazard 
Communication Program, with a copy of Material Safety Data Sheet (MSDS) of 
inventory provided to Black Rock North Golf Course when requested. Train all 
WGCC employees in MSDS and Hazard Communication Program, and document 
training. Section 6, test. 
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3.3 EMPLOYEES 
• Work in accordance with accepted safe practices. 
• Report unsafe conditions and practices to their Supervisor, Superintendents, and 
WGCC Safety personnel. 
• Observe safety rules and regulations including use of personal protective equipment. 
• Make safety suggestions. 
• Does not undertake jobs he or she does not understand. 
• Report all injuries to their Supervisor - no matter how slight. 
3.4 SUBCONTRACTORS 
Each Subcontractor and Sub-tier Contractor shalI abide by Black Rock North Golf Course 
Construction Safety & Health Guidelines, Federal I Idaho State OSHA Regulations, local 
and county Jaws and regulations that are applicable. Each Subcontractor is to provide a 
copy of the Black Rock North Golf Course Construction Safety & Health Guidelines to any 
sub-tier contractor with whom they contract to do work on the Project. Each Subcontractor 
and sub-tier contractor is responsible for protecting the health and safety of its employees 
while ensuring they have a safe and healthful place to work. 
Each Subcontractor shall be held responsible for all its lower-tier Subcontractor's 
compliance with the project safety requirements. Progress payments may also cease until 
the Subcontractor and/or its Sub-tier contractor is in full compliance with all applicable 
safety and health rules, standards and regulations. 
Each Subcontractors and I or sub-tier contractor shall bear sole and exclusive responsibility 
for the safety and health of employees, subcontractors, visitors, and vendors in accordance 
with State, Local and Federal regulations, and the Contract Documents in all phases of their 
work. Nothing contained herein shall relieve such responsibility. 
Each Subcontractor is required to designate an on-site Safety Representative who is 
charged with the subcontractors' responsibility of on-site safety management. 
Subcontractors and I or sub-tier contractors are required to develop their own written 
site-specific safety and health plans for the Black Rock North Golf Course Project. At 
minimum, the safety and health plan shall meet the requirements of 29CFR1926 - Federal 
OSHA Construction Regulations, Idaho State and local requirements and the Black Rock 
North Golf Course Construction Safety & Health Guidelines. Wadsworth Golf 
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Construction Company bears no responsibility for either the quality of such plans or their 
enforcement. Subcontractors and 1 or sUb-tier contractors will be monitored for 
implementation and application of their respective safety plans at the work site. 
The Subcontractors and 1 or sub-tier contractors shall not receive additional payment or 
reimbursement for safety items and procedures, which have been identified as required by 
the Project Safety and Health Guidelines. 
4. OCCUPATIONAL SAFETY & HEALTH ADMINISTRATION 
The OSHA Safety and Health Construction Standards (29CFR 1926/1910) issued by 
the U.S. Department of Labor, Occupational Safety and Health Administration, the 
OSHA Safety and Health Construction Standards of the State of Idaho, and local 
requirements are hereby incorporated in the Safety Program for WADSWORTH 
GOLF CONSTRUCTION COMPANY. 
The job site superintendent will have completed a 10 Hour OSHA Construction Standards 
course (2002), and maintain a reference copy of the OSHA standards of Idaho State on the 
project site. 
5. DRUG POLICY 1 GENERAL REQUIREMENTS 
Wadsworth Golf Construction Company and the Black Rock North Golf Course Project 
Team are committed to providing project employees with a drug-free and alcohol-free 
workplace. It is our goal to protect the health and safety of these employees and visitors to 
our job site, promote a productive workplace, and protect the reputation of our project. 
Consistent with those goals, the use, possession, distribution or sale at project sites of 
drugs, drug paraphernalia or alcohol is prohibited. 
Employees refusing to comply with this Drug and Alcohol Policy will not be permitted to 
work on the WGCC job site of Black Rock North Golf Course project. Subcontractors and 
sub-tier contractors refusing to comply with this Drug and Alcohol Policy will not be 
permitted to work on this project and will be noted as being in violation of their contract 
with Wadsworth Golf Construction Company on this project. 
This Policy does not represent a contract between the Owner (Black Rock North Golf 
Course), the Team, Construction Managers, General Contractors, Subcontractors, 




It is our combined goal to protect the health and safety of personnel, craft workers, and 
visitors to our job site; to promote a productive workplace, and protect the reputation of 
this program. 
A. Prohibited Substances 
1. Drugs or Drug is defined as any substance which may impair mental or motor function 
including but not limited to illegal drugs, controlled substances, designer drugs, 
synthetic drugs, look alike drugs, and under circumstances described in this policy -
prescription drugs. 
2. Alcohol is defined as any beverage or substance containing alcohol, ethyl alcohol or 
ethanol. "Alcohol Testing or Alcohol test means testing by certified breath-alcohol 
technician using a DOT approved initial screening device or urine alcohol testing 
conducted by a certified laboratory and confirmed by gas chromatography/mass 
spectroscopy (GC/MS)". Test levels must not meet or exceed.04 grams per 210 liter of 
breath/urine. 
B. Pre-Project Testing 
Prior to the beginning work on this Project, employees will be required to meet the 
requirements of this policy with a negative (passing) test result. Employees not 
meeting the requirements will not be allowed to work on this job site. 
C. Additional Testing of Employees 
1. Post Accident: Direct involvement or possible involvement in any type of work 
related accident resulting in injury or property damage in excess of $5000. This test 
will be paid for by the employer of the individual involved. The results of the 
testing must be made available to the Workers Compensation Carrier claim 
representative for the purpose of adjudication. 
It is agreed that drug and alcohol testing of employees shall be required after each 
and every work related accident. This testing shall take place at the contracted 
medical facility providing treatment for the injury, using the NIDA standards. A 
work related accident is defined as an accident resulting in an injury requmng 
treatment by a physician to the employee or other employees injured and I or 
resulting in damage to property or equipment. 
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2. Reasonable Suspicion: Is defined as supervision having a reason to suspect 
employee drug or alcohol use. 
D. Points of Understanding Regarding Substance Abuse Testing 
1. Wadsworth Golf Construction Company, the contracted medical facility and the 
testing laboratory agree that the results of the described tests are to be held in 
strictest CONFIDENCE between WGCC, the Workers Compensation claim 
administrator and the medical facility (MRO). This is an issue of employee -
employer relationship (employment) and falls under the requirements within the 
employers program. 
2. This statement is noted for the purpose of adjudicating a workers compensation 
claim. The Workers Compensation claim administrator will receive aU accident 
related drug and alcohol test results from the testing facility. 
E. Testing Procedures 
At a minimum pre-project and post accident testing is required. The testing will be 
completed by a National Institute on Drug Abuse (NIDA) certified laboratory, using 
testing methods and media consistent with their standards. 
1. The following drugs are to be tested for: 
Marijuana, Cocaine, Opiates, Amphetamines, Phencyclidine, Barbiturates, 
Benzodiazepines, Methadone, Propoxyphene 
2. For reasons of safety, any employee subject to· a reasonable suspicion test shall be 
suspended until test results are available. 
F. Prescription Drugs 
The use of current valid prescription Drugs that may impair an Employee's ability to 
safely perform his or her duties must be reported to the safety director, supervisor and 
management personnel. 
G. Alcoholic Beverages 
Under no circumstances are alcoholic beverages allowed on Black Rock North Golf 
Course project, or Wadsworth Golf Construction Company job site. 
13 
H. Disciplinary Action 
1. A positive pre-project or post accident test will result in worker dismissal from the 
Black Rock North Golf Course project site. 
2 .. Employees found using, selling, possessing or manufacturing drugs shall be 
removed from the project and will be reported to local law enforcement. 
I. Confidentiality 
All actions taken under this policy will be in conformance with the Local Drug 
Testing Act 
J. Subcontractors and Vendors 
Subcontractors, sub-tiered contractors, vendors and their employees shall cooperate 
with this policy in achieving a drug-free and alcohol-free workplace. 
K. Amendments to Policy 
Amendments to this policy may be issued to comply with project owner requirements, 
state or local laws, or federal contract requirements. 
6. HAZARD COMMUNICATIONS POLICY/GENERAL REOillREMENTS 
The purpose of this section is to ensure that the hazards of all chemicals purchased and 
brought on the Black Rock North Golf Course project are evaluated, and that information 
concerning their hazards is transmitted to employees. This transmittal of information shall 
be accomplished by means of this comprehensive hazard communication program. 
Copies of all MSDS documents brought on the Black Rock North Golf Course project by 
WGCC or its subcontractors will be provided to the Black Rock North Golf Course project 
representative. 
Chemical Inventory 
Wadsworth Golf Construction Company's site management representative shall maintain an 
inventory record of copies of any material safety data sheets relating to chemicals that are 
received with incoming shipments of sealed containers. All purchase orders shall require a 
material safety data sheet for sealed containers of hazardous chemicals. 
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Material safety data sheets shall be readily accessible during each work shift to employees 
when they are in their work areas. 
Container Labeling 
Chemicals on site will be stored in their original or approved containers with a proper label 
attached, except small quantities for immediate use. Any container not properly labeled 
shall be given to Wadsworth Golf Construction Company's site safety personnel for 
labeling or proper disposal. 
Workers may dispense chemicals from original containers only in small quantities intended 
for immediate use. Any Chemical left after work is completed must be returned to the 
original container or Wadsworth Golf Construction Project Safety personnel for proper 
handling. 
No unmarked containers of any size are to be left in the work area unattended. 
Wadsworth Golf Construction Company shall rely on manufacturer applied labels whenever 
possible, and will ensure that these labels are maintained. Containers that are not labeled or 
on which the manufacture's label has been removed will be relabeled. 
Wadsworth Golf Construction Company shall ensure that each container is labeled with the 
identity of the hazardous chemical contained and any appropriate hazard warnings. 
MA TERIAL SAFETY DATA SHEETS (MSDS) 
Employees working with a hazardous Chemical may request a copy of the material safety 
data sheet. Requests for MSDS's should be made to the Wadsworth Golf Construction 
Project Safety personnel, or jobsite supervisor. 
MSDS will be available on the site to provide immediate reference to chemical safety 
information. 
An emergency procedure for worker injury and medical response, fire occurrence, chemical 
spills, or other emergency event has been established to gain access to MSDS information. 
EMPLOYEE TRAINING 
Employees will be trained to work safely with hazardous chemicals. Employee training will 
include: 
• Methods that may be used to detect a release of a hazardous chemical(s) in the 
workplace. 
• Physical and health hazards associated with chemicals. 
• Protective measures to be taken. 
• Safe work practices, emergency responses and use of personnel protective 
equipment. 
• Information on the Hazard Communication Standard including: 
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1. Labeling and warning systems 
2. An explanation of Material Safety Data Sheets 
PERSONNEL PROTECTIVE EQUIPMENT (PPE) 
Required PPE is available from the Wadsworth Golf Construction Project management 
representative. Any employee found in violation of PPE requirements may be subject to 
disciplinary actions up to and including discharge. 
EMERGENCY RESPONSE 
Any incident of over exposure or spill of a hazardous chemical/substance must be reported 
to Wadsworth Golf Construction Project Safety personnel, or a jobsite supervisor at once. 
The Black Rock North Golf Course project representative will be notified of such 
occurrences. 
The WGCC project management representative will be responsible for insuring that proper 
emergency response actions are taken in leak / spill situations. 
HAZARDS OF NON-ROUTINE TASKS 
Supervisors will inform employees of any special tasks that may arise which would involve 
possible exposure to hazardous chemicals. 
Review of safe work procedures and use of required PPE will be conducted prior to the 
start of such tasks. Where necessary, areas will be posted to indicate the nature of the 
hazard involved. 
INFORMING OTHER EMPLOYERS 
Other on site subcontractor / sub-tier contractors employers are required to adhere to the 
provisions of the Hazard Communication Standard. 
Information on hazardous chemicals known to be present will be exchanged with other 
employers. Employers will be responsible for providing necessary information to their 
employees. 
Other on site employers will be provided with a copy of Wadsworth Golf Construction 
Company hazard communication program, upon written request. . 
POSTING 
Wadsworth Golf Construction Company has posted information for employees at this 
jobsite on the Hazard Communication Standard. This information can be found at the 
jobsite office trailer. 
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TRAINING SESSION ON 
HAZARD COMMUNICATION 
Each employee shall sign a copy of the following: 
I know where the Material Safety Data Sheets for my work are kept. 
I understand the safe work procedures and precautions to be taken when working with these 
products including use of protective equipment and/or apparel. 
I know where emergency supplies are kept. 
I know where the emergency phone numbers and Hazard Communication Information are 
posted. 
I am aware that I may review copies of the hazardous chemical list, the Wadsworth Golf 
Construction Company jobsite written program, and MSDS's. 
Employee Signature _________________ Date ____ _ 
Job Location or Name ______________________ _ 
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7. REPORTING, ACCIDENT INVESTIGATION, AND RECORDKEEPING 
7.1 Reporting Accidents 
CLAIMS REPORTING 
Any injury to a Wadsworth Golf Company employee, other sub-contractor employees, third 
party and / or property damage must be reported immediately and according the procedures 
outlined in the Insurance Manual. 
The WGCC site supervisor, or the management of the WGCC subcontractor must complete 
a Supervisor's Report of Accident / Injury Form. The form must be completed in a time 
frame which assures that a copy of the report be submitted to the Black Rock North Golf 
Course Project Representative within 24 hours. A report must be made for any incident 
involving: 
1. Any injury to a WGCC worker or any subcontractor / sub-tier contractor 
employee. 
2. Any injury to persons not directly connected with the project (including any 
alleged injuries reported by a member of the general public). 
Submittal shall be made with in 24 hours. Pertinent facts, which are not available within 
the above time, shall be submitted as soon as available in a supplemental report. 
A drug and alcohol test must be administered to employee(s) injured and/or any 
employees in a work crew involved in an accident involving bodily injury and / or 
property damage. 
Notice of ANY claim or suit (received by WGCC site management, its subcontractors, or 
suppliers) related to an accident associated with the building of the Black Rock North Golf 
Course Project MUST be reported to the Black Rock North Golf Course Project 
Management in writing within 24 hours. " 
TELEPHONE NOTIFICATION 
Should a serious accident involving WGCC operations occur resulting in damage to public, 
or Black Rock North Golf Course property; or bodily injury to the public or other 
contractors' workers of the Black Rock North Golf Course Project, its Consultants, 
contractors or their subcontractors, telephone notification shall be made immediately to 
Black Rock North Golf Course Project Manager: Name: George Litzinger / Phone: 
760.744.4578. 
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7.2 Investigation of Accidents 
All accidentlincidents shall be investigated by the Wadsworth Golf Construction Company's 
superintendent I management representative. An accident investigation report must be 
submitted to the Black Rock North Golf Course Project. Manager and Insurance Carrier 
within twenty-four (24) hours of the occurrence. 
The accident investigation should generate appropriate recommendations for corrective 
actions to prevent recurrence of similar accidents. Depending upon severity of the 
accident, the WGCC superintendentand/or site safety personnel will, jf requested, appear 
at the Black Rock North Golf Course Project job safety and coordination meeting to: 
1: Describe the cause of accident. 
2. Report as to what corrective action has been initiated to avoid future accidents. 
3. Provide documentation I photo or digital pictures I law enforcement reports as 
available 
ANALYSIS AND CORRECTIVE ACTION 
Corrective actions can only be taken when ·specific factors of an accident/unusual 
occurrence have been accurately developed and the resulting recommendations have been 
disseminated to the responsible persons. In the event of a serious accident, prompt oral 
reporting of the preliminary details is mandatory. In preparing written reports of an 
accident/unusual occurrence statements and comments should be confined to objective 
finding of facts and determining the root cause. 
7.3 Recordkeeping 
Wadsworth Golf Construction Company's site safety personnel and all WGCC's 
subcontractors shall maintain a current OSHA 300 log. The log shall be available for 
rev jew by any Black Rock North Golf Course team member, and the State of Idaho OSHA 
representative at any time. 
7.4 Return to Work 
Every effort must be made to return employees to work as soon as possible after an 
accident and under the direction of the physician. The insurance administrator for the 
Black Rock North Golf Course will be in contact with the physician to detennine the 
employee's physical demands and limitations. The WGCC site superintendent and 
subcontractor's assistance will be needed in arranging modified work for the injured 
worker. 
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8. SAFETY EDUCATION 
Safety Orientation Program 
8.1 Newly employed, promoted, and/or transferred Wadsworth Golf Construction 
Company personnel shall receive an orientation regarding the general safety and 
health rules and regulations as well as the site specific policies and hazards at the 
Black Rock North Golf Course offices. Hard hat stickers (provided by the Project) 
will be issued to an employee following his/her orientation, and then documented on 
training Log Sheet. Only personnel who have passed the initial drug screening and 
safety orientation shall receive hard hat stickers and I or security badges. Appendix 
A - English. 
8.2 Wadsworth Golf Construction Company will conduct an orientation of its 
employees, Subcontractors, and visitors. Documentation of this orientation will be 
submitted to Black Rock North Golf Course representative or designee. 
Safety orientation of all personnel will include at a minimum the following topics: 
• Unique Hazards of the Project 
• Employer/Personnel Responsibilities under OSHA Standards - location of 
required posters 
• Personal Protective Equipment including 100% safety glasses and 100% hard hat 
protection 
• Confined Space.Entry 
• 6-Foot Fall Rule - 100% continuous fall protection (including steel erection and 
scaffold erection and dismantling) 
• Floor and Wall Openings 
• Perimeter Guarding 
• Housekeeping 
• Fire Protection 
• Accident Reporting Procedures - First-aid Facilities - Emergency Procedures 
• Crane Requirements 
• Scaffolding Tagging Requirements 
• Hazard Communication! Right-to-Know, location of MSDS's 
• Substance Abuse Policy 
• Disciplinary Procedures 
• Trenching/Excavation 
• Electrical Hazards 
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8.3 Training: 
Such training shall include: 
• Recognition and avoidance of unsafe conditions and the regulations applicable 
to his work environment to control or eliminate any hazards or other exposure 
to illness or injury. 
• Proper methods to handle or use poisons, caustics, and other harmful 
substances if so required. In job site areas where harmful plants or animals are 
present, employees who may be exposed shall be instructed regarding the 
potential hazards, and how to avoid injury, and the first aid procedures to be 
used in the event of injury . 
• Employees required handling or using flammable liquids, gases, or toxic 
materials shall be instructed in the safe handling and use of these materials and 
made aware of the specific requirements contained in Subparts D, F, and other 
applicable subparts of the OSHA standards. 
• All employees required to enter into confined or enclosed spaces shall be 
instructed as to the nature of the hazards involved, the necessary precautions 
to be taken and in the use of protective and emergency equipment required. 
The employer shall comply with any specific regulations that apply to work in 
dangerous or potentially dangerous areas. Confined or enclosed space means 
any space that is subject to the accumulation of toxic or flammable 
contaminants or has an oxygen deficient atmosphere. 
9. HOUSEKEEPING 
Construction Standards 1926.25 
9.1 During the course of construction, alteration, or repairs, fonn and scrap lumber 
with protruding nails, and all other debris, shall be kept cleared from work areas, 
passageways, and stairs, in and around buildings or other structures. 
Combustible scrap and debris shall be removed at regular intervals during the course 
of construction. Safe means shall be provided to facilitate such removal. 
9.2 Containers shall be provided for the collection and separation of waste, trash, oily 
and used rags and other refuse. Containers used for garbage and other oily, 
flammable, or hazardous wastes, such as caustics, acids, harmful dusts, etc. shall be 
equipped with covers. Garbage and other waste shall be disposed of at frequent and 
regular intervals. 
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10. PERSONAL PROTECTIVE EQUIPMENT 
Refer to Occupational Safety and Health Construction Standards 1926.28 and Subpart E. 
1926.100, 1926.101, 1926.102, 1926.103, 1926.104, 1926.105, 1926.106, and 1926.107 
10.1 In addition special contract conditions may require more stringent use of Personal 
Protective Equipment than required by OSHA. The Project Superintendent or site 
safety personnel will review these conditions. Required training will be provided. 
10.2 Head protection - Hardhats issued by Wadsworth Golf Construction Company are 
to be worn at all times when outside of vehicles, equipment with cabs, or trailers. 
10.3 Safety glasses / prescription glasses - All Wadsworth Golf Construction Company 
personnel must wear eye protection in shop areas. If jobsite conditions or contract 
provisions require, all Wadsworth Golf Construction Company personnel must wear 
eye protection when designated. 
10.4 Face shields are to be worn during operations where the face is in danger of 
being injured: torch cutting, grinding, power saw operation, breaker / hammer 
operations. 
10.5 Welding - Protection against radiant energy shall be provided and worn: proper 
selection of lens shade in accordance with OSHA filter lens shade numbers for 
shield and goggle use - OHSA 1926.102, Table E-2. 
11. WORK CLOTHING 
11.1 General Rules 
Personal Clothing & Minimum Working Attire 
• A suitable shirt with a minimum of 4" sleeves must cover the upper torso. Tank 
Tops, Sleeveless Shirts, etc., are forbidden on any project. 
• Full trousers must be worn that cover the lower body. No cut off trousers, 
shorts, etc., are permitted at any time. 
• Tennis type shoes, (sneakers) are forbidden on all projects. 
• Dress for your particular job ... dressing safely will help you work safely. 
• Do not wear oil soaked or too loose clothing. 
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12. NOISE EXPOSURE 
Construction Standards 1926.101 
Refer to Occupational Safety and Health 1926.52, 1926.101 
12.1 Baseline sound levels for equipment used should be identified by manufacturer 
guidelines, or field testing with a sound level meter or dosimeter. 
12.2 The Wadsworth Golf Construction Company rule regarding use of personal hearing 
protective equipment is, that for 85 decibels or greater exposure on a TWA (time 
weighted average day).... WEAR IT ! 
12.3 Radios, MP3, and compact disc players with ear plugs are not a substitute for 
hearing protection. 
12.3.1 For personnel on the ground, the sound level from the ear plugs of the 
entertainment devices block out vocal communication and the audible 
warning alarms from equipment moving on the ground. 
12.3.2 Equipment operators can not wear radios, MP3, and compact disc 
players with ear plugs while operating equipment. 
13. NON-IONIZING RADIATION (Lasers) 
Refer to OSHA Construction Standards 1926.54 that requires "Only qualified and trained 
employees to be assigned to install adjust, and operate laser equipment. " 
13.1 When using surveying instruments with laser components, training, education and 
appropriate personnel protection will be provided per the manufacturer's guidelines. 
14. WALKING & WORKING SURFACES 
14.1 BARRIER IDENTIFICATION TAPE 
Barrier identification tape is strictly prohibited from being used for any fonn of personnel 
fall protection. 
~ YELLOW barricade tape shall be used for CAUTION/W ARNING 
~ RED barricade tape shall be used for DANGER DO NOT ENTER 
Note: Once the area barricaded is free of the hazard(s) for which it was erected the tape will be 
removed and properly discarded. 
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15. TEMPORARY BUILDINGS AND TRAILERS 
15.1 Refer to OSHA Standards 1926.151 (b), Temporary Buildings. 
• Protecting Office Trailers from High Winds - Tie downs offer the most consistent 
and effective means for minimizing office trailer damage from high winds. Two 
types of ties are needed: (1) The Over the Top tie, and (2) the Frame Tie. The first 
keeps the unit from overturning, and the second prevents it from being blown off the 
supports. 
• Frame ties can also reduce the chance of overturn, but many office trailers do not 
have enough internal strength to transmit high wind loads to the supporting steel 
frame. Thus, installation solely of frame ties will secure the frame, but the unit 
resting on the frame may blow away. Therefore, the Defense Civil Preparedness 
Agency recommends use of both over the top ties and frame ties to secure 10, 12, 
and 14 ft wide office trailers. Double units, 24 ft wide are quite stable, and do not 
require use of over the top ties ... only frame ties. 
Ties are made of wire rope or rust resistant steel strap, which tie the mobile home and its 
steel frame to anchors embedded in the ground. The cable or strap is secured to the anchor 
with a yoke-type fastener and tensioning device, or with clamps and turnbuckles. 
Commercially available ties, consisting of galvanized steel strap-ping (1 114 x .035") with a 
minimum breaking strength of more than 4,750 lbs., or galvanized steel cable (7/32 If 7 x 7, 
or 114" 7 x 19), with a breaking strength. of more than 4,800 Ibs., are acceptable. 
Anchorage requirements presented in this section assumes that either of these ties will be 
used. 
The over the top tie is secured to an anchor on each side of the office trailer. Frame ties 
connect the steel beam supporting the unit to the anchors. Several of each type of tie, with 
connections and anchors, must be used for an effective tie down of the whole unit. 
Over the Top ties should be located within 2 feet of each end of the office trailer, and 
others as needed at intervals between at stud locations. Commercially available adapters or 
wood blocks should be used to prevent sharp bends in over the top ties, and to keep them 
from cutting into the unit when tension is applied. 
2036 
24 
I 15.2 TIEDOWN ANCHORAGE REQUIREMENTS 
10 TO 14 FEET WIDE 
TIEDOWN ANCHORAGE REOUIREMENTS 
WIND VELOCITY 30T050FEET 50 TO 60 FEET 60 TO 70 FEET 
FRAME TOP FRAME TOP FRAME TOP 
70 MPH 3 2 4 2 4 2 
90 MPH 5 4 6 4 7 4 
IlOMPH 7 6 9 6 10 7 
16. CONFINED SPACE ENTRY 
Refer to OSHA Construction Standards 1926.21(b) 6, 1926.353 (b), and 1926.352 (g) 
16.1 All employees required to enter a confined space must be fully knowledgeable of the 
hazards involved with confined space entry. Prior to the start of such an entry the 
Contractor involved in the work will develop a Confined Space Entry Procedure. The 
Contractor will train all personnel who will enter the confined space. No one may enter a 
confined space area until properly instructed. Contractors are required to identify all 
confined spaces on their project with a sign identifying the area as a confined space. 
16.2 A Confined Space Entry procedure will be used to: 
• Prevent inadvertent operation of equipment and/or work process while people are 
working in the confined space. 
• Eliminate unexpected exposure to hazardous materials, oxygen deficient or inert/toxic 
gaseous atmosphere while working in confined spaces. Atmosphere testing must be 
completed. 
• Plan for a timely and effective response to an emergency during a confmed space 
entry. 
Confined Spaces are considered to be areas with limited entry and exit, or poor natural 
ventilation that are not intended for human occupancy. Examples of a confined space 
include: tanks, covered basins, vaults, columns, mixers, manholes, pipelines, sumps, 
ditches or excavations. AU spaces shall be considered permit-required confmed spaces until 
the pre-entry procedures demonstrate otherwise. 
Safety considerations include but are not limited to: atmosphere testing for gaseous 
conditions/lack of oxygen, appropriate personal protective and emergency equipment, 
additional personnel as needed to assure communications and assist the individual 
conducting the entry. 
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A Pennit Required Confined Space means confined space that has one or more of the 
following: 
-Mayor may not potentially contain a hazardous atmosphere; 
-Contains a material that has potential for engulfing entrant; 
-Has internal configuration that could trap the entrant; 
.Contains any other recognized serious health or safety hazard; 
A Non-Permit Required Confined Space is a confined space that does not contain or with 
respect to atmospheric hazards, the potential of causing death or serious physical harm. 
17. HAND AND POWER TOOLS 
Refer to OSHA Construction Standards 1926.951 
17.1 General 
Only Wadsworth Golf Construction Company workers shall use Wadsworth Golf 
Construction Company owned or rented tools. All workers using a tool must be 
able to demonstrate competency to a WGCC field management or safety personnel. 
All hand and power tools shall be checked at least daily to ensure that they are in 
good and safe operating condition. Any tool found not to be in safe operating 
condition shall be removed from service until it is repaired or otherwise made safe. 
If a tool can not be repaired properly, it is to be discarded immediately. 
Tools shall be used only for their intended manufactured use. 
Protect tools against corrosion damage. Wipe off excess grease and dirt. Tools shall 
be periodically cleaned with a non-flammable, non-irritating solvent and wiped clean 
Sharpen tools properly to improve accuracy and safety. 
Wear proper eye, hand, face, and hearing protection. See PPE - Section 13. 
When not in use, stores tools in proper boxes or containers, or hang them on racks 
in shop or in vehicles. Place heavy tools in storage where they will not cause a 
hazard. 
Manufacturer's safety equipment and guards shall remain in place and be used at all 
times. 
17.2 Using Hand Tools Safely 
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Select the proper tool for the job. Consider size, weight, and type of exposure. 
Use extreme caution near electrical circuits. Use insulated and non-conducting tools 
that are routinely inspected. 
All handles should be tightly fitted and free from splitting, cracking, splinters or 
other sharp edges. Do NOT tape handles for better grip. Wear appropriate gloves. 
Use non-sparking tools in the presence of flammable materials or explosive dusts or 
vapors. 
17.3 Wrenches 
Do not extend the wrench handle with a pipe or cheater bar. Get a bigger wrench. 
Never use a wrench as a hammer. 
Always place wrenches on the nut with the jaw opening facing the direction the 
handle will move. PULL; do not push a wrench. 
17.4 Chisels 
The chisel shall be large enough for the job, and driven with a harrimer of sufficient 
weight. Use a chisel made of material adequate for the material being cut. 
Hold chisel with a steady but relaxed grip. Keep your eye and your attention 
focused on the cutting edge of the chisel. 
When holding a chisel for another person, use tongs or other holding tool. 
Always direct chips away from yourself or others. 
Repair or replace mushroomed chisels and cracked or broken handles. 
17.5 Screwdrivers 
Do not use a screwdriver as a chisel, pry-bar or for anything other than its intended 
purpose. 
Keep the tip of the screwdriver properly ground and squared across. 




Use saws of the proper size and shape for the task and the material to be cut. 
Assure that the blade has the proper size and type of teeth for the size of cut and the 
material. Periodically inspect and sharpen blades as needed. 
Check material to be cut for nails, knots, and other foreign objects which may cause 
the saw to be damaged, create debris that could cause injury, or seize the tool blade. 
Use power saws with a fixed guard over the upper half of the blade and a moveable 
guard on the lower (working) portion of the blade. Blocking the lower guard in an 
open position or removal of either blade is expressly forbidden. 
Secure small pieces to be cut. 
Use safety glasses and other protection as required: eye, hand, and hearing 
exposures. 
Saw only from a stable foot and hand position while holding a powered hand saw. 
17.7 Gasoline Engine Driven Tools 
Gas powered tools shall not be used in unventilated areas. 
When refueling, turn engine off. Store gas in a proper container designed for this 
purpose. Gas should be stored in a safe location. Tools should be placed on flat 
surface while refueling, with nozzle of tank in contact with tool tank surface to 
eliminate static charge exposure. 
17.8 Portable Grinders 
Make sure that portable grinders are equipped with hood guards that function. 
Inspect grinding wheels regularly, and replace cracked wheels immediately. Use 
grinding wheels that are intended for the material to be ground. In addition, they 
shall be rated for the RPM of the grinder to be used. 
17.9 Pneumatic Tools 
Generally, the same safety precautions that apply to electric or gasoline powered 
tools apply to pneumatic tools as well. 
Air hose links shall be connected with a Chicago coupler and have whip checks 
installed at all connectors. Hoses should regularly be inspected for leaks or other 
defects which may cause a safety hazard. Hoses should never be used to lower or 
raise material or equipment. 
28 
18. ELECTRICAL SAFETY 
Refer to OSHA Construction Standards 1926.400 
All electrical installations, either temporary or permanent, shall be in conformance with the 
National Electrical Safety Code, NFPA-70, ANSI-Cl, and low and high voltage electrical 
safety code requirements. Only qualified employees will install electrical tools and equip-
ment. Defective and/or improperly installed equipment may pose a hazard to personnel 
simply by being in the work area. If an unsafe condition is observed the hazard must 
corrected immediately. 
18.1 HAZARDOUS LOCATIONS 
Where irrigation systems or other contract plans involve cutting a trench or excavation in 
an area that may contain underground electrical lines, procedures will be undertaken to 
positively locate the lines prior to the continuation of work. Those circuits which cannot be 
adequately guarded will be de-energized and grounded before digging is allowed to 
continue. Only hand digging will be permitted within (5) five feet of a buried electrical 
cable. 
18.2 DISCONNECT AND OVER-CURRENT PROTECTION 
All electrical disconnect and over current protective devices will be identified as to their 
purpose. Disconnect and over current devices will be located in a position that will not 
expose the devices to physical damage. The temporary disconnect power panels must have 
solid faces to ensure that all current-carrying parts are not exposed to accidental contact. 
WGCC site safety personnel shall inspect temporary power panels at least weekly to ensure 
that circuits are properly identified, grounded, and safety equipment like ground fault-
circuit interrupters (GFCI) are operating correctly. ' 
18.3 GROUND-FAULT CIRCUIT INTERRUPTERS (GFCI) 
• WGCC follows GFCI safety procedures for the use of temporary electrical power. 
-All equipment (electric saws, drills, extension cords, etc.) capable of being plugged 
into a 1l0-volt receptacle shall have a GFCI device provided prior to the tool and/or 
extension cord/tool. 
-WGCC site safety personnel will test all GFCI's. 
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18.4 EQUIPMENT AND MAINTENANCE 
eNo WGCC employee shall perfonn work on live (energized) electrical components or 
conductors unless absolutely impossible. Circuits should be de-energized, locked 
and tagged, and tested to confinn de-energizing. 
e Where it is not possible to de-energize electrical components or conductors, the 
WGCC employee shall be protected by approved guarding and/or insulation. A JSA 
is required. 
eExtension cords shall be 12 AWG or beUer, grounded, and maintained in good 
condition. Repair to a break in the cord insulation is not allowed. 
18.5 INSTALLATION 
Equipment grounding conductors shall be installed as described below: 
• All 120-volt, single-phase, 15- and 20-ampere receptacles shall be of the 
grounding type, and their contacts shall be grounded by connection to the 
equipment grounding conductor of the circuit supplying the receptacles in 
accordance with the applicable requirements of the National Electrical Code 
(NEC). 
e All l20-volt cord sets (extension cords) shall have an equipment grounding 
conductor which shall be connected to the grounding contacts of the 
connector(s) on each end of the cord. 
e The exposed non-current-carrying metal parts of 120-volt cord-and plug-
connected tools and equipment that are likely to become energized shall be 
grounded in accordance with the applicable requirements of the NEC. 
19. LADDERS 
Refer to OSHA Construction Standards 1926.1050, .1060, .1053 for details for use, 
inspection, training, and maintenance. 
19.1 General guidance 
• Do not use metal ladders. 
• Fully open all stepladders, spreader brackets secure, placed upon hard level 
surfaces: not on boxes, planking, or scaffolding. 
• Face ladder while climbing, while using "three" point contact. 
• Do NOT climb with tools or material: climb hands free. Raise tools and material to 
work level with other means: rope / basket, too] belt, JLG, assistance. 
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• Store properly in area protected from damage: collision, weather, chemicals, etc. 
• Extend straight ladders to level three feet above floor being accessed, with safety 
feet placed upon level ground. Do NOT use upper portion of extension ladder as 
single stage straight ladder: no safety feet. Tie off top of straight ladder before 
initiating work activity. 
• Inspect ladder often for damage to rungs, side rails, support brackets 
• Fixed permanent ladders on structures and mobile equipment follow all of above 
guidelines. 
19.2 Proper selection 
1. Select ladder of proper length or height to reach working level 
2. Ladders are designed to support one person plus materials and tools not more 
than the working load on the "notice" sign on the ladder. 
3. Select ladders using the following: 
Type Duty Rating Working Load 
IA Industrial - Extra Heavy 300 pounds 
I Industrial - Heavy 250 pounds 
II Commercial - Medium 225 pounds 
III Household - Light 200 pounds 
20. HEAVY EOIDPMENT 
20.1 General 
Only qualified operators shall be allowed to operate construction equipment. Only 
Wadsworth Golf Construction Company employees shall be allowed to operate WGCC 
owned, rented, or leased equipment. All equipment shall be inspected daily and maintained 
in good and safe operating condition. Any equipment that is not in safe operating condition 
shall be removed from service until it is repaired or otherwise made safe. 
Equipment shall be used for its intended purpose only. All bi-directional equipment shall 
have an audible warning device that automatically activates when placed in reverse gear. 
All equipment stored on the job site shall be placed at a distance from other traffic and 
lighted in such a way as to reduce the probability of collision. Whenever equipment is 
parked, the parking brake shall be set. Equipment parked on inclines shall have wheels 
chocked and the parking brake set. 
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Operators do NOT need to wear hard hats while on their equipment, unJess the equipment 
does NOT have a Roll Over cage and sheet metal roof. Hard hats are to be worn by ALL 
operators as soon as they exit / dismount their equipment. 
20.2 Earthmoving Equipment and Trucks 
• All earthmoving equipment shall be maintained in safe working condition and shall be 
appropriate and adequate for the intended use. 
• OnJy authorized personnel shall operate equipment. Operators of equipment, machinery 
or vehicles shall be qualified and properly authorized for the operation involved. 
• Equipment maintenance is to be performed only by qualified mechanics. 
• Equipment operators and truck drivers will make a documented pre-shift safety 
inspection of their equipment. Any conditions that effect safe operation will be 
corrected before use. 
• Equipment shall not be operated unJess all required safety devices are in place and 
functioning properly. 
• Careless, reckless or otherwise unsafe operation or use of equipment shall result in 
discipline and may constitute grounds for dismissal. 
• Before performing any service or repair work, all equipment shall be stopped and 
positively secured against movement or operation, locked and tagged out of service, 
unJess it is designed to be serviced while running, following the manufacturer's 
instructions . 
• When equipment is serviced or repaired, the operator shall dismount until the service or 
repairs is completed and then make a complete walk-around safety check before 
remounting. 
• Ail bi-directional earthmoving equipment and motor vehicles with an obstructed view to 
the rear shall be equ~pped with a warning horn and an automatic back-up alarm that 
can be heard above and distinguished from the surrounding noise level. 
• All off-highway earthmoving equipment and trucks such as loaders, dozers, scrapers, 
motor graders, rock trucks, tractors, rollers and compactors shall be equipped with 
roll-over protective structures (ROPS) and seat belts. 
• Seat belts shall be used and adjusted properly by operators of all heavy equipment. 
• Mobile equipment shall not be left unattended unJess parked securely to prevent 
movement, with all ground engaging tools lowered to the ground, brakes set and the 
engine off. 
• Equipment parked at night shall be lighted, barricaded or otherwise clearly marked 
when exposed to traffic. Keys shall not be left in equipment overnight. 
• Personnel shall not be transported or ride on equipment or vehicles that are not 
equipped with seats for passengers. 
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• When fueling equipment or vehicles with gasoline or liquefied petroleum gas (LPG) the 
engine shall be shut down. 
• All equipment and vehicles shall be equipped with appropriate fire extinguisher or fire 
suppression system. 
• Haul roads shall be designed, constructed and maintained for safe operation consistent 
with the type of haulage equipment in use. Standard traffic control signs shall be used 
where necessary. 
• Elevated roadways shall have axle high berms or guards maintained on their outer 
banks. 
• Equipment, tools, and materials hauled on pickups and flat bead trucks must be secured 
to prevent them from falling onto the road. 
• Operators shall make sure that the area around the equipment is clear before starting the 
equipment and while it is in operation. 
• Workers shall NOT jump on or of equipment. Equipment that is not specifically 
designed for riders shall not be used in such a capacity. 
• Equipment shall be turned off before refueling, servicing or repairing. 
• Equipment, or parts thereof, which are suspended or held aloft for the purpose of 
servicing or repair shall be substantially blocked or cribbed . 
• The operator shall never leave the machine on an inclined surface of loose material with 
the motor idling. 
• Before digging always check with local authorities and utilities to locate underground 
service feeds, pipelines, or obstructions. 
• Keys shall not be left n unattended vehicles. 
For further reference and standards see OSHA 1926.600 
20.3 Off Road Hauling Trucks 
No person shall be allowed to remain on or in a truck that is being loaded be excavating 
equipment or cranes. 
Material loaded shall not extend beyond the truck body if it presents a hazard. 
Never carry loads in excess of the rated capacity of the vehicle. Vehicle capacity shall be 
permanently affixed and prominently displayed on the vehicle. 
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Trucks shall not be used for transporting personnel unless specifically manufactured for 
such use. All trucks used for the transportation of workers shall be provided with side 
and end protection and safe seating including seat belts for each passenger. A 
convenient and safe manner of mounting and dismounting the trunk or bus shall be 
provided and used. 
Workers are expressly prohibited from getting on or off of moving vehicles. 
21. EMPLOYEE GROUND TRANSPORTATION 
The purpose of this section is to establish acceptable guidelines for the safe transportation 
of all personnel traveling within the Black Rock North Golf Course Project confmes to 
eliminate personal accidents and injuries resulting from improper equipment use. 
21.1 Mobile cranes, forklifts, winch trucks, front-end loaders, tractors and other materials 
handling equipment are not permitted to transport passengers. 
21.2 Trucks 
o A maximum of three passengers are permitted to ride inside of the truck cab 
unless the cab is specifically designed to accommodate additional passengers. 
o Passengers shall ride with all portions of their bodies inside the truck body or 
frame. 
o Passengers shall be in the seated position, with the seat belts secured and 
adjusted properly, before the vehicle is set in motion. 
o Riding on a vehicle's bumper or tailgate is prohibited. 
o Tailgates will be closed and latched before the vehicle is operated. 
" 
o Passengers are not permitted to ride in the body of a dump truck .' 
o Passengers are not permitted to ride on top of the load or to hold materials 
from shifting. 
o Vehicles must be designed to accommodate passenger transportation or the 
vehicle will not be used for that purpose. 
21.3 Pickup trucks: 
The bed of a pickup truck can be used to transport workers with the Wadsworth Golf 
Construction project site ONLY under the following specific conditions: 
o Drivers transporting passengers will fonow the posted speed limit and 
Project trafflc rules. 
o While transporting workers to and from the site trailer / personal vehicle 
parking area to / from the work area 
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o With the employees sitting on the BED of the pickup with the rear tailgate 
of the vehicle closed: no tailgate riding permitted !! 
o No sitting on the wall of the side of the vehicle bed permitted. 
o Only a few workers, with all in bed sitting on floor 
o Only within the Project site, and NEVER off site on public roads 
22. EXCAVATIONS/TRENCHES 
Refer to OSHA Construction Standards 1926.650, .651, .652 
SUBPART P - EXCAVATIONS 
Scope and application. This subpart applies to all open excavations made in the earth's 
surface. Excavations are defined to include trenches. 
Refer to Subpart P 1925.650,(b) for further Definitions applicable to Subpart P 
1926.651 GENERAL REQUIREMENTS. 
(a) Subsurface encumbrances. All surface encumbrances that are located so as to create a 
hazard to employees shall be removed or supported as necessary, to safeguard 
employees. 
(b) Underground installations. 
(1) The estimated location of utility installations, such as sewer, telephone, fuel, 
electric, water lines, or any other underground installations that reasonably may 
be expected to be encountered during excavation work, shall be determined 
prior to opening and excavation. 
(2) Utility companies or owners shall be contacted within established or customary 
local response times, advised of the proposed work, and asked to establish the 
lecation of the utility underground installations prior to the start of actual 
excavation. When utility companies or owners cannot respond to a request to 
locate underground utility installations within 24 hours (unless a longer period is 
required by state or local law), or cannot establish the exact location of these 
installations, the employer may proceed, provided the employer does so with 
caution. Workers must be provided with detection equipment or other acceptable 
means to locate utility installations. 
(3) When excavation operations approach the estimated location of underground 
installations, the exact location of the installations shall be determined by safe and 
acceptable means. 
(4) While the excavation is open, underground installations shall be protected, 
supported or removed as necessary to safeguard employees. 
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(c) Access and egress -
(1) Structural ramps. 
(i) A COMPETENT PERSON shall design structural ramps that are 
used solely by employees as a means of access or egress from 
excavations. Structural ramps used for access or egress of equipment 
shall be designed by a COMPETENT PERSON QUALIFIED IN 
STRUCT~L DESIGN, and shall be constructed in accordance 
with the design. 
(ii) Ramps and runways constructed of two or more structural members 
shall have the structural members connected together to prevent 
displacement. 
(iii) Structural members used for ramps and runways shall be of unifonn 
thickness. 
(iv) Cleats or other appropriate means used to connect runway structural 
members shall be attached to the bottom of the runway or shall be 
attached in a manner to prevent tripping. 
(v) Structural ramps used in lieu of steps shall be provided with cleats or 
other surface treatments on the top surface to prevent slipping. 
(2) Means of egress from trench excavations. A stairway, ladder, ramp or other 
safe means of egress shall be located in trench excavations that are 4 feet 
(1.22m) or more in depth so as to require no more than 25 feet of lateral 
travel for employees. 
(d) Exposure to vehicular traffic. Employees exposed to public vehicular traffic shall be 
provided with and shall wear, warning vests or other suitable garments marked with 
or made of reflective or high-visibility material. 
(e) Exposure to falling loads. No employee shall be permitted underneath loads handled 
by lifting or digging equipment. Employees shall be required to stand away from any 
vehicle being loaded or unloaded to avoid being struck by any spillage or falling 
materials. Operators may remain in the cabs of vehicles being loaded or unloaded 
when the vehicles are equipped in accordance with #1926.601(b)(6), to provide 
adequate protection for the operator during loading and unloading operations. 
(f) Warning system for mobile equipment. When mobile equipment is operated 
adjacent to an excavation, or when such equipment is required to approach the edge 
of an excavation, a warning system shall be utilized. Barricades, hand or mechanical 
signals, or stop logs should be used if the operator does not have a clear and direct 
view of the edge of the excavation. If possible, the grade should be down and away 
from the excavation. 
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(g) Hazardous atmospheres -
(1) Testing & Controls. In addition to the requirements set forth in subparts D and 
E of this part (29 CFR 1926.50-1926.107) to prevent exposure to hannful levels 
of atmospheric contaminants and to assure acceptable atmospheric conditions, 
the following requirements shall apply; 
(i) Where oxygen deficiency (atmospheres containing less than 19.5 
percent oxygen) or a hazardous atmosphere exists or could 
reasonably be expected to exist, such as in excavations in landfill 
areas or excavations in areas where hazardous substances are stored 
nearby, the atmospheres in the excavation shall be tested before 
employees enter excavations greater than 4 feet. 
(ii) Adequate precautions shall be taken to prevent employee exposure to 
atmospheres containing less than 19.5 percent oxygen and other 
hazardous atmospheres. These precautions include providing proper 
respiratory protection of ventilation in accordance with subparts D 
and E of this part respectively. 
(iii) Adequate precaution shall be taken such as providing ventilation to 
prevent employee exposure to an atmosphere containing a 
concentration of a flammable gas in excess of 20 percent of the lower 
flammable limit of the gas. 
(iv) When controls are used that are intended to reduce the level of 
atmospheric contaminants to acceptable levels, testing shall be 
conducted as often as necessary to ensure that the atmosphere remains 
safe. 
(2) Emergency rescue equipment. 
(i) Emergency rescue equipment, such as breathing apparatus, a safety 
harness and line, or a basket stretcher, shall be readily available 
where hazardous atmospheric conditions exist or may reasonably be 
expected to develop during work in an excavation. This equipment 
shall be attended when in use. 
(ii) Employees entering bell-bottom pier holes, or other similar deep and 
confined footing excavations, shall wear a harness with a lifeline 
securely attached to it. The lifeline shall be separate from any line 
used to handle materials, and shall be individually attended at all 
times while the employee wearing the lifeline is in the excavation. 
(h) Protection from hazards associated with water accumulation. 
(1) Employees shall not work in excavations in which there is accumulated water, 
or in excavations in which water is accumulating, unless adequate precautions 
have been taken to protect employees against the hazards posed by water 
accumulation. The precautions necessary to protect employees adequately vary 
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with each situation, but could include special support or shield systems to 
protect from cave-ins, water removal to control the level of accumulating water, 
or use of a safety harness and lifeline. 
(2) If water is controlled or prevented from accumulating by the use of water 
removal equipment, the water removal equipment and operations shall be 
monitored by a competent person to ensure proper operation. 
(3) If excavation work interrupts the natural drainage of surface water (such as 
streams), diversion ditches, dikes, or other suitable means shall be used to 
prevent surface water from entering the excavation and to provide adequate 
drainage of the area adjacent to the excavation. Excavations subject to runoff 
from heavy rains will require an inspection by a competent person and 
compliance with paragraphs (h)(1) and (h)(2) of this section. 
(i) Stability of adjacent structures. 
(1) Where the stability of adjoining buildings, walls, or other structures is 
endangered by excavation operations, support systems such as shoring, bracing, 
or underpinning shall be provided to ensure the stability of such structures for 
the protection of employees. 
(2) Excavation below the level of the base or footing of any foundation or retaining 
wall that could be reasonably expected to pose a hazard to employees shall not 
be permitted ,except when: 
(i) A support system, such as underpinning, is provided to ensure the 
safety of employees and the stability of the structure; or 
(ii) The excavation is in stable rock; or 
(iii) A registered professional engineer has approved the determination 
that the structure is sufficiently removed from the excavation so as to 
be unaffected by the excavation activity; or 
(iv) A registered professional engineer has approved the determination 
that such excavation work will not pose a hazard to employees. 
(3) Sidewalks, pavements, and appurtenant structure shall not be undennined unless 
a support system or another method of protection is provided to protect 
employees from the possible collapse of such structures. 
(j) Protection of employees from loose rock or soil. 
(1) Adequate protection shall be provided to protect employees from loose rock or 
soil that could pose a hazard by falling or rolling from an excavation face. Such 
protection shall consist of scaling to remove loose material, installation of 
protective barricades at intervals as necessary on the face to stop and contain 
falling material; or other means that provide equivalent protection. 
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Appendix A - Orientation Safety Knowledge Check 
Name: ------------------------- Company: ____________________ _ 
1. Employees must obey all safety rules. 
2. Backup alarms must be on all heavy equipment. 
3. Scaffolding must be checked on a daily basis. 
4. It is safe to use a scaffold that is not tagged. 
5. Employees should only use fall protection when they 
think they might fall. 
6. It is OK to remove a guard from a powered hand tool 
under special circumstances. 
7. It is OK to remove a guardrail and not replace it when finished. 
8. Open holes must be covered or guarded. 
9. Anyone can operate an aerial lift. 
10. You should read an MSDS before working with a chemical. 
11. Spills and leaks should always be reported. 
12. All confmed space areas must be tested before entry. 
13. Employees should check all equipment for damage prior to use. 
14. Horseplay, theft, alcohol, fighting, and drugs are not allowed. 
15. Employees should inform their supervisor of any prescription 
medication they are taking that could impair their abilities. 
16. Hard hats and safety glasses are to be worn at all times. 






































18. Ladders with broken rails and/or rungs can be used 
safely if you are tied off. 
19. Electric cords, welding leads, and gas hoses must be safely routed 
out of equipment, vehicle and walk areas or protected. 
20. Accidents must be reported immediately. 
21. Face shields are required in addition to safety glasses 
when grinding, chipping or using a chop-saw. 
22. Excavations greater than five-feet deep do not need 
to be shored or sloped. 
23. Seatbelts must be worn at all times in vehicles or heavy equipment. 
24. High visibility vests do not need to worn when working around 
Vehicles or Heavy Equipment 
25. All employees must complete the Substance Abuse requirements 



















Appendix D - Report Matrix 
Contractors are to submit and / or have available on site: 
REPORT NAME Immediately 24 Hr. 
Annual Crane Inspection x 
Chemical Inventory 
Contractor Weekly Inspection 
Critical Lift Checklist 
First Report of Injury x 
Incident Investigation x 
MSDS's 
OSHA 300 Log 
OSHA Citations x 
Safety Observation 
Safety Plan of Action or JSAJ 
Safety Statistics 
Safety Training 
Substance Abuse Policy compliance 
notarized letter 
Toolbox Safety Meetings 
Daily equipment / Vehicle Inspections 
Daily -- Daily ins ections are re uired on all e uipment / vehicles. p q q 
I Weekly - Weekly reports are due the following Tuesday morning 
2 Monthly - Monthly reports are due by the 6 th of the following month. 
3 Safety Action Plan or JSA - As required by contract or specification 






















Attn: Kyle Capps 
RE: 065040 C0002 
EXHIBIT "D" 
SUBSTANCE ABUSE PROGRAM REQUIREMENTS 
BRN Development, Inc. 
P.O. Box 3070 
Coeur d' Alene, ID 83816 
(Black Rock North Golf Course Construction) 
Wadsworth Golf Course Construction Company has developed and will maintain a Substance Abuse 
Program (SAP) to assure that all subcontractor employees are free from drug and alcohol impairments. 
Our SAP meets or exceeds the requirements of Owner's Substance Abuse Program and allows testing for 
reasonable suspicion and post-accident involvement situations. 
We currently plan to place the following employees on this project and we certify that they have been 
tested in accordance with our SAP. 
Lance Phillips 
To be determined. 
If additional employees are placed on the project, we will test them in accordance with our SAP policy. 
We understand that Owner may elect to check our SAP compliance by reviewing program requirements 
and aUditing employee test records. We will cooperate fully with this compliance check process. 
Sincerely, 
Contract Agreement 1 Exhibit D 
Revision 090606 
11127/2006 Page 2 of2 
(Date) 
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WADSWORTH GOLF CONSTRUCTION COMPANY 
POLICY NO. 9 
SUBSTANCE ABUSE POLICY 
POLICY STATEMENT. The Company wishes to recognize the value of 
establishing a workforce and workplace free of substance abuse. Therefore 
it is in the Company1s best interest to adopt and implement a Substance 
Abuse Po 1; cy. 
OBJECTIVE. To provide a program that will identify the abusers before the 
workplace is made unsafe and assist the employee in overcoming the need 
to abuse substances which can p.otenti ally endanger the employee IS health 
and, by impairing their own ability to perfotm their duties, endanger the 
health of their co-workers. 
SCOPE. All employees, jobsites, facilities and locations of the Company1s 
operations shall be governed by this policy. With respect to the 
employees. this policy shall be construed to include all time spent at or 
away from the workplace in the performance of their employment duties. 
IMPLEMENTATION. The management of the Company shall dedicate itself to 
providing the necessary active leadership and support of this policy in 
order to develop, train and maintain a substance abuse program. In 
particular, a program shall be implemented which provides for a safe and 
efficient work environment by prohibiting the following activities: 
1) Use, possession, manufacture, distribution, dispensation 
or sale of illegal drugs or alcoholic beverages on 
company premises or company bUSiness, in company 
supplied vehicles~ or during working hours. 
2) Use or possession, or any manufacture, distribution. 
dispensation or sale of a controlled substance or 
alcoholic beverages on company premises or while on 
company bUsiness or while in company supplied vehicles. 
/ 
3) Storing in an automobile or other repository on company 
premises any controlled substance, the use of which is 
unauthorized. 
4) Being under the influence of a controlled substance or 
alcoholic beverage on company premises or while on 
company business. or while in company supplied vehicles_ 
5) Any possession, use, manufacture. distribution. 
dispensation or sale of illegal drugs off company 
premises that adversely affects an employee's work 
performance, the safety of other employees, or the 
company's regard or reputation in the community. 
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Certificate of 
DOT Drug and Alcohol Progr, Enrollment 
Wadsworth Golf Construction Co. 
The Employer listed above has enrolled in a Drug and Alcohol Testing Program 
with Foley Services, Inc. that meets the requirements of DOT Regulation 49 CFR 
Parts 382 & 40. 
600 No. 195th Ave. 
Buckeye,PLl 85326 
Vice President Operations 
Program Start Date: 10/1 /02 
Program is current through: 1011 /07 
Client Code: W AG2 
Your Single Source for DOT Compliance 
(2) Employees shall be protected from excavated or other materials or equipment 
that could pose a hazard by falling or rolling into excavations. Protection shall 
be provided by placing and keeping such materials or equipment at least 2 feet 
(.61 m) from the edge of excavations, by the use of retaining devices that are 
sufficient to prevent materials or equipment from falling or rolling into 
excavations, or by a combination of both if necessary. 
(k) Inspections. 
(1) Daily inspections of excavations, the adjacent areas, and protective systems 
shall be made by a competent person for evidence of a situation that could result 
in possible cave-ins, indications of failure of protective systems, hazardous 
atmospheres, or other hazardous conditions. An inspection shall be conducted 
by the competent person prior to the start of work and as needed throughout the 
shift. Inspections shall also be made after every rainstorm or other hazard-
increasing occurrence. These inspections are only required when employee 
exposure can be reasonably anticipated. 
(2) Where the competent person finds evidence of a situation that could result in a 
possible cave-in, indications of failure of protective systems, hazardous 
atmospheres, or other hazardous conditions, exposed employees shall be 
removed from the hazardous area until the necessary precautions have been 
taken to ensure their safety. 
(1) Fall protection. 
(1) Where employees or equipment are required or permitted to cross over 
excavations, walkways or bridges with standard guardrails shall be provided. 
(2) Adequate barrier physical protection shall be provided at all remotely located 
excavations. All wells, pits, shafts, etc., shall be barricaded or covered. Upon 
completion of exploration and similar operations, temporary wells, pits, shafts, 
etc., shall be backfilled. 
1926.652 Requirements for protective systems. 
A. Protection of employees in excavations. 
(1) Each employee in an excavation shall be protected from cave-ins by an adequate 
protective system designed in accordance with paragraph (b) or (c) of this 
section except when: 
(i) Excavations are made entirely in stable rock; or 
(ii) Excavations are less than 5 feet (1.52 M) in depth and examination of 




(2) Protective systems shall have the capacity to resist without failure all loads that 
are intended or could reasonably be expected to be applied or transmitted to the 
system. 
B. Design of sloping and benching systems. The slopes and configurations of sloping and 
benching systems shall be selected and constructed by the employer or his designee 
and shall be in accordance with the requirements of paragraph (b)(l); or, in the 
alternative, paragraph (b)(2); or, in the alternative, paragraph (b)(3), or, in the 
alternative paragraph (b)(4), as follows: 
(1) Option (I)-Allowable configurations and slopes. 
(1) Excavations shall be sloped at an angle not steeper than one and one-
half horizontal to one vertical (34 degrees measured from the 
horizontal) unless the employer uses one of the other options listed 
below. 
(ii) Slopes specified in paragraph (b)(I)(i) of this section shall be 
excavated to form configurations that are in accordance with the 
slopes shown for Type C soil. 
(2) Option (2)-Determination of slopes and configurations using Appendices A and 
B. Maximum allowable slopes, and allowable configurations for sloping and 
benching systems, shall be determined in accordance with the conditions and 
requirements set forth in appendices A and B to this subpart. 
(3) Option (3)-Designs using other tabulated data. 
(i) Designs of sloping or benching systems shall be selected from and be 
in accordance with tabulated data, such as tables and charts. 
(ii) The tabulated data shall be in written form and shall include all of the 
following: 
(A) Identification of the parameters that affect the selection of a 
sloping or benching system drawn from such data. 
(B) Identification of the limits of use of the data, to include the 
magnitude and configuration of slopes determined to be 
safe. 
(C) Explanatory information as may be necessary to aid the 
user in making a correct selection of a protective system 
from the date. 
(iii) At least one copy of the tabulated data, which identifies the registered 
professional engineer who approved the data, shall be maintained at 
the jobsite during construction of the protective system. 
After that time the data may be stored off the jobsite, but a copy of the date 
shall be made available to the Secretary upon request. 
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(4) Option (4)-Design by a registered professional engineer. 
(i) A registered professional engineer shall approve sloping and benching 
systems not utilizing Option (1) or Option (2) or Option (3) under 
paragraph (b) of this section. 
(ii) Designs shall be in written form and shall include at lease the 
following: 
(A) The magnitude of the slopes that were determined to be 
safe for the particular project. 
(B) The configurations that were determined to be safe for the 
particular project; and 
(C) The identity of the registered professional engmeer 
approving the design. 
(ii) At least one copy of the design shall be maintained at the jobsite 
while the slope is being constructed. After that time the design need 
not be at the jobsite, but a copy shall be made available to the 
Secretary upon request. 
C. Design of support systems, shield systems, and other protective systems. Designs of 
support systems shield systems, and other protective systems shall be selected and 
constructed by the employer or his designee and shall be in accordance with the 
requirements of paragraph (c)(l); or, in the alternative, paragraph (c)(2); or, in the 
alternative, paragraph (c)(3); or, in the alternative, paragraph (c)(4) as follows: 
(1) Option (1)-Designs using appendices A, C and D. Designs for timber shoring in 
trenches shall be determined in accordance with the conditions and requirements 
set forth in appendices A and C to this subpart. Designs for aluminum hydraulic 
shoring shall be in accordance with paragraph (c)(2) of this section, but if 
manufacturer's tabulated data cannot be utilized, designs shall be in accordance 
with Appendix D. 
(2) Option (2)-Designs Using Manufacturer's Tabulated Data. 
(i) Design of support systems, shield systems or other protective systems 
that are drawn from manufacturer's tabulated data shall be in 
accordance with all specifications, recommendations, and limitations 
issued or made by the manufacturer. 
(ii) Deviation from the specifications, recommendations, and limitations issued 
or made by the manufacturer shall only be allowed after the 
manufacturer issues specific written approval. 
(iii) Manufacturer's specifications, recommendations, and limitations, and 
manufacturer's approval to deviate from the specifications, 
recommendations and limitations shall be in written form at the 
jobsite during construction of the protective system. After that time 
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this data may be stored off the jobsite, but a copy shall be made 
available to the Secretary upon request. 
(3) Option (3): Design using other tabulated data. 
(i) Designs of support systems, or other protective systems shall be 
selected from and be in accordance with tabulated data, such as tables 
and charts. 
(ii) The tabulated data shall be in written form and include all of the 
following: 
(A) Identification of the parameters that affect the selection of a 
protective system drawn from such data; 
(B) Identification of the limits of use of the data; 
(C) Explanatory information as may be necessary to aid the 
user in making a correct selection of a protective system 
from the data. 
(iii) At least one copy of the tabulated data, which identifies the registered 
professional engineer who approved the data, shall be maintained at 
the jobsite during construction of the protective system. After that 
time the data may be stored off the jobsite, but a copy of the data 
shall be made available to the Secretary upon request. 
(4) Option (4): Design by a registered professional engineer. 
(i) A registered professional engineer shall approve support systems, 
shield systems, and other protective systems not utilizing Option 1, 
Option 2 or Option 3, above. 
(ii) Designs shall be in written form and shall include the following: 
(A) A plan indicating the sizes, types, and configurations of the 
materials to be used in the protective system; and 
(B) The identity of the registered professional engineer 
approving the design. 
(iii) At least one copy of the design shall be maintained at the jobsite 
during construction of the protective system. After that time, the 
design may be stored off the jobsite, but a copy of the design shall be 
made available to the Secretary upon request. 
D. Materials and equipment. 
(1) Materials and equipment used for protective systems shall be free from damage 
or defects that might impair their proper function. 
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(2) Manufactured materials and equipment used for protective systems shall be used 
and maintained in a manner that is consistent with the recommendations of the 
manufacturer, and in a manner that will prevent employee exposure to hazards. 
(3) When material or equipment that is used for protective systems is damaged, a 
competent person shall examine the material or equipment and evaluate its 
suitability for continued use. If the competent person cannot assure the material 
or equipment is able to support the intended loads or is otherwise suitable for 
safe use, then such material or equipment shall be removed from service, and 
shall be evaluated and approved by a registered professional engineer before 
being returned to service. 
E. Installation and removal of support-
(l) General. 
(i) Member of support systems shall be securely connected together to 
prevent sliding, falling, kickouts, or other predictable failure. 
(ii) Support systems shall be installed and removed in a manner that 
protects employees from cave-ins, structural collapses, or from being 
struck by members of the support system. 
(iii) Individual members of support systems shall not be subjected to loads 
exceeding those that the members were designed to withstand. 
(iv) Before temporary removal of individual members begins, additional 
precautions shall be taken to ensure the safety of employees, such as 
installing other structural members to carry the loads imposed on the 
support system. 
(v) Removal shall begin at, and progress from, the bottom of the 
excavation. Members shall be released slowly so as to note any 
indication of possible failure of the remaining members of the 
structure or possible cave-in of the sides of the excavation. 
(vi) Backfilling shall progress together with the removal of support 
systems from excavations. 
(2) Additional requirements for support systems for trench excavations. 
(i) Excavation of material to a level no greater than 2 feet (.6 m) below 
the bottom of the members of a support system shall be pennitted, 
but only if the system is designed to resist the forces calculated for 
the full depth of the trench, and there are no indications while the 
trench is open of a possible loss of soil from behind or below the 
bottom of the support system. 
(ii) ~nstallation of support system shall be closely coordinated with the 
excavation of trenches. 
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F. Sloping and benching systems. Employees shall not be pennitted to work on the faces 
of sloped or benched excavations at levels above other employees except when 
employees at the lower levels are adequately protected from the hazard of falling, 
rolling, or sliding material or equipment. 
G. Shield systems-
(1) General. 
(i) Shield systems shall not be subjected to loads exceeding those that the 
system was designed to withstand. 
(ii) Shields shall be installed in a manner to restrict lateral or other 
hazardous movement of the shield in the event of the application of 
sudden lateral loads. 
(iii) Employees shall be protected from the hazard of cave-ins when 
entering or exiting the areas protected by shields. 
(iv) Employees shall not be allowed in shields when shields are being 
installed, removed, or moved vertically. 
(2) Additional requirements for shield systems used in trench excavations. 
Excavations of the earth material to a level not greater than 2 feet (.61 m) 
below the bottom of a shield shall be pennitted, but only if the shield is 
designed to resist the forces calculated for the full depth of the trench, and there 
are no indications while the trench is open of a possible loss of soil from behind 
or below the bottom of the shield. 
23. SILICA EMPHASIS & AWARENESS 
Employee exposure to respirable crystalline silica dust during site preparation may be 
reduced to a Permissible Exposure Level (PEL) by taking certain engineering controls 
such as wetting breaking, chipping, and sawing operations involving stone or concrete. 
The practice of blowing off equipment or work areas should be replaced by washing off. 
Air monitoring of the modified (wetted) operation will either confinn compliance with the 
PEL or suggest evidence that additional precaution must be taken to further reduce 
exposure: respirator usage. 
23.1 Potential exposure for Workforce 
Concrete products and some natural mined or crushed stone contain sand and rock 
containing silica. Exposures occur from: 
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• Crushing, loading, hauling, and dumping rock 
• Breaking, crushing, loading, hauling, and dumping concrete 
• Chipping, hammering, drilling of rock 
• Sawing, hammering, drilling grinding, and chipping of concrete or masonry 
• Dry seeping or pressurized air blowing of concrete, rock, or sand dust 
• Performing maintenance on equipment covered with dust from stone, rock, or concrete 
products 
23.2 Health effects of Crystalline Silica exposure 
When workers inhale crystalline silica, the lung tissue reacts by developing fibrotic nodules 
and scarring around the trapped silica particles. This fibrotic condition of the lung is called 
silicosis. If the nodules grow too large, breathing becomes difficult and death may 
ultimately occur over time. 
23.3 The following measures may be taken to reduce exposures to respirable 
crystalline silica; 
• Recognize when silica dust may be generated and plan ahead to eliminate or control the 
dust at its source. Awareness and planning are keys to prevention of silicosis. 
• Use wet cutting of concrete or rock whenever possible. 
• Practice good personal hygiene: wash hands and face before eating, smoking, or 
drinking. 
• Provide respirator protection and adequate training for the workers exposed. 
• Routinely maintain dust control on the jobsite. 
• Maintain operator cab door seal integrity on earth / gravel/stone moving equipment 
• Wash equipment before initiating maintenance activity when possible. 
• Provide general awareness training for workers in shop and in field operations 
regarding the health hazards and safe work practices associated with respirable 
crystalline silica exposures. 
• Provide medical monitoring if necessary, if air sampling by an industrial hygiene 
analysis confirms exposures at levels above 0.05 mg per cubic meter at a time weighted 
average of 8 hours per day. 
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24. LOCK OUT / TAG OUT PROCEDURE 
Refer to OSHA Construction Standards 1926.417 
The Project Superintendent shall be responsible for producing a written lock out tag out 
procedure for each project that complies with all OSHA and Contractual requirements. 
24.1 Job site PRELIMINARY ENERGIZING 
1) Electrical contractor hired will run electrical feed to energize MCC (Master 
Control Circuit) panels. 
2) As each panel is energized, Electrical contractor will see that the breaker is 
locked in the "off' position. 
3) Wadsworth Golf Construction Company site management representative will 
then be informed of panel energizing so he can verify by panel number, and 
record that lock has been placed on corresponding panel switch in "off" 
position. 
4) Before any lock is removed for more than a momentary test sequence, 
Wadsworth Golf Construction Company's site safety personnel must be notified 
and given reason so that it can be duly noted in Lock Out/Tag Out Log. 
5) Keys to MCC panel room will be held only by Wadsworth Golf Construction 
Company's site management representative and Electrical contractor personnel. 
Doors will be kept shut and locked when electricians are not at work and 
"unauthorized" employees will be forbidden access. 
24.2. EQUIPMENT CIRCUIT ENERGIZING 
1) Prior to any equipment "tie-ins", a Meggar Test will be performed to assure 
satisfactory continuity and identify any shorts in the circuits. This test will also 
verify correct circuit to panel connection yet to be performed. 
2) Just prior to equipment circuit "tie-in" to energize panel. Wadsworth Golf 
Construction Company's site safety personnel will be notified so that anyone 
working on the equipment or related systems can be cleared from contact. 
3) At time of "tie-in", "Bump Test" to determine motor rotation and equipment 
circuit to break panel relations will be performed. 
4) Upon completion of the "tie-in" and these tests, the circuit will be turned over 
to Wadsworth Golf Construction Company 
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I 5) At this time, Wadsworth Golf Construction Company's site safety personnel 
wiI1 place lock adapters and a lock with tags on each panel in place of Electrical 
contractor's lock. 
6) The corresponding equipment power isolation switch will then be tested 
momentarily to verify that the circuit is de-energized. 
7) After is has been concluded from this test that the relative circuit is de-
energized, the respective isolation, switch wilJ be placed in the "off' position 
and Wadsworth Golf Construction Company's lock adapter and lock with tag 
wil1 be placed and appropriately logged in the Lock Out/Tag Out Log. 
8) Other contractors and crafts must place locks with tags identifying the 
person/Wadsworth Golf Construction Company and reason for locking out the 
circuit can now do so if their people have work to perfonn on the system. 
24.3. EQUIPMENT ENERGIZING (TEST) PROCEDURE 
1) Prior to any equipment being energized, the circuit and system will be cleared 
of a11 tools, workers, and related hazards. 
2) Those contractors/crafts involved will meet with Wadsworth Golf Construction 
Company's site representative to discuss purpose of test, duration and agree on 
safe procedure. 
3) After item #1 is complete, an appropriate number of safety/watch person(s) will 





Lock(s)/Tag(s) and lock adapter will now be removed, (and switched to "on" 
position) first from the panel* in the MCC area, and then at the equipment 
power isolation switch. 
These wi1l all take place in the presence of the involved contractor/craft 
representative and Wadsworth Golf Construction Company's site safety 
" personnel, who will record the activity in the Lock Out/Tag Out Log. 
After test is complete, lock adapter, lock(s) and tag(s) wil1 be replaced in 
reverse order of removal. 
Double check that this is the correct panel to be energized. 
24.4 FINAL ENERGIZING PROCEDURE 
1) 30Ib,B:C dry chemical portable fire extinguishers need to be discretely located 
at an easy to reach location both the MCC panel switch area and at the 
corresponding pump motor, equipment systems, etc. 
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2) All related contractors will confirm that their work is complete and that their 
tools have been removed. 
3) Wadsworth Golf Construction Company's supervision will verify this and 
resolve any discrepancies prior to notifying the Owners Operations of readiness 
to activate the system. 
4) Owners operations will be notified of our being ready for "start-up". Their 
assistance will be requested, so as not to damage any equipment or initiate any 
unforeseen problems. 
5) When a schedule had been established, all related systems will be rechecked for 
readiness to be operated, with respective problems addressed. 
6) As requested by the client when ready, items C-(1-5) will be initiated. It should 
be remembered that only authorized/necessary personnel be allowed in the unit 
at this time. 
24.5. OTHER TYPES OF LOCK OUT/TAG OUT (NON-ELECTRICAL): 
1) The same fonnat for control of energy/sources (as used for electrical) will be 
used throughout. 
2) The only differences will be in the type of isolation devices (valves, blinds, 
disconnect, etc.) and when no alternative exists, use of tags, car seals, etc., as 
lock out devices. 
3) When a stored energy source is "tied-in" to the unit or made a part thereof, this 
format will be followed with activities recorded in the log. 
24.6. EMPLOYEE TRAINING: 
1) Prior to these procedures being executed, contractor/emplpyees will be 
informed of the Lock Out / Tag Out Program, details involved and their 
responsibilities. 
2) Above all, contractors/employees will be infonned of the importance of not 
removing any locks and/or tags installed by others, unless that person has 
authorized them. 
Doing so could very likely result in their termination and/or removal from the 
site. If their inappropriate action results in an injury or death of a fellow 
worker, criminal charges may be also lodged. 
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Appendix (To be added as Project fonns are provided, or WGCC fonns are re-
fonnatted for Black Rock North Golf Course Project) 
APPENDIX A Project Orientation with Test - English 
APPENDIXD Project Report Matrix 
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Appendix A - Safety Orientation 
At minimum, the following items must be taught: 
General Safe Practices: 
• Plan work before starting. Planning prevents unnecessary exposure, job shutdowns, and 
rework. BEFORE STARTING WORK - THINK! 
• Practice good housekeeping in your work area. Pick up your tools. Leaving materials 
and scrap will become hazards to others. 
• For your protection, obey all warning signs such as "Keep Out," "No Smoking", "Eye 
Protection Required," and "Authorized Personnel Only." 
• All governmental regulations will be enforced and their compliance assured. 
• Never jump from any elevated surface, including equipment. 
• Seat belts must always be worn. 
• Report unsafe equipment, hazardous conditions, and unsafe acts to your supervisor 
immediately. 
• Taking shortcuts leads to injury. Use appropriate ladders, ramps, and stairways. 
• Use sanitary facilities provided on the job site. 
• Be considerate of the welfare of fellow employees. Avoid distracting their attention or 
engage in horseplay. 
• Familiarize yourself with the job site emergency procedures. 
• All compressed gas cylinders must be upright and secured to prevent tipping. 
• Backup alarms are required on all equipment and vehicles with limited visibility. 
• Avoid back injuries by using proper lifting techniques: 
1. Keep your back straight; do not lean over. 
2. Bend your knees; get down close to the load. 
3. Lift gradually, using your legs, do not jerk or twist. 
4. Get help for bulky or heavy loads. 
• Read scaffold tag before using a scaffold. Never climb onto a red-tagged scaffold. 
• Trenches and excavations must be shored or sloped properly if greater than five feet 
deep before any employee can enter. 
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Personal Protective Equipment: 
• All employees, visitors, and vendors must wear an approved hard hat and safety 
glasses. 
• Wear sturdy work boots. Sneakers and sandals are not permitted. 
• You must wear clothing suitable for the work you are doing. Minimum attire is long 
pants and a T-shirt with a minimum 4-inch sleeve. Tank tops are not allowed. 
• Hearing protection must be used when exposed to high noise levels. 
• Respirators are required in areas where there is excessive dust, fumes, or bad air. 
Always check with your supervisor before working in such areas. 
• You must wear rubber boots when working in concrete or water. 
• 100% continuous fall protection is required on the Project for fall exposures greater 
than six (6) feet, including steel erection and scaffold erection/dismantling. 
I. Wear appropriate gloves when exposed to heat and sparks; wet concrete, acids, 
corrosives, electrical exposures, or substances, which could cut. 
• Modification or alteration of any personal protective equipment is strictly prohibited. 
• Use of PPE will be consistently enforced in accordance with federal and state safety 
regulations and with rules established on the job. 
Employees Responsibilities: 
• Any employee who willfully disregards these responsibilities or other safety and health 
rules shall be SUbject to disciplinary action or discharge. 
• BE ALERT: Obey all safety rules, heed warning signs at all times. 
• Report unsafe acts and conditions to your supervisor immediately. 
• Promptly report all incidents and injuries to your supervisor. 
• Wear required Personal Protective Equipment. 
• Keep clear of all machinery or equipment. 
• Only authorized and properly trained employees can operate machinery or equipment. 
• Practice good housekeeping at all times. Keep all stairways, corridors, ladders, 
catwalks, ramps, and passageways free of loose material and trash. 
• Make certain that a suitable fire extinguisher or adequate fire-extinguishing equipment is 
available in your area. 
• Horseplay is not tolerated on the job site at any time. 
• Working under the influence of intoxicants or drugs is strictly prohibited on the Project. 
51 
• Fireanns are prohibited on the Project. 
ZERO ACCIDENTS IS OUR GOAL! 
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Foley Services, Inc. 
655 Winding Brook Drive 
Glastonbury, CT 06033 
QUARTERLY MAILING 
Please find the issues of our DOT Safety Regulation Update Fast-Fax™ 
that were published during the previous quarter. During the past quarter 
we discussed important regulatory issues that you should be aware of and 
we have offered through our Fast-Fax Features ~ new products that are 
available from Foley Services, Inc. 
If you would like to have issues of DOT Safety Regulation Update Fast-
Fax ™faxed to you weekly, instead of mailed quarterly, please call us at: 
1-800-253-5506 ext. 286 
We appreciate your business and hope that you find the information we 
have sent useful to you, in your position, and throughout your business. 
Should you have any questions, concerns or special topics that you would 
like to see discussed please contact us at: 
1-800-253-5506 
/ 
For additional products and services offered by Foley Services, Inc., 
please visit us our website: 
www.FoleyServices.com 
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orth Golf Construction Company of est 
UNIT PRICES FOR ADJUSTMENTS - CONTRACT 
The following Unit Prices as they are further described by the Contract Documents may govern 
additions and I or deductions required during the course of the work from the base bid; These 
prices reflect total costs for the item including but not limited to equipment, materials, labor, 
taxes, overhead, profit, complete. 
Mass Grading, Site Storm Drainage and Erosion Control 
Item Unit Unit Price 
Earthwork and Surfacing 
1. Clearing and Grubbing Ac. $ N/A 
2. Mass Grading - General Excavation C.Y. $ N/A 
3. Mass Grading - Rock Excavation C.Y. $ N/A 
4. Trench Rock Excavation C.Y. $ N/A 
5. Construction Haul Road Surfacing 
(6" Type 1 Ballast) S.Y. $ N/A 
6. Over Excavation of Soft Subgrade c.Y. $ N/A 
7. Geotextile Grid for Soil Stabilization S.Y. $ N/A 
8. Import and Place Ballast for Soft Sub grade C.Y. $ N/A 
Site Storm Drainage 
9. 12" CMP Culvert L.F. $ N/A 
10. 18" CMP Culvert L.F. $ N/A 
11. 24" CMP Culvert L.F. $ N/A 
12. 12" Stonn Sewer L.F. $ N/A 
13. 18" Stonn Sewer L.F. $ N/A 
14. 24" Stonn Sewer L.F. $ N/A 
15. Type 1 L Catch Basin Ea. $ N/A 
16. Type 2 Catch Basin Ea. $ N/A 
Temporary Erosion Control 
17. Riprap Lined Channel L.F. $ N/A 
18. Riprap Outlet c.Y. $ N/A 
19. Rock Check Dam Ea. $ N/A 
20. Silt Fence L.F. $ N/A 
21. Straw Bale Check Dam Ea. $ N/A 
22. Rock Construction Entrance Ea. $ N/A 
23. Erosion Control Mat S.Y. $ N/A 
24. Seeding - Roadside Ditches, Swales & Sed. Ponds Ac. $ N/A 
25. Seeding - Cut I Fill Slopes & Non Golf Areas Ac. $ N/A 
Site Ponds 
26. 30 mil. PVC Liner - Purchase & Install, complete S.Y. $ 5.61 
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Golf Construction Company of hwest 
18 Hole Golf Course Construction 
Item Unit Unit Price 
General 
1. Purchase, Place and Maintain Orange Fencing L.F. $ 1.75 
Sand Cap and Topsoil Management 
2. Strip & Stockpile Topsoil in Designated Areas c.Y. $ 2.00 
3. Haul & Spread Sandcap 8" to Compact to 6" 
in Fairways C.Y. $ 21.40 
4. Haul & Spread Topsoil 8" to Compact to 6" 
In Rough Areas C.Y. $ 3.00 
Golf Course Shaping 
5. Shaping & Contouring In-Place Material to 
Plans and as Directed for Positive Drainage c.Y. $ Lump Sum 
Golf Course Drainage 
6. 4" Perforated HDPE (Fairways, only) L.F. $ 7.00 
7. 4" Solid HDPE L.F. $ 6.05 
8. 6" Solid IIDPE L.F. $ 8.55 
9. 8" Solid IIDPE L.F. $ 10.05 
10.10" Solid HDPE L.F. $ 13.05 
11. 12" Solid IIDPE L.F. $ 16.55 
12. 18" Solid HDPE L.F. $ 28.35 
13. 24" Solid IIDPE L.F. $ 35.70 
14. 8" Round Drain Inlet Ea. $ 280.00 
15. 12" Round Drain Inlet Ea. $ 395.00 
16. 4" Perforated Pipe (French Drains) L.F. $ 7.00 
17. Cart Path Inlet (Inset in Path) Ea. $ 395.00 
Greens Construction 
18. Greens Construction including Drainage, Gravel 
Blanket, Rootzone Mix and Interface S.F. $ 3.24 
Tee Construction 
19. Tee Construction wi 6" USGA Sand wlo Organic S.F. $ 1.05 
2 
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18 Hole Golf Course Construction - Continued 
Item Unit Unit Price 
Bunker Construction 
20. Shape, Edge, Hand Prep. & Install Drainage S.F. $ .50 
21. Purchase & Place Sand Mat on Steep Faces S.F. $ 1.36 
22. Purchase & Place Sand and Spread 6" Deep 
To Compact to 4" S.F. $ 1.69 
23. Fabric Liner - Areas not Covered wi Sand Mat S.F. $ .72 
Cart Path Construction 
24. Subgrade Preparation, Compaction and Backfill L.F. $ 2.00 
25. 8' Wide by 4" Th. Concrete Cart Path wi Color L.F. $ 25.75 
26. 12' Wide by 4" Th. Concrete Cart Path wi Color L.F. $ 38.25 
27. 4" by 4" Concrete Curb with Color L.F. $ 5.25 
Finish Shaping and Contouring 
28. Final Shaping & Contouring following Inigation 
Drainage and Cart Path Ac. $ 1,000.00 
Rock Picking 
29. Mechanical and Hand Pick for Turf Areas incl. 
Subgrade Ac. $ 300.00 
Seed Bed Preparation 
30. Prepare Intended Turf Areas for Seed & Sod Ac. $ Lump Sum 
Soil Amendment / Fertilizer 
31. Furnish & Apply Materials According to Specs. Ac. $ 405.00 
Grassing 
32. Tees - Pencross Bentgrass S.F. $ .105 
33. Greens - L93 Bentgrass S.F. $ .105 
34. Fairways - Jacklin 5 Steps Above Bluegrass 
With 10% Perennial Rye Ac. $ 3,250.00 
35. Formal Roughs - Jaclin 5 Steps Above 
Bluegrass With 10% Perennial Rye Ac. $ 3,250.00 
36. Native Roughs - Match Existing Native Grass Ac. $ 4,800.00 
37. Purchase and Place Sod Excluding Greens Ac. $ 17,860.00 
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18 Hole Golf Course Construction - Continued 
Rock Retaining Walls 
38. Construct Rock Ret. Walls with Existing Rock 
Irrigation Heads 
39. Rain Bird #700 V.I.H. Rotor wi Swing Joint 
All Wire, and 2" SCH 40 PVC Lateral Piping 
40. Rain Bird #700 V.I.H. Rotor wi Swing Joint 
All Wire, arid 2" SCH 40 PVC Lateral Piping 
(Purple) 
41. Rain Bird #750 V.I.H. Rotor wi Swing Joint 
All Wire, and 2" SCH 40 PVC Lateral Piping 
42. Rain Bird #750 V.I.H. Rotor wi Swing Joint 
All Wire, and 2" SCH 40 PVC Lateral Piping 
(Purple) 
43. Rain Bird #500 V.I.H. Rotor wi Swing Joint 
All Wire, and 2" SCH 40 PVC Lateral Piping 
44. Rain Bird #500 V.I.H. Rotor wi Swing Joint 
All Wire, and 2" SCH 40 PVC Lateral Piping 
(Purple) 
45. Rain Bird #550 V.I.H. Rotor wi Swing Joint 
All Wire, and 2" SCH 40 PVC Lateral Piping 
46. Rain Bird #550 V.I.H. Rotor wi Swing Joint 
All Wire, and 2" SCH 40 PVC Lateral Piping 
(Purple) 
47. Rain Bird 351B Series. Rotor wi Swing Joint 
and 2" SCH 40 PVC Lateral Piping 
48. Rain Bird 351B Series. Rotor wi Swing Joint 
and 2" SCH 40 PVC Lateral Piping 
(Purple) 
Irrigation Components 












Riser Assembly and Valve Box Ea. 
50. Rain Bird PAR + ES 72 Station Satellite Unit, 
Plastic Pedestal Grounding and Concrete Pad Ea. 
51. Rain Bird - 8 Station OSM (Complete wi Switches) Ea. 
52. Rain Bird #5NP 1" Quick Coupling Valve, Swing 
Joint Assembly and Valve Box Ea. 




















Golf Construction Company of est 
18 fIole Golf Course Construction - Continued 
Unit Price 
54. 2" Crispin #PLlOA Air Relief Valve, Swing Joint 
Assembly and Box Ea. $ 575.00 
55. 2" Drain Valve Assembly and Box Ea. $ 600.00 
56. 2" Lateral Isolation Valve, Box & Riser Assembly 
installed on Distribution Piping Ea. $ 200.00 
Irrigation Gate Valve and Box 
57. 4" Isolation Gate Valve and Box Ea. $ 450.00 
58. 6" Isolation Gate Valve and Box Ea. $ 550.00 
59. 8" Isolation Gate Valve and Box Ea. $ 750.00 
60. 10" Isolation Gate Valve and Box Ea. $ 950.00 
61. 12" Isolation Gate Valve and Box Ea. $ 1,200.00 
62. 16" Isolation Gate Valve and Box Ea. $ 4,000.00 
Irrigation Pipe and Fittings 
63. 2" SCH 40 PVC Lateral Piping and Fittings L.F. $ 1.75 
64. 2" SCH 40 PVC Lateral Piping and Fittings 
(Purple) L.F. $ 1.80 
65. 2-1/2" SCH 40 PVC Lateral Piping and Fittings L.F. $ 2.30 
66. 2-1/2" SCH 40 PVC Lateral Piping and Fittings 
(Purple) L.F. $ 2.50 
67. 6" PVC Class 200 Distribution Piping and Fittings L.F. $ 6.50 
68. 6" PVC Class 200 Distribution Piping and Fittings 
(Purple) L.F. $ 7.00 
69. 8" PVC Class 200 Distribution Piping and Fittings L.F. $ 10.50 
70. 8" PVC Class 200 Distribution Piping and Fittings 
(purple) L.F. $ 11.20 
71. 10" PVC Class 200 Distribution Piping and Fittings L.F. $ 16.00 
72. 12" PVC Class 200 Distribution Piping and Fittings L.F. $ 18.50 
73. 16" PVC C905 DR18 Distr. Piping and Fittings L.F. ~ 45.00 
74. 27" SDR 35 PVC Intake Piping L.F. $ 90.00 
Irrigation Electrical I Communications 
75. #14-1 UF UL Control Wire L.F. $ .II 
76. #12-1 UF UL Common Wire L.F. $ .15 
77. #8-2 UF UL Wire with Ground L.F. $ 2.00 
78. #6-2 UF UL Wire with Ground L.F. $ 2.50 
79. #2-2 UF UL Wire with Ground L.F. $ 4.00 
80. #2 - 110 UF UL Wire with Ground L.F. $ 7.00 
81. #8 Bare Copper Ground L.F. $ 1.00 
5 
2076 
orth Golf Construction Company of 
18 Hole Golf Course Construction - Continued 
Item Unit Unit Price 
82. Rain Bird Communication Cable L.F. $ .50 
83. Weather Station Communication Cable L.F. ~ 1.25 
84. Weather Station, Complete Ea. $ 10,000.00 
Irrigation MisceHaneous 
85. 6" Bridge Crossing L.F. ~ 18.00 
86. 8" Bridge Crossing L.F. ~ 22.00 
87. 10" Bridge Crossing L.F. ~ 36.00 
88. 16" Bridge Crossing L.F. ~ 60.00 
89. Construction Grade Sand or Acceptable Backfill 
Material in Place Ton ~ N/A 
6 
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BLAC.~ NORTH GC - Coeur .ene, 10 
Contract n·,-"':ngs 
"'--L ... .J by Sheet # I Description Date 'T .- ... ,.. ........ 
MASS EX I SO I EC Taylor ~ 1-36 IMau- •. . Site Storm Water - 'U!I'" 8c Erosion Control 'ft ,,. ft"'-
GOLF f"nllDn: Tom' ., .• Design None I ~:""'lIIg Plan . Hole. I, 2, 3, 7, 8c 8 ftA 'A ftl:. 
None ' .. , ., I Plan - Hole. 4,5 & 6 t\A.tA.t\1:. 
None I ~:"",,"g Plan . Hole. 9, 10 &: IS " .. fA ,,"'-
None I .. , I Plan - Hole. II, 12, 13 &: 14 ... " fA "''''-
None 
_. 
o I Plan - Hole. 15, 16 & 17 "A 'A "I:. 
None .. I Plan - Hole. I,:l, 3, 7, & S "'A fA "''''' 
None , Plan - Hole. 4,5 &: 6 ... " fA ..... 
None 1- .. I Plan - Hole. 9, 10 &: IS "A tA."-. 
None I- .. , Plan - Holes II, 12,. 13 & 14 "A fA 1'\-. 
None - , Plan - Hole. 15, 16 & 17 ..... fA "''''' 
None Plan - Hole. I, 2,. 3, 7, &: 8 nA.t,Ln-. 
None I- I Plan - Holes 4,5 &: 6 .. A tA."-' 
None . Plan - Holes 9,10 8c IS .... tA .... 
None 1- Plan - Holes II, 12, 13 & 14 ftA 'A ft .. 
None , Plan - Holes 15, 16 &: 17 ....... fA "'6-
None I r. ..... ; .... Plan - Holes I, 2, 3, 7, 8c S """ fA """'-
None I- .' ! Plan - Holes 4,5 & 6 ftA tA.ft .. 
None - Plan - Hole. 9, 10 &: IS ftA fA ftl:. 
None I Plan - Hole. II, 12, 13 & 14 "" fA ft"'-
None - ! Plan - Hole. 15,.16 & 17 ft"'" ........ 
IRRIGATION Harvey Mills Design I-I ! Title Sheet 05.19.06 
1-2 . Layout .... " .......... 
1-3 Wiring .. ,\ ... " ... """'-
1-4 
_. 
o • Wiring (Power) ftC ."ftl:. 
1-5 ! Layout - Holes 1, 2,. 3, 8, DR .... , .. ftl:. 
1-6 Layout - Holes 4, 7 ............. 
1-7 I Layout - Holes 5, 6 ftC ... A.ft .. 
I-S . Layout - Holes 9,10, II, 12,. IS .. Ii:." ... -. 
1-9 I Layout - Holes 13, 14, 15, 16, 17 ... " ....... 
1-10 I Details 05.19.()6 
I-II I Details ... c , ....... 
1-12 I .. I Station ftC tQ.n-. 
r, .. .• '* .... ~ .. ~ 
I~.V.U 
ALL Taylor .. N/A 1- - .. 1& .1 • I for IS Hole 'un-06 
I Golf Course r .... ... I Project at BlaeR RoeR North 
uc:ull:\.H STRATA, Inc. N/A 1- .•. ,. 
, .. 
I of' • ... 1:. 21'\ ftA I,nlf 
I BlaeR RoeR North" ., ... , .. 
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November 10, 2006 
Stephen Harrell 
Wadsworth Golf Construction Company 
600 N. 195th Ave. 
Buckeye, AZ 85326 
Dear Steve, 
In response to your letter dated November 6,2006: A"'" ~c.P~.D ,. 
1. Fairway Sand supplied by Interstate Sand & Gravel is approved. / ) 
2. The wet well depth has been redesigned to 15' and the intake size is still being ..\~,~ ~ 
redesigned. We will forward you the final design once it is completed. Co~ \:;:; ~ 
ScJ:)~ ~~~ j( ~~j 'd'.f..f~ 
3. We have chosen Ideal Sod as the sod supplier. \..-'""' -1,..,.o./.; . ~<.e.. 
~ .. 
4. and 5. Performance and labor payment bonds are included in the contract that /O,,Y 
is currently being re-drafted. We will provide you with this updated draft as ~ 
soon as possible. 
6. A new construction schedule from ACI was faxed to your office on 1119/06. ~"{v-cJL . 
Please let me know if you did not receive this information. 
This should resolve all of the construction matters referenced in your letter. If you have 
further questions, please don't hesitate to contact me at my office, (208) 665-5815. 
yle Capps, C CS 
Vice President of Site Development and Maintenance 
P.O. Box 3070, Coeur d'Alene, ID 83816 
Phone 208 665 2005 - Fax 208 667 5071 
Toll Free 866 239 6750 - www.blackrockidaho.com 
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Document A312™ - 1984 
Performance Bond - 11929410543 
CONTRACTOR (Name and Address): 
Wadsworth Golf Construction 
Company 
600 N. 195th Avenue 
Buckeye, AZ 85326 
OWNER (Name and Address): 
BRN Development, Inc. 
P.O. Box 3070 
Coeur d' Alene, ID 838 J 6 
CONSTRUCTION CONTRACT 
Date: December 0 I, 2006 
Amount: $9,796,938.00 
Description (Name and Location): 
Black Rock North Golf Course 
SURETY (Name and Principal Place of 
Business): 
Western Surety Company 
333 E Butterfield Road, Suite 810 
Lombard, IL 60148 
West Rockford Bay Rd. and South Loffs Bay Rd. 
Cour d' Alene, ID 83814 
Construction of an 18 hole golf course and irrigation system. 
BOND 
Date (Not earlier than Construction Contract Date): December 05,2006 
Amount: $9,796,938.00 














(Any additional signatures appear 01:'; the last page) 
(FOR INFORMATION ONLY - Name, Address and Telephone) 
AGENT or BROKER: OWNER'S REPRESENTATIVE 
Mr. Robert W. Kegley 
Columbian Agency 
1005 Laraway Road - PO Box 39 
New Lenox, IL 60451 
815-485 -4 JOO 
(Architect, Engineer or other party): 
Torn Weiskopf Designs 
7580 E. Gray Road 
Suite #204 
Scottsdale, AZ 85206 
ADDITIONS AND DELETIONS: 
The author of this document has 
added information needed for its 
completion. The author may also 
have revised the lexl of the 
original AlA standard form. An 
Additions and Deletions Report 
that noles added information as 
well as revisions to the standard 
lorm texl is available from the 
author and should be reviewed. 
A verficalline in the lelt margin 01 
this document indicates where 
the author has added necessary 
information and where the author 
has added to or deleled from the 
original AlA lext. 
This document has important 
legal consequences. 
Consultation with an allorney 
is encouraged with respecl 10 
its complelJon or modillcati!)n. 
Any singular relerence to 
Contract, SUrfily, Owner 0:- a!he: 
party shall be considerell plural 
where applicable. 
AlA Document A312"" -1984. Copyright © 1984 by The American Institute 01 Architects. All rights reserved. WARNING: This AlA'" Document Is 
protecled by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution 01 this AlA"" Document, or any portlon 01 it, 1 
may result In severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced 
by AlA software at 16:13:59 on 1211312006 under Order No. 1000243947 _2 which expires on 6/2312007, and is nol for resale. 
User Noles: (583459839) 
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§ 1 The Contractor and the Surety, jointly and severally, bind themsel ves, their heirs, executors, administrators, 
successors and assigns to the Owner for the performance of the Construction Contract, which is incorporated herein 
by reference. 
§ 2 If the Contractor performs the Construction Contract, the Surety and the Contractor shall have no obligation 
under this Bond, except to participate in conferences as provided in Section 3.1. 
§ 3 If there is no Owner Defau It, the Surety's obligation under this Bond shall arise after: 
§ 3.1 The Owner has notified the Contractor and the Surety at its address described in Section 10 below that the 
Owner is considering declaring a Contractor Default and has requested and attempted to arrange a conference with 
the Contractor and the Surety to be held not later than fifteen days after receipt of such notice to discuss methods of 
performing the Construction Contract. If the Owner, the Contractor and the Suret y agree, the Contractor shall be 
allowed a reasonable time to perform the Construction Contract, but such an agreement shall not waive the Owner's 
.right, if any, subsequently to declare a Contractor Default; and 
§ 3.2 The Owner has declared a Contractor Default and formally terminated the Contractor's right to complete the 
contract. Such Contractor Default shall not be declared earlier than twenty days after the Contractor and the Surety 
have received notice as provided in Section 3.1; and 
§ 3;3 The Owner has agreed to pay the Balance of the Contract Price to the Surety in accordance with the terms of 
the Construction Contract or to a contractor selected to perform the Construction Contract in accordance with the 
terms of the contract with the Owner. 
§ 4 When the Owner has satisfied the conditions of Section 3, the Surety shall promptly and at the Surety's expense 
take one of the following actions: 
§ 4.1 Arrange for the Contractor, with consent of the Owner, to perform and complete the Construction Contract; or 
§ 4.2 Undertake to perform and complete the Construction Contract itself, through its agents or through independent 
contractors; or 
§ 4.3 Obtain bids or negotiated proposals from qualified contractors acceptable to the Owner for a contract for 
performance and completion of the Construction Contract, arrange for a contract to be prepared for execution by the 
Owner and the contractor selected with the Owner's concurrence, to be secured with performance and payment 
bonds executed by a qualified surety equivalent to the bonds issued on the Construction Contract, and pay to the 
Owner the amount of damages as described in Section 6 in excess of the Balance of the Contract Price incurred by 
the Owner resulting from the Contractor's default; or 
§ 4.4 Waive its right to perform and complete, arrange for completion, or obtain a new contractor and with 
reasonable promptness under the circumstances: 
.1 After investigation, determine the amount for which it may be liable to the Owner and, as soon as 
practicable after the amount is determined, tender payment therefor to the Owner; or 
;2 Deny liability in whole or in part and notify the Owner citing reasons therefor. 
§ 5 If the Surety does not proceed as provided in Section 4 with reasonable promptness, the Surety shall be deemed 
to be in default on this Bond fifteen days after receipt of an additional written notice from the Owner to the Surety 
demanding thanhe Surety perform its obligations under this Bond, and the Owner shall be entitled to enforce any 
remedy available to the Owner. If the Surety proceeds as provided in Section 4.4, and the Owner refuses the 
payment tendered or the Surety has denied liability, in whole or in part, without further notice the Owner shall be 
entitled to enforce any remedy available to the Owner. 
§ 6 After the Owner has terminated the Contractor's right to complete the Construction Contract, and if the Surety 
elects to act under Section 4.1, 4.2, or 4.3 above, then the responsibilities of the Surety to the Owner shall not be 
greater than those of the Contractor under the Construction Contract, and the responsibilities of the Owner to the 
Surety shall not be greater than those of the Owner under the Construction Contract. To the limit of the amount of 
this Bond, but subject to commitment by the Owner of the Balance of the Contract Price to mitigation of costs and 
damages on the Construction Contract, the Surety is obligated without duplication for: 
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§ 6.1 The responsibilities of the Contractor for correction of defective work and completion of the Construction 
Contract; 
§ 6.2 Additional legal, design professional and delay costs resulting from the Contractor's Default, and resulting 
from the actions or failure to act of the Surety under Section 4; and 
§ 6.3 Liquidated damages, or if no liquidated damages are specified in the Construction Contract, actual damages 
caused by delayed performance or non-performance of the Contractor. 
§ 7 The Surety shall not be liable to the Owner or others for obligations of the Contractor that are unrelated to the 
Construction Contract, and the Balance of the· Contract Price shall not be reduced or set off on account of any such 
unrelated obligations. No right of action shall accrue on this Bond to any person or entity other than the Owner or 
its heirs, executors, administrators or successors. 
§ 8 The Surety hereby waives notice of any change, including changes of time, to the Construction Contract or to 
related subcontracts, purchase orders and other obligations. 
§ 9 Any proceeding, legal or equitable, under this Bond may be instituted in any court of competent jurisdiction in 
the location in which the work or part of the work is located and shall be instituted within two years after Contractor 
Default or within two years after the Contractor ceased working or within two years after the Surety refuses or fails 
to perform its obligations under this Bond, whichever occurs first. If the provisions of this Paragraph are void or 
prohibited by law, the minimum period of limitation available to sureties as a defense in the jurisdiction of the suit 
shall be applicable. 
§ 10 Notice to the Surety, the Owner or the Contractor shall be mailed or delivered to the address shown on the 
signature page. 
§ 11 When this Bond has been furnished to comply with a statutory or other legal requirement in the location where 
the construction was to be performed, any provision in this Bond conflicting with said statutory or legal requirement 
shall be deemed deleted here from and provisions conforming to such statutory or other legal requirement shall be 
deemed incorporated herein. The intent is that this Bond shall be construed as a statutory bond and not as a common 
law bond. 
§ 12 DEFINITIONS 
§ 12.1 Balance of the Contract Price: The total amount payable by the Owner to the Contractor under the 
Construction Contract after all proper adjustments have been made, including allowance to the Contractor of any 
amounts received or to be received by the Owner in settlement of insurance or other claims for damages to which 
the Contractor is entitled, reduced by aU valid and proper payments made to or on behalf of the Contractor under the 
Construction Contract. 
§ 12.2 Construction Contract: The agreement between the Owner and the Contractor identified on the signature page, 
including all Contract Documents and changes thereto. 
§ 12.3 Contractor Default: Failure of the Contractor, which has neither been remedied nor waived, to perform or 
otherwise to comply with the terms of the Construction Contract. 
§ 12.4 Owner Default: Failure of the Owner, which has neither been remedied nor waived, to pay the Contractor as 
required by the Construction Contract or to perform and complete or comply with the other terms thereof. 
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§ 13 MODIFICATIONS TO THIS BOND ARE AS FOLLOWS: 
(Space is provided below for additional signatures of added parties, other than those appearing on the cover page.) 
CONTRACTOR AS PRINCIPAL SURETY 
Company: (Corporate Seal) Company: (Corporate Seal) 
Signature: Signature: 
Name and Title: Name and Title: 
Address: Address: 
AlA Documenl A312'" - 1984. Copyright © 1984 by The American Institute 01 Architects. All rights reserved. WARNING: This AlA" Document is 
protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution 01 this AJA- Document, or any portion 01 It, 4 
may result In severe civil and criminal penallies, and will be prosecuted to the maximum extent possible under the law. This document was produced 
by AlA soltware at 16;13:59 on 1211312006 under Order No. 1000243947 _2 which expires on 6123/2007, and is nollor resale. 
User Notes: (583459839) 
2083 
Payment Bond - 11929410543 
CONTRACTOR (Name and Address): 
Wadsworth Golf Construction Company 
600 N. 195th Avenue 
Buckeye, AZ 85326 
OWNER (Name and Address): 
BRN Development, Inc. 
P,O. Box 3070 
Coeur d' Alene, ID 83816 
CONSTRUCTION CONTRACT 
Date: December 01,2006 
Amount: $9,796,938.00 
Description (Name and Location): 
Black Rock North Golf Course 
SURETY (Name and Principal Place of 
Business): 
Western Surety Company 
333 E Butterfield Road, Suite 810 
Lombard, IL 60148 
West Rockford Bay Rd. and South Loffs Bay Rd. 
Cour d' Alene, ID 83814 
Construction of an 18 hole'golf course and irrigation system. 
BOND 
Date (Not earlier than Construction Contract Date): December 05, 2006 
Amount: $9,796,938.00 
Modifications to this Bond: 
CONTRACTOR AS PRINCIPAL 
Company: 
Signature: 
Name and Title: Steph 
President 




Name and Title: 
(Corporate Seal) 
~tJ/IlX 
William D. Miller, 
Attorney-in-fact 
(Any additional signatures appear on the last page) 
(FOR INFORMATION ONLY - Name, Address and Telephone) 
AGENT or BROKER: OWNER'S REPRESENTATIVE (Architect, 
Mr. Robert W. Kegley 
Columbian Agency 
I 005 Laraway Road - PO Box 39 
New Lenox, IL 60451 
815-485-4100 
Engineer or other party): 
Tom Weiskopf Designs 
7580 E. Gray Road 
Suite #204 / 
Scottsdale, AZ 85206 
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§ 1 The Contractor and the Surety, jointly and severally bind themselves, their heirs, executors, administrators, 
successors and assigns to the Owner to pay for labor, materials and equipment furnished for use in the performance 
of the Construction Contract, which is incorporated herein by reference. 
§ 2 With respect to the Owner, this obligation shall be null and void if the Contractor: 
§ 2.1 Promptly makes payment, directly or indirectly, for all sums due Claimants, and 
§ 2.2 Defends, indemnifies and holds harmless the Owner from claims, demands, liens or suits by any person or 
entity whose claim, demand, lien or suit is for the payment for labor, materials or equipment furnished for use in the 
performance of the Construction Contract, provided the Owner has promptly notified the Contractor and the Surety 
(at the address described in Section 12) of any claims, demands, liens or suits and tendered defense of such claims, 
demands, liens or suits to the Contractor and the Surety, and provided there is no Owner Default. 
§ 3 With respect to Claimants, this obligation shall be null and void if the Contractor promptly makes payment, 
directly or indirectly, for all sums due. 
§ 4 The Suret y shall have no obligation to Claimants under this Bond until: 
§ 4.1 Claimants who are employed by or have a direct contract with the Contractor have given notice to the Surety 
(at the address described in Section 12) and sent a copy, or notice thereof, to the Owner, stating that a claim is being 
made under this Bond and, with substantial accuracy, the amount of the claim. 
§ 4.2 Claimants who do not have a direct contract with the Contractor: 
.1 Have furnished written notice to the Contractor and sent a copy, or notice thereof, to the Owner, 
within 90 days after having last performed labor or last furnished materials or equipment included in 
the claim stating, with substantial accuracy, the amount of the claim and the name of the party to 
whom the materials were furnished or supplied or for whom the labor was done or performed; and 
.2 Have either received a rejection in whole or in part from the Contractor, or not received within 30 
days of furnishing the above notice any communication from the Contractor by which the Contractor 
has indicated the claim will be paid directly or indirectly; and 
.3 Not having been paid within the above 30 days, have sent a written notice to the Surety (at the 
address described in Section 12) and sent a copy, or notice thereof, to the Owner, stating that a claim 
is being made under this Bond and enclosing a copy of the previous written notice furnished to the 
Contractor. 
§ 5 If a notice required by Section 4 is given by the Owner to the Contractor or to the Surety, that is sufficient 
compliance. 
§ 6 When the Claimant has satisfied the conditions of Section 4, the Surety shall promptly and at the Surety's 
expense take the following actions: 
§ 6.1 Send an answer to the Claimant, with a copy to the Owner, within 45 days after receipt of the claim, stating the 
amounts that are undisputed and the basis for challenging any amounts that are disputed. 
/ 
§ 6.2 Payor arrange for payment of any undisputed amounts. 
§ 7 The Surety's total obligation shall not exceed the amount of this Bond, and the amount of this Bond shall be 
credited for any payments made in good faith by the Surety. 
§ 8 Amounts owed by the Owner to the Contractor under the Construction Contract shall be used for the 
performance of the Construction Contract and to satisfy claims, if any, under any Construction Performance Bond. 
By the Contractor furnishing and the Owner accepting this Bond, they agree that all funds earned by the Contractor 
in the performance of the Construction Contract are dedicated to satisfy obligations of the Contractor and the Surety 
under this Bond, subject to the Owner's priority to use the funds for the completion of the work. 
§ 9 The Surety shall not be liable to the Owner, Claimants or others for obligations of the Contractor that are 
unrelated to the Construction Contract. The Owner shall not be liable for payment of any costs or expenses of any 
Claimant under this Bond, and shall have under this Bond no obligations to make payments to, give notices on 
behalf of, or otherwise have obligations to Claimants under this Bond. 
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§ 10 The Surety hereby waives notice of any change, including changes of time, to the Construction Contract or to 
related subcontracts, purchase orders and other obligations. 
§ 11 No suit or action shall be commenced by a Claimant under this Bond other than in a court of competent 
jurisdiction in the location in which the work or part of the work is located or after the expiration of one year from 
the date (1) on which the Claimant gave the notice required by Section 4.1 or Section 4.2.3, or (2) on which the last 
labor or service was performed by anyone or the last materials or equipment were furnished by anyone under the 
Construction Contract, whichever of (I) or (2) first occurs. If the provisions of this Paragraph are void or prohibited 
by law, the minimum period of limitation available to sureties as a defense in the jurisdiction of the suit shall be 
applicable. 
§ 12 Notice to the Surety, the Owner or the Contractor shall be mailed or delivered to the address shown on the 
signature page. Actual receipt of notice by Surety, the Owner or the Contractor, however accomplished, shall be 
sufficient compliance as of the date received at the address shown on the signature page. 
§ 13 When this Bond has been furnished to comply with a statutory or other legal requirement in the location where 
the construction was to be performed, any provision in this Bond conflicting with said statutory or legal requirement 
shall be deemed deleted herefrom and provisions conforming to such statutory or other legal requirement shall be 
deemed incorporated herein. The intent is that this Bond shall be construed as a statutory bond and not as a common 
law bond. 
§ 14 Upon request by any person or entity appearing to be a potential beneficiary of this Bond, the Contractor shall 
promptly furnish a copy of this Bond or shall permit a copy to be made. 
§ 15 DEFINITIONS 
§ 15.1 Claimant: An individual or entity having a direct contract with the Contractor or with a subcontractor of the 
Contractor to furnish labor, materials or equipment for use in the performance of the Contract. The intent of this 
Bond shall be to include without limitation in the terms "labor, materials or equipment" that part of water, gas, 
power, light, heat, oil, gasoline, telephone service or rental equipment used in the Construction Contract, 
architectural and engineering services required for performance of the work of the Contractor and the Contractor's 
subcontractors, and all other items for which a mechanic's lien may be asserted in the jurisdiction where the labor, 
materials or equipment were furnished. 
§ 15.2 Construction Contract: The agreement between the Owner and the Contractor identified on the signature page, 
including all Contract Documents and changes thereto. 
§ 15;3 Owner Default: Failure of the Owner, which has neither been remedied nor waived, to pay the Contractor as 
required by the Construction Contract or to perform and complete or comply with the other terms thereof. 
§ 16 MODIFICATIONS TO THIS BOND ARE AS FOLLOWS: 
(Space is provided below for additional signatures of added parties. other than those appearing on the cover page.) 
CONTRACTOR AS PRINCIPAL SURETY 
Company: (Corporate Seal) Company: (Corporate Seal) 
Signature: Signature: 
Name and Title: Name and Title: 
Address: Address: 
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STATE OF is 
COUNTY OF __________ _ ss. : 
On this __ 5_t_h ____ day of ___ D_e_c_e_ID_b_e_r __ , 2006 ,before me 
personal! V appeared _____ W_i_l_l_i_a_ID_D_. _M_l_·l_l_e_r ________ , to me known, who, 
being by me duly sworn, did depose and say: that _he_ reside(s) at ________ _ 
__ N_e_w_L_e_n_o_x_,:...-I_l_l_l_· n_o_i_s _______ ; that _ he _ is/are the At to rney-in - f ac t 
of __ W_e_s_t_e_r_n_S_ll_r_e_t...:.y_C_o_m...,;p'-a_n_y'--____________ , the corporation described 
in and which executed the annexed instrument; that _ he _ know(s) the corporate seal of 
said corporation; that the seal affixed to said instrument is such corporate seal; that it was 
so affixed by order of the Board of Directors of said corporation; that _he_ signed the 
same name(s) thereto by like order; and that the liabiiities of said corporation do not ex-
ceed its assets as ascertained in the manner provided by law. 
r-OJFIFlfCllAlL §lEAJL" 
fl . M.4ROIA MAXWELL 
~~OTAIiY PUSUO STATE OF ILLINOIS 
I~i Commlr~!pti~· IrGS 03/29/2009 
BON 0-3768-A 
03/29/2009 My commisSion expires _______________ _ 
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.. 
POWER OF RNEY APPOINTING INDIVIDUAL EY-IN-FACT 
Know All Men By These Presents, That WESTERN SURETY COMPANY. a South Dakota corporation. is a duly organized and existing corporation 
having its principal office in the City of Sioux Falls. and State of South Dakota. and that it does by virtue of the signature and seal herein affixed hereby 
make, constitute and appoint 
Kevin J Scanlon, William D Miller, Robert H Walker, R. L. Me Wethy, Robert W. Kegley, 
Individually 
of New Lenox, IL, its true and lawful Attomey(s)-in-Fact with full power and authority hereby conferred to sign, seal and execute for and on its behalf 
bonds, undertakings and other obligatory instruments of similar nature 
- In Unlimited Amounts -
and to bind it thereby as fully and to the same extent as if such instruments were signed by a duly authorized officer of the corporation and all the acts of said 
Attorney. pursuant to the authority hereby given. are hereby ratified and confirmed. . 
This Power of Attorney is made and executed pursuant to and by authority of the By-Law printed on the reverse hereof, duly adopted. as indicated, by 
the shareholders of the corporation. 
In Witness Whereof, WESTERN SURETY COMPANY has caused these presents to be signed by its Senior Vice President and its corporate seal to 
be hereto affixed on this 27th day of October. 2006. 
State of South Dakota 
County of Minnehaha 
WESTERN SURETY COMPANY 
On this 27th day of October, 2006. before me personally came Paul T. Bruflat, to me known, who. being by me duly sworn, did depose and say: that 
he resides in the City of Sioux Falls, State of South Dakota; that he is the Senior Vice President of WESTERN SURETY COMPANY described in and 
which executed the above instrument; that he knows the seal of said corporation; that the seal affixed to the said instrument is such corporate seal; that it was 
so affixed pursuant to authority given by the Board of Directors of said corporation and that he signed his name thereto pursuant to like authority, and 
acknowledges same to be the act and deed of said corporation. 




I, L. Nelson, Assistant Secretary of WESTERN SURETY COMPANY do hereby certify that the Power of Attorney hereinabove set forth is still in 
force, and further certify that the By-Law of the corporation printed on the reverse hereof is still in force. In testimony whereof I have hereunto subscribed 
my narne and affixed the seal of the said corporation this 5 t h day of Dec; emb e r, 2006 







CONDITI WAIVER AND RELEASE ON 
(Pursuant to A.R.S. § 33-1008) 
Ridge Creek Gol f Coarse 
217'~b~ 
On receipt by the undersigned of a check from Black Rock Development, Inc 
(Maker of Check) 
in the sum 0[$42,334.18 payable to Wadsworth Golf Construction Company 
PAYMENT 
(Amount of Check) (Payee or Payees of Check) 
and when the .check has been properly endorsed and has been paid by the bank on which it was drawn, 
this document becomes effective to release any mechanics' lien, any state or federal statutory bond 
right, and private bond right: any claim for payment and any rights ~nder any similar ordinance, rule or 
statute related to claim or payment rights for persons in the undersigned's position that the undersigned 
- has on the job of Black Rock North Golf Course 
(Owner) 
located at Black Rock North Golf Course in Coeur D" Alene, lO(job Description) tio the following extent. This 
release covers a progress payment for all labor, services, equipment or materials furnished to thatjobsite or to 
Black Rock North Golf Course Person with whom Undersigned Contracted) through February 28,2007 only and 
does not cover any retention, pending modifications and changes (Date) 
or items furnished after that date. Before any recipient of this document relies on it. that person should verify 
evidence of payment to the undersigned. 
The undersigned warrants that he either has already paid or will use the monies he receives from this progress 
payment to promptly pay in full all of his laborers, subcontractors, materialmen and suppliers for all work, 
materials, equipment or services provided for or to the above referencJed project up to the date of this waiver. 
DATED: February 28, 2007 Wadsworth Golf Construction Company 
(Company Name) 











CONomONAL LIEN WAIVER. RELEASE AND SUBORtliNATION 
TO: 
RE; 
BRN DEVELOPMENT, INC., OWNER 
P.O. Bo" 3070 
Coeur d'Alene, ID 8381 B 
and-
All OTHERP.ARTIES IN INTEREST 
PROJECT - BLACK ROCK NORTH and BLACK ROCK NORTH GOLF COURSE 
COEUR D'ALENE, IDAHO 
Payment Amount $42,334. ~ 8 
For Work Through: February 28, 2007 
Upon receipt of payment of the sum of $42,334.1$, the undersIgned waIves any and a/l right to any lien whatever and 
~reases all rights to lien or claIm any lien agaInst Ih~ real property associated with the sbove Projeet by the undersIgned In 
connection wIth any and all work or labor performed, materials, eqUIpment, goods, qr things supplied or fum/shed, or any other 
claims or obligations owed through the date shown above, on the above--nsmed Project 
ThIs WQlver and release does not cover rights or obligations that mIght acCrue after the above date for acfdltional work 
that may be performed. In addition, upon receipt otthe payment stated above, the undersigned agrees that any lien that may be 
filed for work performed atter said date wI only have lien priority from and after the date stated above and will be subordinate to 
any liens or encumbrances attaching to the subject property prIor to Hid date. 
A3 en inducement to the above-niimad OWner to make the payment nrst described above, the undersigned further 
covenants and represents that it has performed the worle and/orfumlshed the materials pursuant to and In accordance with the 
plans and specifications 0( worle order in .!'fect up through February 28, 2007 _ The undersigned further covenants and represent:! 
that either ell obl/gations ralated to Jabor, equipment. suppBes, materiaf$, lower tier sUbcontractors at all levels lind consultants 
throu.gh the date nrsl stated above have been fully paid, or 81/ such Qbligalions will be paId first out of the funds to be received 
before any of said funds Wil be applied to Bny other purpose and the payment nr.st described above will be sufflclent to fully 
satisfy all such obligations. 
If signed on behalf of a comp_ny, the undersigned certifies under penalty 0' peljury under the laws of the State of Idaho 
that he or she Is authOrized to eJrecute the same on behalf of the company to be bound. 
STATEOf~ ) 
countyof~ ~ 




personally appeared , known or Identified 10 me to be the ---":""/';41~~£:::2!:a.:::....~ 
;----of Wadsworth Golf onstruction Co., the corporation that executed the foregoing Instrum t and ackt1oWlodged the said 
Instrument to be a free snd voIUf1b1ry act and deed of the corporation, fer the uses and purpons set forth therein, and on oath 
stated that he Is authorized to eJCecute said Instrument on behalf of saId corporation. 






Filed for Record at the Request of: 
Witherspoon, Kelley, Davenport 
& Toole, P.S. 
The Spokesman Review Building 
608 Northwest Boulevard, Suite 401 
Coeur d'Alene, Idaho 83814 
Attention: Edward J. Anson 
NOTICE OF CLAIM OF LIEN 
P
I 2191381000 
aile 1 of 21 
Tl •• 14:24:!57 
wn· ... I::~tSP410N KELLEY 
63.00 
111111111111111111111111 , 
1. The name ofthe claimant is: WADSWORTH GOLF CONSTRUCTION COMPANY OF 
THE SOUTHWEST, a Delaware corporation, having its principal place of business at 600 N. 19S'h 
Avenue, Buckeye, Arizona 85326. 
2. The claimant hereby claims a lien against all the real property which is described in 
Exhibit" A" attached hereto and incorporated herein by reference. 
3. The name of the owner or reputed owner of the foregoing real property is: BRN 
DEVELOPMENT, INC., an Idaho corporation, P.O. Box 3070, Coeur d'Alene, Idaho 83816, whose 
registered agent is Chad V. Rountree, 912 Northwest Boulevard, Coeur d'Alene, Idaho 83814. 
4. This lien is claim for monies due and owing to the claimant for labor and materials 
provided on the above-described real property, pertaining to the construction of a golf course to be 
known as Black Rock North. 
5. The labor and materials were supplied at the request of the owner, BRN 
DEVELOPMENT, INC. 
6. The furnishing oflabor and materials commenced on or about October 28, 2006 and 
was substantially completed on October 20,2008, with final completion on November 21,2008. 
7. The amount claimed due and owing to the claimant for labor and materials is the 
NOTICE OF CLAIM OF LIEN-PAGE I 
Q:\CLlENTS-EJA\Wadsworth GolfCo",I"'c,io. Co. (WGCq 91619·llNolice ofClaimofUen.doc 
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principal sum of TWO lYU ..... .LJ.l\J~ THREE HUNDRED THOUSAND FOUR 
HUNDREDTHIRY-NINEDOLLARSAND721100($2,329,439.72),togetherwithinterestthereon 
at the rate of 12% per annum pursuant to Idaho Code § 28-22-104 in the amount of SEVEN 
HUNDRED SIXTY-FIVE DOLLARS AND 841100 ($765.84) per day from December 31, 2008 
until paid. 
8. There are no credits or offsets against said monies that are presently due and owing. 
9. In the event of litigation, a lien is also claimed for any attorneys' fees awarded under 
Idaho Code § 45-513. 
DATED this ~ day oCTA...v. 
NOTICE OF CLAIM OF LIEN-PAGE 2 
2002. 
ard . Anson 
Attorney for Claimant 
Wadsworth Golf Construction Company 
of the Southwest 
Q:\CLlENTS.EJA\Wadsworth QolfConsrruction Co. (WOCC) 91619·IINo.ice ofClaimofLic •. doc 
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STATE OF IDAHO ) 
County of Kootenai ) 
I, Edward J. Anson, being first duly sworn upon oath, deposes and says: 
That I am the attorney for Wadsworth Golf Construction Company of the Southwest, which 
is the claimant in the above entitled Notice of Claim of Lien. That I am competent to testify as to all 
matters contained in this Notice of Claim of Lien and do so for and on behalf of said claimant. That 
I make this verification for and on behalf of said claimant, Wadsworth Golf Construction Company 
of the Southwest. That I have read the foregoing Notice of Claim of Lien, that I know the contents 
thereof, and I testify that the facts stated therein are true, correct, and just based upon my personal 
knowledge. 
Edwar<!J son 
AttotheY for Claimant, Wadsworth Golf Construction 
Company of the Southwest 
I, April K. Gibson, a notary public, do hereby certify that on this ~ day oqa 0 . , 
200El, personally appeared before me EDWARD J. ANSON, who, being by me first duly sworn, 
declared that he is the attorney for Wadsworth Golf Construction Company of the Southwest, that he 
signed the foregoing Notice of Claim of Lien as attorney for said claimant, and that the statements 
therein contained are true, correct and just based upon his personal knowledge. 
Residing at: Coeur d'Alene 
My Commission Expires: 0611412014 
NOTICE OF CLAIM OF LIEN-PAGE 3 
Q:\CLlENTS·IlJA \ Wadsworth Golf COllJ1nlclion Co. (WGCq 91619·1 \NOlie. of Claim of Lien.doc 
2095 
CERTIFICATE OF SERVICE 
I, the undersigned, certify that on the ~ day of C)o 0" 200~, I caused a true and 
correct copy of the NOTICE OF CLAIM OF LIEN to be forwarded, with all required charges 
prepaid, by the methodes) indicated below, to the following person(s): 
BRN Development, Inc. 
P.O. Box 3070 
Coeur d'Alene, Idaho 83816 
BRN Development, Inc. 
c/o Chad V. Rountree, as Registered Agent 
912 Northwest Boulevard 
Coeur d'Alene, Idaho 83814 
Robert 1. Fasnacht 
Robert 1. Fasnacht, P. C. 
850 W. Ironwood Drive, Suite 101 
Coeur d'Alene, Idaho 83814 
Attorney for Concrete Finishing, Inc. and 
Interstate Concrete and Asphalt Co. 
JeffR. Sykes 
Meuleman Mollerup LLP 
755 W. Front Street, Suite 200 
Boise, Idaho 83702 
Attorney for The Turf Corporation 
Barry W. Davidson 
Davidson Backman Medeiros PLLC 
1550 Bank of America Financial Center 
601 W. Riverside Avenue 
Spokane, Washington 99201 
Attorney for BRN Development, Inc. 
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'l1IB POJJ..OWIHG" TltACTS LABELLED A·D IN GOVBRNMIiNl' LOJ'S 1 AND • m SECJ10N I, 
TOWNSHIP. NOll'l'B, .RANGE 4 WEST, BOlSK MDlDIAN. K.OO'I'KNAJ COUN'n', 
IDAHO: 
TRACT A; 
A TIlACI' OIr LAND LOCATED IN GOVDNMBHT LOT It SBCnON't TOWNSIIIP . ,NORTH, 
RANGB 4 WEST, BOISB MBRIDlAN, KoarENAI CotJNI'1', STAD 01 IDAHO, DJrSCRDBD AS 
JI'OLLOWB: 
COMMENClNG AT nu NOR'I1IWB8T COltNBR. OF WD GOVDNMBNT LOT.; 
'I'BINC& 8()(1J'B 3 DIGRDS 37'13" WBS'I' ALONG TIlE WEST LINE OP SAID GOVDNMINT LOT, 
It DISTANCE OJ' 1U1;1 FBBT TO TIB NORm RIGHT OF WAY OF BXISTJNG LOJ1I"S lAY 
.ROAD} 
TBBHCl55.6' SOVJ'H&\STBRLY ALONG A CVKVE TO 'DIB lUGHT WlI'B A JL\DJUS OF 191.0 
FEET ON A CHOlW B&UUNG SOtml a DBGREIS 17' .... " &UT, 55.60 PDT; , , 
1'lIENCE S()(]nJ C DBGRBBS 47'3" EAST ALONG SAID RIOBT OF WAY, 115.37 IEET TO 
TIll DWE POINT fnBGlNNlNG: 
TIIENCI NORm! DEGUBS3rl3" KAn, 511.0 mr:r; 
TBBNCI80U'I1J I6DBGRDS ~~, ~.4 JDT TO 11IE INI'DSBC'nON wrm THE 
NOJrIH RIGHI' OF WAY OF IWBJ1NG COVNTY ROAD; , 
THENCE soum G DBGRIES 34'1'" WEST .ALONG SAID RlGIn' 07 WAY 531.' 
ftB1'J 
THENCE ALONG 8AlDJUGR'J'07WAY ON A CVRVBTO THBlUGH'l', 161A'1PESTWI'I1I A 
RADWS 011 '''.'I'EB'I: AND A CBN'I1lAL ANGLE 0J'13 DIGUEB24'2r'; 
'I'IIENCB 'SOtmi SJ DBGJlE88 5I'lr' WIST ALONG 8AJD RlOST OJ WAY, 107j.1 
DZT; , 
'l1IBNCB ALONG SAID ltJGBT OJ" W A.Y ON A CIJItVE TO Dm JUGB'J', 341." JI'EEJ' WI'IH A 
JlADIUS OF no .. J:D1' AND A CEN'J1tAL ANGLE ()Jr 0 DBGIlBIB u'.o-; 
TllENCENORmUDEGJtBE8 47'39" WEST ALONG SAID lUGIIT OPWAY, lOO.OnatTTOTHB 





A PARCEL OF LAND LOCA11tD IN TBB NOJlTJl BAlI 0' sac.nOH ., TOWNSHIP ... 
NORTIf, HANGB 4 WESTOPTBIBOISBMDIJ)JAN, K()()'J'JNAJ COUN'I'Y, IDAHO, SAID 
PAIlCKLBBING A POlrDON OJ' GOVDNMB'HT LOT 7, SAlD SBC'DON 8, MOD 
PAlmCV1AJlLY DBSCIUBED AS JOLLOW8: 
COHMBNCING AT TBB NOIl'I'IIEUT CORNU OW LOr lit, AS SHOWN ON TBK UCOJU) OF 
BOJlVBY BY BOOBNB B. WBL8ORN, LL.B. na, nLED IHlJOOIC .. AT PAGS 20, 
1t00'lBNAJ COUHn' JtBCOJmS. JRON WBlCB TBIt CIN'IZIl OJ' SAID SBCTJON • DARB 
SOlml' DBGIlDS2I' Sf' WBST ADIB'l'ANCB 071,19.1tJlDT; . 
TJIBNC8 SOl1TIJ If DKGRJmS 54' W &AST ALONG TBI NOR11IBOOHDAKl' l.JNR, BAlD 
GOVBRHMINT LOT 7, A DIBI'AHCB OF 1m .... F.DT TO '11m NOImDASr COIlNER. OF 
LOr"; 
'J'JIENCB 3 DEGIlEES 37' 03" WEST ALONG THB EABJ'ERLY BOUNDARY LINB, SAlD LOT 
7, A DJSTANCB OJ' "~.Gl J'BBT TO 'J'8B TRW JIOlNT OF DGlNNIHG .oR'l1D8 
DESClUJ"J'JON; 
'I'BBNCB SOV11I 3 DBGBBES 37' G3" WEST CONJ'INUING ALONG SAJD LINE A DIS'l'ANCB 
OF 345.01 RET TO.It. P'OINJ' ON TBB NOk'IHBIt.L VRlGR'J' 07 WAY LINB OF LOJ"rS BAY 
1l0AD, SAJJ) JIOIHT BBING THE BWlNNIHG 01 A NON-TAHGBN'J' CORn CONCA VB TO 'I'BK 
SOUTH, SAVING A JlADIOS OF 2tO.1O JIEET,. 'I1DlOUGH A. CBN1'RAL ANGLE Oil 51 . 
DEGRBBS 52' 50" A DrBrANCB ALONG'D:IB AJt.C OF l5"1-" JDT, 'J1IB CBOBJ) BKAlUNG 
or SAID ClJRW DING SOO'.I'R" DBGRBU 4f' .,. WB&T; 
'I'HKNCB SOl1J'B 55 DBGDES I" 2r' WU'I' CON'J1NVlNG ALONG 8AlD RIGlfJ' or WAY, A 
DISTANCI OF m.a naT TO 'J1II DGINNING OF A. CUllVB CONCA VB TO TID 
SOt1'l1lltAST, HAVING A. JlA.DWS OF 1JII.OO JI'BKT, 11IROVGH A CINTJtAL A.NGU OF ., 
DItGaEES 01' 3.f', A DI6TANCE ALONG THE AltC OJ' 2043..31 nETJ . 
'I'RKNCB SOO'I'II4' DEGIlDS lS' 4P WBST CON'I'INtJING ALONG BAlD RIGHI' or WAY A 
DIBl"ANCZ OF 20.62 nB'fTO TJm BEGINNING 07 A CVJtVB CONCA VB 1'0 TBB 
NORTBWlSl', lUVING·A.RA.DJm OF "'.10 IJI:BT, TBROOOR A CEN"I1lAL ANGLE f1'Ill 
DBGIUl&9 00' 00" A DJB1'ANCI ALONG TIU .ARC OJ' 121.e fD'I'l 
TJmNCE HOJa1I3 DBGRBBS 51' 14· EASJ' J..I.A VlNG SAID RIGHT OF WAY, 'A DJsrANCE 
0'2".05 FUr; 
DIENCB N01tTB l' DEGRDS 00''' usr A prsTANO OJ' I3JM nmr; . . 
11IENCB SOUT.H If DltGBDS Sf' 3,. EAST A. DISTANCE 01' l4.ot JBBT; 
'JlIENCE sovr.u .. , DBGRDS 42' 23· EAST A DISTANCE (g 153.17 PEET; 
'l"HKNCB SOtnlJ 16 DEGRUS SC' 3t" EAST A DISTANCE or 5"-'0 IiDT TO 'D:IB TRUE 
POINT OF BEGINNING. 
2098 
mere: 
BXl:DBrr • A • 
LBGAL DBSCJUP'J10N 
A PAJlCBL 07 LAND LOCATED IN TIIB NOJmI HALl' OF SBCJ10N I, TOWNSBIP 41 
NORm, RANGB" WEST, BOlD MDlDJAN, KOOTBHAJ COVHI'Y, IDABO, BAlD PAKCBL 
BEING A POll'J'JOH (H GOVBRNMJI:HT LOT 7, &UD SICTION I, MOU pAJtTJCULAJU,Y 
DESCRIBKD AB JIOU.OWS: 
COMMINCING ~T "JUINOltDlBAST COllND, ~ 21, All SHOWN ON TJIIItBCORD OP 
smt'fBY BY BDGDmJL WZLBOltN, LL.S.ntlO, nJ..DIHBOOX", ATPAGB2-4t, 
KoamNAJ COUN'l"Y JtICOJlDS, DOM WBJaITHB CIN'J'D CYI.8AJD SECnON I BlWIS 
S00'JB3 DBGDBB 21' W WIST, A DISTANCI OP 1'19 •• IBBT, 
nmNCI SOUI'll 3 DBG.us 28' 34" WBST, ALONG nIB BAB'I'DLY BOVNDAJll' LINB 0' 
LOT 10, A3 SHOWN ON SAID Jrunu or SDIlVEY, A DJB'J'ANC& op m.'llBBTTO 
'J'U iotnJm,ur COJINBIl OF SAID LOT 20, SAID COItNDBBlNG THE TRVE POINT 0'1 
DGJNNJNG !lOa '.ImS J>BBCJUPnONj 
TJIBN(2 SOVIB "DEGREES $4' "~" BAST, A DIBTANCB 01 5JO.MII'EETJ 'l'BENCB 
SOt1I'H 16 DEGBDS 10' 10" WEST, A DISTANCE OB Sll,," RET; . 
TIIKNCI BOUJ1I3 DBGRKKS 51' .,.- WBST, A DISTANCE O' m.051'BBT TO A POINT 
ON 'IlIE N~ RIGHI' OF WAY LJNB DB LOrrs lSAY AOAD; 
TllBNCI NOItTJI " DEGREBS 0' U· ~, LBA VlNG SAm RJGB'I' OF WAY, A 
DIS'I'AHCB OlP l!J7.u JI'I!BT TO TBB SOt1J1lEA81' CORNIIl or LOT n, AS SHOWN ON nra 
SAJI) RECORD 01' SURVEY; 
TBBNCI HOR11I3 DBGItEIS lS' 34- EAST, ALONG 11IB BASl'BRLY BOl1Nl>AJlY LINK, 
SAID LOr lJ, A mBTANCE OJ' lOU.l. DETTO TBB TRtJB MINT or BEGINNING. 
TRAct D 1lIB fOLLOWING' PARCELS; 
TlAcrl; 
:nuT POJl'J10N OF GOVBRNMBNT LOr I, SBC'DON I, TOWHBIIIP 41 NOXl1J, RANGE 4 
WBS1', BOISE MERlDlAN, ItOOIVlAl COUNTY. IDAHO, LYING NORTH OF LOJI'J'S BAY 
COUNn' Jt.0AD, ~ ItS POLLOWB. 
BBGJNNJNG AT 1111 NOJtTHWZ8T COBNEll or SAID GOVDNMENT LOT It 
'I'BEHCB 5OD'lB " DEGREES 54' ,,-. UST, ALONG TUB NORTJI LINE 'J'BERItOJr m.1O 
DB'.I'; 
'J'lIENCE SOUTO 03 DEGJtBBS 21' 34" WEST, 5I7.n PEEr; 
THBNCE NOItTJII6 DEG.R.Jra 54' 39" WEST, 8.31.1BE1'; 




SAID LOI7'8 lIA Y ROAD; 
BXRIBJT °A-
LBOAL l>ESCRlPTJON 
11mNCE HOR.m 0 DBGIUS 47' 3'" 'WBST, ALONG SAID NOJlTll MAllGIN 115.3'7 Jr.KET 
TO TBB BBGJNNING OF A CDRVB TO 11m un RAVING A JtADlOI or %H JUT 
TBROVGII A CKHI'RAL ANGLI OF U DBGRJtIS 00' 10", AN Alte DISI"ANCE OJ' 55.'9 
ruT; 
'l1JINCE HORTH 13 DBGREBS J7' 03- BAST, ALONG '1'Im WBST UNB OP SAJD 
GOVERNMIH'I' LOT" IUI.lt nET TO TID NOJtTB LINE 'I'BBItEOJ', AND 'I1IE TRUE 
.oM 0' BEGJNNING. . . 
DACT21 
TJlA.T POJl".DON OF OOVERNMll'fJ' .LOr .. SJrC'J10N I, TOw.NSIIIP ... HOltTB, RANGE ,f 
waTt .OJSI MKRJDlAN, KOOTBNAJ COUNn', IDAHO, LYING NOJrnI OF LOJ'J"S BA. Y 
COVNT'Y ROAD DJrSCllD.RD M l'OLLOWS: 
COMHBNCING AT TUB NORTJfWBST C·OJlNER OF &,II) GOV.ERNMENT ~ I; 
'J1IBNCE BOU'J1I U DEGRI.ES 5f' 3J11IAST, ALONG 'J1lE NORm LJNB 'JUEREOF, 225.00 
FEET TO 'l'IIE TRUE POINI' OF BBGINNIHGr 
THBHCE COl'alNOING SOt1IJI " DEGREES $,f. 3,.. EAST, ALONG SAlD NORTH LIN'.B 
7!l1.3l11EET; ' . 
'I'HENCE SOVJ1l13 DEGRIBS W 53" WJrST, QI. 71l1BBT; 
nmHCB NORm" DEGREES Sf' 'J" WEST, 531.63 JBET; 
TIIEHC! NORTH OJ DJ:Gi<JES lI' 34" l'AST, 517.'" JIEIT TO SAm NORTH LINB AND 
TIIB ~ POINT or BKGlNNING. ° 
TRAC['; 
'J'JLU' PORnO,. 07 GOVEItNMEPfJ'LOr I, °SBCI'lON I, TOWNSIIIP .. NOJl'l'H, RANGE of 
WEST, BOlBB MBRJDIAN, KOOTENAI COlJN'l'Y, IDAIIO, LYING NO.R'J'JI OF LOWS BAY 
ROAD. 
l ·m AND uem A. TRACT 0,. LAND LOCATIm IN GOVERHMBNT LOT I, SECTION 8, 
'I'OWNSIIJP'" NOln'B, RANGE .. W'.B8T, BOJSB MERIDIAN, KOOTENAI COVNrY, STATB 0'6 
IDAHO, DISCRDBD AS FOLLOWS: ' . ' . 
COMNENCING AT11IE NOD1lWBSr CORNEll 0' &UD GOVEllNJrlBNT LOT Ij 
THENCE soum 3 DBGRDS 31' 03" WEST ALONG THE WEST LINE OF SAID Gov'ERNMli:N'J' 
LOT, A DISrAHCE OJ' nU.1 nBT TO TBB NOmI RIGHI' OF WAY 0" EXJSTING 
LOW'S BAY ROAD; 




'l'HKNCE..55.6J SOU'.l'll&Wl'ltllY A.t.ONG A CUKVB TO 'I'ID Rlom wrm A RADIUS,OF 
%ge.0 J!EBT ON A ClIORD BEAIlING SOVTII6I nBGIDS 1'7' 44" BABT. 55." IEETJ 
1'BINCB BOumU DBGIlDB ~ W MST ALONG SAID RIGHI' or w A. Y 115.37 n:B'J' 
TO nm TKtmPOlN'J' O,DGJNMNa; 
'.IlIIlNa NOJrm 3 DEGREES 37' CD- JtASr, 511.0 J'BKT; 
'nIRNCE SOV'JB" DBGRBBS 54' 3,. lAST, '" .• rBBT TO 11D IlttERSEC'I1ON wmr 
TBI NOk'J'B JUGm' or WAY or BXJ81'ING COVHrY aOAD; 
11IBNCB SOU11I G DBGRDS.J.4' to" WBBT ALONG BAlD RlGJrJ' or WAY 53 ••• rBBT; 
TRENCB ALONG BAlD mGllr C6 WAY ON A aJRn TO TH! lUGB'I' 10..4'7 nBT wrm A 
RADJV8 OF 690.' J'EICT AND A c:::mmlAL ANGLB (W 13 DBGRDS 24'.19"; 
THKNCB SOUI'D 55 Dm;RBES 51' 3'" WEST ALONG SAID RJGUJ' WAY 107.rt J'U'I) 
'I1IENCE ALONG SAID RIGHT OF WAY ON A CURVE TO THE lUGBT:wt.H 1'££1' wrm A 
RAJ)f(JS OF 320.0 PDT AND A CENT.RAL AHGJ..E OF f1 DlEGRDS 1.l' G"j 
THENCE NORm a JmGJtKIS tf7. J,.. WEST ALONG SAIl) JUGB'J' OF WAY 100.' JI'IZT TO 
THE TRUE POINT or BEGINNING. 
ALSO IXCIPDNG'1'1IIfRRROM THAT 101mON' OJI' GOYBRNMEHT LOT I, S2C'I1ON I, 
TOWNSIDP ... HOKrJl, KANGB 4 WEST, JIOISE MBJWJI.AN, XOO'I'ENAJ COVN'I'Y, WAllO, 
LYING NOR.m OP LOWS BAY COUNTY ROAD, DZSCJUBlW AS FOLLOWS: 
BEGINNING AT TIIR NOR'J'HWEST CORNBR OF SAID GOVERNMEHr LOT I; 
THKNCB SOVTJI" I>BGREES 54' 39" EAST, ALONG THE HOK'I1I LINE 11IEREOF %25.00 
Ii'DT: 
TJIINCE NORTH." DlGllBES 54' '9" WEST, ""J PDT; 
11JENCB sot1I1I 03 DIGRIES 21' 34" WEST, 581.00 JUT TO 1111 NOItTB MoUGIN 0)1' 
SAID LO".S BAY llOAD; . 
T1IBNCB NOJtTJl Q DBGRDB 47' 3,. WISl', ALONO SAID NORTH MARGIN lJS.371DT 
TO TIlE nGlNNING 01' It. ctJJtVB TO '!lIB utFr BA VING It. RAJ)1tJS or 1M nzr 
THROUGH A CBNT.ItAL AHGLB OF 11 DBGllBES 00' 10", AN ARC DISTANCE 0.1' 55.0 
IDTj . 
THENCB NORTH 03 DEGREES 31' 03" EAST, ALONG '11m WEST LINK OP SAID 
GOVIKNMENT LOT I, llll.10 FBBT TO THE NORTH LlNB 'lHltRBOF, AND 'J'IIX TIttJE 





ALSO IXCItlJNG 11IQPBOM UlAT POJmON OP GOVUNM'BNT LOr I, acnoN I, 
TOWNSIIIP •• NOJl'l'll, JtAHOlI:.f WJ:Sr, BOISE MBRIDIAN, K:OO'I'BNAI COON'J'Y, mARO, 
LYING HOBTB OFW"..S BAY COVNTY llOAn DISCJlIBBD AS IOLLOWSr 
COMMJrHCING AT 1'81 NOJt1'JIWJSI' COJlNKa OF &UP GOVBRNMINT LOT Ii . 
1'IIJIHCB SOl11'II" DBGREES Stf' "" EAST, ALONG 1111 NO.ItT.IILINB 'J'JlIRE01I', 225.00 
rDT TO TBB DVB 70INT OP BBGlNNINGr 
1BBNCB CON"J'INVING SOtrrB N DBGllBBS 504' "' BASr, ALOHG SAID NORTH LINE 
1S7.3lJDr; 
'J'HBNCB SOUJH %3 DBGRIItS ,fgt 531t WBST, 01.11 JD'J'; 
TJlBNCB NORm" J)BGRDS 54' ".. WBST, 531.Q JEET; 
1lIEHCB NOKnI 03 DItGRDS It' loCO! Jl.A8J', 587", JI'EBT TO SAID NORTH LINB AND 
THE TRW J'OlNJ' Oil' BEGINNING. 
PARCELl; 
TJm NOKTlf JW.F OF THB SOUI'JIEAST QUAItTER, THB SOl111lWUI' QUAR'I'ER. 01 THE 
SOU'J'HBASl' Ql.IARTltIl O. SECJ10N 5, AND GOVEllNMENT LOI'S 1 AND 2., SECTION ., 
ALL IN TOWNSHIP 41 NOJlTB, RANGE .. WEST, BOJO HEKIDIAN, EOO'J'ENAl COUNTY, 
STATK OF mAllo. 
PABCEL3j 
. 
TIlE SOt1I1llABT QOAltTD OF not SOVl'JllAST QUAnBlt or TUB SOlJTJlWEST QUAR'I'ER OF 
SBC'I'JON 5, TOWNSIIIP 41 J(OltTJl, .RANGE • WEST, BOJSE MJUtlDL\N. KOO'.IENAl 
COUNTY, IDAUO. 
PAJtCIL'j 
THI NORTHWEST QUAR'I'Zlt 0' TlIE $OU'J"JiEAS'T QUAR1BR 0' "I1lI SOtJ'J'HWBST QUAJrJ'ER 
AND 'I'IB NOR"lJIBAST QUAJl1D 0' 'I'JI2 SOV'IHEI\S'1' QUAltTD OJ' TIm SOO'l1J'WEST 
QOAIt'J1tR 01 SBCI10N 5, TOWNSiIIP 41 NORTH, RANGE.f WEST, BOISB MDUDIAN, 
EOO'J'KNAI COUNTY, IDAlIO. 
PARCJL" 
LOTS 1. lAND 3, TID SOIJ'J'HBAST QUAR72Ul OF 'l1IB NOJl7BWEST QV..urIU, TRB 
NORTIIEAST QUAIt'I'EIlor·1'HE SOl111lWBST QUA.R1'D, TID S011l'llWUl' QUARTER OF THE 
NOB'l'llBAST QUAJrlBR AND THE SOUIlI&4.8'J' QtJARTBIC OF 'IBE NOltI'HEAST QtJAR'JD OF 
SBCnON 6, TOWNSHIP 48 NOJrm, IlANGB" WEST, BOlD MERIDIAN. 
---. ..-.  
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EXHIBIT • A· 
LBOAL DBSCRIPnON 
A PARCEL OF LAND LOCATBD IN GOVERNMINT LOT", SBCTION 4, TOWNSIDP ,. 
NORTH, .RANCD 4 WEST, AND GOVBRNMENT LC1I' 4, SBCl10N 33, TOWNSHIP.., .NORTB, 
RANGE 4 WEST, IOISB MDIDL\N, EOO'J'BNAI COVN1T,IPAIIO, MOU PAR11ctJLARLY 
DBSClUBBD AS IlOILOWS, . 
COMMEHClNG AT 'l"lIB SOVl1lEABJ' CORNER OF SAID GOVDNMBNT LOT 4, SECTJO}rlf 4, 
11:IB 'I'RUE POINT OW BBGJNNING; 'J'IIBNC£ . 
NOR'I1I 00 DBGRBBS Af' 41ft J:AST 135'" 17EET; 'I1IENCB 
8011'11117 DBGJtD8 21' W WUT .... 71 JI'BET; TJBNCB 
NOR11l Q2 DEGKBIS 51' U· WEST ».07 FEETr 'I'IIBNa 
NORm 03 DEGRBES Il' 21" WBS'J'10.fO nET; 'l1IENCE 
NOR11f 01 DBOREI5' 51' UII WEST 23.U JIBET; 'l'BBNCB 
NORm" OJ DBGKBBS.o'.· WEST 31.65 PEE'J) 11IBNCE 
NORTB 03 DEGREIS ", 01M WEST 51. 50 I'E£Tj THEN'CB 
NORTH OJ DEGREES 11' 5.- WBbT 145.13 FEET; 11DNCE 
NO:&TH VI DEGREES 58' 23" W!ST 2-4.73 J'EBT; 'J'BBNCB 
NOJtTfl ~ DBGRBBS ZZ' 53" WBST 23.251 JIEE'I': 11IENCB 
NOIt'J1J 06 DBGREES 14' .... WEST 5 .... J'D'J'; TllENCE 
NOItTII 05 DEGRBBS 01' 03" WEST 17.73 n:BT. 1'IIENCE 
NOKTB 00 D!GREIS 1" 11" WBST ".21 IIDT, TIIIfNCB 
HOR11lll DEGREES 20' 54- WEST 5.57 FBBT; 'l'llENCB 
HORTB 00 DEGREIS 21' 201 WBS'I' J1',Ol PBET; 'I1IBNCB 
NO~'" DEGREES 2]' 45" EAST ~.n JUT, TllENCB 
NORTH 0) DIGRBBS ~, tl" BAST JI5.71 I'EKT; 1'IIENCE 
NOR11I 0% DIGREBS IU' 00· EAST "1J'91'UT; ~ 
SOlfJ'Jl 80 DBGREBS 57' WEAST :M.12 Ji'EBT; 'IllENCE 






SAD> GOVERNMENT LOr 4, TIIBNCB 
NORTH 00 DEGRBBS 40' OZ· EMT !t.01 FBIT: 'J1IBNCE 
HORTH.1 DBGRUS 04' ,.,. WEST lJ."1'D1'; 11IKNCE 
NOIr'DI r1 DBOIlBES Oi' sr BAST 2.U PElT; TIIBNCE 
NOllTJl5f DBGKBBS 44' W WEST 73.10 JIBE'J'; 'DDNCB 
NOJmI. DBGaDS '1' 30" WBST 2t •• Of I'U'J'TO A POINT ON 'I'IIB NOJt'J1I LINB 0'1 
GOVBlUfMEN'J' un ", SBCI10N 4, TOWNSIIIP ... No1l1H, RANGE 4 WE6T; 1'IIENCI 
NOmi rT DBGJtEIS 13' 21- WEST 116.,. fSI'I'; THENCE 
NOJt7Jl76 DEGREES 32' 21- WEST 7l.5lllEBT; TllBNCB 
NOm! " DBGREIS OJ' 41- WJ:ST 53. 7l.F.£ET; 'l'BBNCB 
NOJtTB " DEGREES 02' 41- W£ST 131.40 nET; THENCE 
NORm 14 DBGREES Of' 45- WBST "'.to PDT, THENCB 
NOJt1H" DBGKli:ES 51' S5" WEST lU.'" JD'I'; 1HEHCK 
NOR11lIf DEGRBBS 51' S5" WEST "'.'1 JIBIT; 11IENCB 
SOVTR 32 DBGREES 35' 12- WEST 51.34 FElT: 'J1IENCB 
soum 24 DBGRBES 4" 0- EAST 60.41 J'EB'J'; TIIINCB 
NOJtl1lI7 DBGJlBIS 13' 2r WEST 311 •• 7 nET TO TUB NOR11JWBS"t CORNBR OF 
GOVDNMBNT LOr '" 9C1'JON ., 'roWHSIDP _ NOJrrH, RANGE .. WIST: notNCE 
BOl1I'II GO DIGDIS 22' ~ WFSJ' 110.33 ~ 'l1IENCE 
sovm 00 DIGJUmS :zr ~. WBST 5~t5 n::BT TO nIB SOOI'IIWBST CORNU OJ' SAID 
GOVUNMDrJ'LOT", SBCI'JON 4, TOl't'NSHlP 41 NORTH, RANGE 4 WJrS'l'; DIIlNCB 
soum ~ DIGJtD8 31' lr' BAST 1334.93 JI'UT TO TlIB TJUm !'OIN'J' OF 
.~G. . 
BXCBPTING nmREFROM ALL or 11IAT nof'BRTY SOU'I'H OF TIIB EXISTINq J'OVRoS'I1lAND 
BARBED WDlt mNCB LIHB AS SAJD J'ENCI DlST.BD IN 1m AND STILL UJSTS AT 
nIB TJME 0,. UBCt7I'ION' or DDS DXBD, KVNNlNG BAST AND. WEST ALONG THE SOVl'H 
EDGE OF'l'HK EXISI'ING ROAD. JORMERLY KNOWN AS COUNn' ROAD US, 1N'I1IE 





&UT ON&-JIA.LF OJ' 'lD WEST TWO TIIIRJ)S OF GOVERNMENT LOr .. , SECTlON,33, 
TOWNSIfIP 49 NORm, JlANGB ~ WEST, .JOISE MEJUDIAN, JtOOTlHAJ COtlNTY, mAHO, 
COMMONLY KNOWN AS aOCUORD lAY TJtACf 2f AND BEING MORE PAKTICVLAJU.Y 
DBSCRIDD .BY MBTE8 AND BOUNDS AS FOLLOWS: 
COMMENCING AT A JI'OlIN'J' ll/l" ALVMINVM PIPE AND ,It ALUMJNVM CAP MA.RJaNG 
1111 SOO'l'fIWBgJ' CLOSING COJlNlR OB!lCnOH 33; 
. , 
TIIINCB, ALONG TBB SOvtH BOUNDARY C1I BBC'J'JON 33, SOl1I1I r1 DEGREES ll' I,ll 
&AB1', A DISTANCE 07 n. n I'D'J' TO '!HI STANDARD C01tNBJt. FOR SIC110NS of AND 
5; 
~a, CON'I'INUING ALONG TID SOVl'll BOUNDAJl.Y OW DCTIOH 33, SODrB 11 
DBGRDS)3' 21· BAST, A DJSTANCE (6 lSUIl'BBT TO A BET IRON ROD AND P1.S 
41,.. CAP MARKING TJIB SOUl'BWIST CORNER OJPTIB BAST 112 OI'TRB WBST 113 0' 
COVERNMBNl LOX' 4, ocnON 33 AN1J T8B TRUE POJNI' OF BEGINNING; 
'DIBNcz, ALONG THE WEST LINE OF BAID.BASI' In 07 THE WtiT 2Il or GOVERNMENT 
LOT of, SBC'l'ION 33, NOK'fH 10 DEGlmIS 12' 52- WEST, A DISTANC& 0'1' 104.11 
FEBT TO A 6BT IRON ROD AND PLS.flJ4 CAP MARXlNG TBB 1N'I"BB.SECT10N wrm THE 
APOJtBMKNT1ONBD JOlJJt-srJlAND JAJUlED WJRI: nNe&; 
'J"REHC&, ALONG SAID nNC& 11II.roILOWING 'I'HREI co~ ALL MAIUCED WJm SET 
IRON RODS AND PLS 4194 CAPS: 
1. 8011J'H N DBGJtEES 51' ",' EAS'J', A. DIBI'AHCE OF m..-, PEET; 
%. SOVTB 14 DEGRlUtS 16' oC5" lLUT, A DISTANCE OF n.ft Jl'D'l'j 
3. S011D:l" DBG.REES OZ' 41- EASt, A mSTANCB or 131.40 PBBTTOnm 
IN'I'KRSBC11ON wmt'lm EAST tOO OF SAID BAST 112 OJ' nm WEST 2f.J OP 
GOVERNMINT LOT.f; 
'J'1IBNCB, ALONG SAID EAST LIN!, SOUI'JI 00 DBGREBS 09'111 EMl'. A DISTANCE 
(H 32.'1 JIBBT TO A SET IRON ROD AND l'1S 41.94 CAP MlUUClNG 'DIE .IN'1"ERBBCl10N 
wr.m"l1lB sovm LINE 01 BBC110N 33 AND TJU SOV'J'JIBAST CORNER OJ'SAID BAST 
til 0' "mE WEST l/3 07 GOVDHMENT l.OT 4: 
TBENCB, ALONG TBB 80UTB LINK or 11II:&ASr 1Jl O.,11IB WESI' 213 (W G<>VBItNM:BHr 
LOr.f AND 'I'BI SOtmf UN£ OF SBCI10N 33, NOJtTH 1'1 DEGREIS 13' 21- WBST .. A. 
DJST.ANCB OF 44O',611'EET TO TBB POINT OF DGINNING. 
ALSO ElCBP'l"ING 'l'HEREilwM ALL OF THB PROPERTY'soum 0111D UIST'INO 
Jl'OVR-S'I1lA.H IAIlBlW WJRB PBNC& LINK AS SAID JRNCR DJS"I'BD IN 19'1J AND STU 
EXlSTS AT 'I1IB 'J'IMB OF BDCtTI'JON OF'IlIIS DBBD, .RUNNING EAS1 AND WB8T ALONG 
THE SOtrrB EDGE OF THE KDSIlNG ROAD, FORMERLY K.NOWN AS COUNTY ROAD US, IN 





EAST ora 'J'JDRI) '" GOVEltNMENJ' LO'l' 4, SBCTION 33, TOWN8HIP 4' NORTH,.RANGB 4 
WJfST, BOISE MJUUDlAN, XOO'J'ENAI COUN'J'Y, mAllO, AND BEING MORE PARTlCUI...UL Y 
DISClUBID BY MBTB8 AND BOUNDS AS FOLLOWS: 
COMMINCING AT A JI'ODND 2 1/2" ALUMINVM PU'I AND 3" .ALUMINUM CAP MARKING im 
BOt1l1lWlST CLOSING COllNER OF SlC'.I1OH 33; 
lllBNC1, ALONG 11IB SOVTJI BOUNDARY 0' SECTION 33, SOV'I1II7 DBGIU!:ES 22' ..,. 
EAST, A DISTANCE or 17.12 J'EBT TO 'I'HE BJ'ANDARD COItND. lOR 8BC11ON·. AND 
5; 
TlDNCI, CON'I1M.JJNG .u.oHG nIB SOVI'H BOVNDARV OJ' SECI1ON' 33, BOVJ'H 11 
DBGltDS 13' 21" Uft', A DJSJ'ANCE OF "193.49 PDT TO " Sf IRON ROD AND .PLS 
4$1 CAP MAJtDNG 'l'RBBOt1J'JIWD'J' CORNEll. or TB8 &AST 113 OF GO'VERHMIrNT LOT 4, 
8XC'J1ON 33 AND mB POINT or BEGINNING; . 
11IB'NCI, ALONG THB WIST LIH& Of' SAID EAST 113 OF GOVERNMENT LOT 4, SEC110N 
33, NOBrH 10 DBGREES .. n" WIST, A J)IS1'ANCE 01' ,2.,J JEJlT TO " UT ~ON 
ROD AND PLS 4D4 CAP MARKING TUB INIDSICJ10N WlJ'B 'J'HE APORBMBPmONED fOUR 
S"I'llANJ) BARBED WlRB mNCE; . 
~CI, ALONG SAID J'INCE TID FOLLOWING TWO CO'l1RSrS ALL MARXEJ) wrnI SET 
IRON R.ODS AND PL8 4.,.. CAPS: 
1. SOUTH 6f DBGREES.lf 41" KAS'J', A. DISTANCE 0 53.71 F.EBTi DlENCR 
1. SOUI'H 16 DEGBEBS 32' n· EAST, "DISTANCE 0)1' n.s. Jl'EETTO THE 
INTERSIC'I'IOH WJTJI TIl! SOV'J'H UNB OF SAID E.\S]' 113 OF GOVERNMEl'n' LOT 4; 
'llDNCB, ALONG DB SOVTB UHB OJ' SAID &ABJ' 113 OF GOVERNMENT LOT 4 AND THE 
SOVl'B UNI OJ' QC"J'IOJU3, NORTH 11 DEGREES, 13' %I- WEST, A DrsrANCE 01" 
119. 731DT TO TIU JIOOO OF BEGINNING. 
PABCIL 6. DIE lOLLOWlNG 1'IlACTSJ 
TBAClAt 
A PART or 1H& SOl1l'HWB.l' QUARTER. OF 1111 NOR'I'HEABI' QV.utr&R, AND GOVBRNMENT 
LOT 2, SlC'DON~, T:OWNSJDJ'~' NOlml. JtAHGB4 WEST, BOISE MDIDIAN; 
KOOTENAI COUNTY, m~, MORE PAR11ctJLARLV D~ AS J'OlU}WS, 
BEGINNING AT THE NORTBWEBT CORNER OF SAID SOt.JTIIWXST QUARTER OF THE 
NOR'I1IJWT QOAltTEIt (CN Ill' CORND),; 
THENCE NO.RTB 1 DEGREES 01' 21" EASI', 15'," PEET ALONG nm WEST .BOUNDARY 
0' SAID LOT 2 TO A. POJN'.I' ON 'nIE CEN'I'I!IUNE OF LOPrS BAY ROAD; 
'l'lfENCE 'l1tA VERSING SAlD CENJ'BRLINE AS FOLLOWS: 
-. • .Po-.a. •• 
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SOtrrJl51 DEGKEES 3f' 55" BAS1', 41.07 JlZlTj 
1'IIBl'fCE 332.31 PPT ALONG 'JHI ARC OF A 3JS.5IlOOT RADIUS CURVE RlGHl', SAJD 
CURVE JL\ VJNG A CHORD BBAIUNG 80VTB 30 DIGllUS 14' ,." BAST, 31'.~ JlBIT; 
'J1l'£NCI SOVTB J DBGRDS 51' 53" lAST, '%1.02 ntIT; 
'lHI:NCB SOV'l1l1 D.aGR.EES lr 04" WESJ', l04.G ~ 
TIIENCB BOtrJ'II U DECREES 410' 51" WES'I', 4.13l'1BTj 
11IENCE soum 21 DBGRBES Sf' 11· WESl', 51.'1 nB'J'; 
1tIBNCE SOUJ'B 31 DBGRBES 00' lr WBBT, ".74 F'EIT; 
'I1IBNCB SOln'B 31 DEGJIDS 35' 22" WBST, 104.0 FDTi 
11t:BNCE sours ~ DBGREBS 33' 01" WEST, IN.,.. J'EE'tj 
THENCE SOU'l1l42 DEGltEBS U' 53" WBST, 51.14 FEET, 
'J'BE!"KS NOK1lI J DEGREES N' a" EAST, ~ LEA. VlNG SAID CBN'TBlU.INB 955.'75 
FIZT ALONG 'I'D WEST BOVNDARY OF SAID SOV'J1IWBST QVAIt'lBR OF11IE NOlmfEAST 
QUARTER TO TIlE POINr 0,. BEGINNING. 
EXC£PT ANY PORTION LYING IN LOWS BAY ROAD. 
]l!ACTJI: 
A PARCEL OF LAND IN GO\'lUlNMEHT LOr 3. SECTION 4, TOWNSBJP 41 NOltTll, RANGB 
4 WEST, .aOJSE MElUDIAN, JtOO'J'ENAJ COt1N'l'Y, IDAHO, AND fIJJt1fi&R DESCRIJED As. 
JOLLOWS: . 
BBGINNIHG AT THB SOV'J1IWBST CORNEll OF SAID GOVERNJdEtlf LOT 3, SBCJ'ION 4j 
'l'HEHCB NORm 00 DBGRIES oW· 05" EAST, ALONG THE WRBl'LINB OF SAID 
GOV'EItNMBNT LOT 3, A DlST ANeE OF 135.57 J'BBTj 
rmr:NCE NOJt.nJ.9 DEGREES 12'.071 BAST, A DlS'J'ANCE OF m.~ PDT; 
TBENCB NORm" DEGJUarS 41' 56" EASr, A DISTANCE OF 311.31 JIZ'I'; 
THENCE NORTH" DBGREES Of' 35" EAST. A DISTANCE OF 32.5.48 JUri 
THENCB NOItTB 11 DI!GltBES lS' 3'" EAST. A DIsrANCE 0.170.31 R&T; 





TBENCB NOJrlH., DEGJlUS rr 5'" EAST, A DISTANCa or 11.1. PEETTO TIlE 
INr.BRSBC'l10N WJTJI THB WDft LINE OF SAID GOVBRNMENT LOT ~ . 
THINCB SOtrnl OJ DBGRBBB 01' W WIB'J', A DlSI'AJ«:B CD _$I JZE'J' TO THB 
NOR'I1I LINE OF TIll SOU1'HBABl' QVAJrlD o.r 'I1B HOR'I'HWBST QU.uTEK 07 SECTION .. , 
TOWHBJIIP .. NOR11J, BANGE .. WISl', BOISE MDlDIANi . 
. . 
'J'IRNCB NORTH as DBGRDS 39' W' WBBT, ~.M F.U'J'TO 1118 POIHI' or 
BEGINNING. 
EXCIPT mAT romON 0'11111 NOIl'mWIBT QlWl1'BR or SECTlON.c, TOWNSHIP a 
NOR'l;II, JtA.NG& of WEST, B01SI MERIDIAN, J[()()'J'ENAl COONTY. IDAHO, DESC'ItIJIED AS 
fOLLOWS: 
COMMENCING AT'I1IE NORTH ONE Q'UAJtTBI. CO.RHBR OF SAID SEC'l10N of; 
1HINCE sourn 01 DEGREBS 57' 1"· WEST, ALONG TIlE EAST LIN! OP 'nIB 
NOrJHWB8T QUA.R.'mK or'sAID SECI10N", "0.J3 JPEIlT TO '1111 POINT" OF 
BBGJNNING 07 THIS DESCRJP'I10N; 
'I1DNCB CONrINUE SOVIH 01 DBGREEBS ,57' 14" WBSr, ALONG SAID :EAST ~ 
65.86 I'£I'J' TO THB NOR'tBBRL Y RIGHT 07 WAY LIN! OF LOm BA. Y ROA.DJ 
Tl:lP.NCE NOR'l1l57 DEGREES 41' .,.. WEST, ALONG SAID HORTIIEItLY RICin' OF WAY 
t.IlU 1%5.33 JIBBT; 
TBBNCE SOV'IH 13 DBGRBES 34' 01 11 EAS'J'.lt.O RBT'; 
'l'HENCE NORTH II DBGllEES J 6' 3,ft EAST, 18.'3 lDT TO '11IE JIOINT OF 
BBGINNING. 
ALL Ll'lNG SOl11'B OF TRK sourH LINE OF 11IB ~T OF MCLEAN MEADOWS RBcOR.DED 
IN BOOK "G" OF PLATS PAGB 03, KOO'J'ENAI COUNTY. IDAHO. 
TBACTCJ 
THE HOJtTB HALF OJr THB SOUI1IWZST QUAR'J"ER AND TBB S011I'HWBST QUARTER or DIB 
SOO'l1IWBST QU.unD AND THE 8OUJ1IBAS'.r QUARTER mr TIlE sot1J'HWEST QUARDR AND 
11:IB SOt1J'HWJ:ST QUARTDt Ol!' 1HB SOV"J'BEAST QUAK1BR AND TIU SOl1'l'llEAST QDAR'I'RR 
OF TJm SOU'I1IEASJ' QUAllTBR. ALL DfBBCTJON .. ~ TOWNSHIP ... NOIlTB, RAl«Z .. 
WBST, BOlSB MERIDIAN • .I00'J'EN~ COUNTY, IDAJlO. 
AND 
THB SOl1J'H IW..F OF THE NOR1'HWlS'J' QVARTER OF SIC'J10N of, TOWNSHIP ... NORTH, 
RANGE .. WEST, BOISE ~1AN.1COO'1'EN.U COUNTY, STATE OfI'IDABO. 
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LBGAL D.BSCJUPTJON 
EXClSPTING 'I1I£RItIIROM THAT POR11ON CONVEYED TO BABBITT LOGGING, INC. BY 
WAKRANTY DEED RECO.IDEDJVLY I, 1W1 AS INS'I'JtUMENT NO. 1-495921, DBSCRIBKD 
ASJOLLOWS: 
TllAT POitDOH OJ' 'J1fB 8OVI'JIEABT QOAJtTBIl OPTBB NOIlTBW&YI' QUARTBIi 01' SBCnON 
4. TOWNSHIP.ca NORTH, JlAHGB 4 WEST, BOI8I MDIDlAN, KoomNAI COUNTY, SI'ATI 
OF IDAIIO, L YJNG EAS'J' OF LOR"8 BAY COIJNTY ROAD. 
TOtIitJ'BKk WITH THAT lOlmOH O. 'J'ID NOR'J'fIBAST QtJARTER or 'DIE SOl1J'HWBS'J' " " 
QUARTER, S'BCTION 4,. TOWNSHIP ... NOJtTll, :RANG& .. WBS'J', JIOJ8I NBlUDIAN, 
KOOTBNAJ COUNTY. STA'J"B 0' IDAHO, L l'D'lG BAST OF LOWS lAY COUNTY ROAD. 
PARCEL?: 
'I'D BASI' 1/3 OF GOVBRNMBHl' LOT .. , SBCDON ". TOWNSHIP.., NORm, RANGE 4 
WJrB'J', BOISK MlRJDIAN, JtOOTBNAI COUNTY, IDAJfO. . 
LESS ALL OF THAT J"KOPEItTY BOtrrH 01' nm DlSTING .POUJl.BI'JlAND BARBED WIRE 
FENCB J..INE AS SAID PENCE EDS'J'ED IN 1m AND STILL BXJSTS AT TIlE TIME OJ' 
EDCVTJON OF TInS DIBD, RUNNING BAST AND WEST ALONG 'DIE SOOTH EDGE OF THE 
EIlS'J'ING ROAD, J'OJUdEIlLY KNOWN ItS COUNJ'\' ltOAD U5, IN 1lII SOl1J'HWES"J'BRLY 
PART OY1'IIE PROlERTY D£SC'IUBED BELOW: 
EABJ'1/3 OJ' GOVERNMENI' LOT 4, SBCTJON 33, TOWNSHIP ~ NOR'J'B, RANGE .. WEST, 
BOISE MKRIDlAN, J(OO'J'EHAI C01JNJ'Y, mAllO, AND BEING MomrPARDCVLARLY 
D.F8CRDED BY METES AND JIOIJNDS AS JIOLLOws: 
COMMENCING AT It. IOUND:: lIZ INCH ALV'MINUM PIPS AND 3 INCH ALUMINVM CAP 
MA.R.UNG 'I1D S011l1lWBST CLOSING CORNER OF BBCTJON 33J " 
'l1IENCB ALONG TIll soum BOlINDARY 0' SECTION 33, SOUI'B 17 DBGREBS n~,.. 
EASI', A DJSrANCE OF 11.'1l JlB!TTO mE STANDAJtD CORNER FOR SBCnONS .. AND 
5; 
THBNCE CONTINUING ALONG TBB SOtmlBOVNDA.R,Y 0,. SEC"110N 33. SOtJTH 17 DWUU 
13'28- BASr, A DIBI'AHCB OF ,,3,<49 FEST TO A srr IRON .ROD AND l'1S 4194 CAP 
MA1UCING THE BOtrIHWKST"CORNPJt OI'T'HE UST 1IJ OF GOVBllNMBNT LOT., SBCTION 
13 AND THB POINT OF BIGINNING; 
THENCE ALONG TJIB WEST LINE OF'J"BJ BAGr 113 OJ" OOVB1lNMENr LOT 4, s:ICJ'lOH 
33, NOKTB 00 NGREIS 09'11" WEST, A DlB'rANCB 0Jr31.fl JPBBTTO Jr. SB'I'IRON 
ltOD AND PI.S -4D4 CAP MARKING THE lNTDSBCI'ION wrm TIIB AFORBMENTJONKD 
JOVll..srRAND JADED wDm PBHCB; . 
THBNCE ALONG SAID JI'BNCE 'nIB JIOUOWlNG 'IWO COlJRSBS ALL MARKED WJTR SET IRON 
RODS AND P1.S 41'" CAPSj 






l) 11IENCB sooTH l' DEGRDS 3l~111 EASr, A DISTANCE O~ 71.!1 JBBT TO THE 
INTBRSECTION wrm THE SOVI'B LJNI or SAID EAST 1IJ OP GOVIRNMBNJ' LOT 4; 
'J'BBHCB ALONG TIlE SOI1TH LINE 01 SAlD BAST 113 07 GOVEIlNMBNJ' LOr 4 AND TBB 
SOVl'H LINK or SECl'ION 33, NOR.m 11 DBGRDS 1"21" WBBr, A DISTANCE 0)1' 
19'.13 JIEBT TO TBI POINT 07 DGJNNING. 
rAJlCIL I: 
AU. OJ'JUAT POll'I1ON 0., GOVBRNMIN'J' LOT 4, 8.lCTJ0H 4, LYING NOIlTHBABrBJU,y or 
THB JaIBl'lNG ROADWAY, TOWNSIIIP 41 NORTJI, RANGE 4 WI'BI', IOIS& MDlDIAN, AND 
DING MOllE PAJmCULARLY DBSCIJDD BY MBT2S AND BOUNDS AS lfOU..()WS1 
BBGINNING AT A FOUND 112 JNCB laON ROD AND PLS 3oC51 CAP IdAJtEING nIB 
NOR'J'IIUBr CORNE:a OF GOY.IIlNJdINT LOT 4, 8ECTION 4, TOWNSBJP4I NOllTJl. JtANGE 
.. WESJ', BOISI MBRIJ)lAN, JtOO'I'BHAl COON'I'Y, IDAHO; 
'I'HINCB ALONG Tim JU.8'l'LINK 01 BAlD GOVERNMBrfr LOT 4, SBC'nON 4, 80tmI Of 
DEGREIS W41" WEST, A DJSTA.NCE OF 131.94 J!BBT TO A SET IRON )tOD AND PLS 
41'" CAP ON 11IE NOR11lEASI'ERLY lUGHT OF WAY OF COUN'J"r 1l0AD NO. 115 
BBLLGROVE-S'J1.N8()N ROAD; 
THENCB ALONG THE NOR'I'BEAS'l'ERY RJGBT OF WAY OF SAlJ> ROAD THE FOLLOWING 1 
COVR&lS, ALL MAJUCBI) BY IRON RODS AND PI.S 4Dof CAPS, 
1) NOR1H 50 DBGR.EES 44'36" WEST, A DIST.4.NCI OF 73.10 F'EETj 
2) 'l'JIENCB NORTJf 60 DBGREES 31 '30" WEST, A DJ8TANCB or ZIO.19 PEET TO THB 
IN'J'KR.SEC1'IOH wrm 'nIB NORTH LINE QJrT1D AIOUMBNnONJl) GOVERHMBNl' LOT 04. 
SEcnON4; . 
TlllNCB ALONG SAID NORm I.INK OF GOVIRNMENT .LOT .c, SBC'.I1ON ., soum: 17 
DKGREBs 13'2r BABT, A DISI'ANCB 07 241.U nET TO 'THE POINT O~ 
BEGINNING. 
PABCBLt 
ALL OF TB4T PROPERTY sovm C1I THE DJmNG FOVR-s'l'llAND IARIII'J) WIKE FENCl 
LINI AS SAID J'BNCB lW$liW IN W1f AND S'l"JU EXISTS AT'I1IB 'J'IMB or . 
JaBCtmON OP rms DaD, RUNNING IAn' AND WEST ALONG TIll SOU'J'Jf EDGE OF1"HB 
EXISTING ROAD, POBMBIlLY DOWN As COUNTY ROAD 115, 1N 'J'BB SOU'I'JIERLY PART OF 
'I"IIE P'It.OPI!:RTY I>£SCIU.BED BELOW: 
. EAST III 01' 1111 WB8T 1I3 OF GOVDNMBNJ' LOr .. , menON 33,. TOWNsmr .., 
NOR'l'llt lANGE. WESI', ~SE MERIDIAN. &OOTBNAI COUNTY, IDAIlO, CoMMONLY 
KNOWN AS ROCXPOlm BAY TRACT 2' A.ND BEING MORE PARTICULARLY J)ESCJUB£I) BY 






COJdMKN~ AT It. POUND 1 tn. INCH ALtJMJN'UM I'D'£ AND 3 INCH ALUMlNUM CAr 
MAUlNG TJIISOtrrllWESJ' CLOSING CORNER C. SIC110N 33; 
'DIINCI ALONG 'mI SOUI'll BOONDARY OF SBCTJON 33, SoVI'B ,., DBGRBBS 22')'-
BAST, A DJ8TANCX OF 11. n JUT TO TIlE STANDARD CORNER JOlt SBCTIONS,. AND 
!; 
TIIBHCB CONTINVING ALONG 11D BOtrJ'H BOVNDARY 07 SBCTION 33, 8OVI'H 17 DEGREBS 
Il'. EASJ', A DIS'I'ANCB 07351.. JEBT TO A. SIT DON ItOD AND PLS 4194 CAP 
MAlUCING 'J'JIB SOUTJIWIS'1' CORNER or TIm BAST 112 or THB WBBT 213 or GOVIRNMENT 
LOT', SBCJ10N 33 AND TID POINT or DGINNINGj 
'lBBNCB ALONG'l1D WIST LINE or fWD lAST 1(1, c:w TIIB WBS'J' :113 or GOVDNMBNT '-
1DJ' 4, SBCTJON 33, NORTII" DBGltBBB 12'12" WDT, It. DIBTAHCK OF IN.U .nB'J' 
'ro It. sa' IRON ROD AND PLS 41'41 CAP MAJtUNG THE OO"&RBBCTJON WlT'BTBB 
APOREMBNT1ONBD FOUR~]sAROD WlRB n:NCB; 
THENCE ALONG SAID PENCE THE FOLLOWING' COURSES ALL MARKED WJTB SBT IRON 
RODS AND PJ..S 4U4 CAPS, 
l} SOtrI'H 16 DBGREES 51'S5" EASr, It. DJBrANCE OF m.o PBln'j 
2) SOlTJ1J 74 DBGRDS 06'U" BAST, It. DISTANCE C. J7.to PEBT; 
3) 8Ol1l'H" DBGREES 02'41" BAST, A DISTANCE OJ' 131.40 JBBT TO THE 
INI'ERSIC11ON wrru 'lJJI BAST LINE 07 SAID EA$J' III 01 THB wur 213 OJ 
GOVBRNMBNT wr .. ; 
nmNCB ALONG SAID EAST LINE, SOl1l1l DO pBGRDS 09'11" EAST, .,. DlSTANCI or 
3l.91 fElT 1'0 A ttl' IRON ROD AND PLS 4U. CA.F MAJUClNG nm JNTDSICTJON 
wrnr TJIB SOUTH LINB' or SECTION 33 A.ND 11IE SOUl1IEAsT CORNU O,' SAID EAST 
III OF 'IBB WBSr 2IJ OJ' GOVDNMBNT LOr 4; 
'I1IENCB ALONG TIm SOtml LIN1t 01" BAJD EAST lIZ OF TIm WBS'J' 2Jl 0' GOVERNMENT 
LOT 4 /t.HD THE SOVI'B LINE 07 8BC110N ll, NORm 11 DEGRBBS 13'l1- WBST, A 
DJSrANCX OF ...... flJ'DT TO THE POINT OF BEGINNING. 
11IB ABon DESC.RII'TIOH IS TIIB BAMI PROPmtTY DJ!:SCRJBKI) IN QUJT CI./t.IM DIED 
1NSn0MENT NUM.lD 1159066. 
PA8CELIO; 
THE BAST HAU OF' nm WEST 213 OF GOVERNMEHr .LOT 4, SBCTJON 33, TOWNSHIP 




BXlIIBTT • A • 
LBGAL DESCRlPllON 
ALL OP'JBAT PROPERTY S01J1'B OF TBB DlB'J'lNG fOVR..STJlAND BAUBD WDtB PENCB 
UNB A3 SAID l'ZHCB natnw IN 1m AND Bm.L BXJBI'S AT TIll '11MB OF . 
EDCVJ'JON 011 TIDS DBBD, ~BAST AND WIST ALOHG 'l1IB SOV1'H BDGB OP'IHB 
EXI8r.ING R.oAD, J'ORMIRLY KNOWN AS COlNI'Y ROAD JlS, IN 'I'IIE S011l'BI:IlLY PART 
OP THE fROPERTY DESCJUBED BILOW: 
EAST 111 or'I1lB wur'1l3 0' GOVDHYEH'J'LOT 4. BICTION 33, TOWNSHIP., 
NORTH, IlANGB of WB8T, BOIS8 MDJDIAN, ~ COUNrY, mAllO, CO~ONLY 
KNOWN AS ROCD'ORD BA. YTRACf» AND BBING MORB PARTJctJL.UU.V DB8C'JtlRED BY 
MBTES AND BOUNDS AS FOLLOWS. 
COMMBNCJNG AT A)fOUND lllllNCB 4LVMINVM PIPI AND 3 INCH ALtJMI.NUM CAP 
MARDNG 11IB 8OU'nIWI8l' CLOSING CORNER OF SICI10N 33; 
'I'HENCB ALONG 'nIB SOUTH BOVHJ)AJlY OF SECnON 33, SOUJ1;f 17 DBGREBS %l'19-
BAST. A. DISTANO OF 17.72 J'EBT TO 11IB S'J'ANDARD CORNBll OF SEC'J'IONS" AND 
5; 
TBBNCB CONTINUING ALONG TBB sotmJ IOVNDAJlY OF 8BCI1ON 33, sot1I'II87 »BOREIS 
13'21- XAS1', A DISI'ANCB o~ 351." nBT TO A srr mON ROD AND PLS .clf4 CAP 
MARKING 11:IB SOVI1fWEST CORNER OP 'I1IB EAST JIA.1I 0' 1lD WE.W 2/J or 
GOVERNMENT LOT 4, SIC'110H 33 AND 'J'HE POINT OF MWINNING; 
'l'BBNCE ALONG TI:IJl WEST UNIt OP BAlD BAh HALF 0J'11IB WEST 213 OJ' GOVERNMENT 
LOr of, 8EcnON 33, NOItTR ot DJWRKI:S ~'51"~, A DJSl'ANCE OF lOC.l.1 
Jl'BC'J'TO A SET IRON ItOD AND PLS 41M CAP MARIONG TIlE INTERSBC'llON wrm THB 
APOREMKNTIONED JOUl.S'I'RAND BARBED WID PENCE. 
TIIBNCB ALONG SAID PEHCB THE JlOLLOWlNG 3 COURSBS ALL MARKED WI'J1:I SBT IRON 
RODS AND J'LS 4a4 CAPS: 
1) SOtmll6 DEGREES 51'55" BAST, A D1S'J'ANCX or lU,49 FEET; 
1) SOUTH 74 DBGRBBS 06'CS" 8AS1'. A DISTANCB Oog ~.90 JIEET; 
3) SOUIH" DBGREES 01'41" EAST, A DISTANCE or ut.~o RET TO 1HB 
lNTERSEC'DON wnu TIll EAST UNIt OJ'SAJD EABJ' JW..F OF THE WEST 2/3 OF 
GOVlltNMBNT W'J' 4; 
'I'HBNCE ALONG SAID BAS'I' LINE, SOVTB 00 DEGREES ."U" BAST, It. DIS'l'ANCE1>J 
3:1.911DT TO A SF:r IRON ROD AND iL8 41J4 CAP MAIUClNG THE 1NiERsBcTJ0N 
WITJJ TJII SOl1l'B LlNB 01 8BCTJON J3 AND 'J'HI SOtTJ'JlBAS'f CORNIR OF SAID BA.ST 
HAL, OF'I'H! WEST 2!J OJ GOVIRNMENT LOT of; 
THENCE ALONG 11m SOtml LINE OJ' SAID EAST HALF 07 THE WBm' 213 OF· 
GOVXRNMENT LOT ~ AND THE SOlTIH UNB OJ'SBCTJON 3', NORTH t7 DEGREES 13'28" 







ALL OJ'THAT l1WPBRTY S011l'H or TJIB EXISTIHG JOUIl-st'RAND BAltBED WIRI FBNCB 
LINB AS BAm RHCB BDSnrD IN .1m AND BrILL EXISTS AT TJIB 11MB 01" 
:&UCVI10N 07 THIS DDD, R'VNNIN9 JtAST AND WUT ALONG 'I'JIB SOU'lB EDGE o.JTHB 
EIJ8TING ROAD, IIORMDLY JCNOWN AS COUNT'Y ROAD !l5, IN '!HE 8O~Y 
PART or TJII PROPlRTr DDCRJUD BBLOW: 
EAST In O. GOVDHMlN'J' LOT 4, acnON 33, TOWNSHIP 49 NORTH, RANGE ,. 
waT, BOISE MIRJDIAN, ltOO'l'BHAJ COUNTY, mAUO AND DING MOU pAJmctJL.UU.y 
DB8CIUBBD BY MBTES AND BOUNDS A3 JI'OLLOWSI 
COMMBNCING AT A POlJHD ~ III JHClI ALVMINVM f'IfS AND lINCH ALUMINUM CAJt 
MARDNG THE SO\n'BWBST CLOSING CORNBJt OJ!' SBCnON 331 
TBlNCE ALONG TBB soum BOUNDARY 0)1' SEC'l'JON 33, SOV'l1II1 DBGRBBS U'lfI' 
1tA.ST, It. DISTANCE OF 17.71 J'BBTTO 11IE STANDARD CO.RND OJI' SIC'J10NS" AND 
5; 
TBBNCB CON'I'INUIHG ALONG 11IB SOt1I1I BOVNDARY OF' SECTION 33, SOtml 17 DltGBBFS 
13'21- KASr, A DJSrANCE 0,. "3.'" J'BBT TO A SET IRON ROD AND PLS .. IN CAP 
MA.RKlNG 11JB 8OV'J1IWEST CORNER OJ' ~ BABr I" OF GOVKJlNMKNT LOr 4, SBCI10N 
33 AND THB POINT 0' BEGINNING; . 
TRBNCE ALONG 'J"IIB: WEST LlNB QJr 'J1JB EAST 113 OF GOVERNMINT LOT 4, SBC110N 
33, NOltTB" DBGREIS W11" WEST, A DlSl'ANCE 0,. 3l.'llIBBT TO A SET IRON 
ROD AND PIS .uN CAP MAJUClNG TBB INTERSBCTJON wrm TBB AJ'OREMEN'l10NED 
·JrOVR~.BAJlBBD WIRB RNCB; 
11IBNCB ALONG BAlD JENa: THE .roLLOWING l COURSES AJL MAJUCID wrm SET mON 
RODS AND PL8 .. Dot CAPS: . 
I) sovru" DEGREES 01'41" BAS'J', It. DISTANa Ofl5J.71 PEE'J'; 
2) TllBNCI sou.m" D:BGRBBS 32'11" .lAST, A DJSrANCB or n.5I1BBT TO THE 
1N'J'BRSEC'I10N wrm: TJII SOVl1l UNB 01' SAID.EAST 113 OF GOVERNMBNT LOT 4; 
THENCE ALONG TI:IB SOlnH LINE 01' SAJD EAST 113 OF GOVlUlNMKNT LOT .. AND nm 
SOl1l'Jl LINB or SICTION 33, NOR11II7 DBGRBBSll'2l" WJt8T. A DISTANCE OF 


















Bureau ~-==-J :f>UP~~~J':~.~~J_~~':!'_~_~.~~I:I_<:.e.~Si~!} __ -=:~~==-::"~ 
License Type @ .. __  .. _ .. .... __ ...... i is_~~~~~;~~~-;:·- --=:==~=====~= :~-_=~ _~_= __  ! 
License Numbl,lr ii4794-- '- - -' ~ Status !Actiiie; · ·E~pi~~-·o"ii31/07--------1 
'-----~ '-___ ._~ __ ...... "' ., .. ... " " .. , ..... ' .. ~ •• . T" " • . " ... , ._ • • J 
license Issued ["12/"26/:20'00; Method ~flA..!~!~ned OOO~22 •. ..J 
Class r-'------
!AAA~ii8lc)O) 
-.. - ... -""" "" ........ ' ,..-~----------.." .. 
Tvpe(s) of Construction 
, 
.1 
________ .. __ ........ " ...  " ...•. _ .• ,,_._-. __ .:.....:.1 
Company Name 
Phone Number 
The Information on this website is provided for your convenience, if you have any qUe$tions or cannot find the license 
information that you are seeking, please contact the Division of Building Safety - 1090 E. Watertower St., Meridian, 1D 




:d" " 8 
State of Idaho 
Bureau Of Occupational Licenses 
Public Record Information (Detail) 
Public Record 
Business Name: [~A!i.~y,;Q~fi!~9.L~-'~~~f~Q~9.!..!~E.~Q~if.fui!SI~:] 
Owner: l~i~!:@=~~~~I~::~~K:~LI[~Q~~i;'liiH~~?~!:~II~E~Qj 
Profession: [~~~~QIQE!~!Q~~i3oARD"'--'---~~-'=:~=~:~'-"-"'J 
Type: l~g~.!~~.!1~9.~.LJ~I.t-I.~?§ .... _ ........ _ .. _._ .... __ .... _ .. _ ......... ..! 
Number: fR.~I~J?J!~_~~=:.·:·=] 
Address Of Record: 
r·····---·--····-····································· .. --.--.-........... --... - ..... --... -.-.... -: 
L ................................. _......... . ................ _ .......................... _ ............... _ ... _ ............. c 
Clty/StatelZip: IBUCK.~fQ~~]i~~?~:~::~.:~:·· .. : .... ~~:.=.=.~.:=~::_ .. . 
Country: fiis;:-·-·-====' 
Business Phone: ~~T8~E]~O=~~=:=~·=::=:~:i 
Original Date of Issue: [fZ?TI.~?·==:::=J 
Registered/licensed By: C:====:··:::·::::===::: 
License Status: i~~~~t:':l!. ___ .. _._ .. __ .. : 
Discipline: 
, 
\-_ .... __ ....... _. __ ._--
Expiration Date: IT22Zi~IC~:===: .. : 
Disciplinary Action 
None 
NOTE: This document is a copy of the electronic record of the person named above and constitutes a verification of that record. If official certification of 
this record is required, a written request must be submitted together with a $10.00 fee to the Bureau of Occupational Licenses, 700 West State Street, PO 
Bax 83720, Boise, Idaho 83720-0063. 
2119 
https:llsecure.ibol.idaho.gov/eIBOLPublic/LicensePublicRecord.aspx?Profession=CON& ... 711512010 
